

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300101200001000	23ED0115 - Construction of 2STY4CL, Benito Villar MS, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-06-2023	29-06-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	27-07-2023	24-12-2023	24-12-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,838,259.62		9,838,259.62	NACAP, UAP & COA	30-06-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	19-12-2023	NO CHANGES
300101200001000	23ED0116 - Construction of 2STY4CL, Pedro V. Panaligan Memorial National High School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-06-2023	29-06-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	27-07-2023	24-12-2023	24-12-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,600,069.60		9,600,069.60	NACAP, UAP & COA	30-06-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	19-12-2023	NO CHANGES
300101200001000	23ED0117 - Construction of 2STY4CL, Personas National High School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-06-2023	29-06-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	27-07-2023	24-12-2023	24-12-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,699,619.22		9,699,619.22	NACAP, UAP & COA	30-06-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	19-12-2023	NO CHANGES
300101200001000	23ED0118 - Construction of 2STY4CL, Baco National High School Tabon-tabon Annex, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-06-2023	29-06-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	27-07-2023	24-12-2023	24-12-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,650,319.24		9,650,319.24	NACAP, UAP & COA	30-06-2023	14-07-2023	14-07-2023	14-07-2023	14-07-2023	19-12-2023	NO CHANGES
300210101494000	23ED0131 - Completion of DPWH Main Building, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	06-07-2023	13-07-2023	26-07-2023	26-07-2023	27-07-2023	28/07/2023 - 31/07/2023	01-08-2023	01-08-2023	04-08-2023	07-08-2023	26-09-2023	26-09-2024	Government of the Philippines (current year's budget)	2,157,593.27		2,157,593.27	2,077,762.31		2,077,762.31	NACAP, UAP & COA	07-07-2023	21-07-2023	21-07-2023	21-07-2023	21-07-2023	21-09-2023	NO CHANGES
300210101454000	23ED0132 - Completion of DPWH Covered Court, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-06-2023	06-07-2023	13-07-2023	26-07-2023	26-07-2023	27-07-2023	28/07/2023 - 31/07/2023	01-08-2023	01-08-2023	04-08-2023	07-08-2023	10-11-2023	10-11-2024	Government of the Philippines (current year's budget)	8,048,000.00		8,048,000.00	7,742,155.13		7,742,155.13	NACAP, UAP & COA	07-07-2023	21-07-2023	21-07-2023	21-07-2023	21-07-2023	03-11-2023	NO CHANGES
310302100391000	23ED0133 - Improvement of DPWH Compound, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-06-2023	06-07-2023	13-07-2023	26-07-2023	26-07-2023	27-07-2023	28/07/2023 - 31/07/2023	01-08-2023	01-08-2023	04-08-2023	07-08-2023	10-11-2023	10-11-2024	Government of the Philippines (current year's budget)	5,120,730.02		5,120,730.02	4,941,532.16		4,941,532.16	NACAP, UAP & COA	07-07-2023	21-07-2023	21-07-2023	21-07-2023	21-07-2023	03-11-2023	NO CHANGES
300105200606000	23ED0134 - Structural Improvement of Public Buildings and Construction of Evacuation Centers – Region IV – B, at Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	28-07-2023	04-08-2023	11-08-2023	24-08-2023	24-08-2023	25-08-2023	29/08/2023 - 30/08/2023	31-08-2023	31-08-2023	04-09-2023	05-09-2023	04-09-2024	04-09-2025	Government of the Philippines (current year's budget)	33,803,464.41	33,803,464.41		33,431,342.05	33,431,342.05		NACAP, UAP & COA	04-08-2023	18-08-2023	18-08-2023	18-08-2023	24-08-2023	30-08-2024	NO CHANGES
409900000054000	23ED0135 - Concreting of Panaligan St. Extension Phase II with Drainage Canal, Barangay Camilimil, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,798,961.79		4,798,961.79	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
409900000054000	23ED0136 - Concreting of Road, Barangay Maluanluan, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,801,485.28		4,801,485.28	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
409900000054000	23ED0137 - Concreting of Road, Barangay Mabuhay I, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,792,595.05		4,792,595.05	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
409900000054000	23ED0138 - Construction of Road, Barangay Fortuna, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,790,877.34		4,790,877.34	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
409900000054000	23ED0139 - Construction of Road, Barangay Sampaguita, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,794,405.16		4,794,405.16	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
	23ED0140 - Construction of Multi - Purpose Building (Covered Court) , Bangkalan, Barangay Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 19/10/2023							GOP	4,825,000.00		4,825,000.00	0.00		NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023		cancelled	
409900000054000	23ED0141 - Completion of Multi - Purpose Building (Covered Court) , Dulangan I, Barangay Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,920,575.23		1,920,575.23	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
409900000054000	23ED0142 - Completion of Multi - Purpose Building (Covered Court) , Barangay Sta. Rosa II, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,916,633.26		1,916,633.26	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES

4099000005 4000	23ED0143 - Construction of Multi - Purpose Building at the Mindoro State University - Calapan City Campus, Barangay Masipit, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-09-2023	03-10-2023	16-10-2023	16-10-2023	17-10-2023	18/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,818,088.97	4,818,088.97	NACAP, UAP & COA	28-09-2023	11-10-2023	11-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES	
4099000005 4000	23ED0144 - Completion of Multi - Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,915,369.95	1,915,369.95	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES	
	23ED0145 - Completion of Multi - Purpose Building (Covered Court), Barangay Libis, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 20/10/2023	-	-	-	-	-	-	GOP	-	-	-	0.00	-	-	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023		cancelled
4099000005 4000	23ED0146 - Construction of Multi - Purpose Building, Barangay Apling, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,791,583.43	-	4,791,583.43	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
4099000005 4000	23ED0147 - Construction of Two - Storey Multi - Purpose Building, Barangay Malvar, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,795,041.72	-	4,795,041.72	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
	23ED0148 - Construction of Multi - Purpose Building (Cooperative Building), Barangay Barcenaga, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 20/10/2023	-	-	-	-	-	-	GOP	0.00		-	0.00	-		NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023		cancelled
4099000005 4000	23ED0149 - Completion of Health Center, Barangay Tabinay, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,917,646.75	-	1,917,646.75	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
	23ED0150 - Construction of Multi - Purpose Building, Barangay Poblacion, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 20/10/2023	-	-	-	-	-	-	GOP	0.00		-	0.00	-		NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023		cancelled
4099000005 4000	23ED0151 - Construction of Two - Storey Multi - Purpose Building, Barangay Bagsok, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,790,687.53	-	4,790,687.53	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
4099000005 4000	23ED0152 - Construction of Multi - Purpose Building, District Command Post, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-09-2023	04-10-2023	17-10-2023	17-10-2023	17-10-2023	19/10/2023 - 27/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	05-01-2024	05-01-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,800,980.75	-	4,800,980.75	NACAP, UAP & COA	29-09-2023	12-10-2023	12-10-2023	12-10-2023	13-10-2023	29-12-2023	NO CHANGES
30021510378 4000	23ED0153 - Repair/Improvement of DPWH Parking, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 10/11/2023	13/11/2023 - 29/11/2023	03-05-2024	03-05-2024	10-05-2024	13-05-2024	23-08-2024	23-08-2025	GOP	2,345,574.12		2,345,574.12	2,316,712.87	-	2,316,712.87	NACAP, UAP & COA	13-10-2023	29-10-2023	27-10-2023	31-10-2023	02-11-2023	16-09-2024	late release of fund
30022611330 0000,3002261 13294000,300 22611329300 0,3002261132 92000,300226 113291000,30 02261132900 00,300226113 2989000,3002 26113267000, 30022611328 8000,3002261 13286000,300 22611328500 0,3002261132 84000,300226 113283000,30 02261132810 00,300226113 280000,30022 6113279000,3 00226113278 000	23ED0154 - Repair/Renovation of DPWH Planning and Design Section, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	05-10-2023	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06-11-2023	07/11/2023 - 08/11/2023	24-04-2024	24-04-2024	25-04-2024	26-04-2024	11-06-2024	11-06-2025	GOP	8,822,000.00		8,822,000.00	8,713,502.35	-	8,713,502.35	NACAP, UAP & COA	13-10-2023	29-10-2023	27-10-2023	31-10-2023	02-11-2023	06-06-2024	late release of fund
31030210047 4000	24ED0001 - Replacement of Permanent Weak Bridges of Castigan Br. II (B00023MR) along Calapan South Rd, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	02-10-2023	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	31-01-2024	31-01-2024	07-02-2024	08-02-2024	01-12-2024	01-12-2025	GOP	55,860,000.00		55,860,000.00	54,992,080.35	-	54,992,080.35	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	26-11-2024	Short of award
31030310174 0000	24ED0002 - Retrofitting/Strengthening of Mag-Asawang Tubig Bridge (B00007MR) along Calapan South Road Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00		4,900,000.00	4,739,279.67	-	4,739,279.67	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	24-06-2024	Short of award
31030310174 3000	24ED0003 - Retrofitting/Strengthening of Pula Bridge (B00023MR) along Calapan South Road Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00		4,900,000.00	4,745,650.01	-	4,745,650.01	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	24-06-2024	Short of award
31030310174 4000	24ED0004 - Retrofitting/Strengthening of San Isidro Bridge (B00014MR) along Calapan South Road Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00		4,900,000.00	4,747,120.66	-	4,747,120.66	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	24-06-2024	Short of award
30022611331 5000	24ED0005 - Construction of Multi-Purpose Building (Covered Court), Aurora National High School, Aurora, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	4,950,000.00		4,950,000.00	4,794,076.16	-	4,794,076.16	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	31-07-2024	Short of award
30022611331 4000	24ED0006 - Construction of Multi-Purpose Building (Covered Court), Alag, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	4,950,000.00		4,950,000.00	4,801,454.42	-	4,801,454.42	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	31-07-2024	Short of award
30022611331 7000	24ED0007 - Construction of Multi-Purpose Building (Covered Court), Calero, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	4,950,000.00		4,950,000.00	4,792,521.70	-	4,792,521.70	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	02-05-2024	Short of award

30022611331 8000	24ED0008 - Construction of Multi-Purpose Building (Covered Court), Sitio 2, Arangin, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	4,950,000.00		4,950,000.00	4,801,482.09	-	4,801,482.09	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	02-05-2024	Short of award	
30022611331 9000	24ED0009 - Rehabilitation of Multi-Purpose Building (Covered Court), Lumangbayan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	4,950,000.00		4,950,000.00	4,801,509.08	-	4,801,509.08	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023	31-07-2024	Short of award	
30022611330 9000	24ED0010 - Construction (Completion) of Multi-Purpose Building (Day Care), San Antonio, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-10-2023	16-10-2023	31-10-2023	31-10-2023	03/11/2023 - 07/11/2023	08/11/2023 - 28/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-06-2024	06-06-2025	GOP	2,970,000.00		2,970,000.00	2,874,947.02	-	2,874,947.02	NACAP, UAP & COA	11-10-2023	26-10-2023	26-10-2023	27-10-2023	03-11-2023		Short of award	
30022611330 8000	24ED0011 - Construction (Completion) of Multi-Purpose Building (Covered Court), Suqui, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	1,980,000.00		1,980,000.00	1,920,595.94	-	1,920,595.94	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	01-11-2023	03-11-2023	02-05-2024	Short of award	
30022611331 0000	24ED0012 - Construction (Completion) of Multi-Purpose Building, Bethel, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-06-2024	06-06-2025	GOP	1,980,000.00		1,980,000.00	1,920,601.28	-	1,920,601.28	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	31-05-2024	Short of award	
30022611331 1000	24ED0013 - Construction (Completion) of Multi-Purpose Building, Paltan, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	1,980,000.00		1,980,000.00	1,920,208.70	-	1,920,208.70	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	02-05-2024	Short of award	
30022611331 2000	24ED0014 - Construction (Completion) of Multi-Purpose Building, Sto. Niño, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-06-2024	06-06-2025	GOP	1,980,000.00		1,980,000.00	1,920,581.15	-	1,920,581.15	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	31-05-2024	Short of award	
30022611331 3000	24ED0015 - Construction (Completion) of Multi-Purpose Building, Tawiran, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	1,980,000.00		1,980,000.00	1,917,102.26	-	1,917,102.26	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	02-05-2024	Short of award	
3201011094 0000	24ED0016 - Construction of Pula River Control, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		05-10-2023	12-10-2023	19-10-2023	16-11-2023	16-11-2023	17/11/2023 - 23/11/2023	24/11/2023 - 05/12/2023	31-01-2024	31-01-2024	07-02-2024	08-02-2024	03-12-2024	03-12-2025	GOP	63,700,000.00		63,700,000.00	62,141,123.48	-	62,141,123.48	NACAP, UAP & COA	13-10-2023	10-11-2023	10-11-2023	10-11-2023	17-11-2023	28-11-2024	Short of award
32010210693 8000	24ED0017 - Construction of Mag-asawang Tubig River Control along Barangay San Carlos, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		05-10-2023	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	29-09-2024	29-09-2025	GOP	49,000,000.00		49,000,000.00	47,505,043.68	-	47,505,043.68	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	24-09-2024	Short of award
32010210693 1000	24ED0018 - Construction of Abatan River Control, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		05-10-2023	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	25-10-2024	25-10-2025	GOP	49,000,000.00		49,000,000.00	48,259,497.48	-	48,259,497.48	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	20-10-2024	Short of award
32010210693 2000	24ED0019 - Construction of Bucayao River Control along Barangay Camansihan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		05-10-2023	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	25-10-2024	25-10-2025	GOP	49,000,000.00		49,000,000.00	47,481,179.54	-	47,481,179.54	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	20-10-2024	Short of award
32010210693 4000	24ED0020 - Construction of Bucayao-Pangalaan River Control along Barangay Buhuan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		05-10-2023	12-10-2023	19-10-2023	03-11-2023	03-11-2023	06/11/2023 - 09/11/2023	10/11/2023 - 30/11/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	25-10-2024	25-10-2025	GOP	49,000,000.00		49,000,000.00	48,269,735.96	-	48,269,735.96	NACAP, UAP & COA	13-10-2023	27-10-2023	27-10-2023	31-10-2023	03-11-2023	18-10-2024	Short of award
30021510380 4000	24ED0021 - Construction / Improvement of Calucmoy Bridge, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023							GOP	44,550,000.00		44,550,000.00	0.00	-	0.00	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023		CANCELLED
32010210693 9000	24ED0022 - Construction of Siloray Seawall, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-10-2024	06-10-2025	GOP	29,400,000.00		29,400,000.00	28,513,868.97	-	28,513,868.97	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	01-10-2024	Short of award
30022110590 5000	24ED0023 - Construction of Road with Drainage Canal, Sitio Block 5 Hyesville, Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	03-11-2023	10-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,801,536.72	-	4,801,536.72	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	12-04-2024	Short of award	
30022110600 5000	24ED0024 - Construction of Road, Baclayan, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,796,694.92	-	4,796,694.92	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	12-04-2024	Short of award	
30022110600 6000	24ED0025 - Construction of Road, Sitio 2, Mulawin, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,796,175.59	-	4,796,175.59	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	12-04-2024	Short of award	
32010210693 3000	24ED0026 - Construction of Bucayao River Control at Managpi Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-10-2024	06-10-2025	GOP	29,400,000.00		29,400,000.00	28,827,377.84	-	28,827,377.84	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	01-10-2024	Short of award
30021510380 5000	24ED0027 - Construction of Sapul-Bayanan 2 Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023							GOP	29,700,000.00		29,700,000.00	0.00	-		NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023		CANCELLED
30021510380 6000	24ED0028 - Construction of Bayanan 2 Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023							GOP	29,700,000.00		29,700,000.00	0.00	-		NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023		CANCELLED
30022110601 3000	24ED0029 - Construction of Road, Sitio Silangan, Matulatula, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,794,891.88	-	4,794,891.88	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	12-04-2024	Short of award	
30022611326 5000	24ED0030 - Construction of Baco Multi - Purpose Building, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-02-2025	06-02-2026	GOP	39,600,000.00		39,600,000.00	38,372,401.15	-	38,372,401.15	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	31-01-2025	Short of award
30021410112 8000	24ED0031 - Installation/Construction of Street Lights, along Calapan South Road - K0061 + 935 - K0062 + 926, Socorro, Mindoro Oriental	Construction Section	Yes	Competitive Bidding		27-10-2023	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	10-04-2024	10-04-2025	GOP	10,521,280.00		10,521,280.00	10,196,175.43	-	10,196,175.43	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	05-04-2024	Short of award
30021410113 2000	24ED0032 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calapan South Rd - K0053 + 378 - K0053 + 511, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	03-11-2023	10-11-2023	23-11-2023	23-11-2023	24/11/2023 - 28/11/2023	29/11/2023 - 12/12/2023	24-01-2024	29-01-2024	07-02-2024	08-02-2024	06-05-2024	06-05-2025	GOP	4,694,200.00		4,694,200.00	4,544,917.90	-	4,544,917.90	NACAP, UAP & COA	03-11-2023	17-11-2023	17-11-2023	17-11-2023	24-11-2023	01-05-2024	Short of award	
31010210182 9000	24ED0033 - Preventive Maintenance along Calapan South Road - K0040 + 229 - K0040 + 588, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding		31-10-2023	08-11-2023	15-11-2023	14-12-2023	14-12-2023	15/12/2023 - 18/12/2023	19/12/2023 - 26/12/2023	25-01-2024	30-01-2024	07																		

320102106430000	24ED0036 - Construction of Puerto Galera Urban Drainage System, Brgy. San Isidro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	31-10-2023	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	31-01-2024	31-01-2024	07-02-2024	08-02-2024	01-02-2025	01-02-2026	GOP	54,450,000.00	54,450,000.00	53,065,273.16	-	53,065,273.16	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	27-01-2025	Short of award
310302100475000	24ED0037 - Replacement of Permanent Weak Bridges of Subaan Br. (B00020MR) along Calapan South Rd, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	31-10-2023	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	31-01-2024	31-01-2024	07-02-2024	08-02-2024	19-12-2024	19-12-2025	GOP	88,200,000.00	88,200,000.00	85,554,048.51	-	85,554,048.51	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	13-12-2024	Short of award
300215103803000	24ED0038 - Construction / Opening of Tawiran - Guinobatan Road, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	31-10-2023	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	02-04-2024	02-04-2024	08-04-2024	15-04-2024	09-04-2025	09-04-2026	GOP	73,500,000.00	73,500,000.00	71,251,669.44	-	71,251,669.44	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	04-04-2025	Short of award
300214101126000	24ED0039 - Construction/Installation/ Application of Signage and Pavement Markings along Calapan South Rd - K0061 + 815 - K0063 + 076, Socorro, Oriental Mindoro	Maintenance Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-04-2024	05-04-2025	GOP	4,116,000.00	4,116,000.00	3,981,572.89	-	3,981,572.89	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	29-03-2024	Short of award
300214101127000	24ED0040 - Construction/Installation/ Application of Signage and Pavement Markings along Calapan South Rd - K0057 + 898 - K0058 + 916, K0060 + 800 - K0061 + 815, Socorro, Oriental Mindoro	Maintenance Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 05/12/2023	06/12/2023 - 29/12/2023	03-06-2024	03-06-2024	10-06-2024	11-06-2024	23-07-2024	23-07-2025	GOP	3,430,000.00	3,430,000.00	3,323,664.50	-	3,323,664.50	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	18-07-2024	Short of award
320101110919000	24ED0041 - Construction/Improvement of Baco Flood Control System, Brgy. Sta. Rosa II, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	31-10-2023	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	31-01-2024	31-01-2024	07-02-2024	08-02-2024	08-01-2025	08-01-2026	GOP	112,700,000.00	112,700,000.00	109,318,999.98	-	109,318,999.98	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	03-01-2025	Short of award
300221106011000	24ED0042 - Construction of Road, Sitio Bundok Canubing, Comunal, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00	4,950,000.00	4,799,051.54	-	4,799,051.54	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	12-04-2024	Short of award
300221106007000	24ED0043 - Construction of Road, Sitio Arungyanan II, Sta. Rosa I, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00	4,950,000.00	4,801,503.36	-	4,801,503.36	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	12-04-2024	Short of award
300221106010000	24ED0044 - Concreting of Road, Barangay Sampaguita, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	08-11-2023	15-11-2023	28-11-2023	28-11-2023	29/11/2023 - 01/12/2023	02/12/2023 - 11/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	07-04-2024	07-04-2025	GOP	4,950,000.00	4,950,000.00	4,789,514.87	-	4,789,514.87	NACAP, UAP & COA	10-11-2023	23-11-2023	23-11-2023	24-11-2023	24-11-2023	02-04-2024	Short of award
300226113307000	24ED0045 - Completion of Multi - Purpose Building, Brgy. Canaan, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	07-05-2024	07-05-2025	GOP	1,980,000.00	1,980,000.00	1,919,017.78	-	1,919,017.78	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	02-05-2024	Short of award
300226113290000	24ED0046 - Construction of Multi - Purpose Building (Evacuation Center), Brgy. Montemayor, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	4,950,000.00	4,950,000.00	4,799,835.67	-	4,799,835.67	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	31-07-2024	Short of award
32010111095000	24ED0047 - Construction of San Narciso Drainage Structure, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	07-04-2024	07-04-2025	GOP	3,217,500.00	3,217,500.00	3,116,921.01	-	3,116,921.01	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	02-04-2024	Short of award
310303101739000	24ED0048 - Retrofitting/Strengthening of Babangonan Br. (B00012MR) along Calapan South Rd, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00	4,900,000.00	4,275,348.19	-	4,275,348.19	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	24-06-2024	Short of award
310303101741000	24ED0049 - Retrofitting/Strengthening of Borocolon Br. (B00013MR) along Calapan South Rd, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00	4,900,000.00	4,181,885.15	-	4,181,885.15	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	24-06-2024	Short of award
310303101742000	24ED0050 - Retrofitting/Strengthening of Casiligan Br. I (B00021MR) along Calapan South Rd, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	29-06-2024	29-06-2025	GOP	4,900,000.00	4,900,000.00	4,751,074.02	-	4,751,074.02	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	24-06-2024	Short of award
310202101670000	24ED0051 - Road Widening along Calapan South Rd - K0046+330 - K0048+394.3, K0061+544 - K0061+862.5, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	03-11-2023	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	11-07-2024	11-07-2025	GOP	15,974,000.00	15,974,000.00	15,721,525.20	-	15,721,525.20	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	05-07-2024	Short of award
300221106012000	24ED0052 - Construction of Road (Phase II), Sitio Olivo, Mabuhay I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00	4,950,000.00	4,793,193.05	-	4,793,193.05	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	12-04-2024	Short of award
300221106022000	24ED0053 - Construction of Road, Sitio Bagong Pook, Panikian, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00	4,950,000.00	4,801,497.67	-	4,801,497.67	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	12-04-2024	Short of award
300225102059000	24ED0054 - Construction of Drainage Canal along Durlan and Bayabas St. Brgy. Lalud, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	19-04-2024	19-04-2025	GOP	4,950,000.00	4,950,000.00	4,890,037.24	-	4,890,037.24	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	12-04-2024	Short of award
300226113306000	24ED0055 - Construction of Multi - Purpose Building (Cooperative Building), Lalud, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	17-11-2023	30-11-2023	30-11-2023	01/12/2023 - 06/12/2023	07/12/2023 - 15/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	4,950,000.00	4,950,000.00	4,834,660.79	-	4,834,660.79	NACAP, UAP & COA	10-11-2023	24-11-2023	24-11-2023	24-11-2023	01-12-2023	31-07-2024	Short of award
320102106937000	24ED0056 - Construction of River Control along Sitio Bagong Pook, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	06-11-2023	09-11-2023	20-11-2023	14-12-2023	14-12-2023	15/12/2023 - 18/12/2023	19/12/2023 - 26/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	25-10-2024	25-10-2025	GOP	49,000,000.00	49,000,000.00	47,539,799.89	-	47,539,799.89	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	18-10-2024	Short of award
300226113286000	24ED0057 - Construction of San Teodoro Multi - Purpose Building, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	06-11-2023	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-10-2024	05-10-2025	GOP	9,900,000.00	9,900,000.00	9,599,180.40	-	9,599,180.40	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	30-09-2024	Short of award
320102106938000	24ED0058 - Construction of Seawall, Sitio Villa Antonio, Navotas, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	06-11-2023	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	10-09-2024	10-09-2025	GOP	19,600,000.00	19,600,000.00	19,011,761.99	-	19,011,761.99	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	05-09-2024	Short of award
300226113293000	24ED0059 - Construction of Parang - Maidlang Coastal Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	06-11-2023	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023							GOP	0.00	-	0.00	-		NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023		cancelled
300226113316000	24ED0060 - Construction of Multi - Purpose Building (Evacuation Center), Brgy. Herrera, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-10-2024	05-10-2025	GOP	4,950,000.00	4,950,000.00	4,799,374.21	-	4,799,374.21	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	30-09-2024	Short of award
300226113317000	24ED0061 - Construction of Multi - Purpose Building (Covered Court), Concepcion, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	20-11-2023																								

30022110600 6000	24ED0062 - Construction of Road, Sitio II, Barangay Aurora, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,801,064.22	-	4,801,064.22	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	12-04-2024	Short of award
30022110600 8000	24ED0063 - Construction of Road, Sitio Goldenville, San Rafael, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	20-11-2023	14-12-2023	14-12-2023	15/12/2023 - 18/12/2023	19/12/2023 - 26/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	17-04-2024	17-04-2025	GOP	4,950,000.00		4,950,000.00	4,802,001.76	-	4,802,001.76	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	12-04-2024	Short of award
3201011198 4000	24ED0064 - Construction of Baruyan – Tabon-tabon Drainage System, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	06-11-2023	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024	07-02-2024	08-02-2024	05-08-2024	05-08-2025	GOP	18,146,700.00		18,146,700.00	17,588,766.47	-	17,588,766.47	NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023	31-07-2024	Short of award
30021510470 0000	24ED0065 - Construction of Road, Sitio Irrigation, Tawiran, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	09-11-2023	20-11-2023	05-12-2023	05-12-2023	06/12/2023 - 09/12/2023	10/12/2023 - 16/12/2023	25-01-2024	30-01-2024						0.00		-	0.00	-		NACAP, UAP & COA	14-11-2023	30-11-2023	30-11-2023	01-12-2023	05-12-2023		rebid
32010210642 7000	24ED0066: Construction of River Control Structure Along Catuliran River, Sitio Duluhan Section, Brgy. Arangin, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	16-11-2023	24-11-2023	01-12-2023	16-01-2024	16-01-2024	17-01-2024	18/01/2024 - 30/01/2024	31-01-2024	31-01-2024	07-02-2024	08-02-2024	17-02-2025	17-02-2026	GOP	98,000,000.00		98,000,000.00	95,267,130.16	-	95,267,130.16	NACAP, UAP & COA	14-11-2023	11-01-2024	11-01-2024	12-01-2024	12-01-2024	12-02-2025	NO CHANGES
32010210642 8000	24ED0067: Construction of River Control Structure Along Panggalaan River, Brgy. San Nicolas, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	16-11-2023	24-11-2023	01-12-2023	16-01-2024	16-01-2024	17-01-2024	18/01/2024 - 30/01/2024	31-01-2024	31-01-2024	07-02-2024	08-02-2024	17-02-2025	17-02-2026	GOP	98,000,000.00		98,000,000.00	95,207,330.15	-	95,207,330.15	NACAP, UAP & COA	14-11-2023	11-01-2024	11-01-2024	12-01-2024	12-01-2024	12-02-2025	NO CHANGES
32010210642 9000	24ED0068: Construction of River Control Structure along Panggalaan River, Brgy. Tigkan, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	16-11-2023	24-11-2023	01-12-2023	16-01-2024	16-01-2024	17-01-2024	18/01/2024 - 30/01/2024	31-01-2024	31-01-2024	07-02-2024	08-02-2024	17-02-2025	17-02-2026	GOP	98,000,000.00		98,000,000.00	95,305,622.97	-	95,305,622.97	NACAP, UAP & COA	14-11-2023	11-01-2024	11-01-2024	12-01-2024	12-01-2024	12-02-2025	NO CHANGES
32010210643 6000	24ED0069: Construction of River Control Structure along Mag-Asawang Tubig River Sitio Pantauan, Brgy. Bagong Buhay, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	16-11-2023	24-11-2023	01-12-2023	16-01-2024	16-01-2024	17-01-2024	18/01/2024 - 30/01/2024	31-01-2024	31-01-2024	07-02-2024	08-02-2024	17-02-2025	17-02-2026	GOP	98,000,000.00		98,000,000.00	95,149,199.53	-	95,149,199.53	NACAP, UAP & COA	14-11-2023	11-01-2024	11-01-2024	12-01-2024	12-01-2024	12-02-2025	NO CHANGES
PR NO. 2023- 06-371	Furnishing and Delivery of Two (2) Unit 4x2 Pick Up Truck and One (1) Unit Truck Dropside with Boom Crane for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Competitive Bidding	23-06-2023	30-06-2023	07-07-2023	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 27/07/2023	28-07-2023	28-07-2023	31-07-2023	01-08-2023	05-10-2023	05-10-2024	Government of the Philippines (current year's budget)	7,500,000.00	-	7,500,000.00	7,498,500.00	-	7,498,500.00	NACAP, UAP & COA	30-06-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	28-09-2023	NO CHANGES
PR NO. 2023- 09-455	Procurement/Supply of Fuel, Lubricants and Complete Service for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	-	FAILURE OF BIDDING
23GED0155	Furnishing and Delivery of Various LT. Equipment for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	10-10-2023	17-10-2023	24-10-2023	06-11-2023	06-11-2023	07-11-2023	08/11/2023 - 27/11/2023	28-11-2023	28-11-2023	30-11-2023	01-12-2023	04-02-2024	04-02-2024	Government of the Philippines (current year's budget)	2,660,000.00	-	2,660,000.00	2,658,600.00	-	2,658,600.00	NACAP, UAP & COA	19-10-2023	31-10-2023	31-10-2023	31-10-2023	31-10-2023	30-01-2024	NO CHANGES
23GED0157	Procurement/Supply of Fuel, Lubricants and Complete Service for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	-	FAILURE OF BIDDING
23GED0159	Furnishing and Delivery of One (1) Unit Light Cargo Truck for use in Transporting Crews, Equipment and Delivery of Goods and Fuel Supplies in Different Project Sites of Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	N/A	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	22-12-2023	23-12-2023	23-12-2023	26-12-2023	27-12-2023	25-02-2024	25-02-2025	Government of the Philippines (current year's budget)	1,600,000.00	-	1,800,000.00	1,799,000.00	-	1,799,000.00	NACAP, UAP & COA	01-12-2023	15-12-2023	15-12-2023	15-12-2023	15-12-2023	20-02-2024	NO CHANGES
PR NO. 2023- 06-354	Furnishing and Delivery of Service Vehicle Accessories of Pick-Up (Ford Ranger) C4-W490 for use in District Engineering Office, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9-Small Value Procurement	N/A	27-06-2023	N/A	07-07-2023	03-07-2023	04-07-2023	05/07/2023 - 17/07/2023	18-07-2023	18-07-2023	19-07-2023	20-07-2023	21-09-2023	21-09-2024	Government of the Philippines (current year's budget)	170,940.00	-	170,940.00	141,148.00	-	141,148.00	NACAP, UAP & COA	N/A	30-06-2023	30-06-2023	29-06-2023	30-06-2023	15-09-2023	NO CHANGES
PR NO. 2023- 05-224	Furnishing and Delivery of Various Toner Kit for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9-Small Value Procurement	N/A	03-07-2023	N/A	07-07-2023	07-07-2023	10-07-2023	11/07/2023 - 13/07/2023	14-07-2023	14-07-2023	17-07-2023	18-07-2023	21-09-2023	21-09-2024	Government of the Philippines (current year's budget)	138,600.00	-	138,600.00	119,900.00	-	119,900.00	NACAP, UAP & COA	N/A	30-06-2023	30-06-2023	05-07-2023	06-07-2023	15-09-2023	NO CHANGES
PR NO. 2023- 06-369	Furnishing and Delivery of Various Materials for use in the Six (6) Days Training/Seminar on Road and Bridge Information Application (RBIA), Visual Road Condition (ROCOND) Theories and Procedures and Record Data Entry Systems (DES), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9-Small Value Procurement	N/A	05-07-2023	N/A	10-07-2023	10-07-2023	11-07-2023	12/07/2023 - 28/07/2023	31-07-2023	31-07-2023	02-08-2023	03-08-2023	22-08-2023	22-08-2024	Government of the Philippines (current year's budget)	300,000.00	-	300,000.00	299,100.00	-	299,100.00	NACAP, UAP & COA	N/A	05-07-2023	05-07-2023	06-07-2023	07-07-2023	17-08-2023	NO CHANGES
PR NO. 2023- 07-391	Furnishing, Delivery and Installation of various Furniture and Fixtures for use in the New DPWH Building (Office of the District Engineer, Office of the Assistant District Engineer, Procurement Unit (BAC), Administrative Section, Construction Section and Finance Section), Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9-Small Value Procurement	N/A	14-07-2023	N/A	18-07-2023	18-07-2023	19-07-2023	20/07/2023 - 21/07/2023	24-07-2023	24-07-2023	26-07-2023	27-07-2023	31-08-2023	31-08-2024	Government of the Philippines (current year's budget)	957,119.10	-	957,119.10	924,721.80	-	924,721.80	NACAP, UAP & COA	N/A	13-07-2023	13-07-2023	15-07-2023	14-07-2023	25-08-2023	NO CHANGES

PR NO. 2023-07-385	Furnishing and Delivery of Various Equipment for the Improvement of existing District Materials Testing Laboratory, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	17-07-2023	N/A	25-07-2023	25-07-2023	26-07-2023	27/07/2023 - 28/07/2023	31-07-2023	31-07-2023	02-08-2023	03-08-2023	05-11-2023	05-11-2024	Government of the Philippines (current year's budget)	810,000.00	-	810,000.00	809,120.00	-	809,120.00	NACAP, UAP & COA	N/A	20-07-2023	20-07-2023	21-07-2023	21-07-2023	31-10-2023	NO CHANGES
PR NO. 2023-07-384	Furnishing and Delivery of Various Office Supplies for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-07-2023	N/A	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 03/08/2023	04-08-2023	04-08-2023	07-08-2023	08-08-2023	06-10-2023	06-10-2024	Government of the Philippines (current year's budget)	881,410.25	-	881,410.25	876,370.00	-	876,370.00	NACAP, UAP & COA	N/A	19-07-2023	19-07-2023	20-07-2023	21-07-2023	29-09-2023	NO CHANGES
PR NO. 2023-07-383	Furnishing and Delivery of Various Janitorial Supplies and Other materials for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-07-2023	N/A	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 03/08/2023	04-08-2023	04-08-2023	07-08-2023	08-08-2023	06-09-2023	06-09-2024	Government of the Philippines (current year's budget)	895,106.70	-	895,106.70	887,660.00	-	887,660.00	NACAP, UAP & COA	N/A	19-07-2023	19-07-2023	20-07-2023	21-07-2023	01-09-2023	NO CHANGES
PR NO. 2023-07-387	Furnishing and Delivery of Various Toner Kit for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-07-2023	N/A	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 03/08/2023	04-08-2023	04-08-2023	07-08-2023	08-08-2023	06-09-2023	06-09-2024	Government of the Philippines (current year's budget)	932,925.00	-	932,925.00	928,500.00	-	928,500.00	NACAP, UAP & COA	N/A	19-07-2023	19-07-2023	20-07-2023	21-07-2023	01-09-2023	NO CHANGES
PR NO. 2023-07-389	Furnishing and Delivery of Various I.T Equipment for use in Public Information Office and Procurement Unit (BAC), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-07-2023	N/A	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 18/09/2023	19-09-2023	19-09-2023	20-09-2023	21-09-2023	25-11-2023	25-11-2024	Government of the Philippines (current year's budget)	909,000.00	-	909,000.00	897,000.00	-	897,000.00	NACAP, UAP & COA	N/A	19-07-2023	19-07-2023	20-07-2023	21-07-2023	20-11-2023	NO CHANGES
PR NO. 2023-07-397	Furnishing and Delivery of Various Materials for use in the Routine Maintenance Activities along CNR/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	- - -	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	0.00	-	-	-	-	-	-	-	-	CANCELLED	
PR NO. 2023-07-398	Furnishing and Delivery of various materials for use in the Repair/Routine Maintenance Activities along Calapan North Road, Calapan South Road, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	20-07-2023	N/A	24-07-2023	24-07-2023	25-07-2023	26/07/2023 - 27/07/2023	28-07-2023	28-07-2023	01-08-2023	02-08-2023	06-09-2023	06-09-2024	Government of the Philippines (current year's budget)	999,785.00	999,785.00	-	992,650.00	992,650.00	-	NACAP, UAP & COA	N/A	19-07-2023	19-07-2023	20-07-2023	21-07-2023	01-09-2023	NO CHANGES
PR NO. 2023-08-425	Supply and Delivery of Foods, Accomodation and Van Rental for the Training on Materials Quality Control in Project Implementation, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	15-08-2023	N/A	18-08-2023	18-08-2023	22-08-2023	23/08/2023 - 24/08/2023	25-08-2023	25-08-2023	31-08-2023	01-09-2023	06-10-2023	06-10-2024	Government of the Philippines (current year's budget)	194,700.00	-	194,700.00	194,680.00	-	194,680.00	NACAP, UAP & COA	N/A	11-08-2023	11-08-2023	17-08-2023	18-08-2023	29-09-2023	NO CHANGES
PR NO. 2023-08-426	Furnishing and Delivery of Generator Set (Battery) for use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	15-08-2023	N/A	18-08-2023	18-08-2023	22-08-2023	23/08/2023 - 24/08/2023	25-08-2023	25-08-2023	31-08-2023	01-09-2023	05-11-2023	05-11-2024	Government of the Philippines (current year's budget)	59,325.00	-	59,325.00	56,500.00	-	56,500.00	NACAP, UAP & COA	N/A	11-08-2023	11-08-2023	17-08-2023	18-08-2023	31-10-2023	NO CHANGES
PR NO. 2023-08-446	Supply and Delivery of UV Water Purifier and Ecosphere 3-in-1 Cartridge for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	01-09-2023	N/A	05-09-2023	05-09-2023	06-09-2023	07/09/2023 - 12/09/2023	13-09-2023	13-09-2023	14-08-2023	15-09-2023	20-10-2023	20-10-2024	Government of the Philippines (current year's budget)	492,481.50	-	492,481.50	468,933.40	-	468,933.40	NACAP, UAP & COA	N/A	31-08-2023	31-08-2023	01-09-2023	01-09-2023	13-10-2023	NO CHANGES
PR NO. 2023-07-399	Supply, Delivery and Installation of Centralized Closed-Circuit Television (CCTV) for the DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	08-09-2023	N/A	12-09-2023	12-09-2023	13-09-2023	14/09/2023 - 18/09/2023	19-09-2023	19-09-2023	20-09-2023	21-09-2023	25-11-2023	25-11-2024	Government of the Philippines (current year's budget)	812,668.50	-	812,668.50	807,170.00	-	807,170.00	NACAP, UAP & COA	N/A	07-09-2023	07-09-2023	08-09-2023	08-09-2023	20-11-2023	NO CHANGES
PR NO. 2023-09-449	Furnishing and Delivery of Various Toner Inks of KYOCERA DIGITAL COPIER ECOSYS M8124c for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	06-09-2023	N/A	11-09-2023	11-09-2023	12-09-2023	13/09/2023 - 18/09/2023	19-09-2023	19-09-2023	20-09-2023	21-09-2023	25-11-2023	25-11-2024	Government of the Philippines (current year's budget)	514,500.00	-	514,500.00	512,000.00	-	512,000.00	NACAP, UAP & COA	N/A	06-09-2023	06-09-2023	07-09-2023	08-09-2023	20-11-2023	NO CHANGES
PR NO. 2023-09-461	Furnishing and Delivery of Various Materials for use in the Repair of Maintenance Section, Records Room, Quality Assurance Section and Front Gate, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	- - -	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	CANCELLED	
PR NO. 2023-09-466	Supply and Delivery of Dual Band Handheld Radio for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-09-2023	N/A	25-09-2023	25-09-2023	26-09-2023	27/09/2023 - 28/09/2023	29-09-2023	29-09-2023	29-09-2023	02-10-2023	07-10-2023	07-10-2024	Government of the Philippines (current year's budget)	493,500.00	-	493,500.00	470,000.00	-	470,000.00	NACAP, UAP & COA	N/A	20-09-2023	20-09-2023	21-09-2023	22-09-2023	02-10-2023	NO CHANGES

PR NO. 2023-09-459	Furnishing and Delivery of Various Materials for use in the Repair/Routine Activities and Thermoplastic Pavement Markings along CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-09-2023	N/A	25-09-2023	25-09-2023	26-09-2023	27/09/2023 - 28/09/2023	29-09-2023	29-09-2023	03-10-2023	04-10-2023	23-11-2023	23-11-2024	Government of the Philippines (current year's budget)	495,000.00	495,000.00	-	485,100.00	485,100.00	-	NACAP, UAP & COA	N/A	20-09-2023	20-09-2023	21-09-2023	22-09-2023	17-11-2023	NO CHANGES
PR NO. 2023-09-465	Furnishing and Delivery of Various Spare Parts and Materials for use in the Repair/Maintenance of DPWH Service Vehicles and Dumptrucks, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-09-2023	N/A	25-09-2023	25-09-2023	26-09-2023	27/09/2023 - 28/09/2023	29-09-2023	29-09-2023	03-10-2023	04-10-2023	08-11-2023	08-11-2024	Government of the Philippines (current year's budget)	975,660.50	975,660.50	-	965,000.00	965,000.00	-	NACAP, UAP & COA	N/A	20-09-2023	20-09-2023	21-09-2023	22-09-2023	08-11-2023	NO CHANGES
PR NO. 2023-09-457	Furnishing and Delivery of Various Office Supplies and Personal Protective Equipment for use in the Conduct of National Road Traffic Survey Program for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	19-09-2023	N/A	25-09-2023	25-09-2023	26-09-2023	27/09/2023 - 28/09/2023	29-09-2023	29-09-2023	09-10-2023	10-10-2023	04-12-2023	04-12-2024	Government of the Philippines (current year's budget)	127,373.05	-	127,373.05	124,569.00	-	124,569.00	NACAP, UAP & COA	N/A	20-09-2023	20-09-2023	21-09-2023	22-09-2023	30-11-2023	NO CHANGES
PR NO. 2023-09-461	Furnishing and Delivery of Various Materials for use in the Repair of Maintenance Section, Records Room, Quality Assurance Section and Front Gate, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	20-09-2023	N/A	25-09-2023	25-09-2023	26-09-2023	27/09/2023 - 28/09/2023	29-09-2023	29-09-2023	03-10-2023	04-10-2023	19-11-2023	19-11-2024	Government of the Philippines (current year's budget)	800,008.40	-	800,008.40	793,209.50	-	793,209.50	NACAP, UAP & COA	N/A	20-09-2023	20-09-2023	21-09-2023	22-09-2023	14-11-2023	NO CHANGES
PR NO. 2023-09-470	Furnishing, Delivery and Installation of Airconditioning Unit for use in DPWH Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-09-2023	N/A	26-09-2023	26-09-2023	27-09-2023	28/09/2023 - 29/09/2023	02-10-2023	02-10-2023	04-10-2023	05-10-2023	09-12-2023	09-12-2024	Government of the Philippines (current year's budget)	993,297.90	-	993,297.90	992,890.90	-	992,890.90	NACAP, UAP & COA	N/A	21-09-2023	21-09-2023	22-09-2023	22-09-2023	03-11-2023	NO CHANGES
PR NO. 2023-09-475	Furnishing and Delivery of Various Customized Legal Size Binder for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-09-2023	N/A	26-09-2023	26-09-2023	27-09-2023	28/09/2023 - 29/09/2023	02-10-2023	02-10-2023	04-10-2023	05-10-2023	09-12-2023	09-12-2024	Government of the Philippines (current year's budget)	772,800.00	-	772,800.00	760,000.00	-	760,000.00	NACAP, UAP & COA	N/A	21-09-2023	21-09-2023	22-09-2023	22-09-2023	03-11-2023	NO CHANGES
PR NO. 2023-09-477	Furnishing and Delivery of various Mylar Film Paper and Multi - Function Plotter Ink for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	29-09-2023	N/A	03-10-2023	03-10-2023	04-10-2023	05/10/2023 - 06/10/2023	09-10-2023	09-10-2023	11-10-2023	12-10-2023	16-11-2023	16-11-2024	Government of the Philippines (current year's budget)	800,375.00	-	800,375.00	787,500.00	-	787,500.00	NACAP, UAP & COA	N/A	28-09-2023	28-09-2023	29-09-2023	29-09-2023	10-11-2023	NO CHANGES
PR NO. 2023-10-497	Furnishing and Delivery of Various Office Supplies and Semi-Expendables for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	02-10-2023	N/A	06-10-2023	06-10-2023	09-10-2023	10/10/2023 - 11/10/2023	12-10-2023	12-10-2023	16-10-2023	17-10-2023	21-11-2023	21-11-2024	Government of the Philippines (current year's budget)	850,211.25	-	850,211.25	792,500.00	-	792,500.00	NACAP, UAP & COA	N/A	29-09-2023	29-09-2023	04-10-2023	05-10-2023	16-11-2023	NO CHANGES
PR NO. 2023-10-496	Furnishing and Delivery of various Photocopying Machine for use in the Procurement Unit (BAC), Planning and Design Section and Public Information Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	03-10-2023	N/A	09-10-2023	09-10-2023	10-10-2023	11/10/2023 - 12/10/2023	13-10-2023	13-10-2023	17-10-2023	18-10-2023	22-12-2023	22-12-2024	Government of the Philippines (current year's budget)	849,716.70	-	849,716.70	809,254.00	-	809,254.00	NACAP, UAP & COA	N/A	04-10-2023	04-10-2023	05-10-2023	06-10-2023	15-12-2023	NO CHANGES
PR NO. 2023-10-488	Furnishing, Delivery and Installation of Airconditioning Unit for use in DPWH Quarantine, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	04-10-2023	N/A	09-10-2023	09-10-2023	10-10-2023	00-01-1900	13-10-2023	13-10-2023	17-10-2023	18-10-2023	22-12-2023	22-12-2024	Government of the Philippines (current year's budget)	857,960.25	-	857,960.25	856,897.25	-	856,897.25	NACAP, UAP & COA	N/A	04-10-2023	04-10-2023	05-10-2023	06-10-2023	15-12-2023	NO CHANGES
PR NO. 2023-10-504	Furnishing and Delivery of Biometric Scanner and Various I.T. Equipment for use in PCMA, DoTS and Preparation of Various Reports in the Quality Assurance Section and Calapan area Equipment Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	06-11-2023	07-11-2023	28-12-2023	28-12-2024	Government of the Philippines (current year's budget)	879,000.00	-	879,000.00	818,000.00	-	818,000.00	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	22-12-2023	NO CHANGES
PR NO. 2023-10-503	Furnishing and Delivery Various Materials for use in the repair of drainage/ manhole of DPWH Compound and repair of assigned room for Emergency Operation Center (EOC) and Installation of signages EOC, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	06-11-2023	07-11-2023	13-12-2023	13-12-2024	Government of the Philippines (current year's budget)	580,515.00	580,515.00	-	572,520.00	572,520.00	-	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	07-12-2023	NO CHANGES
PR NO. 2023-10-508	Furnishing and Delivery of various materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	13-12-2023	13-12-2024	Government of the Philippines (current year's budget)	798,577.50	-	798,577.50	794,295.00	-	794,295.00	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	07-12-2023	NO CHANGES

PR NO. 2023-10-509	Furnishing and Delivery of Various Photocopying Machine for use in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	28-12-2023	28-12-2024	Government of the Philippines (current year's budget)	883,631.70	-	883,631.70	841,554.00	-	841,554.00	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	22-12-2023	NO CHANGES
PR NO. 2023-10-498	Furnishing and Delivery of Various Materials for use in Emergency Response and Preparedness in Disaster (DPWH Emergency Operation Center), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	13-12-2023	13-12-2024	Government of the Philippines (current year's budget)	996,600.00	996,600.00	-	978,535.00	978,535.00	-	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	07-12-2023	NO CHANGES
PR NO. 2023-09-480	Furnishing and Delivery of Service Vehicle Tires and Tools for use in Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-10-2023	N/A	13-10-2023	13-10-2023	16-10-2023	17/10/2023 - 30/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	28-12-2023	28-12-2024	Government of the Philippines (current year's budget)	749,907.40	-	749,907.40	735,486.00	-	735,486.00	NACAP, UAP & COA	N/A	06-10-2023	06-10-2023	11-10-2023	12-10-2023	22-12-2023	NO CHANGES
PR NO. 2023-10-513	Furnishing and Delivery of Various I.T. Equipment and Photocopying Machine for use in the Office of the District Engineer, Procurement Unit (BAC), Planning and Design Section and Administrative Section (Cash Unit), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	16-10-2023	N/A	20-10-2023	20-10-2023	23-10-2023	24/10/2023 - 30/10/2023	31-10-2023	31-10-2023	03-11-2023	06-11-2023	10-01-2024	10-01-2025	Government of the Philippines (current year's budget)	954,543.00	-	954,543.00	947,500.00	-	947,500.00	NACAP, UAP & COA	N/A	13-10-2023	13-10-2023	18-10-2023	19-10-2023	05-01-2024	NO CHANGES
23GED0156	Furnishing and Delivery of Multi - Function Inkjet Plotter (Color 36") and Photocopying Machine for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	18-10-2023	N/A	23-10-2023	23-10-2023	24-10-2023	25/10/2023 - 13/11/2023	14-11-2023	14-11-2023	31-10-2023	03-11-2023	07-01-2024	07-01-2025	Government of the Philippines (current year's budget)	999,500.00	-	999,500.00	996,900.00	-	996,900.00	NACAP, UAP & COA	N/A	18-10-2023	18-10-2023	19-10-2023	20-10-2023	02-01-2024	NO CHANGES
23GED0158	Furnishing and Delivery of Fuel and Lubricants for use in the Service Vehicle and other Equipment of Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	---	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0160	Furnishing and Delivery of various I.T. Equipment for use in preparation of reports and other office concerns in the Office of the District Engineer, Office of the Assistant District Engineer, Procurement Unit (BAC), Administrative Section and ICTU, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	06-12-2023	N/A	11-12-2023	11-12-2023	12-12-2023	13/12/2023 - 15/12/2023	18-12-2023	18-12-2023	20-12-2023	21-12-2023	24-01-2024	24-01-2025	Government of the Philippines (current year's budget)	940,000.00	-	940,000.00	935,000.00	-	935,000.00	NACAP, UAP & COA	N/A	06-12-2023	06-12-2023	07-12-2023	07-12-2023	19-01-2024	NO CHANGES
23GED0161	Furnishing, Delivery and Installation of 75KVA Transformer and Accessories for use in DPWH - Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	---	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0162	Furnishing and Delivery of Various Toner Kit for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	---	-	-	-	-	-	-	-	-	-	0.00	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0163	Furnishing and Delivery of Various Furniture, Fixtures and Finishing at the Office of the District Engineer, Finance Section, Construction Section, Maintenance Section and Administrative Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-12-2023	N/A	11-12-2023	11-12-2023	12-12-2023	13/12/2023 - 15/12/2023	18-12-2023	18-12-2023	20-12-2023	21-12-2023	25-01-2024	25-01-2025	Government of the Philippines (current year's budget)	986,005.40	-	986,005.40	947,891.22	-	947,891.22	NACAP, UAP & COA	N/A	06-12-2023	06-12-2023	07-12-2023	07-12-2023	19-01-2024	NO CHANGES
23GED0164	Furnishing and Delivery of Lighting Materials, Motor Assemblies and Markers for use in DPWH - Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-12-2023	N/A	18-12-2023	18-12-2023	19-12-2023	20-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	27-01-2024	27-01-2025	Government of the Philippines (current year's budget)	986,842.50	-	986,842.50	984,240.00	-	984,240.00	NACAP, UAP & COA	N/A	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-01-2024	NO CHANGES
23GED0165	Furnishing and Delivery of Various Materials for use in the Completion of Power House and Installation of Deep Well, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-12-2023	N/A	18-12-2023	18-12-2023	19-12-2023	20-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	27-01-2024	27-01-2025	Government of the Philippines (current year's budget)	251,869.81	-	251,869.81	250,750.00	-	250,750.00	NACAP, UAP & COA	N/A	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-01-2024	NO CHANGES

23GED0166	Furnishing and Delivery of various photodrum assembly and drum cartridge for use in the Photocopying Machine of Administrative Section and Finance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-12-2023	N/A	18-12-2023	18-12-2023	19-12-2023	20-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	27-01-2024	27-01-2025	Government of the Philippines (current year's budget)	194,460.00	-	194,460.00	189,409.50	-	189,409.50	NACAP, UAP & COA	N/A	13-12-2023	13-12-2023	14-12-2023	15-12-2023	22-01-2024	NO CHANGES
23GED0167	Furnishing and Delivery of Sound System and accessories for use in the DPWH Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-12-2023	N/A	18-12-2023	18-12-2023	19-12-2023	20-12-2023	21-12-2023	21-12-2023	27-12-2023	28-12-2023	26-02-2024	26-02-2025	Government of the Philippines (current year's budget)	998,844.00	-	998,844.00	998,566.75	-	998,566.75	NACAP, UAP & COA	N/A	13-12-2023	13-12-2023	14-12-2023	15-12-2023	21-02-2024	NO CHANGES
Total																			1,770,221,823.13	37,851,224.91	1,732,370,598.22	1,617,151,557.14	37,425,147.05	1,579,726,410.09								
Total Allotted Budget of Procurement Activities																			1,770,221,823.13	37,851,224.91	1,732,370,598.22	1,617,151,557.14	37,425,147.05	1,579,726,410.09								
Total Contract Price of Procurement Activities Conducted																						1,617,151,557.14	37,425,147.05	1,579,726,410.09								
Total Savings (Total Allotted Budget - Total Contract Price)																			153,070,265.99													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the)
ONGOING PROCUREMENT ACTIVITIES																																
23ED0119	23ED0119 - Construction of 2STY-4CL, Balingayan Elementary School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	9,572,728.25		9,572,728.25	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0120	23ED0120 - Construction of 2STY-6CL, Balino Elementary School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	14,359,091.87		14,359,091.87	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0121	23ED0121 - Construction of 2STY-4CL, Bayanan I Elementary School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	14,359,091.87		14,359,091.87	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0122	23ED0122 - Construction of 2STY-6CL, Lalud Elementary School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	14,359,091.87		14,359,091.87	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0123	23ED0123 - Construction of 2STY-6CL, Managpi Elementary School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	14,359,091.87		14,359,091.87	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0124	23ED0124 - Construction of 2STY-8CL, Canubing National High School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	19,825,000.00		19,825,000.00	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0125	23ED0125 - Construction of 17CL, Oriental Mindoro National High School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	41,917,390.21		41,917,390.21	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0126	23ED0126 - Construction of 2STY-8CL, Managpi National High School, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27/07/2023 - 02/08/2023	03/08/2023 - 10/08/2023							GOP	19,145,456.49		19,145,456.49	-	-	-	NACAP, UAP & COA	30-06-2023	21-07-2023	21-07-2023	21-07-2023	28-07-2023		none-release of fund
23ED0127	23ED0127 - Construction of 1STY3CL, Asiko Bo. School, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-Jun-2023	03-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-07-2023	03/08/2023 - 10/08/2023							GOP	7,179,546.43		7,179,546.43	-	-	-	NACAP, UAP & COA	05-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023		none-release of fund
23ED0128	23ED0128 - Construction of 1STY4CL, Graciano Polilio Dela Chica Mangyan School, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-07-2023	03/08/2023 - 10/08/2023							GOP	9,572,728.25		9,572,728.25	-	-	-	NACAP, UAP & COA	05-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023		none-release of fund
23ED0129	23ED0129 - Construction of 2STY-4CL, Bethel National High School, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-07-2023	03/08/2023 - 10/08/2023							GOP	9,912,500.00		9,912,500.00	-	-	-	NACAP, UAP & COA	05-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023		none-release of fund
23ED0130	23ED0130 - Construction of 1STY4CL, Gregorio Manalo Sr. Mangyan High School, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-07-2023	03/08/2023 - 10/08/2023							GOP	9,572,728.25		9,572,728.25	-	-	-	NACAP, UAP & COA	05-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023		none-release of fund
320101110961000	24ED0070 - Construction of Flood Control Structure along Bagu River at Brgy. Arangin, Oriental Mindoro	Construction Section	No	Competitive Bidding	02-01-2024	08-01-2024	15-01-2024	29-01-2024	29-01-2024	29-01-2024	30/01/2024 - 31/01/2024	31-01-2024	31-01-2024	07-02-2024	08-02-2024	07-01-2025	07-01-2026	GOP	144,750,000.00		144,750,000.00	141,710,249.98	-	141,710,249.98	NACAP, UAP & COA	10-01-2024	24-01-2024	24-01-2024	24-01-2024	25-01-2024	02-01-2025	NO CHANGES
320101110961000	24ED0071 - Construction of Seawall, Block 5 to Block 4, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	09/02/2024 - 15/02/2024	16/02/2024 - 29/02/2024	14-05-2024	14-05-2024	15-05-2024	20-05-2024	27-12-2024	27-12-2025	GOP	24,125,000.00		24,125,000.00	23,388,703.58	-	23,388,703.58	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	02-02-2024	09-02-2024	20-12-2024	late release of fund
300225102062000	24ED0072 - Construction of Flood Mitigation Structure along Longos River (Downstream), Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	24-09-2024	24-09-2025	GOP	19,800,000.00		19,800,000.00	19,394,088.25	-	19,394,088.25	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	19-09-2024	NO CHANGES
300226113295000	24ED0073 - Completion of Multi Purpose Building, San Narciso, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,917,635.14	-	1,917,635.14	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	16-05-2024	NO CHANGES
300226113296000	24ED0074 - Completion of Multi Purpose Building, Poblacion IV, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,920,062.64	-	1,920,062.64	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	16-05-2024	NO CHANGES
300226113297000	24ED0075 - Completion of Multi Purpose Building, Sampaquila, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,918,224.00	-	1,918,224.00	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	16-05-2024	NO CHANGES
300226113300000	24ED0076 - Construction of Multi - Purpose Building, Brgy. Matungao, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-08-2024	19-08-2025	GOP	4,950,000.00		4,950,000.00	4,789,145.47	-	4,789,145.47	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	14-08-2024	NO CHANGES
300226113304000	24ED0077 - Completion of Multi - Purpose Building (Covered Court), Pagkakaisa, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,918,827.07	-	1,918,827.07	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	16-05-2024	NO CHANGES
300228100568000	24ED0078 - Construction of Evacuation Center, Malabo, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-08-2024	19-08-2025	GOP	4,950,000.00		4,950,000.00	4,797,540.00	-	4,797,540.00	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	14-08-2024	NO CHANGES
300221106018000	24ED0079 - Concreting of Road, Barangay Biga, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	05-07-2024	05-07-2025	GOP	9,900,000.00		9,900,000.00	9,582,691.64	-	9,582,691.64	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	28-06-2024	NO CHANGES

30022510161 4000	24ED0080 - Construction of Coastal Protection Works, Brgy. Wawa Section, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	24-12-2024	24-12-2025	GOP	67,550,000.00		67,550,000.00	66,144,959.98	-	66,144,959.98	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	19-12-2024	NO CHANGES
30022110000 0000	24ED0081 - Construction of Road in Brgy. Barcenaga, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	31-05-2024	31-05-2025	GOP	9,900,000.00		9,900,000.00	9,776,656.72	-	9,776,656.72	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	24-05-2024	NO CHANGES
30021510380 4000	24ED0082 - Construction/Improvement of Calucmoy Bridge, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	16-02-2024	19-02-2024	17-12-2024	17-12-2025	GOP	57,900,000.00		57,900,000.00	56,041,304.54	-	56,041,304.54	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	12-12-2024	NO CHANGES
30021510380 5000	24ED0083 - Construction of Sapul - Bayanan 2 Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	29-11-2024	29-11-2025	GOP	38,600,000.00		38,600,000.00	37,480,603.96	-	37,480,603.96	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	22-11-2024	NO CHANGES
30021510380 6000	24ED0084 - Construction of Bayanan 2 Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	29-11-2024	29-11-2025	GOP	38,600,000.00		38,600,000.00	37,400,136.08	-	37,400,136.08	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	22-11-2024	NO CHANGES
30022610978 2000	24ED0085 - Construction of Puerto Galera Multi - Purpose Building, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	15-02-2025	15-02-2026	GOP	48,250,000.00		48,250,000.00	46,763,900.00	-	46,763,900.00	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	10-02-2025	NO CHANGES
30021410112 9000	24ED0086 - Installation of Roadway Lighting Structures along Calapan South Road - K0000 + 000 - K0007 + 400, Calapan City Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	30-08-2024	30-08-2025	GOP	74,480,000.00		74,480,000.00	72,320,489.59	-	72,320,489.59	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	23-08-2024	NO CHANGES
30021410113 0000	24ED0087 - Installation of Roadway Lighting Structures along CSR - Jct. Minas Rd. K0035 + (- 654) - K0042 + 000, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	30-08-2024	30-08-2025	GOP	76,440,000.00		76,440,000.00	74,220,601.11	-	74,220,601.11	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	23-08-2024	NO CHANGES
31010210182 4000	24ED0088 - Asphalt Overlay along Calapan South Rd - K0014 + 693 - K0015 + 211, K0025 + 117 - K0026 + 000, K0027 + 000 - K0027 + 323, K0036 + 646 - K0036 + 885, Naujan - Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	30-06-2024	30-06-2025	GOP	108,080,000.00		108,080,000.00	104,835,818.12	-	104,835,818.12	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	25-06-2024	NO CHANGES
31010210182 5000	24ED0089 - Asphalt Overlay along Calapan South Road - K0040 + 000 - K0040 + 583, K0040 + 583 - K0041 + 250, K0044 + 321 - K0044 + 575, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	04-07-2024	04-07-2025	GOP	117,730,000.00		117,730,000.00	114,197,326.03	-	114,197,326.03	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	28-06-2024	NO CHANGES
30021410113 1000	24ED0090 - Installation of Roadway Lighting Structures along CSR - Jct. Minas Rd. K0042 + 000 - K0052 + 231, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2024	18-01-2024	25-01-2024	08-02-2024	08-02-2024	12-02-2024	13/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	29-10-2024	29-10-2025	GOP	93,100,000.00		93,100,000.00	90,400,281.88	-	90,400,281.88	NACAP, UAP & COA	19-01-2024	02-02-2024	02-02-2024	27-11-2024	08-02-2024	24-10-2024	NO CHANGES
31010210182 6000	24ED0091 - Asphalt Overlay along Calapan North Road - K0010 + 469 - K0011 + 000, K0013 + 370 - K0014 + 244, K0015 + 680 - K0016 + 000, Calapan City - Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	02-07-2024	02-07-2025	GOP	111,940,000.00		111,940,000.00	108,357,778.78	-	108,357,778.78	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	27-06-2024	NO CHANGES
31010210182 7000	24ED0092 - Asphalt Overlay along Calapan North Road - K0050 + 014 - K0050 + 644, K0050 + 665 - K0051 + 462, K0051 + 778 - K0052 + 000, K0053 + 285 - K0054 + 066, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	28-06-2024	28-06-2025	GOP	103,255,000.00		103,255,000.00	100,154,573.68	-	100,154,573.68	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	21-06-2024	NO CHANGES
32010210693 5000	24ED0093 - Construction of Flood Mitigation along Bucayao River Sitio Barucan, Brgy. San Luis, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	08-11-2024	08-11-2025	GOP	49,000,000.00		49,000,000.00	47,500,532.09	-	47,500,532.09	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	01-11-2024	NO CHANGES
30022110599 6000	24ED0094 - Rehabilitation of Road, Sta. Rita, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	30-04-2024	30-04-2025	GOP	4,950,000.00		4,950,000.00	4,791,530.99	-	4,791,530.99	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	25-04-2024	NO CHANGES
30022110599 7000	24ED0095 - Concreting of Road, Sitio Proper, Tabontaben, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	30-04-2024	30-04-2025	GOP	4,950,000.00		4,950,000.00	4,801,770.20	-	4,801,770.20	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	25-04-2024	NO CHANGES
30022110599 8000	24ED0096 - Concreting/Construction of Road, Sitio Kaymito, Zone II, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	01-05-2024	01-05-2025	GOP	4,950,000.00		4,950,000.00	4,789,186.41	-	4,789,186.41	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	26-04-2024	NO CHANGES
30022110600 4000	24ED0097 - Concreting of Road, Poblacion II, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	01-05-2024	01-05-2025	GOP	4,950,000.00		4,950,000.00	4,796,506.44	-	4,796,506.44	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	26-04-2024	NO CHANGES
30022110601 6000	24ED0098 - Rehabilitation of Kabilang Ibayo Bridge, Brgy. Batuhan, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	13-10-2024	13-10-2025	GOP	9,900,000.00		9,900,000.00	9,583,427.35	-	9,583,427.35	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	08-10-2024	NO CHANGES
30022110601 9000	24ED0099 - Improvement of Road, Sitio Masasa - Sitio Delinquente, Barangay Tacilgan, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-07-2024	19-07-2025	GOP	19,800,000.00		19,800,000.00	19,162,441.45	-	19,162,441.45	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	12-07-2024	NO CHANGES
30022110602 1000	24ED0100 - Construction of Road, Brgy. Catwiran II, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-05-2024	19-05-2025	GOP	4,950,000.00		4,950,000.00	4,793,791.05	-	4,793,791.05	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	14-05-2024	NO CHANGES
30022510206 0000	24ED0101 - Construction of Drainage Canal, Zone 2 and 3, Ibahe East, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	02-09-2024	02-09-2025	GOP	4,950,000.00		4,950,000.00	4,787,080.05	-	4,787,080.05	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	28-08-2024	NO CHANGES
30022611327 5000	24ED0102 - Construction of Multi - Purpose Building, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	25-09-2024	25-09-2025	GOP	9,900,000.00		9,900,000.00	9,593,159.18	-	9,593,159.18	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	20-09-2024	NO CHANGES
30022611329 2000	24ED0103 - Construction of Multi - Purpose Building, Evangelista, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-10-2024	19-08-2025	GOP	4,950,000.00		4,950,000.00	4,799,024.86	-	4,799,024.86	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	14-10-2024	NO CHANGES
30022611329 4000	24ED0104 - Construction of Multi - Purpose Building, Poblacion III, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	19-10-2024	19-08-2025	GOP	4,950,000.00		4,950,000.00	4,799,358.67	-	4,799,358.67	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024				

30022611330 2000	24ED0106 - Completion Of Multi - Purpose Building (Covered Court) at Barangay San Agustin II, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,911,288.36	-	1,911,288.36	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	16-05-2024	NO CHANGES
30022611330 3000	24ED0107 - Construction/Completion of MPB (Covered Court) Brgy. Sta. Maria, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,910,637.64	-	1,910,637.64	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	16-05-2024	NO CHANGES
30022611330 5000	24ED0108 - Completion of Multi - Purpose Building (Covered Court), Villareal, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	21-05-2024	21-05-2025	GOP	1,980,000.00		1,980,000.00	1,920,400.65	-	1,920,400.65	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	16-05-2024	NO CHANGES
31010210154 7000	24ED0109 - Preventive Maintenance along Calapan North Road - K0021 + 218 - K0022 + 000, K0023 + 024 - K0024 + 113, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	28-06-2024	28-06-2025	GOP	115,800,000.00		115,800,000.00	112,202,291.18	-	112,202,291.18	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	21-06-2024	NO CHANGES
31010210154 8000	24ED0110 - Preventive Maintenance along Calapan North Road - K0011 + 000 - K0012 + 642, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	20-06-2024	20-06-2025	GOP	96,500,000.00		96,500,000.00	93,746,172.88	-	93,746,172.88	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	14-06-2024	NO CHANGES
31010210154 9000	24ED0111 - Preventive Maintenance along Calapan North Road - K0034 + 1109 - K0035 + 705, K0042 + 000 - K0043 + 000, K0048 + 067 - K0049 + 226, K0048 + 236 - K0049 + 000, K0051 + 507 - K0051 + 746, San Teodoro - Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	08-07-2024	08-07-2025	GOP	125,450,000.00		125,450,000.00	121,747,937.99	-	121,747,937.99	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	03-07-2024	NO CHANGES
31010210182 8000	24ED0112 - Asphalt Overlay along Calapan North Road - K0056+985 - K0059+132, K0060+000 - K0061+000, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	18-01-2024	19-01-2024	26-01-2024	12-02-2024	12-02-2024	13-02-2024	14/02/2024 - 16/02/2024	20-02-2024	20-02-2024	28-02-2024	04-03-2024	27-06-2024	27-06-2025	GOP	101,325,000.00		101,325,000.00	98,286,393.48	-	98,286,393.48	NACAP, UAP & COA	19-01-2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	21-06-2024	NO CHANGES
30022110600 2000	24ED0113 - Concreting of Road, Sitio Ginawa, Subaan, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	06-05-2024	06-05-2025	GOP	4,950,000.00		4,950,000.00	4,780,322.80	-	4,780,322.80	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	01-05-2024	NO CHANGES
30022110600 3000	24ED0114 - Concreting of Road, Sitio Acacia, Leutoboro I, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	05-05-2024	05-05-2025	GOP	4,950,000.00		4,950,000.00	4,796,849.09	-	4,796,849.09	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	30-04-2024	NO CHANGES
30022611327 9000	24ED0115 - Construction of Multi - Purpose Building (Naujan Lake Wetland Center), Barangay Happy Valley, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	24-08-2024	24-08-2025	GOP	4,950,000.00		4,950,000.00	4,790,625.80	-	4,790,625.80	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	19-08-2024	NO CHANGES
30022611328 1000	24ED0116 - Construction of Multi - Purpose Building, Brgy. Sto. Nino, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	26-05-2024	26-05-2025	GOP	4,950,000.00		4,950,000.00	4,791,630.65	-	4,791,630.65	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	21-05-2024	NO CHANGES
30022611328 8000	24ED0117 - Construction of Multi - Purpose Building (Covered Court) for Community Vocational High School, Bayanan II, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	26-05-2024	26-05-2025	GOP	4,950,000.00		4,950,000.00	4,795,560.00	-	4,795,560.00	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	21-05-2024	NO CHANGES
30022611329 1000	24ED0118 - Construction of Multi Purpose Building, Masaguig, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	24-08-2024	24-08-2025	GOP	4,950,000.00		4,950,000.00	4,786,197.97	-	4,786,197.97	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	19-08-2024	NO CHANGES
30022611330 1000	24ED0119 - Completion of Multi - Purpose Building (Covered Court), Pakyas, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	26-05-2024	26-05-2025	GOP	1,980,000.00		1,980,000.00	1,915,058.09	-	1,915,058.09	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	21-05-2024	NO CHANGES
30023010008 5000	24ED0120 - Construction of Water Supply System Level II, Brgy. Misong, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	24-08-2024	24-08-2025	GOP	4,950,000.00		4,950,000.00	4,791,639.37	-	4,791,639.37	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	19-08-2024	NO CHANGES
30022110471 3000	24ED0121 - Construction of Road, Barangay Comunal, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20/02/2024 - 26/02/2024	27/02/2024 - 15/03/2024	14-05-2024	14-05-2024	15-05-2024	20-05-2024	28-07-2024	28-07-2025	GOP	4,825,000.00		4,825,000.00	0.00	-		NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	22-02-2024	23-07-2024	late release of fund
30022110471 4000	24ED0122 - Construction of Road, Barangay Palangan, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20/02/2024 - 26/02/2024	27/02/2024 - 15/03/2024	14-05-2024	14-05-2024	15-05-2024	20-05-2024	28-07-2024	28-07-2025	GOP	4,825,000.00		4,825,000.00	4,666,655.26	-	4,666,655.26	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	22-02-2024	23-07-2024	late release of fund
30021510469 9000	24ED0123 - Construction of Road Sitio Babay, Barangay Canubing 2, Calapan City	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	06-05-2024	06-05-2025	GOP	4,900,000.00		4,900,000.00	4,736,549.60	-	4,736,549.60	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	01-05-2024	NO CHANGES
30010520135 2000	24ED0124 - Construction (Completion) of Commission on Population and Development (POPCOM) MIMAROPA Building, Calapan City, Mindoro Oriental	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	22-12-2024	22-12-2025	GOP	19,300,000.00		19,300,000.00	18,719,053.25	-	18,719,053.25	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	17-12-2024	NO CHANGES
30022510206 1000	24ED0125 - Construction of Mag - Asawang Tubig River Control along Brgy. Pinagsabangan II, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	23-09-2024	23-09-2025	GOP	19,800,000.00		19,800,000.00	19,182,879.32	-	19,182,879.32	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	18-09-2024	NO CHANGES
30022610979 2000	24ED0126 - Construction of Multi Purpose Building (Service Citizen Center) Municipality of Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	24-08-2024	24-08-2025	GOP	4,825,000.00		4,825,000.00	4,666,459.61	-	4,666,459.61	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	19-08-2024	NO CHANGES
30022611328 3000	24ED0127 - Construction of Multi - Purpose Facility (Oriental Mindoro Sports Complex), Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	22-12-2024	22-12-2025	GOP	19,800,000.00		19,800,000.00	19,195,751.85	-	19,195,751.85	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	17-12-2024	NO CHANGES
30010520135 4000	24ED0128 - Construction of Multi - Purpose Building, Oriental Mindoro Sports Complex, Brgy. Santiago, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	22-12-2024	22-12-2025	GOP	19,300,000.00		19,300,000.00	18,699,735.94	-	18,699,735.94	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	17-12-2024	NO CHANGES
30022110599 9000	24ED0129 - Concreting of Road, San Antonio, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	06-05-2024	06-05-2025	GOP	4,950,000.00		4,950,000.00	4,795,084.64	-	4,795,084.64	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	01-05-2024	NO CHANGES
30022110600 1000	24ED0130 - Concreting of Road at Caringal St., Sitio Mangga, Zone 4, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	06-05-2024	06-05-2025	GOP	4,950,000.00		4,950,000.00	4,788,817.50	-	4,788,817.50	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	01-05-2024	NO CHANGES
30022611328 0000	24ED0131 - Construction of Multi - Purpose Building, Barangay Poblacion, Baco, Mindoro Oriental	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024																							

30022611328 4000	24ED0132 - Rehabilitation of Multi-Purpose Building (Municipal Building), Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	24-08-2024	24-08-2025	GOP	14,850,000.00		14,850,000.00	14,355,494.15	-	14,355,494.15	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	19-08-2024	NO CHANGES
30022610050 5000	24ED0133 - Construction of Oriental Mindoro Provincial Hospital, Brgy. Sta Isabela, Calapan City Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	18-03-2024	18-03-2024	22-03-2024	25-03-2024	19-03-2025	19-03-2026	GOP	115,800,000.00		115,800,000.00	112,229,626.03	-	112,229,626.03	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	14-03-2025	NO CHANGES
30010520135 3000	24ED0134 - Construction (Completion) of DPWH Employees Quarters, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-01-2024	29-01-2024	05-02-2024	12-03-2024	12-03-2024	13-03-2024	14/03/2024 - 18/03/2024	19-03-2024	19-03-2024	22-03-2024	25-03-2024	24-12-2024	24-12-2025	GOP	16,549,750.00		16,549,750.00	16,053,356.08	-	16,053,356.08	NACAP, UAP & COA	31-01-2024	07-03-2024	07-03-2024	08-03-2024	08-03-2024	19-12-2024	NO CHANGES
30022110602 0000	24ED0135 - Construction of Camansihan - Mansapi Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2024	05-02-2024	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	26-02-2024	27-02-2024	06-05-2024	06-05-2025	GOP	4,950,000.00		4,950,000.00	4,797,846.91	-	4,797,846.91	NACAP, UAP & COA	31-01-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	01-05-2024	NO CHANGES
30020510000 8000	24ED0136 - Construction/Rehabilitation of Water Supply/Septage/Sewerage/Rainwater Collector System-Rainwater Collector in Public Facilities, Calapan City - Baco - Naujan - Victoria, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	20-02-2024	27-02-2024	12-03-2024	12-03-2024	13-03-2024	14/03/2024 - 18/03/2024	19-03-2024	19-03-2024	22-03-2024	25-03-2024	07-07-2024	07-07-2025	GOP	2,895,000.00	-	2,895,000.00	2,800,397.35	-	2,800,397.35	NACAP, UAP & COA	22-02-2024	07-03-2024	07-03-2024	08-03-2024	08-03-2024	02-07-2024	NO CHANGES
30022110601 4000	24ED0137 - Construction of Sitio Mangindat Road, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	09-06-2024	09-06-2025	GOP	4,950,000.00		4,950,000.00	4,793,164.04	-	4,793,164.04	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	04-06-2024	NO CHANGES
30022110601 5000	24ED0138 - Construction of Roads, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	09-06-2024	09-06-2025	GOP	4,950,000.00		4,950,000.00	4,787,442.34	-	4,787,442.34	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	04-06-2024	NO CHANGES
30022611327 8000	24ED0139 - Construction of Multi-Purpose Building (School Building), Don Arturo Arce Ignacio Integrated School, Brgy. Lazareto, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	05-01-2025	05-01-2026	GOP	9,900,000.00		9,900,000.00	9,591,120.00	-	9,591,120.00	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	31-12-2024	NO CHANGES
30022611329 9000	24ED0140 - Completion of Multi-Purpose Building (Covered Court), Caagutayan, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	29-06-2024	29-06-2025	GOP	1,980,000.00		1,980,000.00	1,918,633.27	-	1,918,633.27	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	24-06-2024	NO CHANGES
30022611328900	24ED0141 - Construction of Multi - Purpose Building (Covered Court) for M. Kalaw Memorial School, Pahi, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21/03/2024 - 27/03/2024	28/03/2024 - 15/04/2024	24-06-2024	24-06-2024	26-06-2024	27-06-2024	24-09-2024	24-09-2025	GOP	4,950,000.00		4,950,000.00	4,792,550.12	-	4,792,550.12	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	23-03-2024	19-09-2024	with modification
30022611327 7000	24ED0142 - Construction of Multi-Purpose Building near City Coliseum, Brgy. Masipit, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	16-01-2025	16-01-2026	GOP	19,800,000.00		19,800,000.00	19,182,240.00	-	19,182,240.00	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	10-01-2025	NO CHANGES
30022611328 7000	24ED0143 - Construction of Multi - Purpose Facility, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	27-09-2024	27-09-2025	GOP	4,950,000.00		4,950,000.00	4,794,075.00	-	4,794,075.00	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	20-09-2024	NO CHANGES
30022610979 4000	24ED0144 - Construction of Multi - Purpose Building (Evacuation Center), Barangay Tigkan, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21/03/2024 - 27/03/2024	28/03/2024 - 12/04/2024	14-05-2024	14-05-2024	15-05-2024	20-05-2024	19-05-2025	19-05-2026	GOP	28,950,000.00		28,950,000.00	28,066,336.07	-	28,066,336.07	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	22-03-2024	14-05-2025	late release of fund
31020321048 2000	24ED0145 - Concreting of Brgy. Calima FMR, Brgy. Calima, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	06-10-2024	06-10-2025	GOP	29,850,000.00		29,850,000.00	28,929,654.54	-	28,929,654.54	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	01-10-2024	NO CHANGES
31020321048 3000	24ED0146 - Concreting of Brgy. Melotza FMR, Brgy. Melotza, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	11-08-2024	11-08-2025	GOP	14,925,000.00		14,925,000.00	14,439,964.32	-	14,439,964.32	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	06-08-2024	NO CHANGES
31020321049 8000	24ED0147 - Concreting of Sitio Ibaba, Brgy. Canubing II FMR, Brgy. Canubing II, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	11-07-2024	11-07-2025	GOP	9,950,000.00		9,950,000.00	9,646,733.30	-	9,646,733.30	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	30-06-2024	NO CHANGES
31020321050 2000	24ED0148 - Concreting of Sitio Dioniso Gida, Brgy. Matungao FMR, Brgy. Matungao, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	11-07-2024	11-07-2025	GOP	9,950,000.00		9,950,000.00	9,617,139.01	-	9,617,139.01	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	05-07-2024	NO CHANGES
31020321050 3000	24ED0149 - Concreting of Brgy. Puting Cacao FMR, Brgy. Puting Cacao, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	15-08-2024	15-08-2025	GOP	9,950,000.00		9,950,000.00	9,621,807.70	-	9,621,807.70	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	09-08-2024	NO CHANGES
30010120000 1000	24ED0150 Construction of 3 Storey 6-Classroom School Building in Calapan Central School, Ibaba West, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	24-02-2025	24-02-2026	GOP	16,656,300.00		16,656,300.00	16,121,641.78	-	16,121,641.78	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	19-02-2025	NO CHANGES
30010120000 1000	24ED0151 - Construction of 2-Storey 4-Classroom School Building in Community Vocational High School, Brgy. Bayanan 2, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	20-03-2024	20-03-2024	21-03-2024	22/03/2024 - 25/03/2024	26-03-2024	26-03-2024	27-03-2024	01-04-2024	05-01-2025	05-01-2026	GOP	9,950,000.00		9,950,000.00	9,515,616.45	-	9,515,616.45	NACAP, UAP & COA	01-03-2024	15-03-2024	15-03-2024	15-03-2024	15-03-2024	31-12-2024	NO CHANGES
30010120000 1000	24ED0152 - Construction of 3-Storey 9-Classroom School Building in Puerto Galera Central School, Poblacion, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2024	29-02-2024	07-03-2024	15-04-2024	15-04-2024	16-04-2024	17/04/2024 - 18/04/2024	19-04-2024	19-04-2024	23-04-2024	24-04-2024	23-04-2025	23-04-2026	GOP	23,143,700.00		23,143,700.00	22,402,713.64	-	22,402,713.64	NACAP, UAP & COA	01-03-2024	08-04-2024	08-04-2024	11-04-2024	12-04-2024	18-04-2025	NO CHANGES
20000010002 0000	24ED0155 - Repair/Maintenance of Burbul River Revetment 1, Brgy. Burbul, Baco, Oriental Mindoro	Maintenance Section	No	Competitive Bidding		11-03-2024	18-03-2024	01-04-2024	01-04-2024	02-04-2024	03/04/2024 - 05/04/2024	08-04-2024	08-04-2024	15-04-2024	16-04-2024	13-08-2024	13-08-2025	GOP	5,000,000.00	5,000,000.00		4,825,010.58	4,825,010.58		NACAP, UAP & COA	13-03-2024	27-03-2024	27-03-2024	29-01-2024	27-03-2024	08-06-2024	NO CHANGES
20000010001 9000	24ED0156 - Repair/Maintenance of DOT Building Philippine Coast Guard Provincial Office, Main Building San Antonio, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	13-03-2024	20-03-2024	03-04-2024	03-04-2024	04-04-2024	05/04/2024 - 14/04/2024	15-04-2024	15-04-2024	16-04-2024	17-04-2024	14-08-2024	14-08-2025	GOP	2,412,499.67	2,412,499.67		2,337,654.85	2,337,654.85		NACAP, UAP & COA	15-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	09-08-2024	NO CHANGES
20000010001 9000	24ED0157 - Repair/Maintenance of DPWH Building Mindoro Oriental District Engineering Office, Building 5 (Maintenance Section), Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	26-03-2024	02-04-2024	15-04-2024	15-04-2024	16-04-2024	17/04/2024 - 18/04/2024	19-04-2024	19-04-2024	23-04-2024	24-04-2024	21-08-2024	21-08-2025	GOP	2,499,999.43	2,499,999.43		2,421,999.45	2,421,999.45		NACAP, UAP & COA	27-03-2024	08-04-2024	08-04-2024	11-04-2024	12-04-2024	16-08-2024	NO CHANGES

20000010001 9000	24ED0158 - Repair/Maintenance of DPWH Building Mindoro Oriental District Engineering Office Building 1 (Construction Section, Finance Section And Planning And Design Section) Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	27-03-2024	03-04-2024	18-04-2024	18-04-2024	19-04-2024	22/04/2024 - 23/04/2024	24-04-2024	24-04-2024	25-04-2024	26-04-2024	23-08-2024	23-08-2025	GOP	1,999,999.88	1,999,999.88		1,942,606.29	1,942,606.29		NACAP, UAP & COA	27-03-2024	12-04-2024	12-04-2024	12-04-2024	17-04-2024	16-08-2024	NO CHANGES	
20000010001 7000	24ED0159 - Repair/Maintenance of Damage Pavement along Calapan North Road K0040+000 - K0040+054.80, K0041+577.3 - K0041+633, Puerto Galera, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	31-05-2024	07-06-2024	24-06-2024	20-06-2024	25-06-2024	26/06/2024 - 27/06/2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024			GOP	2,300,000.00	2,300,000.00		2,229,711.28	2,229,711.28		NACAP, UAP & COA	31-05-2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024	27-08-2024	NO CHANGES	
20000010001 7000	24ED0160 - Repair/Maintenance of Road Slope Protection along Calapan South Road K0048+900 L/S, Socorro, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	31-05-2024	07-06-2024	24-06-2024	20-06-2024	25-06-2024	26/06/2024 - 27/06/2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024			GOP	2,999,999.99	2,999,999.99		2,906,998.04	2,906,998.04		NACAP, UAP & COA	31-05-2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024	27-08-2024	NO CHANGES	
20000010001 7000	24ED0161 - Repair/Maintenance of Damaged Paved Roads along Calapan South Road K007+460 - K0058+950 (Intermittent Sections), CSR Jct Minas Rd. K0040+130 - K0040+180 (Intermittent Sections), CSR Jct Pola Rd. K0067+700 - K0070+905 (Intermittent Sections), Calapan North Road K0012+150 - K0012+210 (Intermittent Sections), Calapan City - Naujan - Victoria - Socorro- Pola, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	31-05-2024	07-06-2024	24-06-2024	20-06-2024	25-06-2024	26/06/2024 - 27/06/2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024			GOP	1,399,998.32	1,399,998.32		1,352,483.00	1,352,483.00		NACAP, UAP & COA	31-05-2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024	26-09-2024	NO CHANGES	
20000010001 7000	24ED0162 - Repair/Maintenance of Road Slope Protection along Calapan North Road K0023+600 - K0023+620, Brgy. Calangatan, San Teodoro, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	04-06-2024	11-06-2024	24-06-2024	24-06-2024	25-06-2024	26/06/2024 - 27/06/2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024			GOP	2,499,990.32	2,499,990.32		2,427,415.73	2,427,415.73		NACAP, UAP & COA	06-06-2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024		NO CHANGES	
20000010001 7000	24ED0163 - Repair/Maintenance of Road Slope Protection along Calapan South Road K0052+600, Socorro, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	N/A	04-06-2024	11-06-2024	24-06-2024	24-06-2024	25-06-2024	26/06/2024 - 27/06/2024	28-06-2024	28-06-2024	01-07-2024	04-07-2024			GOP	2,699,994.09	2,699,994.09		2,616,302.24	2,616,302.24		NACAP, UAP & COA	06-06-2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024		NO CHANGES	
24ED0164	24ED0164 - Construction (Completion) of Evacuation Center, Phase II, Barangay Sta. Rita, Calapan City, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding		05-06-2024	13-06-2024	26-06-2024	26-06-2024	27-06-2024	28/06/2024 - 01/07/2024	02-07-2024	02-07-2024	05-07-2024	08-07-2024	-		GOP	12,255,499.95	12,255,499.95		0.00			NACAP, UAP & COA	07-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024			
30021510470 0000	24ED0167 - Construction of Road, Sitio Bulalo, Tawiran, Calapan City, Oriental Mindoro	Construction Section	No	Competit ive Bidding		14-06-2024	21-06-2024	04-07-2024	04-07-2024	05-07-2024	08/07/2024 - 09/07/2024	10-07-2024	10-07-2024	12-07-2024	15-07-2024	-			4,702,500.00			4,702,500.00				15-06-2024	29-06-2024	29-06-2024	28-06-2024	01-07-2024			
	24ED0169 - Construction/Improvement of DPWH Building Quality Assurance Section, Calapan City, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding		26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	18/07/2024 - 19/07/2024	22-07-2024	23-07-2024	25-07-2024	26-07-2024				0.00							27-06-2024							
24GED0153	Furnishing and Delivery of various I.T Equipment and Smartphones for use in the Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, DPWH - Mindoro Oriental District Engineering Office	Maintenance Section	No	Competit ive Bidding	N/A	07-03-2024	14-03-2024	07-03-2024	07-03-2024	08-03-2024	11/03/2024 - 03/04/2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	06-06-2024	06-06-2025	Governm ent of the Philippine s (current year's budget)	1,580,000.00	-		1,580,000.00	1,568,000.00	-	1,568,000.00	NACAP, UAP & COA	08-03-2024	01-03-2024	01-03-2024	01-03-2024	06-03-2024	31-05-2024	NO CHANGES
24GED0154	Furnishing and Delivery of Various Desktop Computer for use in Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competit ive Bidding	29-02-2024	07-03-2024	14-03-2024	07-03-2024	07-03-2024	08-03-2024	11/03/2024 - 03/04/2024	04-04-2024	04-04-2024	05-04-2024	08-04-2024	06-06-2024	06-06-2025	Governm ent of the Philippine s (current year's budget)	2,090,000.00	-		2,090,000.00	1,747,500.00	-	1,747,500.00	NACAP, UAP & COA	08-03-2024	01-03-2024	01-03-2024	01-03-2024	06-03-2024	31-05-2024	NO CHANGES
2024-01-010	Furnishing and Delivery of Various Toner Kit for use in the Photocopying Machine and Various I.T. Equipment for use in printing of various reports/project plans in Maintenance Section and Planning and Design Section DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procure ment	N/A	17-01-2024	N/A	22-01-2024	22-01-2024	23-01-2024	24/01/2024 - 06/02/2024	07-02-2024	07-02-2024	08-02-2024	09-02-2024	08-04-2024	08-04-2025	Governm ent of the Philippine s (current year's budget)	996,925.00	-		996,925.00	992,751.00	-	992,751.00	NACAP, UAP & COA	N/A	17-01-2024	17-01-2024	18-01-2024	19-01-2024	03-04-2024	NO CHANGES
2024-02-037	Furnishing and Delivery of Various Office furniture, fixtures & finishing at the Maintenance Section, Construction Section, Procurement Unit (BAC), Public Information Office, DPWH Chapel, Administrative Section, Finance Section and Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procure ment	N/A	15-02-2024	N/A	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	27-02-2024	28-02-2024	28-03-2024	28-03-2025	Governm ent of the Philippine s (current year's budget)	920,816.20	-		920,816.20	904,547.23	-	904,547.23	NACAP, UAP & COA	N/A	14-02-2024	14-02-2024	15-02-2024	16-02-2024	22-03-2024	NO CHANGES
2024-02-038	Furnishing and Delivery of Multi-Function Inkjet Plotter (Color 36") for use in printing of plans for road, bridge, flood control, building projects and UPS for use in CCTV and biometric device, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procure ment	N/A	15-02-2024	N/A	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	27-02-2024	28-02-2024	27-04-2024	27-04-2025	Governm ent of the Philippine s (current year's budget)	895,000.00	-		895,000.00	892,650.00	-	892,650.00	NACAP, UAP & COA	N/A	14-02-2024	14-02-2024	15-02-2024	16-02-2024	22-04-2024	NO CHANGES
2024-02-039	Furnishing and Delivery of Various office supplies and materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procure ment	N/A	15-02-2024	N/A	19-02-2024	19-02-2024	20-02-2024	21/02/2024 - 22/02/2024	23-02-2024	23-02-2024	27-02-2024	28-02-2024	28-04-2024	28-04-2025	Governm ent of the Philippine s (current year's budget)	984,980.85	-		984,980.85	969,174.00	-	969,174.00	NACAP, UAP & COA	N/A	14-02-2024	14-02-2024	15-02-2024	16-02-2024	28-04-2024	NO CHANGES

2024-02-035	Furnishing and delivery of various ink cartridge of Multi-Function plotter HP designjet T2600 for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	19-02-2024	N/A	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-02-2024	29-02-2024	01-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	826,875.00	-	826,875.00	824,831.25	-	824,831.25	NACAP, UAP & COA	N/A	16-02-2024	16-02-2024	21-02-2024	22-02-2024	24-04-2024	NO CHANGES
2024-02-040	Furnishing and Delivery of various toner inks of KYOCERA Digital Copier Ecosys M8124cldn for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	19-02-2024	N/A	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-02-2024	29-02-2024	01-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	816,375.00	-	816,375.00	814,336.25	-	814,336.25	NACAP, UAP & COA	N/A	16-02-2024	16-02-2024	21-02-2024	22-02-2024	24-04-2024	NO CHANGES
2024-02-041	Furnishing and Delivery of various materials for use in the repair/routine maintenance activities along CNR/CSR, CSR Jct. Minas Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-02-2024	N/A	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-02-2024	29-02-2024	01-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	998,358.60	-	998,358.60	865,600.00	-	865,600.00	NACAP, UAP & COA	N/A	16-02-2024	16-02-2024	21-02-2024	22-02-2024	24-04-2024	NO CHANGES
2024-02-042	Furnishing and Delivery of Various Materials for use in the repainting of bridges and railings and other materials along Calapan North Road, Calapan South Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-02-2024	N/A	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-02-2024	29-02-2024	01-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	998,717.50	-	998,717.50	994,834.50	-	994,834.50	NACAP, UAP & COA	N/A	16-02-2024	16-02-2024	21-02-2024	22-02-2024	24-04-2024	NO CHANGES
2024-02-043	Furnishing and Delivery of various materials for use in the repainting of bridges and railings and other materials and for use in the repair/routine activities along Calapan North Road, Calapan South Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-02-2024	N/A	23-02-2024	23-02-2024	26-02-2024	27-02-2024	28-02-2024	28-02-2024	29-02-2024	01-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	996,726.25	-	996,726.25	887,500.00	-	887,500.00	NACAP, UAP & COA	N/A	16-02-2024	16-02-2024	21-02-2024	22-02-2024	24-04-2024	NO CHANGES
2024-02-046	Furnishing and Delivery of Asphalt for use in Routine Activities along CNR/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-02-2024	N/A	04-03-2024	04-03-2024	05-03-2024	06/03/2024 - 07/03/2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	29-04-2024	29-04-2025	Government of the Philippines (current year's budget)	993,800.00	-	993,800.00	909,825.00	-	909,825.00	NACAP, UAP & COA	N/A	28-02-2024	28-02-2024	29-02-2024	01-03-2024	24-04-2024	NO CHANGES
2024-02-055	Furnishing and Delivery of various signages for use in the Repair/Maintenance of safety signages along Calapan North Road, Calapan South Road, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	29-02-2024	N/A	04-03-2024	04-03-2024	05-03-2024	06/03/2024 - 07/03/2024	08-03-2024	08-03-2024	11-03-2024	12-03-2024	10-05-2024	10-05-2025	Government of the Philippines (current year's budget)	996,049.20	-	996,049.20	991,388.89	-	991,388.89	NACAP, UAP & COA	N/A	28-02-2024	28-02-2024	29-02-2024	01-03-2024	03-05-2024	NO CHANGES
2024-03-064	Furnishing and Delivery of various materials for use in the routine maintenance activities along Calapan South Road, Calapan North Road, CSR Jct. Minas and CSR Jct. Pola Road, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	999,185.00	-	999,185.00	995,343.00	-	995,343.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES
2024-03-065	Furnishing and Delivery of various materials for use in applications of thermoplastic pavement along CSR K0060+000-K0062+000, K0026+000 - K0045+000, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	998,866.00	-	998,866.00	988,620.00	-	988,620.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES
2024-03-066	Furnishing and Delivery of various materials for use in resealing of asphalt pavement along CNR K0044+800.00 - K0045+000, K0037+800 - K0038+000, K0046+100 - K0046+500, K0055+400 - K0055+600, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	999,203.00	-	999,203.00	989,082.00	-	989,082.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES
2024-03-067	Furnishing and Delivery of various materials for use in applications of thermoplastic pavement along CNR K0033+000-K0034+000, K0035+500-K0037+000, K0051+000-K0052+000.00, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	998,876.20	-	998,876.20	988,490.00	-	988,490.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES
2024-03-068	Furnishing and Delivery of various materials for use in resealing of asphalt pavement along CSR K0032+124-K0033+100, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	999,447.00	-	999,447.00	989,326.00	-	989,326.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES
2024-03-069	Furnishing and Delivery of various materials for use in the repair/maintenance of drainage cover and manhole along Calapan North Road, Calapan South Road, CSR Jct. Minas and CSR Jct. Pola Road, DPWH-MODEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-03-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	265,874.00	-	265,874.00	262,757.50	-	262,757.50	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	09-05-2024	NO CHANGES


2024-02-056	Furnishing, delivery relocation, installation of outdoor board and various materials for use in two (2) airconditioning unit of this District, DPWH-MODEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	25-03-2024	25-03-2024	02-04-2024	03-04-2024	02-05-2024	02-05-2025	Government of the Philippines (current year's budget)	166,530.00	-	166,530.00	147,850.00	-	147,850.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	26-04-2024	NO CHANGES
2024-02-057	Furnishing and delivery of various materials for use in the installation of water supply system of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-05-2024	14-04-2024	14-04-2025	Government of the Philippines (current year's budget)	220,577.70	-	220,577.70	217,959.60	-	217,959.60	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	08-04-2024	NO CHANGES
2024-02-060	Furnishing and Delivery of of Three (3) Unit 20 footer container van for use in DPWH-MODEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-03-2024	N/A	11-03-2024	11-03-2024	12-03-2024	13-03-2024	14-03-2024	14-03-2024	15-03-2024	18-05-2024	14-05-2024	14-05-2025	Government of the Philippines (current year's budget)	960,750.00	-	960,750.00	960,000.00	-	960,000.00	NACAP, UAP & COA	N/A	06-03-2024	06-03-2024	07-03-2024	08-03-2024	08-04-2024	NO CHANGES
2024-03-094	Furnishing and Delivery of One (1) Photocopying Machine and various toner kit for use in the Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2024	N/A	25-03-2024	25-03-2024	26-03-2024	27-03-2024	01-04-2024	01-04-2024	02-04-2024	03-04-2024	01-06-2024	01-06-2025	Government of the Philippines (current year's budget)	383,152.82	-	383,152.82	380,190.00	-	380,190.00	NACAP, UAP & COA	N/A	20-03-2024	20-03-2024	21-03-2024	22-03-2024	27-05-2024	NO CHANGES
2024-04-116	Furnishing and Delivery of various office furniture for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	03-04-2024	N/A	08-04-2024	08-04-2024	11-04-2024	12-04-2024	15-04-2024	15-04-2024	16-04-2024	17-04-2024	16-05-2024	16-05-2025	Government of the Philippines (current year's budget)	703,500.00	-	703,500.00	702,250.00	-	702,250.00	NACAP, UAP & COA	N/A	03-04-2024	03-04-2024	05-04-2024	05-04-2024	10-05-2024	NO CHANGES
2024-04-119	Furnishing and Delivery of various office supplies for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	08-04-2024	N/A	12-04-2024	12-04-2024	15-04-2024	16-04-2024	17-04-2024	17-04-2024	18-04-2024	19-04-2024	18-05-2024	18-05-2025	Government of the Philippines (current year's budget)	644,000.00	-	644,000.00	639,748.75	-	639,748.75	NACAP, UAP & COA	N/A	05-04-2024	05-04-2024	08-04-2024	11-04-2024	13-05-2024	NO CHANGES
2024-03-107	Furnishing and Delivery of various I.T. Equipment for use in Planning and Design Section, DPWH-MODEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2024	N/A	15-04-2024	15-04-2024	16-04-2024	17/04/2024 - 18/04/2024	19-04-2024	19-04-2024	22-04-2024	23-04-2024	21-06-2024	21-06-2025	Government of the Philippines (current year's budget)	570,000.00	-	570,000.00	568,000.00	-	568,000.00	NACAP, UAP & COA	N/A	08-04-2024	08-04-2024	11-04-2024	12-04-2024	14-06-2024	NO CHANGES
2024-04-127	Furnishing and delivery of circuit board protector fuse and labor for use in the repair of generator set at DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	22-04-2024	22-04-2024	23-04-2024	24/04/2024 - 25/04/2024	26-04-2024	26-04-2024	28-04-2024	30-04-2024	28-06-2024	28-06-2025	Government of the Philippines (current year's budget)	59,000.00	-	59,000.00	58,115.00	-	58,115.00	NACAP, UAP & COA	N/A	17-04-2024	17-04-2024	18-04-2024	19-04-2024	21-06-2024	NO CHANGES
2024-04-128	Furnishing and delivery of various office supplies and materials for use in the Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	22-04-2024	22-04-2024	23-04-2024	24-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	28-05-2024	28-05-2025	Government of the Philippines (current year's budget)	186,409.79	-	186,409.79	183,502.00	-	183,502.00	NACAP, UAP & COA	N/A	17-04-2024	17-04-2024	18-04-2024	19-04-2024	21-06-2024	NO CHANGES
2024-05-141	Furnishing and delivery of various I.T. equipment for use in PCMA access, preparation and printing of various reports in the Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	08-05-2024	N/A	13-05-2024	13-05-2024	14-05-2024	15/05/2024 - 16/05/2024	17-05-2024	20-05-2024	21-05-2024	22-05-2024	20-07-2024	20-07-2025	Government of the Philippines (current year's budget)	330,000.00	-	330,000.00	326,000.00	-	326,000.00	NACAP, UAP & COA	N/A	08-05-2024	08-05-2024	19-05-2024	10-05-2024	15-07-2024	NO CHANGES
2024-05-158	Furnishing and Delivery of Service Vehicle Accessories of Pick-Up (Ford Ranger) D3-J178 for use in the Finance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	14-05-2024	N/A	20-05-2024	20-05-2024	21-05-2024	22/05/2024 - 26/05/2024	24-05-2024	24-05-2024	27-05-2024	28-05-2024	26-07-2024	26-07-2025	Government of the Philippines (current year's budget)	143,508.75	-	143,508.75	136,875.00	-	136,875.00	NACAP, UAP & COA	N/A	15-05-2024	15-05-2024	16-05-2024	17-05-2024	19-07-2024	NO CHANGES
2024-05-145	Furnishing, Delivery and Installation of 75KVA Transformer and Accessories for use in DPWH-Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	15-05-2024	N/A	20-05-2024	20-05-2024	21-05-2024	22/05/2024 - 26/05/2024	24-05-2024	24-05-2024	27-05-2024	28-05-2024	26-07-2024	26-07-2025	Government of the Philippines (current year's budget)	341,775.00	-	341,775.00	310,000.00	-	310,000.00	NACAP, UAP & COA	N/A	15-05-2024	15-05-2024	16-05-2024	17-05-2024	19-07-2024	NO CHANGES
2024-05-177	Furnishing and Delivery of various toner kit and photo drum assembly for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	22-05-2024	N/A	27-05-2024	27-05-2024	28-05-2024	29/05/2024 - 30/05/2024	31-05-2024	31-05-2024	03-06-2024	04-06-2024	03-07-2024	03-07-2025	Government of the Philippines (current year's budget)	848,662.50	-	848,662.50	594,320.00	-	594,320.00	NACAP, UAP & COA	N/A	22-05-2024	22-05-2024	23-05-2024	24-05-2024	28-06-2024	NO CHANGES
2024-05-157	Furnishing and delivery of various I.T. Equipment for use in printing and scanning of various documents in the Administrative Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	22-05-2024	N/A	27-05-2024	27-05-2024	28-05-2024	29/05/2024 - 30/05/2024	31-05-2024	31-05-2024	03-06-2024	04-06-2024	02-08-2024	02-08-2025	Government of the Philippines (current year's budget)	955,000.00	-	955,000.00	945,250.00	-	945,250.00	NACAP, UAP & COA	N/A	22-05-2024	22-05-2024	23-05-2024	24-05-2024	28-07-2024	NO CHANGES
2024-05-154	Furnishing and Delivery of various IT Equipment for use in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2024	N/A	31-05-2024	31-05-2024	03-06-2024	04/06/2024 - 05/06/2024	06-06-2024	06-06-2024	07-06-2024	10-06-2024	08-08-2024	08-08-2025	Government of the Philippines (current year's budget)	570,000.00	-	570,000.00	566,400.00	-	566,400.00	NACAP, UAP & COA	N/A	24-05-2024	24-05-2024	29-05-2024	30-05-2024	02-08-2024	NO CHANGES


2024-05-181	Furnishing and Delivery of photocopying machine for use in Quality Assurance Section, Maintenance and Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	27-05-2024	N/A	31-05-2024	31-05-2024	03-06-2024	04/06/2024 - 05/06/2024	06-06-2024	06-06-2024	07-06-2024	10-06-2024	16-08-2024	16-08-2025	Government of the Philippines (current year's budget)	894,308.46	-	894,308.46	599,100.00	-	599,100.00	NACAP, UAP & COA	N/A	24-05-2024	24-05-2024	29-05-2024	30-05-2024	09-08-2024	NO CHANGES
2024-06-177	Furnishing and delivery of various office supplies & materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2024	N/A	10-06-2024	10-06-2024	11-06-2024	13/06/2024 - 17/06/2024	18-06-2024	18-06-2024	19-06-2024	20-06-2024	18-08-2024	18-08-2025	Government of the Philippines (current year's budget)	937,667.50	-	937,667.50	594,320.00	-	594,320.00	NACAP, UAP & COA	N/A	05-06-2024	05-06-2024	06-06-2024	07-06-2024	13-08-2024	NO CHANGES
2024-06-180	Provision of food and accommodation intended for the Time and Stress Management Training, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2024	N/A	10-06-2024	10-06-2024	11-06-2024	13/06/2024 - 17/06/2024	18-06-2024	18-06-2024	19-06-2024	20-06-2024	18-08-2024	18-08-2025	Government of the Philippines (current year's budget)	912,328.00	-	912,328.00	911,549.00	-	911,549.00	NACAP, UAP & COA	N/A	05-06-2024	05-06-2024	06-06-2024	07-06-2024	13-08-2024	NO CHANGES
2024-06-190	Furnishing and delivery of various materials for use in the routine maintenance activities along CSR K0021+000 - K0027+000, CSR K0043+000 - K0055+000, CSR Jct. Pola K0067+000 - K0072+500, CSR Jct. Minas K0035+000 - K0051+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2024	N/A	10-06-2024	10-06-2024	11-06-2024	13/06/2024 - 17/06/2024	18-06-2024	18-06-2024	19-06-2024	20-06-2024	18-08-2024	18-08-2025	Government of the Philippines (current year's budget)	998,874.00	-	998,874.00	993,469.25	-	993,469.25	NACAP, UAP & COA	N/A	05-06-2024	05-06-2024	06-06-2024	07-06-2024	13-08-2024	NO CHANGES
2024-06-191	Furnishing and delivery of various office supplies for use in Lakbay Alalay and other routine activities, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-06-2024	N/A	10-06-2024	10-06-2024	11-06-2024	13/06/2024 - 17/06/2024	18-06-2024	18-06-2024	19-06-2024	20-06-2024	18-08-2024	18-08-2025	Government of the Philippines (current year's budget)	905,300.00	-	905,300.00	902,175.00	-	902,175.00	NACAP, UAP & COA	N/A	05-06-2024	05-06-2024	06-06-2024	07-06-2024	13-08-2024	NO CHANGES
2024-05-167	Procurement/Supply of fuel, lubricants and complete service for use in the service vehicles of Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	11-06-2024	11-06-2024	13-06-2024	14/06/2024 - 18/06/2024	19-06-2024	19-06-2024	20-06-2024	21-06-2024	20-07-2024	20-07-2025	Government of the Philippines (current year's budget)	996,779.94	-	996,779.94	837,742.00	-	837,742.00	NACAP, UAP & COA	N/A	06-06-2024	06-06-2024	07-06-2024	07-06-2024	14-07-2024	NO CHANGES
2024-06-185	Furnishing and delivery of various spareparts and materials for use in the repair/maintenance of service vehicles and dumptrucks, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	11-06-2024	11-06-2024	13-06-2024	14/06/2024 - 19/06/2024	20-06-2024	20-06-2024	21-06-2024	24-06-2024	22-08-2024	22-08-2025	Government of the Philippines (current year's budget)	990,920.00	-	990,920.00	984,590.00	-	984,590.00	NACAP, UAP & COA	N/A	06-06-2024	06-06-2024	07-06-2024	07-06-2024	16-08-2024	NO CHANGES
2024-06-186	Furnishing and delivery of various materials for use in routine maintenance activities including fabrication of kilometer post, road right of way and drainage marker along Calapan North Road, CSR Jct. Minas Road & CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	18/06/2024 - 21/06/2024	21-06-2024	21-06-2024	24-06-2024	25-06-2024	23-08-2024	23-08-2025	Government of the Philippines (current year's budget)	999,260.00	-	999,260.00	994,360.25	-	994,360.25	NACAP, UAP & COA	N/A	07-06-2024	07-06-2024	07-06-2024	13-06-2024	16-08-2024	NO CHANGES
2024-06-187	Furnishing and delivery of various road signages for use in the repair/maintenance of safety signages along Calapan North Road, Calapan South Road, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	18/06/2024 - 21/06/2024	21-06-2024	21-06-2024	24-06-2024	25-06-2024	23-08-2024	23-08-2025	Government of the Philippines (current year's budget)	999,475.00	-	999,475.00	997,078.75	-	997,078.75	NACAP, UAP & COA	N/A	07-06-2024	07-06-2024	07-06-2024	13-06-2024	16-08-2024	NO CHANGES
24GED0165	Furnishing and delivery of various materials for use in repair/maintenance of thermoplastic pavement markings along Calapan South Road K0021+000 - K0027+000, K0043+000 - K0055+000, Jct. Minas Road K0035+000 - K0051+000 and Jct. Pola Road K0067+000 - K0072+500, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	06-06-2024	13-06-2024	26-06-2024	26-06-2024	27-06-2024	28/06/2024 - 01/07/2024	02-07-2024	02-07-2024	03-07-2024	04-07-2024	-	-	Government of the Philippines (current year's budget)	1,999,031.45	-	1,999,031.45	-	-	-	NACAP, UAP & COA	07-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024	-	NO CHANGES
24GED0166	Furnishing and delivery of various materials for use in routine maintenance of asphalt pavement along Calapan South Road K0003+000 - K0005+500, K0021+000 - K0027+000, CSR Jct. Minas K0035+000 - K0042+000 and CSR Jct. Pola Road K0067+500 - K0072+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	06-06-2024	13-06-2024	26-06-2024	26-06-2024	27-06-2024	28/06/2024 - 01/07/2024	02-07-2024	02-07-2024	03-07-2024	04-07-2024	-	-	Government of the Philippines (current year's budget)	1,999,041.50	-	1,999,041.50	-	-	-	NACAP, UAP & COA	07-06-2024	21-06-2024	21-06-2024	21-06-2024	21-06-2024	-	NO CHANGES
24GED0168	Furnishing and Delivery of various Laboratory Equipment for use in the Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Competitive Bidding	12-06-2024	19-06-2024	26-06-2024	09-07-2024	09-07-2024	10-07-2024	11/07/2024 - 12/07/2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	-	-	Government of the Philippines (current year's budget)	8,615,950.00	-	8,615,950.00	-	-	-	NACAP, UAP & COA	21-06-2024	04-07-2024	04-07-2024	05-07-2024	05-07-2024	-	NO CHANGES

200000100819000	24CSED0001 – CONSULTING SERVICES FOR THE CONDUCT OF SUB-SOIL INVESTIGATION FOR: TWO (2) BRIDGE PROJECTS, FOURTEEN (14) MULTI – PURPOSE BUILDING PROJECTS AND THREE (3) SCHOOL BUILDINGS, ORIENTAL MINDORO	Planning and Design Section	No	Competitive Bidding	08-03-2024	15-03-2024	26-03-2024	22-03-2024	10-04-2024	11-04-2024	12/04/2024 - 13/04/2024	15-Apr-2024	15-Apr-2024	16-Apr-2024	17-Apr-2024	16-Jul-2024		Government of the Philippines (current year's budget)	2,660,000.00		2,660,000.00	2,655,900.00		2,655,900.00	NACAP, UAP & COA	21-03-2024	17-03-2024	05-04-2024	06-04-2024	07-04-2024		NO CHANGES
24CSED0002	Consulting Services on the Conduct of Sub-Soil Investigation for Ten (10) Flood Control Projects, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	27-03-2024	03-04-2024	12-Apr-2024	11-Apr-2024	25-Apr-2024	26-04-2024	30/04/2024 - 02/05/2024							2,610,000.00		2,610,000.00			NACAP, UAP & COA	07-04-2024	06-04-2024	20-04-2024	21-04-2024	25-04-2024		waiting for release of fund		
24CSED0003	Consulting Services for the Conduct of Sub-Soil Investigation for Eight (8) Flood Control Structure Projects, One (1) Bridge Project and Eight (8) Multi – Purpose Building, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	27-03-2024	03-04-2024	12-Apr-2024	11-Apr-2024	25-Apr-2024	26-04-2024	30/04/2024 - 02/05/2024							4,002,000.00		4,002,000.00			NACAP, UAP & COA	07-04-2024	06-04-2024	20-04-2024	21-04-2024	25-04-2024		waiting for release of fund		
24CSED0004	Consulting Services on the Conduct of Sub-Soil Investigation for Ten (10) Flood Control Projects, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	27-03-2024	03-Apr-2024	12-Apr-2024	11-Apr-2024	25-Apr-2024	26-04-2024	30/04/2024 - 02/05/2024							2,610,000.00		2,610,000.00			NACAP, UAP & COA	07-04-2024	06-04-2024	20-04-2024	21-04-2024	25-04-2024		waiting for release of fund		
Total																		Total Allotted Budget of On-going Procurement Activities	2,555,539,554.22	36,067,981.65	2,519,471,572.57	2,295,222,294.50	23,060,184.46	2,235,162,113.04								

Prepared by:

AGNES M. BUENO
BAC Secretariat Head

Recommended for Approval by:

ALVARO M. MAHIA
BAC Chairperson

APPROVED

SALVADOR E. ABAD
District Engineer