

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300202100281000	24EG0004	Access Road leading to Mangingisda Seaport, Barangay Mangingisda, Sta. 0+000.00 - Sta. 0+430.50, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	21-09-2023	28-09-2023	05-10-2023	19-10-2023	19-10-2023	20-10-2023	25-10-2023	06-11-2023	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,701,816.80		9,701,816.80	NACAP CCW COA	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		Completed
300202100281000	24EG0005	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0000+000 - K0001+373, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	07-12-2023	07-12-2023	11-12-2023	08-01-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024		Government of the Philippines (current year's budget)	58,971,150.00		58,971,150.00	58,743,293.00		58,743,293.00	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
300226113389000	24EG0006	Construction of Multi-Purpose Building, Barangay Sicsican, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	21-09-2023	28-09-2023	05-10-2023	19-10-2023	19-10-2023	20-10-2023	25-10-2023	06-11-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,414,686.44		5,414,686.44	NACAP CCW COA	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		Completed
300226113391000	24EG0007	Construction of Multi-Purpose Building, Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	03-11-2023	12-01-2024	12-01-2024	15-01-2024	17-01-2024	25-01-2024	31-01-2024	12-02-2024	13-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,117,709.36		5,117,709.36	NACAP CCW COA	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		Completed
310108101863000	24EG0010	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide, Puerto Princesa South Rd - K0025+900 - K0026+100, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	21-09-2023	28-09-2023	05-10-2023	19-10-2023	19-10-2023	20-10-2023	25-10-2023	30-01-2024	12-02-2024	19-02-2024	20-02-2024		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,751,204.50		9,751,204.50	NACAP CCW COA	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		Completed
310109101583000	24EG0011	Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide, Tapul-Bahile Rd - K0038+913 - K0038+949, K0041+996 - K0042+125, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2023	18-11-2023	22-02-2024	23-02-2024	01-03-2024	06-03-2024		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,653,095.74		9,653,095.74	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
30029410101411000	24EG0012	Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Sta. 00+000-000 - Sta. 00+534.50, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	21-09-2023	28-09-2023	05-10-2023	19-10-2023	19-10-2023	20-10-2023	25-10-2023	06-11-2023	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,552,969.60		14,552,969.60	NACAP CCW COA	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		Completed
300226113386000	24EG0013	Construction of Multi-Purpose Building (Covered Court), Barangay San Rafael, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2023	18-11-2023	30-11-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,164.42		5,363,164.42	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
300226113390000	24EG0014	Construction of Multi-Purpose Building, Barangay Maoyon, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	03-11-2023	12-01-2024	12-01-2024	15-01-2024	17-01-2024	30-01-2023	31-01-2024	12-02-2024	13-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,390,468.46		5,390,468.46	NACAP CCW COA	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		Completed
300226113390000	24EG0015	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd, K0005+000 - K0007+081, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	07-12-2023	07-12-2023	11-12-2023	08-01-2024	11-03-2024	13-03-2024	21-03-2024	22-03-2024		Government of the Philippines (current year's budget)	114,598,575.00		114,598,575.00	114,385,878.70		114,385,878.70	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
320101111960000	24EG0017	Construction of Babuyan River Flood Control Structure with Esplanade Upstream (L/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	23-12-2023	20-10-2023	25-10-2023	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	18,335,000.00		18,335,000.00	15,275,151.95		15,275,151.95	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
300294100703000	24EG0018	Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao and Oil Palm Industry, Sta. 00+000.00 - Sta. 00+240.00 and Sta. 00+320.00 - Sta. 00+416.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	21-09-2023	28-09-2023	05-10-2023	19-10-2023	19-10-2023	20-10-2023	25-10-2023	06-11-2023	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,553,255.71		14,553,255.71	NACAP CCW COA	28-09-2023	28-09-2023	28-09-2023	28-09-2023	28-09-2023		Completed
300226113392000	24EG0020	Construction of Covered Court at Barangay Apurawan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	03-11-2023	12-01-2024	12-01-2024	15-01-2024	05-02-2024	12-02-2024	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,430,000.97		5,430,000.97	NACAP CCW COA	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		Completed
300226113393000	24EG0021	Construction of Multi-Purpose Building, Western Philippines University (WPU), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2023	18-11-2023	30-11-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,425,153.76		5,425,153.76	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
300215104702000	24EG0025	Construction of Road leading to Mt. Calvary, Sta. 00+000.00 - Sta. 00+415.00, Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	07-12-2023	07-12-2023	11-12-2023	13-12-2023	27-12-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	8,026,200.00		8,026,200.00	7,544,595.49		7,544,595.49	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
300226113389000	24EG0026	Construction (Completion) of MPB, Barangay Apoc-Apoc, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2024	18-11-2024	30-11-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,944,649.98		2,944,649.98	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
300226113397000	24EG0027	Construction of Multi-Purpose Building, Barangay Lucbuan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	03-11-2023	07-12-2023	07-12-2023	11-12-2023	13-12-2023	29-12-2023	30-01-2024	08-02-2024	12-02-2024		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,390,359.72		5,390,359.72	NACAP CCW COA	07-11-2023	07-11-2023	07-11-2023	07-11-2023	07-11-2023		Completed
320101111961000	24EG0029	Construction of Babuyan River Flood Control Structure with Esplanade Upstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2024	22-01-2024	31-01-2024	12-02-2024	13-02-2024		Government of the Philippines (current year's budget)	18,335,000.00		18,335,000.00	18,234,221.53		18,234,221.53	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observe rs	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30023611389000	24EG0031 Construction of Multi-Purpose Building, Civil Service Commission Building, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	08-11-2023	12-01-2024	12-01-2024	15-01-2024	17-01-2024	30-01-2024	31-01-2024	12-02-2024	12-02-2024			Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,383,017.79		5,383,017.79	NACAP CCW COA	11-01-2023	11-01-2023	11-01-2023	11-01-2023	11-01-2023		Completed
300215104701000	24EG0033 Construction of Concrete Road - Culandanum Road Phase 2, Station 0+585.00 - Station 1+611.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2023	17-12-2023	30-11-2023	30-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,807,329.90		38,807,329.90	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
300215104701000	24EG0035 Installation of Road Safety Features along Puerto Princesa South Road, K0027+320 - K0031+000, K0040+000 - K0044+833, K0045+700 - K0047+524, K0051+200 - K0056+613, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	19-10-2023	26-10-2023	08-11-2023	12-01-2024	12-01-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00		0.00	NACAP CCW COA	01-12-2023	01-12-2023	01-12-2023	N/A	N/A		Cancelled
32010111982000	24EG0036 Construction of Babuyan River Flood Control Structure with Esplanade Downstream (L/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2024	22-01-2024	12-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	18,335,000.00		18,335,000.00	15,483,830.51		15,483,830.51	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
300221106029000	24EG0039 Construction of Road, Barangay San Manuel, First Section Station: 0+000.00 - Station 0+337.50, Second Section Station: 0+000.00 - 0+061.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	07-12-2023	07-12-2023	11-12-2023	13-12-2023	27-12-2023	30-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,434.32		4,920,434.32	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
300221106031000	24EG0042 Construction of Local Road at Barangay Cabigaan, Sta. 0+000.00 - Sta. 0+426.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	12-01-2024	12-01-2024	15-01-2024	05-02-2024	12-02-2024	12-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,840,929.88		7,840,929.88	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
300221106032000	24EG0043 Construction of Road, Barangay Sta. Monica, Sta. 0+000.00 - 0+220.00, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	13-10-2023	20-10-2023	27-10-2023	07-12-2023	07-12-2023	11-12-2023	16-01-2024	25-01-2024	30-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,505.63		4,900,505.63	NACAP CCW COA	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023		Completed
320101111983000	24EG0047 Construction of River Waterway Enhancement Structure along Irawan River Upstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2024	22-01-2024	31-01-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	16,831,939.31		16,831,939.31	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
300105201380000	24EG0048 Construction of DPWH Palawan 3rd DEO Storage Room, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	16-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	15-12-2023	20-12-2023	29-12-2023	30-01-2024	08-02-2024	12-02-2024			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,850,977.53		4,850,977.53	NACAP CCW COA	23-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023		Completed
310020201677000	24EG0049 Road Widening - Puerto Princesa North Rd - K0043+793 - K0045+000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-09-2023	06-10-2023	13-10-2023	14-11-2023	14-11-2023	15-11-2023	18-11-2023	30-11-2023	12-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	46,677,400.00		46,677,400.00	45,277,441.00		45,277,441.00	NACAP CCW COA	06-10-2023	06-10-2023	06-10-2023	06-10-2023	06-10-2023		Completed
320101111984000	24EG0053 Construction of River Waterway Enhancement Structure along Irawan River Downstream (L/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2023	22-01-2024	31-01-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	16,756,231.72		16,756,231.72	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111985000	24EG0054 Construction of River Waterway Enhancement Structure along Irawan River Downstream (R/S), Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	20-02-2024	26-02-2024	27-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	16,535,363.08		16,535,363.08	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111986000	24EG0055 Construction of Flood Control Structure/Esplanade along Langogan River Upstream (LS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2024	22-01-2024	31-01-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,194,412.70		17,194,412.70	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111987000	24EG0056 Construction of Flood Control Structure/Esplanade along Langogan River Upstream (RS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	03-01-2024	22-01-2024	12-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	14,655,261.30		14,655,261.30	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111988000	24EG0057 Construction of Flood Control Structure/Esplanade along Langogan River Downstream (LS), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	22-01-2024	01-02-2024	12-02-2024	21-02-2024	22-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,022,556.92		17,022,556.92	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111989000	24EG0058 Construction of Babuyan River Flood Control Structure with Esplanade Downstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	28-12-2023	28-12-2023	29-12-2023	22-01-2024	30-01-2024	31-01-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,963,475.00		17,963,475.00	17,783,694.75		17,783,694.75	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111990000	24EG0059 Construction of Flood Control Structure/Esplanade along Langogan River Downstream (R/S), Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	17-01-2024	31-01-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,207,944.04		17,207,944.04	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111991000	24EG0060 Construction of Flood Control Structure along Apurawan River Upstream (L/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	16-02-2024	26-02-2024	27-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	14,764,334.35		14,764,334.35	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
320101111992000	24EG0061 Construction of Flood Control Structure along Apurawan River Upstream (R/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	19-02-2024	26-02-2024	27-02-2024	06-03-2024	07-03-2024			Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,022,596.36		17,022,596.36	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observe rs	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
32010111993000	24EG0062	Construction of Flood Control Structure along Apurawan River Downstream (L/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	12-02-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	16,867,973.46		16,867,973.46	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
3201010111994000	24EG0063	Construction of Flood Control Structure along Apurawan River Downstream (R/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	13-01-2024	00-01-1900	12-02-2024	21-02-2024	22-02-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	13,529,622.47		13,529,622.47	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
32010111994000	24EG0064	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0015+807 - K0015+994, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,273,349.51		17,273,349.51	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
32010111994000	24EG0065	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+000 - K0016+187, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,275,926.08		17,275,926.08	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
32010111994000	24EG0066	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+200 - K0016+385, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,281,452.62		17,281,452.62	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
32010111994000	24EG0067	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+400 - K0016+586, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,283,752.21		17,283,752.21	NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023		Completed
32010111994000	24EG0068	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0016+650 - K0016+837, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024	22-02-2024	23-02-2024	05-03-2024	06-03-2024		Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	17,276,548.30		17,276,548.30	NACAP CCW COA	12-12-2023	12-12-2023	12-12-2023	12-12-2023	12-12-2023		Completed
3301050201357000	24EG0070	Construction (Completion) of DPWH Palawan 3rd DEO Annex Building, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	01-12-2023	08-12-2023	15-12-2023	27-12-2023	27-12-2023	28-12-2023	22-01-2024	26-02-2024	27-02-2024	06-03-2024	07-03-2024		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,990,176.52		23,990,176.52	NACAP CCW COA	18-01-2024	18-01-2024	18-01-2024	18-01-2024	18-01-2024		Completed
3302071011196000	24EG0071	Construction of NDOB 2 Storey Enlisted Personnel Barracks at NDOB, Brgy. Bahile, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	0.00		0.00	NACAP CCW COA	N/A	N/A	N/A	N/A	N/A		Cancelled
3302071011340000	24EG0072	Construction of Flood Control Structure along Iraan River Upstream, Brgy. Iraan (L/S), Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	0.00		0.00	NACAP CCW COA	N/A	N/A	N/A	N/A	N/A		Cancelled
3302071011350000	24EG0073	Construction of Two Missiles Storage Facilities, Naval Detachment Oyster Bay, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		Government of the Philippines (current year's budget)	15,680,000.00		15,680,000.00	0.00		0.00	NACAP CCW COA	N/A	N/A	N/A	N/A	N/A		Cancelled
3302211062000000	24EG0074	Construction of Bridge and Approaches along Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	10-01-2024	17-01-2024	25-01-2024	06-02-2024	06-02-2024	07-02-2024	13-02-2024	26-02-2024	27-02-2024	06-03-2024	07-03-2024		Government of the Philippines (current year's budget)	46,746,000.00		46,746,000.00	45,342,418.45		45,342,418.45	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3102022104940000	24EG0075	Concreting of Brgy. Magbabadil FMR, 0+000.00 - 0+738.00, Brgy. Magbabadil, Aborlan, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,914,409.54		14,914,409.54	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3102032104890000	24EG0076	Concreting of Sitio Aremparo to Sitio Parena, Brgy. Kamuning FMR, 00+000.00 - 00+841.50, Brgy. Kamuning, Puerto Princesa City	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,839,628.52		29,839,628.52	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3001012000010000	24EG0077	Construction of 1-Storey 2-Classroom School Building in San Rafael Elementary School, Barangay San Rafael, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00	5,614,792.65		5,614,792.65	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3001012000010000	24EG0078	Construction of 1-Storey 2-Classroom School Building in Lucbuan Elementary School, Barangay Lucbuan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	08-04-2024	06-05-2024	07-05-2024	10-05-2024	13-05-2024		Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00	5,614,825.31		5,614,825.31	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3001012000010000	24EG0079	Construction of 1-Storey 2-Classroom School Building in Mateo Jagmis Elementary School, Barangay San Miguel, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	08-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00	5,586,155.94		5,586,155.94	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3001012000010000	24EG0080	Construction of 1-Storey 2-Classroom School Building in Aborlan Central School, Barangay Poblacion, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	07-02-2024	08-04-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00	5,628,268.86		5,628,268.86	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed
3301012000010000	24EG0082	Construction of 1-Storey 2-Classroom School Building in Cabigaan Elementary School, Barangay Cabigaan, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00	5,599,258.29		5,599,258.29	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observe rs	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
33010120001000	24EG0083 Construction of 1-Storey 2-Classroom School Building in Sitio Morzon Elementary School, Barangay Culandanum, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024	12-04-2024	15-04-2024	22-04-2024	23-04-2024		Government of the Philippines (current year's budget)	5,771,000.00		5,771,000.00	5,606,474.98		5,606,474.98	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed	
30101200001000	24EG0084 Construction of 25TY6CL, Valentin Macasaet Sr. Memorial Elementary School (School ID - 111502), Barangay Irawan, Puerto Princesa City	Construction Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	22-03-2024	15-04-2024	23-04-2024	24-04-2024	26-04-2024	29-04-2024		Government of the Philippines (current year's budget)	23,492,945.00		23,492,945.00	23,427,552.21		23,427,552.21	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed	
30101200001000	24EG0085 Construction of 25TY10CL, Tagburos Elementary School (School ID - 111497), Barangay Tagburos, Puerto Princesa City	Construction Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	28-03-2024	02-04-2024	23-04-2024	24-04-2024	26-04-2024	29-04-2024		Government of the Philippines (current year's budget)	32,835,000.00		32,835,000.00	32,754,999.98		32,754,999.98	NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		Completed	
30020100000000	24EG0087 Construction of Rainwater Collector System (RWCS) - Rainwater Collector In Public Facilities, Matahimik-Bucana E/S, Manginsida NHS, Macarascas NHS, Buenavista E/S, Cayasan E/S, Simpucan NHS, Tanabag E/S, Manalo E/S, San Rafael Barangay Hall, San Carlos E/S, and Langogan E/S, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	2,895,000.00	2,895,000.00		2,880,567.76	2,880,567.76		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100000000	24EG0088 Repair/Maintenance of Inawayan River Revetments 1, 2, 3 & 4, K0014+700, Inawayan River, Irawan Tagburos Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	2,580,000.00	2,580,000.00		2,570,000.07	2,570,000.07		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100000000	24EG0089 Repair /Maintenance of Solomon River Revetment 1 & 3, K0014+853, Puerto Princesa South Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	4,778,000.00	4,778,000.00		4,730,488.20	4,730,488.20		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100019000	24EG0090 Repair/Maintenance of DND Building Philippine Navy, Naval Installation Command Headquarters Naval Installation and Facilities West Grandstand, Naval Station Apolinario Jalandoon, Brgy. San Miguel, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		989,447.07	989,447.07		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100019000	24EG0091 Repair/ Maintenance of DOST Building Provincial Science and Technology Center- Palawan Administrative Building, Government Center, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00		1,484,735.27	1,484,735.27		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100019000	24EG0092 Repair/Maintenance of DILG Building PNP Provincial Explosive Ordnance Disposal and Canine Unit - Palawan Administrative Building, Camp Higinio A. Mendoza Sr., Brgy. Tiniguiban, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024	30-05-2024	31-05-2024		Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		990,427.06	990,427.06		NACAP CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
32010110914000	24GEG0001 Supply/delivery and Commissioning of various Information Technology Equipment for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	28-03-2024	02-04-2024	22-04-2024	24-04-2024	30-04-2024	02-05-2024		Government of the Philippines (current year's budget)	2,500,000.00		2,500,000.00	2,408,230.00		2,408,230.00	PALCAI CCW COA	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Completed	
20000100017000	24GEG0002 Supply/ Delivery of Various Materials for use in Routine Maintenance of National Roads and Bridges, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	28-03-2024	02-04-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024		Government of the Philippines (current year's budget)	2,180,126.70		2,180,126.70	2,174,346.00		2,174,346.00	PALCAI CCW COA	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Completed	
20000100017000	24GEG0003 Supply and Delivery of Inventory Common Supplies for Use in Maintenance Section, DPWH- Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	28-03-2024	02-04-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024		Government of the Philippines (current year's budget)	1,100,000.00		1,100,000.00	1,085,140.00		1,085,140.00	PALCAI CCW COA	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Completed	
20000100017000	24GEG0004 Supply of Fuel and Oil for Use in Various Maintenance Equipments and Vehicles, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	01-03-2024	08-03-2024	15-03-2024	27-03-2024	27-03-2024	28-03-2024	02-04-2024	27-03-2024	27-03-2024	04-04-2024	05-04-2024		Government of the Philippines (current year's budget)	2,999,176.00		2,999,176.00	2,998,000.00		2,998,000.00	PALCAI CCW COA	08-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Completed	
32010110914000	24GEG0005 Procurement of Printers for the use of Maintenance, Services for Automated Traffic Data Collection Program FY 2024, DPWH Palawan 3rd DEO, Puerto Princesa City	Planning and Design Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	15-05-2024	20-05-2024	22-05-2024	28-05-2024	29-05-2024		Government of the Philippines (current year's budget)	415,000.00		415,000.00	409,000.00		409,000.00	PALCAI CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100017000	24GEG0006 Supply of Fuel, Oil and Lubricants for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	12-04-2024	19-04-2024	26-04-2024	09-05-2024	09-05-2024	10-05-2024	15-05-2024	20-05-2024	22-05-2024	28-05-2024	29-05-2024		Government of the Philippines (current year's budget)	2,999,929.72		2,999,929.72	2,994,892.63		2,994,892.63	PALCAI CCW COA	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024		Completed	
20000100491000	RFQ 2024-03-002 (P.R. # 2023-02-008) Supply/Delivery of Thermoplastic Materials for use in Routine Maintenance of National Roads and Bridges, Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	493,015.11		493,015.11	492,515.11		492,515.11	N/A	N/A	N/A	N/A	N/A	N/A	Completed		

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project		PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspectio n & Acceptan ce	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	
20000100491000	RFQ 2024-03-003 (P.R. # 2023-02-007)	Supply/Delivery of Asphalt Materials for use in Routine Maintenance of National Roads and Bridges, Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	875,625.00		875,625.00	874,500.00			N/A	N/A	N/A	N/A	N/A		Completed	
20000100491000	RFQ 2024-03-004 (P.R. # 2023-03-011)	Supply/Delivery of Various Materials for use in Periodic Maintenance Along National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	785,022.00		785,022.00	783,590.00			N/A	N/A	N/A	N/A	N/A		Completed	
20000100491000	RFQ 2024-03-005 (P.R. # 2023-02-005)	Supply and Delivery of Spare Parts for use in Various Maintenance Vehicle and Equipment, DPWH Palawan 3rd District Engineering Office , Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	998,352.00		998,352.00	991,663.70			N/A	N/A	N/A	N/A	N/A		Completed	
20000100017000	RFQ 2024-03-006 (P.R. # 2023-02-004)	Supply/Delivery of Equipment and Supplies for the use of Maintenance, Services for Automated Traffic Data Collection Program FY 2024, DPWH Palawan 3rd District Engineering Office Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	204,336.00		204,336.00	199,570.00			N/A	N/A	N/A	N/A	N/A		Completed	
32010110914000	RFQ 2024-03-007 (P.R. # 2024-02-002)	Supply/Delivery of Photocopier Maintenance Kit for use in KYOCERA 2553ci, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	19-03-2024	19-03-2024	20-03-2024	21-03-2024	27-03-2024	27-03-2024	06-04-2024	06-04-2024		Government of the Philippines (current year's budget)	79,787.50		79,787.50	78,500.00			N/A	N/A	N/A	N/A	N/A		Completed	
32010110914000	RFQ 2024-03-008 (P.R. # 2024-02-001)	Supply/Delivery of Customized Hardbound Project Logbook, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2024	N/A	26-03-2024	26-03-2024	27-03-2024	28-03-2024	03-04-2024	03-04-2024	13-04-2024	13-04-2024		Government of the Philippines (current year's budget)	200,000.00		200,000.00	190,000.00			N/A	N/A	N/A	N/A	N/A		Completed	
20000100017000	RFQ 2024-03-009 (P.R. # 2024-03-015)	Supply/Delivery of Ready Mix Concrete for use in Replacement of Damaged Concrete Pavement along National Roads, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	19-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	24-03-2024	30-03-2024	30-03-2024	09-04-2024	09-04-2024		Government of the Philippines (current year's budget)	996,096.00		996,096.00	995,596.80			N/A	N/A	N/A	N/A	N/A		Completed	
20000100018000	RFQ 2024-03-010 (P.R. # 2024-03-014)	Supply/Delivery of Various Materials for use in Emergency Repair along National Roads, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	19-03-2024	N/A	22-03-2024	22-03-2024	23-03-2024	24-03-2024	30-03-2024	30-03-2024	09-04-2024	09-04-2024		Government of the Philippines (current year's budget)	677,332.15		677,332.15	676,825.00			N/A	N/A	N/A	N/A	N/A		Completed	
200001000819000	RFQ 2024-04-011 (P.R. # 2024-04-017)	Supply/Delivery of Supplies for the use of Planning and Design Section FY 2024 Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	17-04-2024	17-04-2024	18-04-2024	19-04-2024	25-04-2024	25-04-2024	05-05-2024	05-05-2024		Government of the Philippines (current year's budget)	820,000.00		820,000.00	819,512.90			N/A	N/A	N/A	N/A	N/A		Completed	
32010110914000	RFQ 2024-04-012 (P.R. # 2024-04-018)	Supply/Delivery of Supplies and Equipment for the use of Various PDE Applications FY 2024, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	12-04-2024	N/A	17-04-2024	17-04-2024	18-04-2024	19-04-2024	25-04-2024	25-04-2024	05-05-2024	05-05-2024		Government of the Philippines (current year's budget)	860,983.00		860,983.00	857,191.00			N/A	N/A	N/A	N/A	N/A		Completed	
32010110914000	RFQ 2024-04-013 (P.R. # 2024-04-019)	Preventive Maintenance of All Airconditioning Units, Repair and Recharging of Freon on Selected Airconditioning Units, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	22-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	28-04-2024	04-05-2024	04-05-2024	14-05-2024	14-05-2024		Government of the Philippines (current year's budget)	118,000.00		118,000.00	113,610.00			N/A	N/A	N/A	N/A	N/A		Completed	
300217100181000	RFQ 2024-04-014 (P.R. # 2024-03-013)	Supply and Delivery of Janitorial and Electrical Supplies for the use of General Services Unit of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	22-04-2024	N/A	26-04-2024	26-04-2024	27-04-2024	28-04-2024	04-05-2024	04-05-2024	14-05-2024	14-05-2024		Government of the Philippines (current year's budget)	173,265.75		173,265.75	170,490.00			N/A	N/A	N/A	N/A	N/A		Completed	
300217100181000	RFQ 2024-05-015 (P.R. # 2024-04-020)	Supply of Fuel for use in Quality Assurance Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	14-05-2024	14-05-2024	15-05-2024	16-05-2024	22-05-2024	22-05-2024	01-06-2024	01-06-2024		Government of the Philippines (current year's budget)	35,000.00		35,000.00	34,740.66			N/A	N/A	N/A	N/A	N/A		Completed	
300215103786000	RFQ 2024-05-016 (P.R. # 2024-04-021)	Supply/Delivery of Fuel for use of Service Vehicle and Heavy Equipment of Palawan Area Equipment Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	31-05-2024	N/A	07-06-2024	07-06-2024	08-06-2024	09-06-2024	15-06-2024	15-06-2024	25-06-2024	25-06-2024		Government of the Philippines (current year's budget)	79,925.72		79,925.72	78,881.57			N/A	N/A	N/A	N/A	N/A		Completed	
30021503786000	RFQ 2024-05-017 (P.R. # 2024-05-024)	Supply and Delivery of Spare Parts for use of Various Equipment of Palawan Area Equipment Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	31-05-2024	N/A	07-06-2024	07-06-2024	08-06-2024	09-06-2024	15-06-2024	15-06-2024	25-06-2024	25-06-2024		Government of the Philippines (current year's budget)	49,977.00		49,977.00	49,400.00			N/A	N/A	N/A	N/A	N/A		Completed	
20000100018000	RFQ 2024-06-018 (P.R. # 2024-05-038)	Supply/Delivery of Various Materials for Repair/Replacement of Safety Devices for use in Maintenance Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2024	N/A	18-06-2024	18-06-2024	19-06-2024	20-06-2024	20-06-2024	20-06-2024	21-06-2024	21-06-2024		Government of the Philippines (current year's budget)	585,682.05		585,682.05	575,673.00			N/A	N/A	N/A	N/A	N/A		Completed	

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
20000100010000	RFQ 2024-06-019 (P.R. # 2024-05-037) Supply/Delivery of Various Office Audio & Video Photographic Equipment for use in Maintenance Section	All Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2024	N/A	18-06-2024	18-06-2024	19-06-2024	20-06-2024	20-06-2024	20-06-2024	21-06-2024	21-06-2024			Government of the Philippines (current year's budget)	350,000.00		350,000.00	342,800.00	342,800.00		N/A	N/A	N/A	N/A	N/A	N/A		Completed
Total Alloted Budget of Procurement Activities																			987,218,876.70	13,753,000.00	973,465,876.70											
Total Contract Price of Procurement Activities Conducted																						960,858,396.92	29,700,769.24	931,157,627.68								
Total Savings (Total Alloted Budget - Total Contract Price)																			26,360,479.78													

ON-GOING PROCUREMENT ACTIVITIES																																
32010111994000	24EG0069	Preventive Maintenance of Road: Asphalt Overlay - Puerto Princesa South Rd - K0023+760 - K0023+947, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	03-01-2024							Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00				NACAP CCW COA	06-12-2023	06-12-2023	06-12-2023	06-12-2023	06-12-2023	Ongoing Procurement Process
30010120001000	24EG0081	Construction of 1-Storey 2-Classroom School Building in Plaridel Elementary School, Barangay Plaridel, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	22-02-2024	29-02-2024	07-03-2024	21-03-2024	21-03-2024	22-03-2024	26-03-2024							Government of the Philippines (current year's budget)	5,671,500.00		5,671,500.00				NACAP CCW COA	19-03-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	Ongoing Procurement Process
30022110603000	24EG0095	Cluster 2: 2.a. Repair/ Maintenance of Bridges along PPSR Jct.- Napsan-Apurawan Road, Banong Bridge, K0041+172 & Ka-wayan Bridge, K0054+086, PPSR Jct. Napsan- Apurawan Road, 2.b. Repainting of Montible Bridge Along PPSR Jct.-Napsan Apurawan, Montible Bridge, PPSR Jct Napsan- Apurawan Rd, KM 0029+524, 2.c. Installation of Road Safety Facilities along PPSR Jct. Napsan Apurawan Road, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,450,650.40	1,450,650.40				NACAP CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024	Ongoing Procurement Process	
300200100009000	24EG0096	Repair of 8 Classrooms at Babuyan Elementary School , Barangay Babuyan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	3,704,754.66	3,704,754.66				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0097	Repair of 10 Classrooms at Concepcion Elementary School, Barangay Concepcion, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	4,163,290.82	4,163,290.82				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0098	Repair of 5 Classrooms at Lucbuan Elementary School, Barangay Lucbuan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	2,866,962.89	2,866,962.89				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0099	Repair of 5 Classrooms at Sta. Cruz Elementary School, Barangay Sta. Cruz, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	2,878,841.08	2,878,841.08				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300201010005000	24EG0100	Repair of 14 Classrooms at Sta. Monica Elementary School, Barangay Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	11,245,407.48	11,245,407.48				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0101	Repair of 14 Classrooms at Sta. Monica High School, Barangay Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	9,454,838.40	9,454,838.40				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0102	Repair of 6 Classrooms at Matahimik-Bucana Elementary School, Barangay Iwahig, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	5,291,709.71	5,291,709.71				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0103	Repair of 15 Classrooms at Sicsican Elementary School, Barangay Sicsican, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	12,695,163.65	12,695,163.65				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
300200100009000	24EG0104	Repair of 8 Classrooms at Irawan National High School, Barangay Irawan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	29-05-2024	05-06-2024	12-06-2024	26-06-2024	26-06-2024	27-06-2024	29-06-2024							Government of the Philippines (current year's budget)	4,531,903.45	4,531,903.45				NACAP CCW COA	06-06-2024	06-06-2024	06-06-2024	06-06-2024	06-06-2024	Ongoing Procurement Process	
30022110603000	24EG0105	Repair/ Maintenance of Slope Protection, Landslide along PPSR, K0052+600 - K0052+660, Brgy. Inagawan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	06-06-2024	13-06-2024	24-06-2024	08-07-2024	08-07-2024									Government of the Philippines (current year's budget)	1,989,294.70	1,989,294.70				NACAP CCW COA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Ongoing Procurement Process	
30022110603000	24EG0106	Repair/Maintenance of Damaged Concrete Slabs Along PPSR Jct.- Napsan-Apurawan Road, K0029+064 - K0045+970 (Intermittent Section), PPSR Jct.- Napsan-Apurawan Road, Brgy. Bagong Bayan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	06-06-2024	13-06-2024	24-06-2024	08-07-2024	08-07-2024									Government of the Philippines (current year's budget)	1,995,866.55	1,995,866.55				NACAP CCW COA	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	Ongoing Procurement Process	
32010111994000	24CSEG01	Consulting Services for Subsurface Exploration – Palawan 3rd District Engineering Office FY 2024, Puerto Princesa City and Aborlan, Palawan	Planing and Design Section	No	Competitive Bidding	30-04-2024	07-05-2024	16-05-2024	28-05-2024	28-05-2024	01-06-2024	15-06-2024							Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00				PALCAI CCW COA	16-05-2024	16-05-2024	16-05-2024	16-05-2024	16-05-2024	Ongoing Procurement Process

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of 1B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3201011092-800	24GEG0007 Supply and Delivery of Consumables for use in Printers and Photocopiers of DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,100,000.00		1,100,000.00				PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0008 Supply/ Delivery of Various Construction Materials for use in Routine Maintenance Activities and Projects along National Roads and BridgesDPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,999,998.00	1,999,998.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0009 Supply/Delivery of Asphalt Materials for use in Routine Maintenance of National Roads and Bridges, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	2,499,992.00	2,499,992.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0010 Supply/Delivery of Thermoplastic Materials for repair of Pavement Markings along Puerto Princesa South Road, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,999,995.00	1,999,995.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0011 Supply of Fuel for Use in Various Maintenance Equipments and Vehicles, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	6,000,000.00	6,000,000.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0012 Supply/ Delivery of Various Information Technology Equipments for Use in Maintenance Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,810,000.00	1,810,000.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100017000	24GEG0013 Supply and Delivery of Spare Parts for use in various Maintenance Vehicle and Equipment, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	2,405,350.00	2,405,350.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
200000100018000	24GEG0014 Supply/Delivery of Inventory Common Supplies and Office Furniture for use in Maintenance Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	25-06-2024	25-06-2024	26-06-2024	28-06-2024							Government of the Philippines (current year's budget)	1,675,000.00	1,675,000.00					PALCAI CCW COA	05-06-2024	05-06-2024	05-06-2024	05-06-2024	05-06-2024		Ongoing Procurement Process
3201011092-800	RFQ 2024-02-001 (P.R. # 2024-02-003) Procurement of Accomodation and Function Room (Including meals) for the Conduct of Seminar-Workshop for the 2016 2016 Revised IRR of RA 9184, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2024	N/A	19-02-2024	19-02-2024	20-02-2024	21-02-2024							Government of the Philippines (current year's budget)	310,000.00		310,000.00				N/A	N/A	N/A	N/A	N/A	N/A		Ongoing Procurement Process
Total Alloted Budget of On-Going Procurement Activities														107,110,518.79	80,659,018.79	26,141,500.00	0.00	0.00	0.00													

Prepared by:


ROY D. VALDEZ
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


BENJAMIN Q. MAULEON
Engineer III
BAC Chairperson

APPROVED:


AMELIA B. EJARDO
District Engineer
Head of the Procuring Entity