

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
24KA0001	Rehabilitation/Major Repair of Permanent Bridges: Atusan Br. (B01248MM) along Sayre Highway	Construction	Yes	Competitive Bidding	25-08-2023	28-12-2023	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php2,450,000.00		Php2,450,000.00	Php2,413,249.16	Php2,413,249.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0002	Retrfitting/Strengthening of Permanent Bridges: Mamala Bridge (B01251MM) along Ict SH-impalambong-Old Casing Road	Construction	Yes	Competitive Bidding	25-08-2023	28-12-2023	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023	09-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php9,800,000.00		Php9,800,000.00	Php8,652,000.02	Php8,652,000.02	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023				
24KA0003	Retrfitting/Strengthening of Permanent Bridges: Sumpitan Br. 1 (B01603MM) along Kapalong - Talangod - Valencia (Bukidnon) Rd	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php8,820,000.00		Php8,820,000.00	Php8,722,801.94	Php8,722,801.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	01-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0004	Construction [Completion] of Multi-Purpose Building, Brgy. A, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,945,009.92	Php4,945,009.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0005	Construction [Completion] of Multi-Purpose Building,Barangay Managay, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	06-10-2023	09-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,962,727.31	Php1,962,727.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	06-10-2023				
24KA0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Kapalong-Talangod-Valencia (Bukidnon) Rd K1579+000 - K1579+453	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023	09-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php11,103,400.00		Php11,103,400.00	Php11,050,507.44	Php11,050,507.44	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023				
24KA0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Ict SH-Aglayan-Alam-Ticalaan Rd (Aglayan-Basa) - K1523 + 028 - K1523 + 356	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php8,045,800.00		Php8,045,800.00	Php8,029,849.31	Php8,029,849.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023				
24KA0009	Construction of Road, Barangay Lagutan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,875,744.09	Php4,875,744.09	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0010	Construction of Road, Brgy. Patpat, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023	09-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,942,264.68	Php4,942,264.68	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	26-09-2023	26-09-2023	26-09-2023	06-10-2023				
24KA0011	Construction of Road, Barangay Victory, Lantapan, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	19-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,932,228.78	Php4,932,228.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	01-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0012	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd. K1538 + 1420 - K1538 + 1300	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php23,520,000.00		Php23,520,000.00	Php23,284,713.55	Php23,284,713.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0013	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talangod-Valencia (Bukidnon) Rd. K1538 + 000 - K1538 + 075	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php22,050,000.00		Php22,050,000.00	Php21,823,330.27	Php21,823,330.27	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0014	Rehabilitation/Major Repair of Permanent Bridges: Kalsangay Bridge (B01368MM) along Sayre Highway	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php10,780,000.00		Php10,780,000.00	Php10,669,965.32	Php10,669,965.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0015	Retrfitting/Strengthening of Permanent Bridges: Iposon Br. (B01365MM) along Sayre Highway	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023	16-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php7,840,000.00		Php7,840,000.00	Php7,682,400.01	Php7,682,400.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	07-09-2023	02-10-2023	02-10-2023	02-10-2023	13-10-2023				
24KA0016	Construction [Completion] of Multi-Purpose Building: Linabao Elementary School, Barangay Linabao, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	21-09-2023	10-10-2023	10-10-2023	10-10-2023	20-10-2023	28-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,974,975.02	Php1,974,975.02	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	21-09-2023	10-10-2023	10-10-2023	10-10-2023	20-10-2023				
24KA0017	Construction [Completion] of Multi-Purpose Building, Brgy. Sumpang, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	27-01-2024	21-09-2023	10																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24KA0042	Construction of Water System, Barangay Maluhay, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	03-02-2024	28-09-2023	17-10-2023	17-10-2023	17-10-2023	27-10-2023	30-10-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,943,979.77		Php4,943,979.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	28-09-2023	17-10-2023	17-10-2023	17-10-2023	27-10-2023			
24KA0043	Construction of Multi-Purpose Building - Malaybalay City Science High School(Brgy. Aglayan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	03-02-2024	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,946,646.17		Php4,946,646.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023			
24KA0044	Construction of Multi-Purpose Building, Barangay Sengon, Lantapan, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	03-02-2024	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,945,327.54		Php4,945,327.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023			
24KA0045	Rehabilitation of Multi-Purpose Building, Barangay Bells, Lantapan, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	03-02-2024	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,976,869.45		Php1,976,869.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023			
24KA0046	Rehabilitation of Multi-Purpose Building,Barangay Kalamangay, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	03-02-2024	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,970,206.94		Php1,970,206.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023			
24KA0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Ict SH Aglayan-Alanib-Tulaan Rd (Aglayan-Basal) K1524+000 - K1524+131	Construction	Yes	Competitive Bidding	25-08-2023		05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023	06-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php3,312,400.00		Php3,312,400.00	Php3,309,903.53		Php3,309,903.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	05-10-2023	24-10-2023	24-10-2023	24-10-2023	03-11-2023			
24KA0052	Construction (Completion) of Multi-Purpose Building, Barangay Iasaan, Cabanglasan, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	10-02-2024	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023	13-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,975,672.81		Php1,975,672.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023			
24KA0053	Construction (Completion) of Multi-Purpose Building,Barangay Mandahikan, Cabanglasan, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	10-02-2024	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023	13-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,948,961.17		Php4,948,961.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023			
24KA0054	Construction of Multi-Purpose Building - Pigaamulaan School,Barangay St. Peter, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	10-02-2024	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023	13-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,935,427.93		Php4,935,427.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023			
24KA0055	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1491 + 004 - K1491 + 290	Construction	Yes	Competitive Bidding	25-08-2023	10-02-2024	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023	13-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php4,312,000.00		Php4,312,000.00	Php4,306,425.97		Php4,306,425.97	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023			
24KA0056	Construction / Upgrading / Rehabilitation of Drainage along Sayre Highway K1511+247 - K1511+560	Construction	Yes	Competitive Bidding	25-08-2023	10-02-2024	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023	13-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php35,640,820.00		Php35,640,820.00	Php35,284,056.14		Php35,284,056.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	12-10-2023	31-10-2023	31-10-2023	31-10-2023	10-11-2023			
24KA0059	Construction (Completion) of Multi-Purpose Building, Brgy. Bantagan, Impasugong, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	17-02-2024	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023	23-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,960,019.98		Php1,960,019.98	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023			
24KA0060	Rehabilitation of Multi-Purpose Building, Barangay Bangud, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	17-02-2024	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023	23-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,976,595.81		Php1,976,595.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023			
24KA0061	Rehabilitation of Multi-Purpose Building, Brgy. 11, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	17-02-2024	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023	23-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,967,001.38		Php2,967,001.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023			
24KA0062	Rehabilitation of Multi-Purpose Building, Barangay Sinaglasan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	25-08-2023	17-02-2024	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023	23-11-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,969,230.06		Php1,969,230.06	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	19-10-2023	10-11-2023	10-11-2023	10-11-2023	20-11-2023</			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PnF)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
24KA0051 (Readvertisement)	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct 5th Aglayan-Alanib-Tulazan Rd (Aglayan-Basal) - K1531 + 000 - K1532 + 297	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	03-11-2023	24-11-2023	24-11-2023	24-11-2023	04-12-2023	07-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php31,061,100.00		Php31,061,100.00	Php30,832,601.97		Php30,832,601.97	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	03-11-2023	24-11-2023	24-11-2023	24-11-2023	04-12-2023		
24KA0028 (Readvertisement)	Preventive Maintenance Along Jct. Sayre Highway-Impassung-Putungan By Pass Rd. K1478+780 - K1478+001, K1479+434 - K1480+033	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php33,148,500.00		Php33,148,500.00	Php32,801,549.46		Php32,801,549.46	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0037 (Readvertisement)	Preventive Maintenance along Jct 5th Aglayan-Zamboangula Rd - K1523 + 372 - K1523 + 577	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php5,003,880.00		Php5,003,880.00	Php4,949,431.03		Php4,949,431.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0047 (Readvertisement)	Preventive Maintenance along Kapalong-Talagand-Valencia (Bulidnon) Rd - K1539 +125 - K1539 + 519	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php9,675,540.00		Php9,675,540.00	Php9,494,173.04		Php9,494,173.04	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0048 (Readvertisement)	Preventive Maintenance along Jct 5th Aglayan-Alanib-Tulazan Rd (Aglayan-Basal) K1539 +034 - K1539 +034 - K1539 +025, K1539 +358 - K1539 +034, K1520 +025 - K1520 +433	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php32,416,560.00		Php32,416,560.00	Php31,832,548.80		Php31,832,548.80	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0050 (Readvertisement)	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct 5th Aglayan-Alanib-Tulazan Rd (Aglayan-Basal) - K1538 + 000 - K1539 + 000	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php24,176,600.00		Php24,176,600.00	Php23,662,178.75		Php23,662,178.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0058 (Readvertisement)	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct 5th Aglayan-Alanib-Tulazan Rd (Aglayan-Basal) K1538+000 - K1538+927	Construction	Yes	Competitive Bidding	25-08-2023	19-11-2022	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023	21-12-2023	24-01-2024	24-01-2024	26-01-2024	26-01-2024		Government of the Philippines (current year's budget)	Php22,734,040.00		Php22,734,040.00	Php22,466,132.83		Php22,466,132.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	16-11-2023	06-12-2023	06-12-2023	06-12-2023	18-12-2023		
24KA0060	Construction (Completion) of Multi-Purpose Building, San Vicente St.,Capitol Compound, Malaybalay City, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	19-11-2022	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023	27-12-2023	09-05-2024	10-05-2024	13-05-2024	13-05-2024		Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,960,193.92		Php1,960,193.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023		
24KA0061	Concreting of Proper Canang-an - San Vicente Road, Canang-an, Cabanglasan, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	19-11-2022	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023	27-12-2023	29-02-2024	29-02-2024	11-03-2024	11-03-2024		Government of the Philippines (current year's budget)	Php29,850,000.00		Php29,850,000.00	Php29,697,514.24		Php29,697,514.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023		
24KA0062	Concreting of Punks 3, Brgy. Alanib FMH, Brgy. Alanib, Lantapan, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	26-11-2022	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023	27-12-2023	29-02-2024	29-02-2024	11-03-2024	11-03-2024		Government of the Philippines (current year's budget)	Php14,925,000.00		Php14,925,000.00	Php14,920,262.14		Php14,920,262.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023		
24KA0063	Construction of 4071303, & 3071602 School Building at Aglayan Central School (School ID: 126057),Barangay Aglayan, Malaybalay City, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	26-11-2022	23-11-2023	19-12-2023	19-12-2023	19-12-2023	29-12-2023	03-01-2024						Government of the Philippines (current year's budget)	Php68,515,000.00		Php68,515,000.00	Php67,827,938.59		Php67,827,938.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	23-11-2023	19-12-2023	19-12-2023	19-12-2023	29-12-2023		
24KA0064	Construction of Two (2) Storey Eight (8) Classroom School Building -Little Baguio Elementary School, Barangay Little Baguio, San Fernando, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	26-11-2022	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023	27-12-2023	22-04-2024	22-04-2024	24-04-2024	24-04-2024		Government of the Philippines (current year's budget)	Php25,090,000.00		Php25,090,000.00	Php25,084,394.21		Php25,084,394.21	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	23-11-2023	12-12-2023	12-12-2023	12-12-2023	21-12-2023		
24KA0068	Construction of Road, Barangay Sto. Niffo, City of Malaybalay, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	26-11-2022	30-11-2023	19-12-2023	19-12-2023	19-12-2023	28-12-2023	03-01-2024	09-05-2024	10-05-2024	13-05-2024	13-05-2024		Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,849,143.56		Php9,849,143.56	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	30-11-2023	19-12-2023	19-12-2023	19-12-2023	28-12-2023		
24KA0069	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Kalamangay, Malaybalay City, Bulidnon	Construction	Yes	Competitive Bidding	07-11-2023	26-11-2022	30-11-2023	26-12-2023	26-12-2023	26-12-2023	05-01-2024	10-01-2024	09-05-2024	10-05-2024	13-05-2024	13-05-2024		Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,901,220.36		Php4,901,220.36	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	30-11-2023	26-12-2023	26-12-2023	26-12-2023	05-01-2024		
24KA0090	Construction of Bulidnon 1stnon																															

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24KA0111	Construction of Road, Barangay Hagas, Impasungong, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024	10-02-2024	12-02-2024	12-02-2024	16-02-2024	16-02-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,899,588.89	Php4,899,588.89	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024			
24KA0112	Construction of Road, Barangay Cassang, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024	10-02-2024	12-02-2024	12-02-2024	16-02-2024	16-02-2024	Government of the Philippines (current year's budget)	Php4,850,000.00		Php4,850,000.00	Php4,848,964.10	Php4,848,964.10	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024			
24KA0113	Construction of Water System, Barangay Cabangahan, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	15-02-2024	16-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,881.86	Php4,894,881.86	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	15-02-2024			
24KA0114	Construction of Water System, Barangay Violeta, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	03-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	15-02-2024	16-02-2024	20-02-2024	20-02-2024	21-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,893,211.84	Php4,893,211.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	15-02-2024			
24KA0115	Construction of Multi-Purpose Building, Barangay Patat, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024	10-02-2024	12-02-2024	12-02-2024	16-02-2024	16-02-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,936,744.35	Php4,936,744.35	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024			
24KA0116	Construction (Completion) of Multi-Purpose Facility, Bukidnon Police Provincial Office, Fortich St., Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,944,663.40	Php4,944,663.40	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0117	Construction (Completion) of Multi-Purpose Building (ABC Building), Municipal Compound,Purok 6, Barangay Poblacion, Lantapan, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024	10-02-2024	12-02-2024	12-02-2024	16-02-2024	16-02-2024	Government of the Philippines (current year's budget)	Php4,850,000.00		Php4,850,000.00	Php4,847,000.74	Php4,847,000.74	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	26-01-2024	08-02-2024	08-02-2024	08-02-2024	10-02-2024			
24KA0118	Construction of Road, Barangay Cayaga, San Fernando, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,939,324.53	Php4,939,324.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0119	Construction of Road, Barangay Sacramento Valley, San Fernando, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,871,875.79	Php4,871,875.79	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0120	Construction of Road, Barangay Maligaya, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	06-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php9,800,000.00		Php9,800,000.00	Php9,790,263.54	Php9,790,263.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0121	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingan-Talungod-Valencia (Bukidnon) Rd. K1543 + 120 - K1543 + 680	Construction	No	Competitive Bidding	15-01-2024	08-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php67,550,000.00		Php67,550,000.00	Php67,534,687.76	Php67,534,687.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0122	Construction of Flood Mitigation Structure Sitio Mahuhay, Brgy. San Jose, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	17-02-2024					Government of the Philippines (current year's budget)	Php135,100,000.00		Php135,100,000.00	Php133,748,774.15	Php133,748,774.15	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0123	Construction of Flood Control Structure (Package 2), Barangay Tugop, San Fernando, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-12-2022	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024	19-02-2024	20-02-2024	20-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	Php96,500,000.00		Php96,500,000.00	Php95,534,934.81	Php95,534,934.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	16-02-2024	16-02-2024	16-02-2024	17-02-2024			
24KA0124	Construction of Water System, Barangay Jasaan, Cabanglasan, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-12-2022	02-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024	24-02-2024	26-02-2024	26-02-2024	27-02-2024	27-02-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,969.46	Php4,894,969.46	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024			
24KA0125	Construction of Water System, Barangay Arangan, Cabanglasan, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-12-2022	02-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024	24-02-2024	26-02-2024	26-02-2024	27-02-2024	27-02-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,899,004.38	Php4,899,004.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO	02-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024			
24KA0126	Construction of Multi-Purpose Facility Panorama Heights Subdivision, Zone 4, Barangay Kalasungay, Malaybalay City, Bukidnon	Construction																													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
24KA0145	Construction of Water System Level II, Barangay Imbayas, Malaybalay City, Bukidnon (Phase 2)	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	08-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024	24-02-2024	26-02-2024	26-02-2024	27-02-2024	27-02-2024	Government of the Philippines (current year's budget)	Php99,000,000.00		Php99,000,000.00	Php98,489,211.40		Php98,489,211.40	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	08-02-2024	22-02-2024	22-02-2024	22-02-2024	24-02-2024		
24KA0023 (Readvertisement)	Construction of Water System, Barangay Nasabulad, San Fernando, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024	13-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,939,968.75		Php4,939,968.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024		
24KA0146	Construction of Water System, Barangay Cawayan, Impasugong, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024	13-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,650.43		Php4,894,650.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024		
24KA0147	Construction of Multi-Purpose Building, Bureau of Fire Protection Regional Training School, Site Sta. Nilla, Brgy. Poblacion, Impasugong, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,894,895.11		Php9,894,895.11	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024		
24KA0148	Construction of Multi-Purpose Building, Barangay 6, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024	13-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,850,033.86		Php9,850,033.86	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024		
24KA0149	Construction of Multi-Purpose Building, Barangay 7, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,796,020.35		Php9,796,020.35	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024		
24KA0150	Construction of Water System, Barangay La Fortuna, Impasugong, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024	13-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,216.67		Php4,894,216.67	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	16-02-2024	01-03-2024	01-03-2024	01-03-2024	11-03-2024		
24KA0151	Construction of Multi-Purpose Building (COMLEC Office Building), San Victoria St., Brgy. 9, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php19,800,000.00		Php19,800,000.00	Php19,798,078.05		Php19,798,078.05	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024		
24KA0152	Construction of Multi-Purpose Building (Provincial Cultural Heritage Center), Brgy. Kalsangay, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	15-03-2024	15-03-2024	15-03-2024	18-03-2024	18-03-2024	20-03-2024	20-03-2024	22-03-2024	22-03-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,800,132.30		Php4,800,132.30	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	15-03-2024	15-03-2024	15-03-2024	18-03-2024		
24KA0153	Construction of Multi-Purpose Facility,Brgy. Kibabag, Malaybalay City, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	21-03-2024	21-03-2024	21-03-2024	22-03-2024	22-03-2024	22-03-2024	22-03-2024	25-03-2024	25-03-2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,941,346.70		Php4,941,346.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	21-03-2024	21-03-2024	21-03-2024	22-03-2024		
24KA0154	Construction of Multi-Purpose Building, Malaybalay City, Bukidnon (Phase 1)	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,843,679.69		Php9,843,679.69	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024		
24KA0155	Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion,Cabanglasan, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	20-03-2024	20-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php12,870,000.00		Php12,870,000.00	Php12,676,737.72		Php12,676,737.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	19-03-2024	19-03-2024	19-03-2024	19-03-2024		
24KA0156	Rehabilitation of Multi-Purpose Building (Municipal Gym), Barangay Poblacion,Cabanglasan, Bukidnon	Construction	No	Competitive Bidding	15-01-2024	08-01-2023	23-02-2024	15-03-2024	15-03-2024	15-03-2024	18-03-2024	18-03-2024	20-03-2024	20-03-2024	22-03-2024	22-03-2024	Government of the Philippines (current year's budget)	Php6,930,000.00		Php6,930,000.00	Php6,826,973.37		Php6,826,973.37	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	15-03-2024	15-03-2024	15-03-2024	18-03-2024		
24KA0157	Construction of 1-Storey 4-Classroom School Building in Freedom Integrated School,Brgy. Freedom, Cabanglasan, Bukidnon	Construction	No	Competitive Bidding	02-02-2024	08-01-2023	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,950,000.00		Php9,950,000.00	Php9,949,032.00		Php9,949,032.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024		
24KA0158	Construction of 1-Storey 4-Classroom School Building in Kasibanan Ta Oraya Ta Tigay Elementary School,Site Kalinawan, Brgy. Kibangbang, Municipality of San Fernando, Bukidnon	Construction	No	Competitive Bidding	02-02-2024	08-01-2023	23-02-2024	12-03-2024	12-03-2024	12-03-2024	14-03-2024	14-03-2024	15-03-2024	15-03-2024	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	Php9,950,000.00		Php9,950,000.00	Php9,944,800.94		Php9,944,800.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	23-02-2						

[illegible]

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
25KA0031	Construction of Concrete Bridge, Barangay Candalaria to Barangay Kawayan and Barangay Mabuhay, San Fernando, Bukidnon (Phase III)	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/13/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0032	Construction of Water System, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/13/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0033	Construction of Concrete Road, Barangay Dalwangan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/20/2024	12/20/2024	12/21/2024	12/22/2024	12/23/2024						Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00				11/29/2024	12/20/2024	12/20/2024	12/21/2024	12/22/2024		
25KA0034	Construction/Upgrading/Rehabilitation of Drainage along Jct SH Aglayan-Zamboangputa Rd - K1525+238 - K1525+430, K1526+793 - K1527+120 Barangay Managok, Malaybalay City, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/13/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	38,200,000.00		38,200,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0035	Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct SH Aglayan-Zamboangputa Rd - K1518 + 000 - K1536 + 000 Brgy. Aglayan, Malaybalay City - Brgy. Lambagan, Cabanglasan, Bukidnon 2nd LD	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/26/2024	12/26/2024	12/27/2024	12/28/2024	12/29/2024						Government of the Philippines (current year's budget)	64,190,835.00		64,190,835.00				11/29/2024	12/26/2024	12/26/2024	12/27/2024	12/28/2024		
25KA0036	Construction (Completion) of Multi-Purpose Building, Barangay Violeta, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0037	Completion of Multi Purpose Building, Bukidnon State University (BuSU)Annex Building, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0038	Construction of Multi-Purpose Building,Brgy. Pobacion, Cabanglasan, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/21/2024	11/29/2024	12/12/2024	12/13/2024	12/13/2024	12/14/2024	12/15/2024						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00				11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14/2024		
25KA0039	Construction of Flood Control Structure (Package 2), Barangay Lagutan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024	12/21/2024						Government of the Philippines (current year's budget)	123,450,000.00		123,450,000.00				01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024		
25KA0040	Construction of Flood Mitigation Structure (Package 1), Barangay San Jose, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/23/2024	12/23/2024	12/24/2024	12/25/2024	12/26/2024						Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00				01/07/1900	12/23/2024	12/23/2024	12/24/2024	12/25/2024		
25KA0041	Construction of Flood Mitigation Structure(Package 2), Barangay San Jose, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/23/2024	12/23/2024	12/24/2024	12/25/2024	12/26/2024						Government of the Philippines (current year's budget)	125,450,000.00		125,450,000.00				01/07/1900	12/23/2024	12/23/2024	12/24/2024	12/25/2024		
25KA0042	Construction of Flood Mitigation Structure, Barangay Halapitan, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024	12/21/2024						Government of the Philippines (current year's budget)	124,485,000.00		124,485,000.00				01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024		
25KA0043	Construction of Flood Mitigation Structure (Package 2), Barangay Magkahanap, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024	12/21/2024						Government of the Philippines (current year's budget)	125,149,885.00		125,149,885.00				01/07/1900	12/18/2024	12/18/2024	12/19/2024	12/20/2024		
25KA0044	Construction of Box Culvert, Brgy. Impalutao, Impasugong, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024	12/29/2024						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00				01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024		
25KA0045	Road Concreting, Brgy. Patpat, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024	12/29/2024						Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00				01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024		
25KA0046	Road Concreting, Brgy. Dalwangan, Sito Demitan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/20/2024	12/20/2024	12/21/2024	12/22/2024	12/23/2024						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				01/07/1900	12/20/2024	12/20/2024	12/21/2024	12/22/2024		
25KA0047	Road Concreting, Brgy. Bangcod, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024	12/29/2024						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00				01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024		
25KA0048	Construction of Water System, Brgy. Simaya, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024	12/29/2024						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				01/07/1900	12/26/2024	12/26/2024	12/27/2024	12/28/2024		
25KA0049	Construction (Completion) of Multi-Purpose Building,Brgy. Halapitan, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	01/07/1900	12/20/2024	12/20/2024	12/21/2024	12/22/2024	12/23/2024						Government of the Philippines (current year's budget)	4,550,000.00		4,550,000.00				01/07/1900	12/20/2024	12/20/2024	12/21/2024	12/22/2024		
25KA0050	Construction of Multi-Purpose Building,Brgy. St. Peter, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	1																									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
25KA0065	Construction of Bridge, Barangay 10, Malaybalay City, Bukidnon (Phase III)	Construction	Yes	Competitive Bidding	11/20/2024	12/05/2024	01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024	12/30/2024						Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00				01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024		
25KA0066	Construction of Bridge along Pulangi River, Dumalagong, Impasug-on, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	12/05/2024	01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024	12/30/2024						Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00				01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024		
25KA0067	Road Concreting, Brgy. Kulaman, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	12/05/2024	01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024	12/30/2024						Government of the Philippines (current year's budget)	70,958,380.00		70,958,380.00				01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024		
25KA0068	Rehabilitation of Multi-Purpose Building, Brgy. Zamboanguita, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	12/05/2024	01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024	12/30/2024						Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00				01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024		
25KA0069	Construction of Multi-Purpose Building, Brgy. Busil, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	12/05/2024	01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024	12/30/2024						Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				01/08/1900	12/27/2024	12/27/2024	12/28/2024	12/29/2024		
25KA0070	Construction of Flood Mitigation Structure, Barangay Unabon, Malaybalay City, Bukidnon (Phase 2)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024		01/01/1900						Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	01/01/1900		
25KA0071	Construction of Flood Mitigation Structure, Barangay Unabon, Malaybalay City, Bukidnon (Phase 3)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,372,148.04		96,372,148.04	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0072	Construction of Flood Mitigation Structure, Sitio Mabuhay, Barangay San Jose, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,322,489.87		96,322,489.87	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0073	Construction of Flood Mitigation Structure, Sitio Mabuhay, Barangay San Jose, Malaybalay City, Bukidnon (Phase 2)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,372,260.10		96,372,260.10	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0074	Construction of Flood Mitigation Structure along Parok S Lagaoban, Barangay Hanganok, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,387,150.01		96,387,150.01	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0075	Construction of Flood Mitigation Structure along Sumpitan Bridge, Barangay Namnam, San Fernando, Bukidnon (Phase 2)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,379,768.59		96,379,768.59	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0076	Construction of Flood Mitigation Structure along Sumpitan Bridge, Barangay Namnam, San Fernando, Bukidnon (Phase 3)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,378,245.69		96,378,245.69	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0077	Construction of Flood Mitigation Structure along Namnam Bridge, Barangay Namnam, San Fernando, Bukidnon (Phase 2)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,277,822.11		96,277,822.11	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0078	Construction of Flood Mitigation Structure along Namnam Bridge, Barangay Namnam, San Fernando, Bukidnon (Phase 3)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,277,766.30		96,277,766.30	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0079	Construction of Flood Mitigation Structure, Barangay Tugop, San Fernando, Bukidnon (Phase 2)	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,277,508.25		96,277,508.25	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0080	Construction of Flood Mitigation Structure, Barangay Higlanin, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,361,446.14		96,361,446.14	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0081	Construction of Tugop Bridge along Pulangi River, Barangay Tugop, San Fernando, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	24,440,734.62		24,440,734.62	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0082	Construction of Flood Mitigation Structure, Parok J, Barangay Cabangahan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	96,335,006.03		96,335,006.03	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0083	Construction of Flood Mitigation Structure (Package 2), Barangay Lapitan, Malaybalay City, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	144,405,344.64		144,405,344.64	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
25KA0084	Construction of 4-lane Bridge: Magabo Bridge along Sayas Highway, K2466 + (-054), Impasug-on, Bukidnon	Construction	Yes	Competitive Bidding	11/20/2024	11/27/2024	12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024	12/23/2024						Government of the Philippines (current year's budget)	72,205,890.65		72,205,890.65	0			12/04/2024	12/20/2024	12/20/2024	12/21/2024	12/23/2024		
Total Allotted Budget of Ongoing Procurement Activities																			3,109,016,671.04	0.00	3,109,016,671.04	0.00	0.00	0.00							

Prepared by:

ROSMENDO C. BONGOCAN, JR.
BAC Secretariat

Recommended for Approval by:

SARAH JANE B. LAGRAMA
BAC Chairperson

APPROVED:

MARIA B. DAVID
Head of the Procuring Entity

SARAH JANE B. LAGRAMA
ASISSTANT DISTRICT ENGINEER