

Procurement Monitoring Report as of January 2-June 30, 2024

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS NUEVA VIZCAYA 1st DEO

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Adm/Posting of REQ	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Soil Exploration	CONSULTING SERVICES FOR THE CONDUCT OF SOIL TESTING/EXPLORATION OF PROJECTS UNDER FY 2024 FLOOD CONTROL 1. Construction of Bakir Flood Control along Lamut River, Barangay Bakir, Bagabag, Nueva Vizcaya 2. Construction of Sta. Lucia Flood Control Structure along Lamut River, Barangay Sta Lucia, Bagabag, Nueva Vizcaya 3. Construction of Malibunan Flood Control Structure, Angadanan River, Malibunan, Quezon, Nueva Vizcaya 4. Construction of Bulwao Flood Control Structure, Angadanan River, Malibunan, Quezon, Nueva Vizcaya 5. Construction of Bambang Cupas CIS Canal Lining and Flood Control Structure, Bambang, Nueva Vizcaya 6. Construction of Manantlan Flood Control, Bambang, Nueva Vizcaya 7. Construction of Flood Control and Drainage Structures along Magat River, Malibunan Section, Quezon, Nueva Vizcaya ROAD SLIP 1. Bambang-Kasibu-Solano Rd.-K0319+(-973)-K0319+(-827), K0319+(-481)-K0319+687 2. Bambang-Kasibu-Solano Rd.-K0320+029-K0321+250 3. Papaya-Mabaling-Wangal-Bugawan-Tidji-Rununo Rd.-K0312+260-K0312+327, K0314+117-K0314+193 BUILDING 1. Construction of Multi-Purpose Building, Barangay Sta. Cruz, Bagabag, Nueva Vizcaya 2. Completion of Multi-Purpose Building, Brgy. Ipi Cuneg, Bayombong, Nueva Vizcaya 3. Construction of Multi-Purpose Building, Brgy. San Antonio South, Bambang, Nueva Vizcaya 4. Construction of Multi-Purpose Building, Brgy. Decabacan, Dadi, Nueva Vizcaya 5. Construction of Multi-Purpose Building at Barangay Tusa North, Bagabag, Nueva Vizcaya 6. Construction of Multi-Purpose Building, Nueva Vizcaya State University Bambang Campus, Bambang, Nueva Vizcaya 7. Construction of Multi-Purpose Building and other Improvements within the Capitol Compound, beside the Nueva Vizcaya Convention Center in Bayombong, Nueva Vizcaya 8. Construction of Multi-Purpose Facility (Nueva Vizcaya State University Complex) Bayombong, Nueva Vizcaya 9. Construction of DPWH Nueva Vizcaya First DEO Office Building, Bayombong, Nueva Vizcaya 10. Construction of Multi-Purpose Bldg. Balet, Dadi, Nueva Vizcaya 11. Construction of Multi-Purpose Bldg. Poblacon, Villaverde, Nueva Vizcaya 12. Construction of Multi-Purpose Bldg. Duli, Ambaguio, Nueva Vizcaya 13. Construction of Multi-Purpose Bldg., Solano, Nueva Vizcaya BRIDGE 1. Corol Br. 2(B01245L2) along Daang Maharika By-Pass Rd	Planning and Design Section	No	Public Bidding	March 11, 2024	March 12, 2024	March 25, 2024	April 4, 2024	April 4, 2024	April 5, 2024	April 8-12, 2024	April 15, 2024	April 15, 2024	April 17, 2024	April 18, 2024	-	-	PDE FY 2024	2,640,000.00	-	2,640,000.00	2,588,000.00	-	2,588,000.00	COA,PICE,NGO	December 14, 2022	December 14, 2022	December 14, 2022	December 14, 2022	December 14, 2022	-																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS NUEVA VIZCAYA 1st DEO

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
					Pre-Proc Conference	Adm/Posting of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
ON GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			</

Prepared by:

BRYAN NEIL G. AUGUSTO
Engineer -III
BAC Secretariat

Recommended for Approval by:


EDUARDO D. SIBAYAN
Assistant District Engineer
BAC - Chairman

Approved:


MARIEL T. ANDES, CSEE
District Engineer