

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	Column3	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total2	MOOE2	CO2	Pre-bid Conf4		Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
	25E00012 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Mumpung River, Tuban-Batang Buhay, Barangay Tuban, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	11-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	303,974,999.99		303,974,999.99	299,775,718.09		291,775,718.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00013 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Mumpung River, Tuban-Sta. Lucia, Barangay Tuban, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	11-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	303,974,999.99		303,974,999.99	291,496,691.76		291,496,691.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00018 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Busuanga River, Barangay San Agustin (Upstream), San Jose, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,422,435.74		276,422,435.74	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00019 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Busuanga River, Barangay San Agustin (Downstream), San Jose, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,436,874.97		276,436,874.97	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00023 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Mompang River, Barangay Santa Lucia, Sablayan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	239,183,540.44		239,183,540.44	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00030 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Patrick River, Sitio Manamok, Barangay Tagumpay, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	11-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	277,831,469.69		277,831,469.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00031 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Patrick River, Old Tagumpay, Barangay Tagumpay, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	11-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	277,506,075.67		277,501,099.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00055 - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Road Dike along Bucayao River, Phase 2, Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	137,919,875.02		137,919,875.02	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00061 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Apitong Section (Upstream LS), Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,599,180.83		275,599,180.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00062 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Apitong Section (Downstream LS), Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,800,772.41		275,800,772.41	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00064 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Tigkan Section (LS), Naujan, Oriental Mindoro, Package B	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,974,508.36		275,974,508.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00067 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Sampaguita (Downstream), Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,601,217.96		229,601,217.96	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00068 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Tigkan - Barangay Sampaguita (Upstream), Naujan, Oriental Mindoro, Package A	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,906,158.76		229,906,158.76	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00130 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aborlan River Waterway, Puerto Princesa South Road, Upstream Leftside, Aborlan, Palawan	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,910,822.75		229,910,822.75	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00131 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aborlan River Waterway, Puerto Princesa South Road, Downstream Rightside, Aborlan, Palawan	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,910,772.38		229,910,772.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00140 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Lucu Flood Mitigation Structure, Upstream/RS, Caidicoan, Romblon	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	120,624,999.99		120,624,999.99	115,076,132.83		115,076,132.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00147 - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Riverside Protection Structure, Downstream, Barangay Punong, San Fernando, Romblon	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,779,644.09		229,779,644.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00174 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure, Balete River, Barangay Papandungan, Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	16-11-2024	28-10-2024	30-10-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	226,134,853.50		236,134,853.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A	Completed	
	25E00020 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Busuanga River, Barangay Adala (Downstream), Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	04-10-2024	17-10-2024	17-10-2024	23-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,799,996.02		275,799,999.02	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A	Completed	
	25E00025 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Magsikap and Barangay Malawaan (Downstream), Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	23-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	236,424,999.99		236,424,999.99	225,581,984.39		225,581,984.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A	Completed	

25E00056 - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Road Dike along Bucayao River, Barangay Mulawin - Barangay General Escro, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,740,999.99		144,740,999.99	137,841,347.39	137,841,347.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00063 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Downstream (Right Side), Naujan, Oriental Mindoro, Package A	Construction Division	Yes	18-10-2024	20-09-2024	31-10-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,748,731.12	275,748,731.12	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	01-11-2024	01-11-2024	01-11-2024	01-11-2024	01-11-2024	N/A
25E00065 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Tiglan Section (Downstream LS), Naujan, Oriental Mindoro, Package C	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,127,427.51	276,127,427.51	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00069 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Pangasinan River, Barangay Tiglan- Barangay Sampaguita, Naujan, Oriental Mindoro, Package B	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,849,486.98	229,849,486.98	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00075 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, (Upstream), Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	275,998,566.11	275,998,566.11	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00078 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, (Downstream), Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,974,216.99	229,974,216.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00080 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Pangasinan River, (Left Side), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,204,557.09	276,204,557.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00084 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, Phase 1, Barangay Mulawin - Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	250,899,999.99		250,899,999.99	239,302,450.00	239,302,450.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00087 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Pangasinan River, Barangay Sampaguita, Naujan, Oriental Mindoro, Phase 2	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,045,885.27	230,045,885.27	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00138 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverside Protection Structure, Pili River, Upstream, Poblacion, San Fernando, Sibuyan Island	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,111,469.18	230,111,469.18	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00139 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pili Riverside Protection Structure, Downstream, Poblacion, San Fernando, Romblon	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,740,999.99		144,740,999.99	137,846,924.53	137,846,924.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00150 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Mitigating Structure, Tingray River Upstream / L / S, Barangay Poblacion, Ferrol, Romblon	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	235,923,489.81	235,923,489.81	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00151 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Mitigating Structure, Tingray River Upstream / R / S, Barangay Poblacion, Ferrol, Romblon	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	236,169,168.53	236,169,168.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00161 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongabong River Upstream, Bontabone, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,796,744.03	229,796,744.03	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00169 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongabong River, Bongabong, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	18-10-2024	29-10-2024	31-10-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	229,928,166.45	229,928,166.45	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
25E00026 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Structure with Road Dike along Lumitao River, Barangay Magasap (Upstream), Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	06-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	231,599,999.99		231,599,999.99	221,839,954.49	221,839,954.49	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00027 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Mamara River (Upstream), Barangay Tubli, Paluan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	06-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	186,630,999.99		186,630,999.99	177,940,276.58	177,940,276.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00028 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure with Explanade Along Pala River, Barangay Lumangbaybay Section (Downstream / LS), Santa Cruz, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	06-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,999,769.83	230,999,769.83	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00029 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure with Explanade Along Pala River, Barangay Lumangbaybay Section (Upstream / LS), Santa Cruz, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	06-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,106,925.22	231,106,925.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00093 - Coastal Roads/Causeway for environmental protection/conservation - Construction of Coastal Road, Barangay San Antonio Section, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,042,311.75	276,042,311.75	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00118 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure, Batang-Batang River, Narra, Palawan	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,433,600.00	230,433,600.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00133 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Tagbarrang River Waterways (S), Puerto Princess City, Palawan	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	168,874,999.99		168,874,999.99	161,782,408.69	161,782,408.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00143 - Access Roads and/or bridge from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Coastal Road, Barangay Caliguisan, Alitamao, Romblon	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	276,180,853.46	276,180,853.46	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00142 - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road and Causeway, Barangay Albagon, Cajidocan, Sibuyan Island, Romblon	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,240,999.99		241,240,999.99	230,150,400.80	230,150,400.80	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A

25E00143	- Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road, Phase 3, Barangay Tugdan, Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	239,152,294.38	230,152,204.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00144	- Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road, Barangay Tugdan -Barangay Calangasao, Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	239,153,889.84	230,153,809.84	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00146	- Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road, Barangay Alibagon, Caidocan, Romblon	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	28-10-2024	30-10-2024	04-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	138,996,176.56	138,090,176.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00159	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bansud River, Barangay Conrazon Bansud, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	236,119,199.65	230,119,199.65	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00160	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bansud River, Barangay Conrazon (Upstream), Bansud, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	229,964,205.08	229,964,205.08	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00163	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balete River Downstream, Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	236,189,940.35	230,100,940.35	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00164	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balete River, (Downstream, Right Side), Barangay Balete, Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	230,041,189.31	230,041,189.31	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00165	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balete River, (Upstream, Left Side), Barangay Balete Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	236,887,854.78	230,007,854.78	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00166	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Balete River, (Upstream, Right Side), Barangay Balete, Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	25-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	04-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	236,113,674.50	230,115,674.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-10-2024	03-10-2024	03-10-2024	03-10-2024	03-10-2024	N/A
25E00004	- Coastal Roads/Causeway for environmental protection/ conservation - Construction of Road, Balanacan - Ito Coastal Road, Mogmog, Marinduque	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99	96,499,999.99	91,979,391.89	91,979,391.89	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00010	- Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of River Capacity Enhancement Structure along Paluan River, Barangay San Poblacion (Barangay 6) Section (R/S), Paluan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	229,969,451.87	229,969,451.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00011	- Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of River Capacity Enhancement Structure along Paluan River, Barangay San Jose Poblacion (Barangay 6) Section (L/S), Paluan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	236,699,833.79	230,099,833.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00045	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Rizal, Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	28-02-2025	10-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	137,992,612.65	137,992,612.65	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00046	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Structure with Road Dike along Lumintao River, Barangay Rizal (Upstream), Occidental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	28-02-2025	10-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	138,126,693.09	138,126,693.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00088	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao Grande River, Barangay Makar (Upstream-Leftside), Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	31-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	120,624,999.99	120,624,999.99	115,190,176.33	115,190,176.33	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00094	- Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Mitigating Structure with Road Component along Mag-awenwag Tubig River, Barangay Pinagbahagan I to Barangay Pinagbahagan II, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	31-10-2024	06-11-2024	08-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	158,399,999.99	158,399,999.99	151,108,946.42	151,108,946.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00096	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Taguayuan River (Upstream), Roxas, Palawan	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	30-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	126,624,999.99	126,624,999.99	115,626,162.73	115,626,162.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00132	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Santa Niffo River Waterways along Agamayuan-Barang-Puerto Pinocosa Road, Puerto Pinocosa City, Palawan	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	30-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	168,874,999.99	168,874,999.99	161,781,984.46	161,781,984.46	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00134	- Construction/Improvement of Various Infrastructures In Support of National Security (Tetang ng Imprestrestruktura para sa Kaayusap ng Seguridad Program - TIKAS) - Construction of Multi-Purpose/Training Center, Thipulhan, Puerto Pinocosa City, Palawan	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	05-11-2024	05-11-2024	07-11-2024	15-11-2024	30-10-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	26,054,999.99	26,054,999.99	25,533,921.33	25,533,921.33	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00156	- Widening of Permanent Bridges - Oronuma Br. (B00217MR) along Bongabong-Sagasa-Roxas-Sn Aquilino Rd (Phase I)	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	28-10-2024	28-10-2024	29-10-2024	06-11-2024	08-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	48,249,999.99	48,249,999.99	46,705,326.55	46,705,326.55	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00002	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Boac River (Upstream-Leftside), Boac, Marinduque	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	221,969,999.99	221,949,999.99	212,627,987.94	212,627,987.94	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00003	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Boac River (Upstream-Rightside), Boac, Marinduque	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	184,734,836.80	184,734,836.80	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00005	- Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of SABO Dam at Mogmog River, Mogmog, Marinduque	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,264,539.99	96,264,539.99	92,172,578.59	92,172,578.59	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00024	- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Mompong River, Barangay Santa Lucia (Upstream - RS), Sablayan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,341,547.47	231,341,547.47	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A

	25E00129 - Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Aramyeen-Berong-Pto Princessa Road - K0107 + 815 - K0109+088, K0109 + 148 - K0109 +389, K0109 + 884 - K0110 + 822	Construction Division	No	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	10-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	66,651,994.99		66,651,994.99	66,249,892.84	66,249,892.84	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00136 - Coastal Roads/Causeway for environmental protection/conservation - Construction of Road Avenue Extension Boardwalk, Phase II, Barangay Banco-Banco, Puerto Princessa City, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	11-10-2024	11-10-2024	06-11-2024	06-11-2024	05-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	92,349,868.88	92,349,868.88	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00137 - Construction of Missing Links/ New Roads - Odiongan East-West Road, Romblon	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	11-10-2024	11-10-2024	06-11-2024	06-11-2024	15-11-2024	07-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	139,679,892.93	139,679,892.93	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00145 - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road, Barangay Pobacion - Barangay Agmanik, Sta. Fe, Romblon	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	11-10-2024	11-10-2024	06-11-2024	06-11-2024	15-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	139,524,830.85	139,524,830.85	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00148 - Coastal Roads/Causeway for environmental protection/ conservation - Construction of Coastal Road, Barangay Agmanik, Santa Fe, Romblon	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	11-10-2024	11-10-2024	06-11-2024	06-11-2024	15-11-2024	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,153,230.75	230,153,230.75	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00149 - Basic Infrastructure Program (BIP) Coastal Roads Augment Resiliency of Communities - Construction of Coastal Road, Barangay Pobacion, Santa Fe, Romblon	Construction Division	No	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	04-02-2025	04-02-2025	07-02-2025	07-02-2025	10-02-2025	10-02-2025	13-02-2025	14-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,874,000.10	230,874,000.10	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00104 - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slope, Slope Collapse and Landslide - Secondary Roads - Coron-Busuanga Road K0057 + 700 - K0057 + 823, Palawan	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99		192,999,999.99	186,101,049.31	186,101,049.31	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00106 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure (Parinpin Br.1), Roxas, Palawan	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99		46,249,999.99	46,319,999.99	46,319,999.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00109 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure (Lamoro Br.1), El Nido, Palawan	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99		46,249,999.99	46,271,754.50	46,271,754.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00110 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure (Arutayan Bridge), Roxas, Palawan	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	46,249,999.99		46,249,999.99	46,271,754.50	46,271,754.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00107 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure (Kiwi Br.1), Busuanga, Palawan	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	75,655,999.99		75,655,999.99	71,499,849.91	71,499,849.91	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00108 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure (Talog Bridge), Taytay, Palawan	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	138,959,999.99	138,959,999.99	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00154 - Bridge Program - Widening of Permanent Bridges - Bypass Br. B000017U, Phase III along Tablas Circumferential Road, Tablas Island, Romblon	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024	17-09-2025	25-09-2025	26-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	280,725,915.28	280,725,915.28	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00155 - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Balle Br. (B000164W) along Calapan South Road, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	20-02-2025	19-12-2024	26-01-2025	26-02-2025	10-09-2025	11-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	28,949,999.99		28,949,999.99	27,921,839.15	27,921,839.15	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00204 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Riverbank Protection Works along Labangan River (Downstream), Barangay Murtha, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	236,858,257.01	236,858,257.01	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00205 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike along Busuanga River, Barangay Central - Barangay San Agustin, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	296,999,999.99		296,999,999.99	284,231,043.66	284,231,043.66	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00206 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike along Busuanga River, Barangay Batasan, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	296,999,999.99		296,999,999.99	284,226,539.43	284,226,539.43	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00209 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Abra de Hog River, Sitio Kuli-Kuli Section (WS), Armade, Abra de Hog, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	296,999,999.99		296,999,999.99	284,285,825.17	284,285,825.17	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00213 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike along Busuanga River, Barangay San Agustin (Upstream), San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	20-02-2025	20-02-2025	14-02-2025	28-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	197,999,999.99		197,999,999.99	189,468,019.22	189,468,019.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00214 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike along Busuanga River, Barangay Batasan - Barangay Central (Upstream), San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	197,999,999.99		197,999,999.99	189,484,515.86	189,484,515.86	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00228 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Estrella - Barangay San Jose, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,095,153.44	231,095,153.44	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00229 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Estrella, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	288,499,999.99		288,499,999.99	277,163,337.60	277,163,337.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00237 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay San Jose, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	13-02-2025	18-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,064,909.08	231,064,909.08	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00238 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike/Spillway along Dolangas River, Barangay Canubong II, Calapan, Oriental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	16-02-2025	27-09-2025	27-09-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	236,681,497.23	236,681,497.23	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A

	25E00219 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - THKAS) - Construction of Armory/Training Facilities, 7618 Barangay Pahay, Victoria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	27-02-2025	27-02-2025	25-03-2025	07-03-2025	26-03-2025	26-03-2025	02-04-2025	03-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	139,789,547.52	139,789,547.52	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00220 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - THKAS) - Construction of Barracks/Training Facilities, Charlie Co 7618, Sitio Sampaguita, Brgy. San Carlos, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	27-02-2025	27-02-2025	25-03-2025	07-03-2025	26-03-2025	26-03-2025	02-04-2025	03-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	139,858,452.80	139,858,452.80	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00267 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - THKAS) - Construction of Barracks/Training Facilities, Alpha Co 7619, Brgy. Malamig, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	27-02-2025	27-02-2025	25-03-2025	07-03-2025	26-03-2025	26-03-2025	02-04-2025	03-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	139,880,646.26	139,880,646.26	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00240 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Slope Protection Structure along Banaba Bridge, Buzanga, Palawan	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	18-02-2025	28-02-2025	10-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	92,411,459.94	92,411,459.94	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00268 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Bongabong River, Barangay Usap - Barangay Batangan (Upstream), Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	26-02-2025	28-02-2025	28-02-2025	28-02-2025	10-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,479,801.72	231,479,801.72	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00269 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Bongabong River, Barangay Usap - Barangay Batangan (Downstream), Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025	10-03-2025	11-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,114,686.03	231,114,686.03	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00292 - Concreting of Sitio Iorusan, Brgy. Saraza FMH, Brooke's Point, Palawan	Construction Division	No	Competitive Bidding	06-02-2025	13-02-2025	20-02-2025	04-03-2025	04-03-2025	06-03-2025	11-03-2025	16-03-2025	18-03-2025	25-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,332,749.99		11,332,749.99	10,941,869.03	10,941,869.03	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	N/A
	25E00293 - Construction of White Copra (NBOO Whole Nut Building), Brgy. Sagana, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	06-02-2025	13-02-2025	20-02-2025	04-03-2025	04-03-2025	07-03-2025	11-03-2025	16-03-2025	18-03-2025	25-03-2025	26-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	36,058,750.00		36,058,750.00	36,875,491.14	36,875,491.14	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025	N/A
	25E00272 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Anlao, Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	26-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,179,463.34	231,179,463.34	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00273 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Bulaklakan, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	26-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,074,557.38	231,074,557.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00275 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Del Razon, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	26-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,270,344.80	231,270,344.80	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00293 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Adele - Barangay Rumbang, Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	231,112,247.61	231,112,247.61	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00295 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Malawanan - Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,505,916.39	231,505,916.39	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00296 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Poblacion - Barangay Iriron, Calintaan, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,879,717.27	230,879,717.27	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00202 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike/ Esplanade along Patrick River (Upstream), Barangay San Francisco - Barangay Paetan Section, Sablayan, Occidental Mindoro (Package 2)	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	236,892,765.18	236,892,765.18	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00207 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Road Dike/ Esplanade along Patrick River (Upstream), Barangay Paetan - Barangay Tagumpay, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99		247,499,999.99	236,860,213.19	236,860,213.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00242 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Teneuban Access Road, El Nido, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	278,945,331.32	278,945,331.32	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00244 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - Construction of Panas-Tagbita Diversion Road Package A	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	279,322,014.30	279,322,014.30	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00246 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - Construction of Sandoval-Pajo - Igang-Igang- Sarang-Ocayan Road Package A	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	279,367,499.45	279,367,499.45	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00247 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) - Construction of Sandoval-Pajo - Igang-Igang- Sarang-Ocayan Road Package B	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	279,367,500.00	279,367,500.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00255 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of East Coastal Road, Barangay Bagong Silang Section, Puerto Princesa City, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	233,288,092.59	233,288,092.59	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
	25E00261 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities - Construction of Palawan East Coastal Road Package A	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	28-02-2025	27-02-2025	27-02-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	233,286,405.62	233,286,405.62	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A

25E00274 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Road to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Del Razon - Barangay Bulakitan, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	25-02-2025	28-02-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,449,388.42			231,449,388.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
25E00276 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Road to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Proper Bansud, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	25-02-2025	28-02-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,451,060.54			231,451,060.54	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
25E00277 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Road to Augment Resiliency of Coastal Communities - Construction of Coastal Road / Shore Protection along Barangay Proper Tigusan, Bansud, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	25-02-2025	28-02-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,112,769.52			231,112,769.52	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	03-02-2025	03-02-2025	03-02-2025	03-02-2025	03-02-2025	N/A
25E00122 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Coastal Road / Shore Protection along Barangay Zone III - Barangay Quimabigan, Pinalamayán, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	230,890,545.14			230,990,545.14	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00190 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Puerto Galera - Abra de Hog Road (Mindoro Circumferential Road), Barangay Udele, Abra de Hog, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	08-03-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99		192,999,999.99	186,124,063.72			186,124,063.72	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00192 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge, Barangay Tabuk, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	10-03-2025	10-03-2025			N/A	N/A	Government of the Philippines (current year's budget)	115,799,999.99		115,799,999.99	112,326,018.41			112,326,018.41	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00215 - Basic Infrastructure Program (BIP) Construction of Road Dike along Busuanga River, Barangay Bataan -Barangay Central (Downstream), San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	197,999,999.99		197,999,999.99	189,482,617.89			189,482,617.89	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00221 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Alcate Br. (B00027MR) along CSR Jct - Minas Road	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	223,879,999.99		223,879,999.99	217,829,878.25			217,829,878.25	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00232 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Aninuan Br. (B00190MR) along Calapan North Road, Puerto Galera, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	30,300,999.99		30,300,999.99	29,234,695.69			29,234,695.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00223 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Canubing Br. (B00173MR) along Calapan North Road	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	34,739,999.99		34,739,999.99	33,517,897.30			33,517,897.30	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00345 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Panao-Tagbita Diversion Road Package B	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	279,367,499.18			279,367,499.18	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00346 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sandoval-Pajo-Igang-Igang- Sarong-Ocayan Road Package C	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	279,367,499.53			279,367,499.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00252 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tagbita - Isugad Diversion Road Package A	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	232,614,988.37			232,614,988.37	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00262 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Palawan East Coastal Road Package B	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	186,888,676.36			186,008,676.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00271 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Coastal Road / Shore Protection along Barangay Agsalin, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,567,789.47			231,567,789.47	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00278 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Coastal Road / Shore Protection along Barangay Quimabigan, Pinalamayán, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,188,182.48			231,188,182.48	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00280 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Coastal Road / Shore Protection along Barangay Tambong, Gloria, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	231,212,862.22			231,212,862.22	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00281 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Palangan Circumferential Road, Puerto Galera, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	93,076,283.56			93,076,283.56	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00282 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Lalguna, Sabang, Puerto Galera, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	93,161,666.24			93,161,666.24	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00283 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Ublong, Balatun, Puerto Galera, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	92,942,836.06			92,942,836.06	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00284 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Sinandigan, Puerto Galera, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99		96,499,999.99	93,132,787.60			93,132,787.60	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00191 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Puerto Galera - Abra de Hog Road (Mindoro Circumferential Road), Camuring Section, Barangay Udele, Abra de Hog, Occidental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	03-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99		192,999,999.99	186,126,060.69			186,126,060.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00224 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Casiligan Br. (B00028MR) along CSR Jo-Pola Rd, Oriental Mindoro	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	04-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	25,475,999.99		25,475,999.99	24,577,696.79			24,577,696.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00225 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Pagsabangan Br. (B00008MR) along Calapan South Road	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	03-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	40,712,999.99		40,712,999.99	39,297,194.77			39,297,194.77	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00249 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sandoval-Pajo-Igang-Igang- Sarong-Ocayan Road Package D	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	03-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	232,806,249.87			232,806,249.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00250 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sandoval-Pajo-Igang-Igang- Sarong-Ocayan Road Package E, Bataraza, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	03-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	to Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	232,806,249.56			232,806,249.56	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00251 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Sandoval-Pajo-Igang-Igang- Sarong-Ocayan Road Package F, Bataraza, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	03-03-2025	07-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)														

25E00253 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tagabo - Iugod Diversion Road Package 8	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	28-02-2025	05-03-2025	27-03-2025	27-03-2025	05-04-2025	06-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	185,868,876.34	186,008,676.34	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00203 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities Construction of Riverbank Protection Works along Labangan River (Upstream), Barangay Murtha, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	14-02-2025	18-02-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	247,499,999.99	247,499,999.99	236,819,492.74	236,859,492.74	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
25E00211 - Basic Infrastructure Program (BIP) - Construction of Road Dike along Bunsang River, Barangay Santo Nito - Barangay San Pedro, Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	25-02-2025	25-02-2025	27-02-2025	19-02-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	197,999,999.99	197,999,999.99	189,467,501.07	189,467,501.07	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00235 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads to Augment Resiliency of Coastal Communities Construction of Coastal Road/ Shore Protection along Barangay Misong, Naujan Mindoro	Construction Division	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	19-02-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	243,249,999.99	243,249,999.99	230,916,994.75	230,916,994.75	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00270 - Construction/Improvement of Various Infrastructures in Support of National Security - Construction of Maritime Police Command Regional HQ (Luzon) Office in Bongabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	04-03-2025	04-03-2025	07-03-2025	11-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	34,578,844.99	34,578,844.99	33,408,580.79	33,408,580.79	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00289 - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Sandoval, Narra, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	09-03-2025	07-03-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	11,879,999.99	11,879,999.99	11,464,335.87	11,464,335.87	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00294 - Construction/Improvement of Various Infrastructures in Support of National Security - Tag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIGAS Establishment of an Agricultural Camp (AgriCamp) for Children in Conflict with the Law (CICL) in Iwahig Prison and Penal Farm (IPPF), Inawagan Sub-colony, Puerto Princesa City, Palawan	Construction Division	No	Competitive Bidding	06-03-2025	13-03-2025	20-03-2025	02-04-2025	04-04-2025	07-04-2025	08-04-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	89,549,999.99	89,549,999.99	87,309,028.68	87,309,028.68	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	14-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025	N/A
25E00176 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Rd - K0231+067 - K0231+360, K0277+000 - K0277+488, K0297+590 - K0299+421, K035+010, K0356+004, K0367+000 - K0368+000, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	30-01-2025	30-01-2025	31-01-2025	06-02-2025	30-05-2025	30-05-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	186,112,387.38	186,112,387.38	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
25E00182 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Maricao (Labangan)-Murtha-Jct Innon Rd - K0256+699 - K0360+000, Calapan, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	13-02-2025	13-02-2025	14-02-2025	19-02-2025	30-05-2025	30-05-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	189,465,999.99	189,465,999.99	183,146,332.14	183,146,332.14	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
25E00242 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Rd - K0128 + 211 - K0129 + 136, K0130 + 000 - K0130 +200, K0130 +250 - K0132 + 477	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	27-02-2025	27-02-2025	09-03-2025	07-03-2025	30-05-2025	30-05-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	196,890,879.99	196,890,879.99	196,787,250.00	196,787,250.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
25E00006 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Rd - K0362 + 000 - K0363 + 084, K0374 + 000 - K0375 + 000, K0378 + 942 - K0378 + 1000, K0378+ 1716 - K0381 + 050, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	04-02-2025	04-02-2025	05-02-2025	07-02-2025	09-06-2025	09-06-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	233,167,284.98	233,167,284.98	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
25E00007 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Road - K0392+700 - K0394+000, K0413+195 - K0413+589, K0417+607 - K0418+000, K0420+000 - K0420+262, K0420+760 - K0421+000, K0426+000 - K0426+234, K0426+268 - K0426+577, K0427+635 - K0428+000, K0428+282 - K0429+000, K433+000 - K0433+248, K0433+283 - K0434+019	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	09-06-2025	10-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,176,942.78	231,176,942.78	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
25E00099 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Coron-Busuanga Road - K0055 + 000 - K0056 + 836	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	55,260,724.99	55,260,724.99	53,326,599.62	53,326,599.62	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
25E00101 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Coron-Busuanga Road - K0008 + 000 - K008 + 809, Coron, Palawan	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	53,110,704.99	53,110,704.99	51,251,836.00	51,251,836.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
25E00113 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road, K0111 + 715 - K0114 + 188, Narra, Palawan	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	178,524,999.99	178,524,999.99	172,896,686.64	172,896,686.64	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00115 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road, K0125 + 157 - K0127 + 648, Narra, Palawan	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	150,539,999.99	150,539,999.99	145,873,154.58	145,873,154.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00117 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Rd - K0140 + 245 - K0141 + 434, Sofronio Española, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	20-02-2025	20-02-2025	24-02-2025	28-02-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	173,689,999.99	173,689,999.99	168,315,250.00	168,315,250.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
25E00126 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road, K0097 + 000 - K0098 + 646, Narra, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	146,748,999.99	144,749,999.99	140,262,596.08	140,262,596.08	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
25E00135 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa North Road, K0019 + 000 - K0031 + 850, Palawan	Construction Division	Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99	96,499,999.99	93,073,622.42	93,073,622.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
25E00179 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Maricao (Labangan)-Murtha-Jct Innon Rd - K0235+000 - K0236+000, K0240+000 - K0241+136, K0241+158 - K0241+722, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-01-1900	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	175,726,499.99	175,726,499.99	169,548,395.09	169,548,395.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
25E00182 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Maricao (Labangan)-Murtha-Jct Innon Rd - K0251+232 - K0252+000, K0252+896 - K0255+284, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	13-02-2025	13-02-2025	14-02-2025	07-02-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	188,174,999.99	188,174,999.99	181,713,168.56	181,713,168.56	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
25E00001 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Marinduque Circumferential Road K027 + 112 - K027 + 786, K028 + 930 - K030 + 460, Marinduque	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	04-02-2025	04-02-2025	06-02-2025	07-02-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	115,799,999.99	115,799,999.99	111,744,647.19	111,744,647.19	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
25E00054 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Calapan North Road, K0039+197 - K0040+733	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	04-02-2025	04-02-2025	06-02-2025	07-02-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	72,374,999.99	72,374,999.99	69,822,819.16	69,822,819.16	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
25E00102 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Coron-Busuanga Road - K0030 + 000 - K0030 + 950, Coron, Palawan	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	56,719,804.99	56,719,804.99	54,734,611.82	54,734,611.82	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
25E00112 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road, K0100 + 441 - K0104 + 192, K0104 + 388 - K0105 + 038, Narra, Palawan	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	243,179,999.99	243,179,999.99	235,641,895.36	235,641,895.36	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A

25E00295 - Construction of Rainwater Collection System (RWCS) at San Vicente Central School, San Vicente National High School, Port Barton Elementary School, New Agutaya Elementary School, Tranquiline L. Obian Elementary School, Alimanguan Elementary School, Alimanguan National High School, New Canipo Elementary School, New Canipo National High School, San Vicente LGU Building, and San Vicente Public Market, San Vicente, Palawan		No	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	09-06-2025	10-06-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	8,684,999.62	8,684,999.62	8,650,260.54	8,650,260.54	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025	N/A
25E00256 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Cabaigan - Apurawan Cross Country Road Package A, Aborlan, Palawan	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,882,216.14	232,882,216.14	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00257 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Cabaigan - Apurawan Cross Country Road Package B, Aborlan, Palawan	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,804,250.00	232,804,250.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00258 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) Construction of Cabaigan - Apurawan Cross Country Road Package C	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,804,250.00	232,804,250.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00259 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) Construction of Cabaigan - Apurawan Cross Country Road Package D	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,564,868.32	232,564,868.32	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00260 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Cabaigan - Apurawan Cross Country Road Package E, Aborlan, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	10-06-2025	10-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	25-06-2025	27-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	232,804,250.00	232,804,250.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00127 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princessa South Road, KD105 + 832 - KD106 + 865, Narra, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024	19-06-2025	26-06-2025	28-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	113,467,594.99	113,467,594.99	108,962,828.09	108,962,828.09	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
25E00243 - Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Sayab Br. (KD039999) 2 along Palawan Circum Rd., Batangas, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	09-03-2025	04-03-2025	09-03-2025	19-06-2025	26-06-2025	28-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	34,740,000.00	34,740,000.00	33,696,161.73	33,696,161.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00288 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations [Tourism Road Infrastructure Program - TRIP] - Access Road leading to Candile River Pools, Barangay Ransang, Rosal, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	09-03-2025	04-03-2025	09-03-2025	19-06-2025	26-06-2025	28-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	50,541,874.99	50,541,874.99	48,772,488.68	48,772,488.68	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
25E00057 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Quarters and Barracks at 203rd Brigade Philippine Army at 418 Philippine Army Phase 2 at Brgy. Cambunang, Bulacao, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	27-02-2025	27-02-2025	09-03-2025	04-03-2025	25-06-2025	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,499,999.99	96,499,999.99	93,232,836.96	93,232,836.96	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A
25E00058 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Quarters and Barracks of Alpha Company and Charlie Company 418 Philippine Army Phase 2 at Sitio Hagines, Brgy. Wang, Mansalay, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	27-02-2025	27-02-2025	09-03-2025	04-03-2025	25-06-2025	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	77,199,999.99	77,199,999.99	74,567,525.42	74,567,525.42	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A
25E00059 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Quarters and Barracks at 203rd Brigade Philippine Army Phase 2 at Brgy. Pagasa, Bansud, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	27-02-2025	27-02-2025	09-03-2025	04-03-2025	25-06-2025	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	128,344,999.99	128,344,999.99	123,953,409.47	123,953,409.47	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A
25E00157 - Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction of River Capacity Enhancement Structure along Balite River, Barangay Papandungan (Upstream - LS), Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	08-11-2024	11-11-2024	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,183,203.07	231,183,203.07	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00158 - Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction of River Capacity Enhancement Structure along Balite River, Barangay Papandungan (Downstream-LS), Gloria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	08-11-2024	11-11-2024	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	231,048,468.73	231,048,468.73	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
25E00188 - Ensure Safe and Reliable National Road System - Network Development Program Construction of Missing Links/ New Roads - Bulacao - San Jose Road, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	09-03-2025	25-06-2025	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	57,899,999.99	57,899,999.99	55,935,336.82	55,935,336.92	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
25E00189 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Flood Mitigation Structures along Amnay River, Sablayan, Occidental Mindoro	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	25-02-2025	25-02-2025	27-02-2025	18-02-2025	25-06-2025	25-06-2025	09-07-2025	04-07-2025	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	185,016,824.58	185,016,824.58	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
Total Allotted Budget of Procurement Activities																		40,179,343,962.59	0.00	40,279,343,962.59								
Total Contract Price of Procurement Activities Conducted																				38,662,506,224.23	0.00	38,662,506,224.23						
Total Savings (Total Allotted Budget - Total Contract Price)																		1,616,837,738.36										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion/Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																															
	25E00098 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads Coron-Busuanga Road - K0000 + 000 - K0001 + 432, Coron, Palawan	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	18-12-2024	23-12-2025	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	84,569,704.99		84,569,704.99	81,613,186.50		81,613,186.50	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00134 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Road, KD116 + 431 - KD118 + 404	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	17-12-2024	17-12-2024	18-12-2024	18-12-2024	23-12-2024	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	178,524,999.99		178,524,999.99	171,999,702.82		171,999,702.82	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00128 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Aamuyan-Bong-Rio Princesa Road - K0098 + 750 - K0098 + 809, K0098 + 880 - K0101 + 543, Quezon, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	130,786,449.99		130,786,449.99	125,684,379.97		125,684,379.97	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00177 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Rd - K0368+000 - K0369+000, K0394+000 - K0395+000, K0410+182 - K0411+250, Mamburao, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	30-01-2025	30-01-2025	31-01-2025	06-02-2025	30-06-2025	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	191,999,999.99		191,999,999.99	186,157,636.13		186,157,636.13	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
	25E00178 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mindoro West Coastal Rd - K0417+000 - K0417+551, K0429+775 - K0431+000, K0434+353 - K0434+636, K0438+000 - K0438+281, K0439+000 - K0439+271, K0445+000 - K0445+498, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	30-06-2025	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	209,597,999.99		209,597,999.99	202,142,719.69		202,142,719.69	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
	25E00180 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct MWCR (Labangan) - Murtha - Jct Iron Road, K0243+500 - K0246+000, K0247+000 - K0247+997, San Jose, Occidental Mindoro	Construction Division	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	04-02-2025	04-02-2025	05-02-2025	07-02-2025	30-06-2025	30-06-2025			N/A	N/A	Government of the Philippines (current year's budget)	191,359,499.99		191,359,499.99	184,636,951.53		184,636,951.53	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-01-2025	09-01-2025	09-01-2025	09-01-2025	09-01-2025	N/A
	25E00125 - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Puerto Princesa South Rd - K0094 + 000 - K0094 + 965, Narra, Palawan	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	20-02-2025	20-02-2025	24-02-2025	28-02-2025	01-07-2025	01-07-2025			N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99	140,262,750.00		140,262,750.00	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00014 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00015 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao (Downstream), Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00016 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Balao - Brgy. Poblacion, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00017 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Poblacion-Brgy. Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00021 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Tibag, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	08-11-2024	11-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00022 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River, Brgy. Tibag-Brgy. Wawa, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	08-11-2024	11-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00032 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Udalo Proper-Sito Camurong Road, Brgy. Udalo, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00035 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of flood dike along Busuanga River, Barangay San Pedro, Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	14-11-2024	14-11-2024	18-11-2024	29-11-2024	02-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00037 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River (Upstream), Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	14-11-2024	14-11-2024	18-11-2024	29-11-2024	02-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00038 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Sigman, Brgy. Udalo (Phase 2), Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00039 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Lucutan Road, Brgy. Udalo, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99		289,499,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00040 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Camurong Road, Brgy. Udalo (Phase 1), Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	12-11-2024	12-11-2024	14-11-2024	27-11-2024	29-11-2024				N/A	N/A	Government of the Philippines (current year's budget)	168,874,999.99		168,874,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00041 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Camurong Road, Brgy. Udalo (Phase 2), Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	168,874,999.99		168,874,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00050 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Asset Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Subayan-Victoria Road, Palakayon Section Phase 4 Occidental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	23-12-2024				N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99	-		-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A

	25E00052 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Sitio Sigman, Brgy. Udalo (Phase 2), Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	18-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00053 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Badaran - Kabangkalan Section, Sta. Cruz, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
	25E00060 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike, Mag-asawang Tubig River, Barangay Pinagsabangan II (Downstream), Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	20-02-2025	20-02-2025	24-02-2025	28-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00070 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River (Upstream), Barangay Tigkan, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00071 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River (Downstream), Barangay Tigkan, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	31-10-2024	31-10-2024	04-11-2024	13-11-2024	15-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00072 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigating Structure (Debris Control Barrier) along Dulangan River, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00073 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigating Structure (Debris Control Barrier) along Mag-asawang Tubig River, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	192,999,999.99	192,999,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00081 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River (Upstream), Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	09-11-2024	11-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00083 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00085 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, (Downstream), Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	246,807,434.99	246,807,434.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00086 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, Barangay Mulawin - Barangay Del Pilar, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	11-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00089 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-asawang Tubig River, Barangay Pinagsabangan II, Package B, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	04-02-2025	04-02-2025	09-02-2025	07-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	57,899,999.99	57,899,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00100 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads F.B. Reyes (Busuanga-Coron) Road - KD011 + 378 - KD012 + 026, Coron, Palawan	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	71,294,199.99	71,294,199.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00103 - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Coron-Busuanga Road - KD069 + 100 - KD079 + 716, Busuanga, Palawan	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	29-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	44,323,414.99	44,323,414.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00111 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Busuanga River, Barangay San Pedro (Upstream) Rizal, Occidental Mindoro	Construction Division	No	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024		N/A	N/A	Government of the Philippines (current year's budget)	289,463,624.83	289,463,624.83	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A
	25E00167 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bongabong River, (Downstream), Barangay Morente, Bongabong, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	01-10-2024	08-10-2024	16-10-2024	29-10-2024	29-10-2024	31-10-2024	08-11-2024	11-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A
	25E00184 - Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Tertiary Roads - Dr. Damian Reyes Road (Boac Side) - KD019+400.00 - KD019+557.00, Boac, Marikina	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	13-02-2025	18-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00185 - Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide Tertiary Roads - Dr. Damian Reyes Road (Boac Side) - KD019+557.00 - KD019-715.00, Boac, Marikina	Construction Division	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	13-02-2025	18-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025	N/A
	25E00186 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Brgy. Udalo Section Road, Abra de Ilog, Occidental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00187 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Bugtut Road, Abra de Ilog	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99	241,249,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00216 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, Barangay Tigkan, Naujan, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025		N/A	N/A	Government of the Philippines (current year's budget)	289,499,999.99	289,499,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00217 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Flood Current Control Structure along Dulangan River, Oriental Mindoro	Construction Division	No	Competitive Bidding	05-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025			N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99	144,749,999.99	-				1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A

	25E00226 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Road Dike along Mag. Asawang Tubig River, Barangay San Andres, Naujan, Oriental Mindoro (Section 2)	Construction Division	No	Competitive Bidding	29-01-2025	05-02-2025	12-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025					N/A	N/A	Government of the Philippines (current year's budget)	275,507,499.99		275,507,499.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025	N/A
	25E00227 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Mag-Asawang Tubig River, Barangay San Andres, Naujan, Oriental Mindoro (Section 2)	Construction Division	No	Competitive Bidding	14-01-2025	11-01-2025	07-02-2025	20-02-2025	20-02-2025	24-02-2025	18-02-2025					N/A	N/A	Government of the Philippines (current year's budget)	275,507,499.99		275,507,499.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	09-02-2025	09-02-2025	09-02-2025	09-02-2025	09-02-2025	N/A
	25E00246 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bengabong River, (Upstream), Barangay Morante, Bengabong, Oriental Mindoro	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	28-02-2025					N/A	N/A	Government of the Philippines (current year's budget)	144,749,999.99		144,749,999.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
	25E00285 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Slope Protection Structure - Mamburao Paluan Road, Bitukang Manok Section, Occidental Mindoro	Construction Division	No	Competitive Bidding	11-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	08-03-2025	07-03-2025					N/A	N/A	Government of the Philippines (current year's budget)	241,249,999.99		241,249,999.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
	25E00286 - Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Kaligaran Bridge (R001179W) along Puerto Princesa South Rd., Brooke's Point, Palawan	Construction Division	No	Competitive Bidding	11-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	01-03-2025	07-03-2025					N/A	N/A	Government of the Philippines (current year's budget)	53,509,249.99		53,509,249.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
	25E00290 - Basic Infrastructure Program (BIP) Construction of Road, Barangay Punta Baja, Jose P. Rizal, Palawan	Construction Division	No	Competitive Bidding	11-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	09-03-2025	07-03-2025					N/A	N/A	Government of the Philippines (current year's budget)	35,639,999.99		35,639,999.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
	25E00291 - Installation/Application of Road Safety Facilities (Roadway Lighting, Road Signs, Pavement Markings) within Palawan area Cluster 1.1. Installation/Application of Road Safety Facilities (Roadway Lighting, Road Signs, Pavement Markings) along Puerto Princesa South Rd K0091 + 750 - K091 + 960; Cluster 1.2. Installation/Application of Road Safety Facilities (Roadway Lighting, Road Signs, Pavement Markings) along Puerto Princesa South Rd K0191 + 300 - K0191 + 440; Cluster 1.3. Installation/Application of Road Safety Facilities (Roadway Lighting, Road Signs, Pavement Markings) along Puerto Princesa South Rd K0205 + 800 - K0206 + 095; Cluster 1.4. Installation/Application of Road Safety Facilities (Roadway Lighting, Road Signs, Pavement Markings) along Puerto Princesa South Rd K0215 + 700 - K0215 + 800; Cluster 1.5. Lighting along Quezon-Punta Baja Rd and Palawan Circum. Rd (Rizal-Panalingan Section) Sta. 186+000 - Sta. 203+000. Rizal, Palawan.	Construction Division	No	Competitive Bidding	11-01-2025	07-02-2025	14-02-2025	27-02-2025	27-02-2025	05-03-2025	07-03-2025					N/A	N/A	Government of the Philippines (current year's budget)	217,642,959.99		217,642,959.99							1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
	25E00008 - Construction of Missing Link/ New Roads - Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Package D, Mindoro Occidental	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	18-10-2024	11-10-2024	11-10-2024	04-11-2024	13-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
	25E00009 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Abra de Ilog River Phase II, Brgy. San Vicente, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	14-11-2024	14-11-2024	18-11-2024	29-11-2024	05-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00033 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Brgy. Lolo Section Road, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00034 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sitio Bugton Road, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	10-10-2024	17-10-2024	28-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024	N/A
	25E00036 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Busuanga River, Barangay San Pedro (Downstream), Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	11-10-2024	21-10-2024	30-10-2024	12-11-2024	12-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00042 - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure along Sablayan-Victoria Road, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	11-10-2024	21-10-2024	30-10-2024	12-11-2024	12-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
	25E00043 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Works along Mamara River, (Upstream), Barangay Tubili, Paluan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	16-09-2024	25-09-2024	09-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A
	25E00044 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Works along Calatagan River (Right Side), Paluan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	18-09-2024	25-09-2024	08-10-2024	15-10-2024	15-10-2024	17-10-2024	28-10-2024	30-10-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	26-09-2024	26-09-2024	26-09-2024	26-09-2024	26-09-2024	N/A
	25E00047 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra de Ilog River (Downstream), Barangay Cabacas, Abra de Ilog, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
	25E00048 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Annay River (Downstream-R/S), Barangay Iliwa, Sablayan, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	20-09-2024	27-09-2024	09-10-2024	17-10-2024	17-10-2024	22-10-2024	29-10-2024	31-10-2024					N/A	N/A	Government of the Philippines (current year's budget)									1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-09-2024	30-09-2024	30-09-2024	30-09-2024	30-09-2024	N/A
	25E00049 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks/Training Facilities, Alpha Co 68B 1o, Hacienda Yip, Barangay Aguas, Rizal, Occidental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	20-10-2024	20-10-2024	09-11-2024	15-11-2024	13-11-2024					N/A	N/A	Government of the Philippines (current year's budget)									1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
	25E00051 - Asset Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Sablayan-Victoria Road, Paliluyan Section Phase 5 Occidental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)										1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A

2500066 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, Barangay Tigkan, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	10-10-2024	31-10-2024	31-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
2500074 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dulangan River, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	22-10-2024	30-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
2500077 - Project Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Pangalanan River, (Upstream), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
2500078 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Pangalanan River, (Upstream), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
2500079 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Bucayao River, (Upstream), Barangay Mulawin, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	09-10-2024	10-10-2024	10-10-2024	31-10-2024	31-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	N/A
2500083 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Road Dike along Pangalanan River (Right Side), Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	19-11-2024	26-11-2024	04-12-2024	17-12-2024	17-12-2024	18-12-2024	19-12-2024	19-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	N/A
2500090 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks/Training Facilities, 7618 Barangay Pakyas, Victoria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	05-11-2024	09-11-2024	07-11-2024	15-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
2500091 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks/Training Facilities, 7618 Barangay Pakyas, Victoria, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	05-11-2024	09-11-2024	07-11-2024	15-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
2500092 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Barracks/Training Facilities, Charlie Co 7618, Sitio Sampaguita, Brgy. San Carlos, Naujan, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	05-11-2024	09-11-2024	07-11-2024	15-11-2024	15-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
2500095 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Caramay River (Upstream), Rosal, Palawan	Construction Division	Yes	Competitive Bidding	23-01-2025	30-10-2024	06-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
2500105 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Construction of Slope Protection Structure (Labagan Bridge 1), Coron, Palawan	Construction Division	Yes	Competitive Bidding	23-01-2025	30-10-2024	06-11-2024	19-12-2024	19-12-2024	19-12-2024	19-12-2024	19-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N

25E00171 - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Impuistraktura para sa Kapayapaan at Seguridad Program - THAS) - Construction of Multi-Purpose/Training Center, Camp Bansud, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	14-10-2024	24-10-2024	28-10-2024	31-10-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	07-10-2024	07-10-2024	07-10-2024	07-10-2024	07-10-2024	N/A
25E00172 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Bongabong River, Barangay Usap - Barangay Morente (Upstream), Bongabong, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	15-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	14-11-2024	27-11-2024	29-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	N/A
25E00173 - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Bongabong River, Barangay Usap - Barangay Morente (Downstream), Bongabong, Oriental Mindoro	Construction Division	Yes	Competitive Bidding	22-10-2024	30-10-2024	06-11-2024	17-11-2024	17-11-2024	18-11-2024	19-11-2024	23-11-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	N/A
25E00175 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road(s) leading to Major/ Strategic Public Buildings/ Facilities - Construction of Slope Protection Structure - Mamburao Paluan Road, Bitukang Manok Section, Occidental Mindoro	Construction Division	No	Competitive Bidding	12-11-2024	29-11-2024	05-12-2024	14-12-2024	14-12-2024	19-12-2024	24-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A
25E00265 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Promenade Seawall/ Causeway along Poblacion to Ambulong, Magillwing, Romblon	Construction Division	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025	N/A
25E00287 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Lubog River Flood Control Structure, Quezon, Palawan	Construction Division	No	Competitive Bidding	31-01-2025	07-02-2025	14-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	-	-	-	-	-	-	1. Commission on Audit 2. National Constructors Association of the Philippines, Inc. 3. Crimes and Corruption Watch International	10-02-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	N/A
Total Allocated Budget of On-going Procurement Activities																	10,854,634,548.44	0.00	10,854,634,548.44	1,345,389,326.60	0.00	1,345,109,326.60								

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE									CO		
COMPLETED PROCUREMENT ACTIVITIES																																		
	PR. No. 2025-01-0002: Purchase of Mylar Film Papers for use in the Planning and Design Division	Planning and Design Division	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-03-2025	N/A	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	999,400.00		999,400.00	998,348.00		998,348.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-01-0006: Purchase of Laptop Computers to be used by the Public Affairs and Information Staff	Office of the Regional Director - PAIS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-03-2025	N/A	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	550,000.00		550,000.00	549,000.00		549,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-02-0032: Purchase of Various IT Equipment for use in the COA Office	Regional Office	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	336,000.00		336,000.00	331,000.00		331,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025		Completed		
	PR. No. 2025-02-0037: Acquisition of Meals and Snacks to be served during the conduct of Orientation and Re-orientation for DPWH New Employees to be held in the DPWH Region IV-B Conference Room	Administrative Division	No	NP-53.9 - Small Value Procurement	N/A	10-03-2025	N/A	13-03-2025	13-03-2025	14-03-2025	14-03-2025	14-03-2025	14-03-2025	17-03-2025	17-03-2025	N/A	N/A	Government of the Philippines (continuing budget)	180,000.00		180,000.00	180,000.00		180,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	11-03-2025	11-03-2025	11-03-2025	11-03-2025		Completed		
	PR. No. 2025-03-0039: Purchase of Various Furniture for use in the Right-Of-Way Acquisition and Legal Division	Right-Of-Way Acquisition and Legal Division	No	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	330,000.00		330,000.00	329,925.00		329,925.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-03-0043: Purchase of Various Chairs and Airconditioning Unit for use in the Right-Of-Way Acquisition and Legal Division	Right-Of-Way Acquisition and Legal Division	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-03-2025	N/A	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	411,360.00		411,360.00	401,260.00		401,260.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-03-0044: Acquisition of Meals and Snacks to be served during the conduct of Workshop on Design Management Application to be held on April 2-4, 2025 in the DPWH Region IV-B, Conference Room	Administrative Division	No	NP-53.9 - Small Value Procurement	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	02-04-2025	02-04-2025	N/A	N/A	Government of the Philippines (continuing budget)	90,000.00		90,000.00	90,000.00		90,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-03-0045: Purchase of Materials for use in structured network cabling for the Finance Division	Finance Division	No	NP-53.9 - Small Value Procurement	N/A	28-03-2025	N/A	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	05-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	210,560.00		210,560.00	210,000.00		210,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	31-03-2025	31-03-2025	31-03-2025	31-03-2025		Completed		
	PR. No. 2025-03-0049: Acquisition of Fuel for use of various service vehicles assigned in the Regional Office	Regional Office	No	NP-53.9 - Small Value Procurement	N/A	31-03-2025	N/A	27-06-2025	27-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025	N/A	N/A	Government of the Philippines (continuing budget)	875,000.00		875,000.00	875,000.00		875,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	24-06-2025	24-06-2025	24-06-2025	24-06-2025		Completed		
	PR. No. 2025-04-0058: Purchase of Sports Uniforms to be used by DPWH Regional Office IV-B Employees	Regional Office	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	02-05-2025	02-05-2025	05-05-2025	05-05-2025	05-05-2025	05-05-2025	06-05-2025	06-05-2025	N/A	N/A	Government of the Philippines (continuing budget)	393,000.00		393,000.00	387,760.00		387,760.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	24-06-2025	24-06-2025	24-06-2025	24-06-2025		Completed		
	PR. No. 2025-06-0081: Acquisition of Meals and Snacks to be served on the ISO 9001:2015 Pre-deployment Meeting of Quality Management System (QMS) Auditors for the FY-2025 Internal Quality Audit (IQA) to be held on July 2, 2025 at DPWH Regional Office IV-B	Administrative Division	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	17-06-2025	17-06-2025	30-06-2025	30-06-2025	30-06-2025	30-06-2025	02-07-2025	02-07-2025	N/A	N/A	Government of the Philippines (continuing budget)	161,000.00		161,000.00	161,000.00		161,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	N/A	24-06-2025	24-06-2025	24-06-2025	24-06-2025		Completed		
	25GE00001: Acquisition of Meals and Snacks for the conduct of Various Trainings of DPWH Regional Office IV-B for CY-2025	Administrative Division	No	Competitive Bidding	N/A	01-05-2025	N/A	20-05-2025	20-05-2025	22-05-2025	22-05-2025	22-05-2025	22-05-2025	23-05-2025	26-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	1,302,000.00		1,302,000.00	1,300,915.00		1,300,915.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025		Completed		
	25GE00002: Supply and Delivery of Multifunction LED Wall Display and Public Address Sound System for use in the Regional Office	Administrative Division	No	Competitive Bidding	21-05-2025	23-05-2025	N/A	11-06-2025	11-06-2025	17-06-2025	17-06-2025	17-06-2025	17-06-2025	19-06-2025	19-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	13,400,000.00		13,400,000.00	13,190,000.00		13,190,000.00	1. Commission on Audit 2. Philippine Chamber of Commerce and Industry	26-05-2025	26-05-2025	26-05-2025	26-05-2025	26-05-2025		Completed		
Total Allotted Budget of Procurement Activities																			19,238,320.00	0.00	19,238,320.00													
Total Contract Price of Procurement Activities Conducted																						19,004,208.00	0.00	19,004,208.00										
Total Savings (Total Allotted Budget - Total Contract Price)																			234,112.00															

Prepared by:

MARICHO L. VILLA-REAL
BAC Secretariat

Recommended for Approval by:

DOMINIC G. SERRANO
BAC Chairperson

APPROVED:

GERALD A. PALANAN, CESO III
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MIMAROPA REGION (IV-B)
EDSA, Quezon City



June 25, 2025

CERTIFICATION

This is to certify that this office does not have a proposed project for Consulting Services for the First Semester of FY 2025

This certification is being issued this 25th day of June 2025 for the submission of Procurement Monitoring Report (PMR) FY 2025 for Consulting Services


DENNIS P. ABAGON
OIC-Chief, Planning and Design Division

Noted by:


GERALD A. PACANAN, CESO III
Regional Director