

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300211067	25880075 - Convergence and Special Support Program - Sustainable Infrastructure Projects: Alleviating Gaps (SPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Calayan-Minanga Road, Gomaaga, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,780,000.00	-	9,780,000.00	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880076 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Siso Senanan, Barangay Dumun, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/04/1900	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	9,990,000.00	-	9,900,000.00	9,780,000.00	-	9,780,000.00	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	1/4/1900	2/5/2025	N/A	Completed
3002211077	25880077 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay San Juan, Bugay, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,939,965.16	-	4,939,965.16	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880078 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay Mala Wente, Bugay, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	03/06/2025	03/07/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,939,998.10	-	4,939,998.10	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880079 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay Santa Isabel, Bugay, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,939,996.22	-	4,939,996.22	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880080 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay San Mariano, Lal-lo Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,934,589.42	-	4,934,589.42	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880081 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay Apudigan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,934,632.98	-	4,934,632.98	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002211077	25880082 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Concrete Road - Construction of Road, Barangay Gancano, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,884,507.87	-	9,884,507.87	CGA Representative, NCAP Representative, PCA Representative, CCW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-01/03/2025	2/5/2025	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
3201021071	25880083 - Q02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River Package 7, Barangay Aguilayan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	84,475,135.00	-	84,475,135.00	84,455,135.00	-	84,455,135.00	CGA Representative, NCAP Representative, PCA Representative, COW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3201021071	25880084 - Q02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River Package 8, Barangay Aguilayan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	05/19/2025	05/20/2025	05/23/2025	05/26/2025	N/A	N/A	Government of the Philippines (current year's budget)	96,300,000.00	-	96,300,000.00	96,485,000.00	-	96,485,000.00	CGA Representative, NCAP Representative, PCA Representative, COW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
300204101	25880027 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road - Diona Dzungan Barangay Road leading to Dugo San Vicente Road in support to Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	03/07/2025	03/10/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,780,000.00	-	9,780,000.00	CGA Representative, NCAP Representative, PCA Representative, COW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002261186	25880042 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction Completion of Multi-Purpose Building, Barangay San Carlos, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/08/2025	01/09/2025	01/17/2025	01/30/2025	01/30/2025	01/31/2025-02/03/2025	02/05/2025	02/21/2025	02/24/2025	02/25/2025	02/26/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,930,069.29	-	4,930,069.29	CGA Representative, NCAP Representative, PCA Representative, COW Representative	1/17/2025	1/30/2025	1/30/2025	01/31/2025-02/03/2025	2/5/2025	N/A	Completed
3002261186	25880037 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Navagan, Agutaynan, Cagayan	Construction Section	No	Competitive Bidding	01/30/2025	01/31/2025	02/07/2025	02/20/2025	02/20/2025	02/21-24/2025	02/28/2025	03/06/2025	03/07/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,776,750.00	-	4,776,750.00	NGO's Representative, CGA Representative, ACWIN Representative	2/7/2025	2/20/2025	2/20/2025	02/21-24/2025	2/28/2025	N/A	Completed
3002261186	25880038 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Don Mariano Marinas National High School Barangay Gulik, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	01/30/2025	01/31/2025	02/07/2025	02/20/2025	02/20/2025	02/21-24/2025	02/28/2025	03/06/2025	03/07/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,800,000.00	-	4,800,000.00	NGO's Representative, CGA Representative, ACWIN Representative	2/7/2025	2/20/2025	2/20/2025	02/21-24/2025	2/28/2025	N/A	Completed
300204101	25880089 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Construction of Concrete Road - Access Road - Access Road leading to Fish Landing and Bagong Processing, Sitio Nanyayuan, San Jose, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	01/30/2025	01/31/2025	02/07/2025	02/20/2025	02/20/2025	02/21-24/2025	02/28/2025	03/06/2025	03/07/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,305,580.20	-	9,305,580.20	NGO's Representative, CGA Representative, ACWIN Representative	2/7/2025	2/20/2025	2/20/2025	02/21-24/2025	2/28/2025	N/A	Completed
3002031029	25880080 - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure - ROLL-IT) - Construction of Concrete Road - Poblacion Sta. Ana - Manilete - Sta. Clara - Patunungan - Sinaga Road leading to Roacac Falls & Sinaga Cove, Dungog, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	01/30/2025	01/31/2025	02/07/2025	02/20/2025	02/20/2025	02/21-24/2025	02/28/2025	03/06/2025	03/10/2025	03/11/2025	03/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	4,728,494.53	-	4,728,494.53	NGO's Representative, CGA Representative, ACWIN Representative	2/7/2025	2/20/2025	2/20/2025	02/21-24/2025	2/28/2025	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion (If applicable)
3002261184	25880005 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tualana, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/07/2025	02/13/2025	02/20/2025	03/05/2025	03/05/2025	03/06-10/2025	03/12/2025	03/24/2025	03/24/2025	03/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NGO's Representative: CGA Representative: ACWA Representative	2/20/2025	3/5/2025	3/5/2025	03/06-10/2025	3/12/2025	N/A	Completed
3002261184	25880005 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bangas, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/07/2025	02/13/2025	02/20/2025	03/05/2025	03/05/2025	03/06-10/2025	03/12/2025	03/24/2025	03/24/2025	03/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,800,973.55	-	4,800,973.55	NGO's Representative: CGA Representative: ACWA Representative	2/20/2025	3/5/2025	3/5/2025	03/06-10/2025	3/12/2025	N/A	Completed
3002261184	25880001 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Gonzaga North Central School	Construction Section	No	Competitive Bidding	03/20/2025	03/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NGO's Representative: CGA Representative: ACWA Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed
3002261184	25880002 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Mabangay, Aparri, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,352.29	-	4,801,352.29	NGO's Representative: CGA Representative: ACWA Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed
3002040101	25880003 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLLIT) - Construction of 25880003 - Concrete Road - Alcala Atusing-Catarman-La Siente-Warat-Sempaguta Road leading to Cagayan Abayan Road in support of Agribusiness: Processed Fruits, Nuts & Dairy, Alcala, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,752,842.03	-	4,752,842.03	NGO's Representative: CGA Representative: ACWA Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed
3002371004	25880097 - "Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major Strategic Public Building/Facilities - Construction of River Control, Brgy. Casitan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	28,809,000.00	-	28,809,000.00	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
3002211079	25880101 - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Concrete Road, Connecting of Barangay Road, Brgy. Cagayan, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,752,355.44	-	4,752,355.44	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
3002211079	25880102 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Concrete Road - Construction of Road of Sto Curva, Brgy. Buyan, Santa Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	19,107,000.00	-	19,107,000.00	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
3002211079	25880104 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities - Construction of Concrete Road - Construction of Road going to Small Water Impounding Project for Ecotourism, at Barangay Damang Norte, Camaliganes, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
300221107	25880105 - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Maggort Road in Brgy. Simbaluco, Santa Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	06/05/2025	06/05/2025	06/06-12/2025	06/23/2025	06/18/2025	06/23/2025	06/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,728,497.13	-	4,728,497.13	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	6/5/2025	6/6/2025	06/06-12/2025	6/13/2025	N/A	Completed	
300226186	25880107 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tungel, Bagbag, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	05/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,501.92	-	4,801,501.92	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
300226186	25880108 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Tangatan, Santa Ana, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	05/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,717,350.00	-	4,717,350.00	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
300226186	25880109 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Multi-Purpose Building, Barangay Patao, Bugpay, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	05/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,501.97	-	4,801,501.97	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
310205102	25880110 - OOI: Ensure Safe and Reliable National Road System - Construction of Missing Link/New Roads - Construction of Concrete Bridge - San Jose Gualbal Road (Brgy. Pequinillo Jr. 1), Bagbag, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	06/31/2025	04/03/2025	N/A	N/A	Government of the Philippines (current year's budget)	101,325,000.00	-	101,325,000.00	98,285,250.00	-	98,285,250.00	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
313902100	25880111 - OOI: Ensure Safe and Reliable National Road System - Bridge Program - Bridge - Replacement of Permanent Weak Bridges - Replacement of Weak Bridge - Naddungan Jr. 1 (B021322) along Jct. Magapit Cabilayan Road, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	03/25/2025	03/25/2025	N/A	N/A	Government of the Philippines (current year's budget)	72,375,000.00	-	72,375,000.00	70,203,678.01	-	70,203,678.01	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
300226186	25880118 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Backling Elementary School, Backling, Aparri, Cagayan	Construction Section	No	Competitive Bidding	04/02/2025	04/03/2025	04/14/2025	04/25/2025	04/25/2025	04/28-29/2025	05/02/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,215,156.42	-	7,215,156.42	NGO's Representative: CGA Representative: ACWA Representative	4/4/2025	4/25/2025	4/25/2025	04/28-29/2025	5/2/2025	N/A	Completed
300226186	25880119 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Brgy. Alingia Via, Bagbag, Cagayan	Construction Section	No	Competitive Bidding	04/02/2025	04/03/2025	04/14/2025	04/25/2025	04/25/2025	04/28-29/2025	05/02/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,554,148.92	-	4,554,148.92	NGO's Representative: CGA Representative: ACWA Representative	4/4/2025	4/25/2025	4/25/2025	04/28-29/2025	5/2/2025	N/A	Completed
300226186	25880120 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Tallungan, Aparri, Cagayan	Construction Section	No	Competitive Bidding	04/02/2025	04/03/2025	04/14/2025	04/25/2025	04/25/2025	04/28-29/2025	05/02/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,853,141.44	-	4,853,141.44	NGO's Representative: CGA Representative: ACWA Representative	4/4/2025	4/25/2025	4/25/2025	04/28-29/2025	5/2/2025	N/A	Completed
300226186	25880121 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Barangay Balang, Bugpay, Cagayan	Construction Section	No	Competitive Bidding	04/02/2025	04/03/2025	04/14/2025	04/25/2025	04/25/2025	04/28-29/2025	05/02/2025	05/13/2025	05/14/2025	05/22/2025	05/23/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,554,150.00	-	4,554,150.00	NGO's Representative: CGA Representative: ACWA Representative	4/4/2025	4/25/2025	4/25/2025	04/28-29/2025	5/2/2025	N/A	Completed

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
3002261180	25880125 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Curnao Elementary School, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/05/2025	06/05/2025	06/06-09/2025	06/13/2025	06/18/2025	06/19/2025	06/23/2025	06/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,201,505.00	-	7,201,505.00	NGO's Representative, CDA Representative, ACWU Representative	05/07/2025	06/05/2025	06/05/2025	06/06-09/2025	6/13/2025	N/A	Completed
3002261180	25880126 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Punta Elementary School, Barangay Purita, Aparri, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/18/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,202,250.00	-	7,202,250.00	NGO's Representative, CDA Representative, ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880127 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Bayun Elementary School, Barangay Bayun, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,202,500.00	-	7,202,500.00	NGO's Representative, CDA Representative, ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880128 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Pabacion, Ragas, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/30/2025	06/02/2025	03/24/2025	03/24/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,500.00	-	4,801,500.00	NGO's Representative, CDA Representative, ACWU Representative	05/29/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880129 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Gattaran Elementary School, Barangay Caltan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,202,250.00	-	7,202,250.00	NGO's Representative, CDA Representative, ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880130 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Cabanbanan Sur Elementary School, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	7,202,250.00	-	7,202,250.00	CDA Representative, NCAP Representative, PCA Representative, ECW Representative	05/07/2025	06/10/2025	06/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880131 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barasacat Elementary School, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/05/2025	06/05/2025	05/21-23/2025	06/28/2025	06/18/2025	06/28/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	7,201,864.30	-	7,201,864.30	CDA Representative, NCAP Representative, PCA Representative, ECW Representative	05/07/2025	06/05/2025	06/05/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880132 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Takik, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,374.96	-	4,801,374.96	CDA Representative, NCAP Representative, PCA Representative, ECW Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880133 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Eriga Falcado, Alicia, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	05/30/2025	06/02/2025	06/11/2025	06/12/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,799,629.04	-	4,799,629.04	CDA Representative, NCAP Representative, PCA Representative, ECW Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
3002261180	25880134 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Lorenzo, Lallo, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	06/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,800,763.30	-	4,800,763.30	CDA Representative, NCAP Representative, PCA Representative, ECW Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
300101200	25880135 - Construction of School Building Alberto C. Antonio Primary School, Barangay Taki, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/10/2025	06/11/2025	06/20/2025	06/21/2025	N/A	N/A	FY 2025 BEFF Fund	6,965,000.00	-	6,965,000.00	6,756,057.63	-	6,756,057.63	NGO's Representative: CGA Representative: ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
300101200	25880136 - Construction of School Building, Conle Elementary School, Barangay Conle, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	06/30/2025	06/02/2025	06/11/2025	06/12/2025	N/A	N/A	FY 2025 BEFF Fund	4,975,000.00	-	4,975,000.00	4,825,750.00	-	4,825,750.00	NGO's Representative: CGA Representative: ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	6/28/2025	N/A	Completed
300204000	25880112 - Rehabilitation/Improvement of DPWH - Quality Assurance Section Laboratory, DPWH - CTOEO, Minanga, Agaña, Cagayan	Maintenance Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/20/2025	03/21-22/2025	03/24/2025	03/24/2024	03/24/2024	05/31/2025	04/03/2025	N/A	N/A	FY 2025 Maintenance Fund	305,000.00	305,000.00	-	295,000.00	295,000.00	-	NGO's Representative: CGA Representative: ACWU Representative	3/7/2025	3/20/2025	3/20/2025	03/21-22/2025	3/24/2025	N/A	Completed
310204004	25880117 - Improvement of OFGO OFGO Multi-Purpose Hall and Construction of PDS Annex, Irontal, Poreyan	Maintenance Section	No	Competitive Bidding	03/27/2025	04/14/2025	04/22/2025	05/05/2025	05/05/2025	05/06-08/2025	05/16/2025	05/19/2025	05/20/2025	05/23/2025	05/26/2025	N/A	N/A	FY 2025 Maintenance Fund	560,000.00	560,000.00	-	549,601.52	549,601.52	-	NGO's Representative: CGA Representative: ACWU Representative	4/22/2025	5/5/2025	5/5/2025	05/06-09/2025	05/16/2025	N/A	Completed
200000100	25880113 - 41X Emergency Projects - Removal of Obstruction (Common Borrow) due to Landslide at K590+400 to K590+450 LS, K591+250 to K591+300 LS, K592+050 to K592+150 LS, K592+450 to K593+400 LS, K594+200 to K594+250 LS along Jct. Gattaran-Cumab-Capissayan Sta. Margarita-Bolo Rd (D0064512) Removal of Obstruction (Common Borrow) Brgy. Sta. Margarita, Baggan, Cagayan	Maintenance Section	No	Competitive Bidding	03/20/2025	03/21/2025	03/28/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/11/2025	05/14/2025	05/15/2025	05/16/2025	N/A	N/A	FY 2025 Maintenance Fund	661,125.00	661,125.00	-	656,125.00	656,125.00	-	NGO's Representative: CGA Representative: ACWU Representative	3/28/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
200000100	25880114 - 41X Emergency Projects - Removal of Obstruction (Common Borrow) due to Landslide at K558+000 to K558+150 LS, K558+370 to K558+420 LS, K558+950 to K558+1000 LS, K559+400 to K559+450 RS along Jct. Gattaran-Cumab-Capissayan Sta. Margarita-Bolo Rd (D0064512) Brgy. Sta. Margarita, Baggan, Cagayan	Maintenance Section	No	Competitive Bidding	03/20/2025	03/21/2025	03/28/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/15/2025	05/16/2025	N/A	N/A	FY 2025 Maintenance Fund	549,300.00	549,300.00	-	525,405.32	525,405.32	-	NGO's Representative: CGA Representative: ACWU Representative	3/28/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
200000100	25880115 - 71X Special Maintenance - Replacement of Several Concrete Sub at K557+750.3 - K557+779.6 Santa Teresita, Cagayan	Maintenance Section	No	Competitive Bidding	03/20/2025	03/21/2025	03/28/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/15/2025	05/16/2025	N/A	N/A	FY 2025 Maintenance Fund	296,584.00	296,584.00	-	291,584.00	291,584.00	-	NGO's Representative: CGA Representative: ACWU Representative	3/28/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
200000100	25880116 - 71X - Repair/Replacement of Damaged RCP at K537-770 along Dugo-San Vicente Road (Dugo Mission Section) Brgy. Bayun, Santa Teresita, Cagayan	Maintenance Section	No	Competitive Bidding	03/20/2025	03/21/2025	03/28/2025	04/22/2025	04/22/2025	04/23-24/2025	04/28/2025	05/13/2025	05/14/2025	05/15/2025	05/16/2025	N/A	N/A	FY 2025 Maintenance Fund	400,047.50	400,047.50	-	395,047.50	395,047.50	-	NGO's Representative: CGA Representative: ACWU Representative	3/28/2025	4/22/2025	4/22/2025	04/23-24/2025	4/28/2025	N/A	Completed
200000100	25880122 - Repair/Maintenance of Cagayan River Riverbank 35, Minanga, Agaña, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	05/30/2025	06/02/2025	06/03/2025	06/04/2025	N/A	N/A	Government of the Philippines (Current year's budget)	2,417,000.00	2,417,000.00	-	2,397,000.00	2,397,000.00	-	NGO's Representative: CGA Representative: ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	5/28/2025	N/A	Completed
200000100	25880123 - Repair/Maintenance of DENR Building, CENRO, Office Building Baybay, Agaña, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	05/30/2025	06/02/2025	06/03/2025	06/04/2025	N/A	N/A	FY 2025 BEFF Fund	1,000,000.00	1,000,000.00	-	990,000.00	990,000.00	-	NGO's Representative: CGA Representative: ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	5/28/2025	N/A	Completed
200000100	25880124 - Repair/Maintenance of DOJ Building - Sta. Teresita Municipal Trial Court, Office Building, Centro, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	04/25/2025	04/30/2025	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	06/28/2025	05/30/2025	06/02/2025	06/03/2025	06/04/2025	N/A	N/A	FY 2025 BEFF Fund	1,000,000.00	1,000,000.00	-	990,000.00	990,000.00	-	NGO's Representative: CGA Representative: ACWU Representative	05/07/2025	05/20/2025	05/20/2025	05/21-23/2025	5/28/2025	N/A	Completed
200000100	25880137 - 71X - Special Maintenance: Repair/Restoration of Damaged Bituminous Bridge Deck of Zinungan Bridge @ K630+447 (B) along Dugo-San Vicente Road (D0466312) Diona Zinungan, Sta. Ana, Cagayan	Maintenance Section	No	Competitive Bidding	05/14/2025	05/23/2025	06/05/2025	06/05/2025	06/05/2025	06/06-09/2025	06/13/2025	06/18/2025	06/19/2025	06/20/2025	06/23/2025	N/A	N/A	FY 2025 Maintenance Fund	85,000.00	85,000.00	-	80,495.18	80,495.18	-	NGO's Representative: CGA Representative: ACWU Representative	5/23/2025	6/5/2025	6/5/2025	06/06-09/2025	6/13/2025	N/A	Completed
200000100	25880138 - 41X - Special Maintenance: Repair/Restoration of Damaged Bituminous Bridge Deck of Zinungan Bridge @ K630+447 (B) along Dugo-San Vicente Road (D0466312) Diona Zinungan, Sta. Ana, Cagayan	Maintenance Section	No	Competitive Bidding	05/16/2025	05/23/2025	06/05/2025	06/05/2025	06/05/2025	06/06-09/2025	06/13/2025	06/18/2025	06/19/2025	06/20/2025	06/23/2025	N/A	N/A	FY 2025 Maintenance Fund	150,000.00	150,000.00	-	140,000.00	140,000.00	-	NGO's Representative: CGA Representative: ACWU Representative	5/23/2025	6/5/2025	6/5/2025	06/06-09/2025	6/13/2025	N/A	Completed
300116201	25880099 - Connecting of Carallangan (Dile Labud) Park, Brgy. Carallangan, Agaña, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	DA FY 2025	14,925,000.00	-	14,925,000.00	14,461,924.21	-	14,461,924.21	NGO's Representative: CGA Representative: ACWU Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed
300116201	25880094 - Connecting of Fusha Sta. Teresita (RM), Labu, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	DA FY 2025	9,950,000.00	-	9,950,000.00	9,641,648.81	-	9,641,648.81	NGO's Representative: CGA Representative: ACWU Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
300162012	25880095 - Connecting of Bayan PMR (Rambao Drive) Santa Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	DA FY 2025	10,833,560.00	-	10,833,560.00	10,459,336.70	-	10,459,336.70	NGO's Representative: CGA Representative: ACWA Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed	
300162012	25880096 - Connecting of Mainnao-Lagac PMR, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/20/2025	02/26/2025	03/05/2025	03/18/2025	03/18/2025	03/19-20/2025	03/20/2025	03/20/2025	03/21/2025	03/24/2025	03/24/2025	N/A	N/A	DA FY 2025	9,950,000.00	-	9,950,000.00	9,651,500.00	-	9,651,500.00	NGO's Representative: CGA Representative: ACWA Representative	3/5/2025	3/18/2025	3/18/2025	03/19-20/2025	3/20/2025	N/A	Completed	
Total Allocated Budget of Procurement Activities																		701,497,751.50	7,424,056.50	694,073,695.00													
Total Contract Price of Procurement Activities Conducted																					689,259,576.36	7,310,258.52	681,949,317.84										
Total Savings (Total Allocated Budget - Total Contract Price)																		12,238,175.14	113,797.98	12,124,377.16													
ON-GOING PROCUREMENT ACTIVITIES																																	
300221107	25880103 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Maddalena San Lorenzo Road (Connecting Dugo San Vicente and Magap-Mission Highways) in Buguias, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025						N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	1/5/1900	N/A	Ongoing Procurement Process	
300226104	25880139 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Apariti, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880140 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Aguti Elementary School, Alcala, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	7,425,000.00	-	7,425,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880141 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Nabocayan, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880142 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Santa Maria, Gorranga, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880143 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Masin, Alcala, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880144 - Convergence and Social Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Jurisdiction, Alcala, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	
300226118	25880145 - Convergence and Social Support Program (CSP) - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Camalinagan, Sports Complex), Camalinagan, Cagayan	Construction Section	No	Competitive Bidding	-	05/29/2025	06/05/2025	06/18/2025	06/18/2025							N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	-	-	-	NGO's Representative: CGA Representative: ACWA Representative	6/5/2025	6/18/2025	6/18/2025			N/A	Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explain changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
300221107	25880106 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road in Barangay Bayun (Rambo Drive), Santa Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	04/22/2025	04/22/2025	04/23-24/2025	-	-	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	-	-	-	NGO's Representative: CGA Representative: ACWU Representative	3/7/2025	4/22/2025	4/22/2025	04/23-24/2025	-	N/A	Ongoing Procurement Process	
300237100	25880098 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structures along Pananan River, Baggao, Cagayan	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	05/23/2025	05/23/2025	-	-	-	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00	-	49,500,000.00	-	-	-	NGO's Representative: CGA Representative: ACWU Representative	3/7/2025	5/23/2025	5/23/2025	-	-	N/A	Ongoing Procurement Process	
300237100	25880099 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities - Construction of Flood Control Structures along Ewa River, Gonzaga, Cagayan (Phase 2)	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	05/23/2025	05/23/2025	-	-	-	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	56,925,000.00	-	56,925,000.00	-	-	-	NGO's Representative: CGA Representative: ACWU Representative	3/7/2025	5/23/2025	5/23/2025	-	-	N/A	Ongoing Procurement Process	
300237100	25880100 - Convergence and Special Support Program (CSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structures along Pared River, Baggao, Cagayan (Phase 3)	Construction Section	No	Competitive Bidding	02/27/2025	02/28/2025	03/07/2025	05/23/2025	05/23/2025	-	-	-	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	69,300,000.00	-	69,300,000.00	-	-	-	NGO's Representative: CGA Representative: ACWU Representative	3/7/2025	5/23/2025	5/23/2025	-	-	N/A	Ongoing Procurement Process	
300205100	25880146 - Convergence and Special Support Program (CSP) - Rainwater Collection System Various Location within Cagayan First District Santa Ana (Raisat ES, Palawig ES, Gonzaga (Cagayan ES), Santa Teresita (Santa Teresita CS), Bupung (Panasan Neri), Madieloro Annex), Camanangan (Alimu ES), Getaran (Getaran East CS)	Construction Section	No	Competitive Bidding	05/23/2025	05/29/2025	06/05/2025	06/18/2025	06/18/2025	06/19-23/2025	06/27/2025	06/19-23/2025	07/09/2025	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	2,646,270.00	-	2,646,270.00	2,527,833.12	-	2,527,833.12	NGO's Representative: CGA Representative: ACWU Representative	6/5/2025	6/18/2025	6/18/2025	06/19-23/2025	6/27/2025	N/A	Ongoing Procurement Process
300101200	25880247 - Construction of School Building, Unawan Elementary School, Sta. Unawan Barangay Sta. Margarita, Baggao, Cagayan	Construction Section	No	Competitive Bidding	05/23/2025	05/29/2025	06/05/2025	06/18/2025	06/18/2025	06/19-23/2025	06/27/2025	06/19-23/2025	07/09/2025	-	-	-	N/A	N/A	FY 2025 BEFF Fund	7,960,000.00	-	7,960,000.00	7,721,201.37	-	7,721,201.37	NGO's Representative: CGA Representative: ACWU Representative	6/5/2025	6/18/2025	6/18/2025	06/19-23/2025	6/27/2025	N/A	Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																		253,156,270.00	-	253,156,270.00	-	-	10,249,034.49										

Prepared by:

BERNADETTE A. JACINTO
Procurement Officer

Recommended for Approval by:

MARIO L. ALVAG
Officer-in-Charge, Office of the Asst. District Engineer
BAC, Chairperson

APPROVED:

OSCAR G. GUMIRAN, MPA
District Engineer