

DPWH AKLAN DISTRICT ENGINEERING OFFICE					Procurement Monitoring Report as of June/30/2024																												
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
300226113822000	24GA0074 – Construction (Completion) of MPB Brgy. Sta. Cruz, Lero, Aklan	Construction Section	Yes	Competitive Bidding	N/A	21-11-2023	28-11-2023	11-12-2023	11-12-2023	18-12-2023	19-12-2023	27-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,000.00		1,960,000.00	COA,NACAP,NGO	28-11-2023	11-12-2023	11-12-2023	18-12-2023	19-12-2023			
320101112046000	24GA0021 - Construction of Revetment Wall along Jal-o River Sitio Suwaran Barangay Calico, Balete, Aklan	Construction Section	Yes	Competitive Bidding	24-11-2023	01-12-2023	07-12-2023	21-12-2023	21-12-2023	27-12-2023	27-12-2023	27-12-2023	29-01-2023	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,805,538.63		38,805,538.63	COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023	27-12-2023	27-12-2023			
320102106513000	24GA0024 – Construction of Revetment Wall along Aklan River Barangay Poblacion, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	24-11-2023	01-12-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	22-12-2023	27-12-2023	06-03-2024	12-03-2024	13-03-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,041.73		94,570,041.73	COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023	22-12-2023	22-12-2023			
300226113795000	24GA0048 – Construction (Completion) of MPB Brgy. Albagon, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	27-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,871,757.69		4,871,757.69	COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023			
300226113847000	24GA0099 – Construction (Completion) of Multi-Purpose Covered Court Brgy. Tambak, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023	27-12-2023	29-12-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,937,784.20		2,937,784.20	COA,NACAP,NGO	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023			
330305102173000	24GA0005 – Aklan West RD. (Kalibo-Nabas) – K0261+650 – K0262+490, K0264+290 – K0265+311, Aklan West Road	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	16-01-2024	17-01-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024			Government of the Philippines (current year's budget)	48,110,160.00		48,110,160.00	46,634,862.13		46,634,862.13	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	16-01-2024	17-01-2024			
320101111338000	24GA0016 – Construction of Revetment Wall along Itbayay River, Itbayay, Aklan (Package 3)	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	121,348,750.00		121,348,750.00	120,729,999.53		120,729,999.53	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
32010111153000	24GA0018 – Rehabilitation of Revetment Wall along Jal-o River, Balete, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	19,926,340.00		19,926,340.00	48,326,509.49		48,326,509.49	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
320101112044000	24GA0019 – Construction of Malay CS Bank Protection, Malay, Aklan	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	49,062,530.00		49,062,530.00	19,683,028.82		19,683,028.82	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
300221106222000	24GA0028 – Construction of Road, N. Carpio Road, Meron Road, J. Gerardo Road and S. Tolentino Road, Barangay Tigayon, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2024	29-12-2024	28-12-2023	31-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,898,951.42		4,898,951.42	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2024	29-12-2024			
300226113788000	24GA0041 – Construction (Completion) of MPB (Covered Court) Brgy. Man-up, Bataon, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2024	28-12-2024	28-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,929,437.78		1,929,437.78	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2024	28-12-2024			
300226113800000	24GA0053 – Construction (Completion) of MPB Brgy. Calangcang, Makato, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,958,294.12		1,958,294.12	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
300226113803000	24GA0061 – Construction (Completion) of MPB, Brgy. Laguinbansa East, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,197.14		1,960,197.14	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
300226113820000	24GA0072 – Construction (Completion) of MPB Brgy. San Dimas, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,204.32		1,960,204.32	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023			
300226113826000	24GA0078 – Construction (Completion) of MPB Bubog, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	N/A	07-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	28-12-2023	28-12-2023	29-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,212.82		1,960,212.82	COA,NACAP,NGO	14-12-2023	27-12-2023	27-12					


DPWH AKLAN DISTRICT ENGINEERING OFFICE					Procurement Monitoring Report as of June/30/2024																											
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300226113863000	24GAD121 – Construction of MPB (Covered Court) Brgy. Maria Cristina, Madalag, Aklan	Construction Section	No	Competitive Bidding	N/A	20-12-2023	27-12-2023	09-01-2024	09-01-2024	17-01-2024	18-01-2024	25-01-2024	31-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,891,333.45		4,891,333.45	COA,NACAP,NGO	27-12-2023	09-01-2024	09-01-2024	17-01-2024	18-01-2024		
300226113864000	24GAD122 – Construction of MPB (Covered Court) Brgy. Panipason, Madalag, Aklan	Construction Section	No	Competitive Bidding	N/A	20-12-2023	27-12-2023	09-01-2024	09-01-2024	16-01-2024	17-01-2024	25-01-2024	31-01-2024	05-02-2024	07-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,894,220.82		4,894,220.82	COA,NACAP,NGO	27-12-2023	09-01-2024	09-01-2024	16-01-2024	17-01-2024		
300226113811000	24GAD136 – Construction (Completion) of MPB Brgy. Libertad, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	20-12-2023	27-12-2023	09-01-2024	09-01-2024	18-01-2024	19-01-2024	25-01-2024	31-01-2024	02-02-2024	06-02-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,961,193.13		1,961,193.13	COA,NACAP,NGO	27-12-2023	09-01-2024	09-01-2024	18-01-2024	19-01-2024		
330302106951000	24GAD023 – Construction of Revetment Wall along Aklan River Brgy. Guinatan-an, Madalag, Aklan	Construction Section	No	Competitive Bidding	29-12-2023	04-01-2024	11-01-2024	24-01-2024	24-01-2024	06-02-2024	07-02-2024	16-02-2024	13-02-2024	16-02-2024	19-02-2024			Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,442,830.34		28,442,830.34	COA,NACAP,NGO	11-01-2024	24-01-2024	24-01-2024	06-02-2024	07-02-2024		
300221106228000	24GAD031 – Construction of Access Road for Balete Super Health Center and Municipal Motor Pool, Brgy. Feliciano, Balete, Aklan	Construction Section	No	Competitive Bidding	29-12-2023	04-01-2024	11-01-2024	24-01-2024	24-01-2024	06-02-2024	07-02-2024	12-02-2024	13-02-2024	16-02-2024	19-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,799,681.18		9,799,681.18	COA,NACAP,NGO	11-01-2024	24-01-2024	24-01-2024	06-02-2024	07-02-2024		
300226113858000	24GAD116 – Construction (Completion) of MPB (Covered Court) of Aguinado T. Regaped Sr. Integrated School Campus, Brgy. Linabuan Sur, Banga, Aklan	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	24-01-2024	24-01-2024	20-02-2024	21-02-2024	23-02-2024	26-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,309.99		2,940,309.99	COA,NACAP,NGO, DepED	11-01-2024	24-01-2024	24-01-2024	20-02-2024	21-02-2024		
330302106950000	24GAD133 – Construction of Revetment Wall along Aklan River Brgy. Palae, Banga, Aklan	Construction Section	No	Competitive Bidding	29-12-2023	04-01-2024	11-01-2024	24-01-2024	24-01-2024	07-02-2024	08-02-2024	12-02-2024	13-02-2024	16-02-2024	19-02-2024			Government of the Philippines (current year's budget)	28,950,000.00		28,950,000.00	28,749,804.01		28,749,804.01	COA,NACAP,NGO	11-01-2024	24-01-2024	24-01-2024	07-02-2024	08-02-2024		
330202101539000	24GAD159 – Aklan West Road (Kalibo-Nabas) – K0240+739 – K0241+248, K0241+273 + K0241+639, K0252+896 + K0253+932	Construction Section	No	Competitive Bidding	29-12-2023	04-01-2024	11-01-2024	24-01-2024	24-01-2024	21-02-2024	22-02-2024	21-03-2024	25-03-2024	03-04-2024	04-04-2024			Government of the Philippines (current year's budget)	63,618,952.25		63,618,952.25	63,258,082.51		63,258,082.51	COA,NACAP,NGO	11-01-2024	24-01-2024	24-01-2024	21-02-2024	22-02-2024		
300226113833000	24GAD085 – Construction (Completion) of MPB Kinalangay Viejo, Malinao, Aklan	Construction Section	No	Competitive Bidding	N/A	05-01-2024	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024	23-02-2024	26-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,000.00		1,960,000.00	COA,NACAP,NGO	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024		
300221106225000	24GAD138 – Construction (Concreting) of Barangay Road, Barangay Poblacion to Sitio Taghangin, Barangay Poblacion, Libacao, Aklan	Construction Section	No	Competitive Bidding	N/A	05-01-2024	12-01-2024	25-01-2024	25-01-2024	06-02-2024	07-02-2024	12-02-2024	13-02-2024	16-02-2024	19-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,373.97		4,900,373.97	COA,NACAP,NGO	12-01-2024	25-01-2024	25-01-2024	06-02-2024	07-02-2024		
300226113783000	24GAD145 – Construction (Completion) of MPB, Sitio Agbantuan Brgy. Oyang, Libacao, Aklan	Construction Section	No	Competitive Bidding	N/A	05-01-2024	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024	23-02-2024	26-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,388.39		2,940,388.39	COA,NACAP,NGO	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024		
330202101713000	24GAD160 – Jaime Cardinal Sin Ave. K0293+600 – K0294+332.45	Construction Section	No	Competitive Bidding	29-12-2023	05-01-2024	12-01-2024	25-01-2024	25-01-2024	29-01-2024	30-01-2024	20-05-2024	22-05-2024	29-05-2024	30-05-2024			Government of the Philippines (current year's budget)	22,366,956.50		22,366,956.50	21,480,964.79		21,480,964.79	COA,NACAP,NGO	12-01-2024	25-01-2024	25-01-2024	29-01-2024	30-01-2024		
300226113814000	24GAD066 – Construction (Completion) of MPB Brgy. Manhanip, Malinao, Aklan	Construction Section	No	Competitive Bidding	N/A	05-01-2024	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024	23-02-2024	26-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,593.97		1,974,593.97	COA,NACAP,NGO	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024		
300226113859000	24GAD117 – Construction of (Completion) of MPB (Covered Court) Polo Elementary School, Brgy. Polo, Banga, Aklan	Construction Section	No	Competitive Bidding	N/A	05-01-2024	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024	23-02-2024	28-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,937,368.74		2,937,368.74	COA,NACAP,NGO, DepED	12-01-2024	25-01-2024	25-01-2024	20-02-2024	21-02-2024		
300221106226000	24GAD029 – Construction of Road, Sitio Pandan Barangay Bay-ang, Batan, Aklan	Construction Section	No	Competitive Bidding	N/A	16-01-2023	23-01-2024	05-02-2024	05-02-2024	20-02-2024	21-02-2024	23-02-2024	26-02-2024	05-03-2024	07-03-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	3,674,642.75		3,674,642,								

DPWH AKLAN DISTRICT ENGINEERING OFFICE					Procurement Monitoring Report as of June/30/2024																												
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
300226113794000	24GAD184 – Construction (Completion) of Multi-Purpose Building, Barangay Camanci Norte, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	06-02-2024	13-02-2024	26-02-2024	26-02-2024	06-03-2024	07-03-2024	08-03-2024	11-03-2024	19-03-2024	20-03-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,654.15		1,974,654.15	COA,NACAP,NGO	13-02-2024	26-02-2024	26-02-2024	06-03-2024	07-03-2024			
300226113825000	24GAD187 – Construction (Completion) of Multi-Purpose Building, Barangay Habana, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	06-02-2024	13-02-2024	26-02-2024	26-02-2024	01-03-2024	04-03-2024	08-03-2024	11-03-2024	21-03-2024	25-03-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,963,918.78		1,963,918.78	COA,NACAP,NGO	13-02-2024	26-02-2024	26-02-2024	01-03-2024	04-03-2024			
300226109949000	24GAD139 – Construction of Multi-Purpose Building at Sibalew Elementary School, Sibalew, Banga, Aklan	Construction Section	No	Competitive Bidding	02-02-2024	09-02-2024	16-02-2024	29-02-2024	29-02-2024	05-03-2024	06-03-2024	08-03-2024	11-03-2024	21-03-2024	25-03-2024			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,919,805.20		5,919,805.20	COA,NACAP,NGO	16-02-2024	29-02-2024	29-02-2024	05-03-2024	06-03-2024			
310302101586000	24GAD003 – Aklan West Rd (S00324PN) - K0247 + 664 - K0250 + 012, K0252 + 020 - K0252 + 412, K0252 + 957 - K0255 + 838	Construction Section	No	Competitive Bidding	15-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	08-04-2024	11-04-2024	10-05-2024	13-05-2024	20-05-2024	22-05-2024			Government of the Philippines (current year's budget)	142,337,500.00		142,337,500.00	141,399,843.98		141,399,843.98	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	08-04-2024	11-04-2024			
310302101587000	24GAD004 – Aklan West Rd (S00324PN) - K0255 + 811 - K0257 + 368, K0258 + 145 - K0260 + 335	Construction Section	No	Competitive Bidding	15-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	16-04-2024	17-04-2024	10-06-2024	11-06-2024	19-06-2024	21-06-2024			Government of the Philippines (current year's budget)	142,337,500.00		142,337,500.00	141,415,106.27		141,415,106.27	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	16-04-2024	17-04-2024			
310301112047000	24GAD134 – Rehabilitation of Seawall at the Sites of Sempaguita Gardens, Brgy. Poblaclon, New Washington, Aklan	Construction Section	No	Competitive Bidding	15-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	19-03-2024	20-03-2024	27-03-2024	02-04-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,105,929.34		29,105,929.34	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	19-03-2024	20-03-2024			
300226117820000	24GAD146 – Construction (Completion) of Multi-Purpose Building at Kalibo Integrated Special Education Center, Kalibo, Aklan	Construction Section	No	Competitive Bidding	N/A	21-02-2024	28-02-2024	12-03-2024	12-03-2024	08-04-2024	11-04-2024	15-04-2024	16-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,972,846.87		1,972,846.87	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	08-04-2024	11-04-2024			
300226113839000	24GAD157 – Construction (Completion) of Multi-Purpose Building, Buenavista, Itbayat, Aklan	Construction Section	No	Competitive Bidding	N/A	21-02-2024	28-02-2024	12-03-2024	12-03-2024	20-03-2024	21-03-2024	21-03-2024	25-03-2024	02-04-2024	04-04-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,220.07		1,960,220.07	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	20-03-2024	21-03-2024			
310302101592000	24GAD167 – Aklan West Rd (S00324PN) - K0272 + 811 - K0275 + 499	Construction Section	No	Competitive Bidding	15-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	22-03-2024	25-03-2024	10-06-2024	11-06-2024	19-06-2024	21-06-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,810,199.98		95,810,199.98	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	22-03-2024	25-03-2024			
300226113799000	24GAD186 – Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, Nabas, Aklan	Construction Section	No	Competitive Bidding	15-02-2024	21-02-2024	28-02-2024	12-03-2024	12-03-2024	21-03-2024	22-03-2024	27-03-2024	02-04-2024	04-04-2024	05-04-2024			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,195.47		1,960,195.47	COA,NACAP,NGO	28-02-2024	12-03-2024	12-03-2024	21-03-2024	22-03-2024			
300225101660000	24GAD012 – Construction of Flood Mitigation Structure along Aklan River, Brgy. Poblaclon, Madlag, Aklan	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-04-2024	15-04-2024	16-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	98,010,000.00		98,010,000.00	97,927,922.64		97,927,922.64	COA,NACAP,NGO	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-04-2024			
300226113835000	24GAD087 – Construction (Completion) of Multi-Purpose Building, Libacao, Aklan	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	24-04-2024	26-04-2024	08-05-2024	08-05-2024	10-05-2024	13-05-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,878,128.48		9,878,128.48	COA,NACAP,NGO	08-03-2024	21-03-2024	21-03-2024	24-04-2024	26-04-2024			
300214011930000	24GAD128 – Installation/Application of Signage and Pavement Markings along Aklan West Rd (Kalibo-Nabas)-K0273+095-K0273+127, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	01-03-2024	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-04-2024	17-04-2024	17-04-2024	22-04-2024	23-04-2024			Government of the Philippines (current year's budget)	1,029,000.00		1,029,000.00	1,018,684.10		1,018,684.10	COA,NACAP,NGO	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-04-2024			
310301112048000	24GAD135 – Rehabilitation of Seawall, Brgy. Tambak, New Washington, Aklan	Construction Section	No	Competitive Bidding	23-02-2024	01-03-2024	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-08-2024	15-04-2024	16-04-2024	19-04-2024	22-04-2024			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,104,026.48		29,104,026.48	COA,NACAP,NGO	08-03-2024	21-03-2024	21-03-2024	08-04-2024	11-08-2024			
310302101591000	24GAD006 – Aklan East Rd - K0278+ 932 - K0281+000	Construction Section	No	Competitive Bidding	29-02-2024	06-03-2024	13-03-2024	26-03-2024	26-03-2024	08-04-2024	11-04-2024	10-06-2024	11-06-2024	19-06-2024	21-06-2024			Government of the Philippines (current year's budget)	73,685,470.00		73,685,470.00	73,300,000.00											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022613777000	24GAD141 – Construction of Multi-Purpose Building in Libacao, Aklan	Construction Section	No	Competitive Bidding	N/A	03-05-2024	10-05-2024	23-05-2024	23-05-2024	28-05-2024	30-05-2024	05-06-2024	06-06-2024	18-06-2024	19-06-2024		Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,973,974.41		4,973,974.41	COA,NACAP,NGO	10-05-2024	23-05-2024	23-05-2024	28-05-2024	30-05-2024		
200000100018000	24GGAD1- PURCHASE OF ASPHALT AC 60/70, EMULSIFIED ASPHALT SS1 AND ASPHALT CEMENT PENETRATION GRADE 85-100 FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES, AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	1,271,478.20	1,271,478.20		1,270,000.00	1,270,000.00		COA, PCCI, NGO	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024		
200000100017000	24GGAD2- PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES ALONG AKLAN WEST AND EAST ROAD, ALTAVAS-JAMINDAN ROAD, JAME CARDINAL SIN AVENUE	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	1,059,200.00	1,059,200.00		1,058,208.00	1,058,208.00		COA, PCCI, NGO	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024		
200000100017000	24GGAD3- PURCHASE OF PAINT LATEX GLOSS (WHITE, YELLOW AND BLACK) FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST ROAD, WEST ROAD, ALTAVAS-JAMINDAN ROAD AND IBAYAT-ANTIQUE BDRY	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	N/A	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	260,865.00	260,865.00		260,800.00	260,800.00		COA, PCCI, NGO	N/A	N/A	19-03-2024	19-03-2024	19-03-2024		
200000100017000	24GGAD4- PURCHASE OF THERMO POWDER FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES ALONG AKLAN WEST AND EAST ROAD, JAME CARDINAL SIN AVENUE, ALTAVAS-JAMINDAN ROAD AND IBAYAT-ANTIQUE BDRY. RD.	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	1,168,500.00	1,168,500.00		1,165,003.00	1,165,003.00		COA, PCCI, NGO	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024		
200000100017000	24GGAD5- PURCHASE OF THERMO POWDER, READY MIX/COLD MIX, AND LIVE LOAD LIMIT (SIGN FACES) FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST AND EAST ROAD	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	2,681,600.00	2,681,600.00		2,678,000.00	2,678,000.00		COA, PCCI, NGO	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024		
200000100017000	24GGAD6- PURCHASE OF BRUSH CUTTER (GRASS CUTTER), PLATE COMPACTOR AND CHAINSAW FOR MAINTENANCE OF ROADS AND BRIDGES ALONG AKLAN EAST ROAD, WEST ROAD, JAME CARDINAL SIN AVENUE, ALTAVAS-JAMINDAN ROAD, KALIBO CIRCUMFERENTIAL ROAD AND IBAYAT-ANTIQUE BDRY. ROAD	Maintenance Section	No	Competitive Bidding	N/A	28-02-2024	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024	19-03-2024	20-03-2024	25-03-2024	26-03-2024		Government of the Philippines (current year's budget)	257,720.00	257,720.00		235,900.00	235,900.00		COA, PCCI, NGO	06-03-2024	N/A	19-03-2024	19-03-2024	19-03-2024		
300201010186000	24GGAD8- 3D Laser Scanner (Mobile Handheld) DPWH-Aklan DEO	Planning and Design Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	N/A	26-03-2024	27-03-2024	27-03-2024	01-04-2024	02-04-2024	05-04-2024	11-04-2024		Government of the Philippines (current year's budget)	7,500,000.00		7,500,000.00	7,498,920.00		7,498,920.00	COA, PCCI, NGO	13-03-2024	N/A	26-03-2024	27-03-2024	27-03-2024		
300201010186000	24GGAD9- Purchase of Materials Testing Equipment (Accessories including, Training, Calibration & Demonstration) Quality Assurance Section DPWH Aklan District Engineering Office	Quality Assurance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	N/A	26-03-2024	01-04-2024	01-04-2024	05-04-2024	22-04-2024	07-05-2024	08-05-2024		Government of the Philippines (current year's budget)	9,200,000.00		9,200,000.00	9,195,000.00		9,195,000.00	COA, PCCI, NGO	13-03-2024	N/A	26-03-2024	01-04-2024	01-04-2024		
310201010139000	24GGAD12- Purchase of Office and Cleaning Supplies with Accessories, DPWH-Aklan DEO	Maintenance Section	No	Competitive Bidding	N/A	15-05-2024	22-05-2024	N/A	04-06-2024	05-06-2024	05-06-2024	10-06-2024	10-06-2024	18-06-2024	19-06-2024		Government of the Philippines (current year's budget)	2,401,902.50		2,401,902.50	1,830,585.50		1,830,585.50	COA, PCCI, NGO	22-05-2024	N/A	04-06-2024	05-06-2024	05-06-2024		
	2024-01-0020(a) - Purchase of - 2 - unit Biometric Door Access Control Time Machine with Facial Recognition	District Office	No	Shopping S2.1(a) - Unforeseen Contingency	N/A	N/A	N/A	N/A	14-05-2024	N/A	N/A	06-02-2024	07-02-2024	09-02-2024	N/A		Government of the Philippines (current year's budget)	46,000.00		46,000.00	42,300.00		42,300.00	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-02-0032- Purchase of -6- unit Solar LED Floodlight 200W	Maintenance Section	No	Shopping S2.1(a) - Unforeseen Contingency	N/A	N/A	N/A	N/A	14-05-2024	N/A	N/A	13-05-2024	27-02-2024	29-02-2024	N/A		Government of the Philippines (continuing budget)	36,000.00		36,000.00	32,730.00		32,730.00	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-03-0051- Purchase of -35- tank LPG Refill (11kgs.)	Maintenance Section	No	Shopping S2.1(a) - Unforeseen Contingency	N/A	N/A	N/A	N/A	03-06-2024	N/A	N/A	20-03-2024	25-03-2024	26-03-2024	N/A		Government of the Philippines (current year's budget)	49,000.00		49,000.00	46,900.00		46,900.00	COA, PCCI, NGO	N/A	N/A	03-06-2024	N/A	N/A		
	2024-03-0053(a)- Purchase of -2- set Boom Cylinder Packing, -16- set Brake Lining, -1- no. Fan Belt Bg, -1-no. Fan Belt Small, -3- set Inner and Outer Seal, -1- no. Wiper Seal and Hydraulic Oil #68	Maintenance Section	No	Shopping S2.1(a) - Unforeseen Contingency	N/A	N/A	N/A	N/A	03-06-2024	N/A	N/A	22-03-2024	26-03-2024	13-05-2024	N/A		Government of the Philippines (current year's budget)	48,645.00		48,645.00	48,400.00		48,400.00	COA, PCCI, NGO	N/A	N/A	03-06-2024	N/A	N/A		
	2024-03-0058- Purchase of Uniform for Field Personnel	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	06-04-2024	N/A	N/A	11-04-2024	N/A	N/A	17-04-2024	19-04-2024	22-04-2024	26-04-2024		Government of the Philippines (current year's budget)	201,000.00		201,000.00	198,000.00		198,000.00	COA, PCCI, NGO	N/A	N/A	11-04-2024	N/A	N/A		
	2024-04-0062- Purchase of Portable Toilet	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	24-04-2024	N/A	N/A	24-04-2024	N/A	N/A	10-05-2024	13-05-2024	13-05-2024	23-05-2024		Government of the Philippines (current year's budget)	435,000.00		435,000.00	434,899.98		434,899.98	COA, PCCI, NGO	N/A	N/A	24-04-2024	N/A	N/A		
	2024-04-0067- Purchase of Pavement Markings (Thermoplastic Paint Powder White and Yellow)	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2024	N/A	N/A	11-04-2024	N/A	N/A	17-04-2024	19-04-2024	22-04-2024	26-04-2024		Government of the Philippines (current year's budget)	769,050.00		769,050.00	768,200.00		768,200.00	COA, PCCI, NGO	N/A	N/A	11-04-2024	N/A	N/A		
	2024-04-0068- Purchase of Pavement of Asphalt AC 60-70 and Emulified Asphalt SS4 for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	05-04-2024	N/A	N/A	11-04-2024	N/A	N/A	17-04-2024	19-04-2024	22-04-2024	26-04-2024		Government of the Philippines (current year's budget)	921,472.80		921,472.80	919,318.00		919,318.00	COA, PCCI, NGO	N/A	N/A	11-04-2024	N/A	N/A		
	2024-04-0095- Purchase of Diesel Exhaust Fluid Pro99 (20L) Aklan DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	03-05-2024	N/A	N/A	06-05-2024	N/A	N/A	07-05-2024	10-05-2024	13-05-2024	24-05-2024		Government of the Philippines (current year's budget)	44,000.00		44,000.00	39,600.00		39,600.00	COA, PCCI, NGO	N/A	N/A	06-05-2024	N/A	N/A		
	2024-04-0099- Purchase of Window Blinds with Installation for use in this District, Aklan	District Office	No	NP-53.9 - Small Value Procurement	N/A	08-05-2024	N/A	N/A	14-05-2024	N/A	N/A	20-05-2024	22-05-2024	22-05-2024	29-05-2024		Government of the Philippines (current year's budget)	980,000.00		980,000.00	967,701.70		967,701.70	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-05-0103 - Purchase of Engine Oil 15W40 and Brake Fluid for use in the repair of service vehicle & Dump Truck assigned at Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-05-2024	N/A	N/A	14-05-2024	N/A	N/A	20-05-2024	22-05-2024	22-05-2024	30-05-2024		Government of the Philippines (current year's budget)	23,260.00		23,260.00	22,800.00		22,800.00	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-05-0105 - Purchase of Nylon String #300, PVC Screen 1", C.W. Nails 1", C.W. Nails 2", C.W. Nails 3", C.W. Nails 4"	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-05-2024	N/A	N/A	14-05-2024	N/A	N/A	20-05-2024	20-05-2024	20-05-2024	30-05-2024		Government of the Philippines (current year's budget)	34,325.81		34,325.81	34,325.81		34,325.81	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-05-0106 - Purchase of Solane (11kgs.) for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-05-2024	N/A	N/A	14-05-2024	N/A	N/A	20-05-2024	20-05-2024	20-05-2024	30-05-2024		Government of the Philippines (current year's budget)	21,000.00		21,000.00	21,000.00		21,000.00	COA, PCCI, NGO	N/A	N/A	14-05-2024	N/A	N/A		
	2024-05-0107 - Purchase of Steel Rack Cabinet Full Metal (5 Tiers) for use in this District.	HR&A Section	No	NP-53.9 - Small Value Procurement	N/A	31-05-2024	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	06-06-2024	06-06-2024	19-06-2024		Government of the Philippines (current year's budget)	49,992.00		49,992.00	49,800.00		49,800.00	COA, PCCI, NGO	N/A	N/A	03-06-2024	N/A	N/A		
	2024-05-0109 - Purchase of Office Chair with Armrest and Monoblock Chair without Armrest (White) for use in Quality Assurance	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	28-05-2024	N/A	N/A	03-06-2024	N/A	N/A	05-06-2024	06-06-2024	06-06-2024	19-06-2024		Government of the Philippines (current year's budget)	82,000.00		82,000.00	79,000.00		79,000.00	COA, PCCI, NGO	N/A	N/A	03-06-2024	N/A	N/A		
	2024-06-0110- Purchase of PPE, Mechanical Siren and Spine Board with head immobilizer for use in the Maintenance Section.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	13-06-2024	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	26-06-2024		Government of the Philippines (current year's budget)	373,400.00		373,400.00	373,125.00		373,125.00	COA, PCCI, NGO	N/A	N/A	13-06-2024	N/A	N/A		

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	24GAD107 – Construction of Multi-Purpose Building, Malinao, Aklan Phase 2	Construction Section	No	Competitive Bidding	N/A	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	4,999,500		4,999,500.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD108 – Construction of Multi-Purpose Building, Libiao, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	10,147,500		10,147,500.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD140 – Construction (Completion) of Multi-Purpose Building, Poblacion, Kalibo, Aklan	Construction Section	No	Competitive Bidding	N/A	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	4,950,000		4,950,000.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD173 – Construction of Multi-Purpose Building in Municipality of Malinao, Aklan Phase 1	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	5,197,500		5,197,500.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD180 – Construction of Multi-Purpose Building, Brgy. Poblacion, Malinao, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	9,900,000		9,900,000.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD183 – Construction (Completion) of Multi-Purpose Building, Mayaguey, Buruanga, Aklan	Construction Section	No	Competitive Bidding	N/A	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	1,980,000		1,980,000.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD190 – Construction of Multi-Purpose Building, Balete, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	12,375,000		12,375,000.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD200 – Concreting of Barangay Nabacoy FMR, Barangay Nabacoy, Malay, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	14,925,000		14,925,000.00	0			COA,NACAP,NGO, D.A.	28-05-2024	10-06-2024	10-06-2024				
	24GAD203 – Concreting of Brgy. Sta. Cruz FMR, Brgy. Sta. Cruz, Lero, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	16,915,000		16,915,000.00	0			COA,NACAP,NGO, D.A.	28-05-2024	10-06-2024	10-06-2024				
	24GAD204 – Concreting of Brgy. Tagbaya FMR, Brgy. Tagbaya, Itbayat, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	16,915,000		16,915,000.00	0			COA,NACAP,NGO, D.A.	28-05-2024	10-06-2024	10-06-2024				
	24GAD231 – Rehabilitation of DPWH Aklan DEO Staff House, Brgy. Yapel, Boracay Island, Malay, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024								Government of the Philippines (current year's budget)	14,850,000		14,850,000.00	0			COA,NACAP,NGO	28-05-2024	10-06-2024	10-06-2024				
	24GAD284 – Construction of Multi-Purpose Building, Kalibo, Aklan Phase 1	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	24-06-2024	24-06-2024								Government of the Philippines (current year's budget)	20,047,500		20,047,500.00	0			COA,NACAP,NGO	11-06-2024	24-06-2024	24-06-2024				
	24GAD175 – Construction of Multi-Purpose Building, Itbayat, Aklan	Construction Section	No	Competitive Bidding	14-05-2024	21-05-2024	28-05-2024	24-06-2024	24-06-2024								Government of the Philippines (current year's budget)	12,127,500		12,127,500.00	0			COA,NACAP,NGO	11-06-2024	24-06-2024	24-06-2024				
	24GAD201 – Concreting of Brgy. Napayan FMR, Brgy. Napayan, Malay, Aklan	Construction Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	24-06-2024	24-06-2024								Government of the Philippines (current year's budget)	16,915,000		16,915,000.00	0			COA,NACAP,NGO, D.A.	11-06-2024	24-06-2024	24-06-2024				
	24GAD232 – Construction/Improvement of DPWH Aklan DEO Multi-Purpose Building, DPWH Aklan DEO Compound, Toting Reyes Street, Kalibo, Aklan	Construction Section	No	Competitive Bidding	28-05-2024	04-06-2024	11-06-2024	24-06-2024	24-06-2024								Government of the Philippines (current year's budget)	9,900,000		9,900,000.00	0			COA,NACAP,NGO	11-06-2024	24-06-2024	24-06-2024				
	24GAD233 – Repairing of Kalibo Bridge II (B00566PN), Brgy. Bulwag, Numancia and Brgy. Poblacion, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024								Government of the Philippines (current year's budget)	1,155,925		1,155,925.41	0			COA,NACAP,NGO	14-06-2024	27-06-2024	27-06-2024				
	24GAD234 – Repairing of Kalibo Bridge III Along Kalibo Circumferential Road (B00338PN) Kalibo, Aklan, Brgy. Mina, Lero and Brgy. Tigayon, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024								Government of the Philippines (current year's budget)	2,338,658		2,338,657.82	0			COA,NACAP,NGO	14-06-2024	27-06-2024	27-06-2024				
	24GAD235 – Repairing of Kalibo Bridge (B00281PN) Brgy. Bulwag, Numancia and Brgy. Poblacion, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024								Government of the Philippines (current year's budget)	1,239,862		1,239,861.65	0			COA,NACAP,NGO	14-06-2024	27-06-2024	27-06-2024				
	24GAD236 – Repairing of Itbayat Bridge (B00295PN), Brgy. Poblacion Itbayat, Aklan	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024								Government of the Philippines (current year's budget)	2,614,061		2,614,061.12	0			COA,NACAP,NGO	14-06-2024	27-06-2024	27-06-2024				
	24GSA14- 24GSA14- Purchase of Front End Loader, DPWH-Aklan DEO	Maintenance Section	No	Competitive Bidding	N/A	04-06-2024	11-06-2024	24-06-2024	24-06-2024									3,100,000		3,100,000	0			COA, PCC, NGO							
	24GSA15- Purchase of 4X2 Double Cab Pick Up, DPWH-Aklan DEO	Maintenance Section	No	Competitive Bidding	N/A	04-06-2024	11-06-2024	24-06-2024	24-06-2024									1,700,000		1,700,000	0			COA, PCC, NGO							
	24GSA18- PURCHASE OF ASPHALT AC 60-70 AND EMULSIFIED ASPHALT S51 FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST AND EAST ROAD, BAIYAT-ANTIQUUE ROAD, ALTAVAS-JAMINDIAN ROAD, JAMIE CARDINAL SIN AVENUE AND KALIBO CIRCUMFERENTIAL ROAD	Maintenance Section	No	Competitive Bidding	N/A	06-04-2024	13-06-2024	24-06-2024	24-06-2024									6,571,280		6,571,280	0			COA, PCC, NGO							
	24GSA19- PURCHASE OF REFLECTORIZED TRAFFIC PAINT, PAINT BRUSH AND PAINT ROLLER WITH HANDLE FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES ALONG AKLAN WEST ALTAVAS-JAMINDIAN ROAD, JAMIE CARDINAL SIN AVENUE & BAIYAT-ANTIQUUE ROAD	Maintenance Section	No	Competitive Bidding	N/A	06-04-2024	13-06-2024	26-06-2024	26-06-2024									5,331,500		5,331,500.00	0			COA, PCC, NGO							
	24GSA20- PURCHASE OF THERMOPLASTIC PAINT POWDER, PRIMER, GLASS BEADS AND CHEVRON SIGN FACE FOR REPAIR / MAINTENANCE / REHABILITATION OF NATIONAL ROADS AND BRIDGES AKLAN WEST ROAD, ALTAVAS-JAMINDIAN, BAIYAT-ANTIQUUE ROAD AND JAMIE CARDINAL SIN AVENUE	Maintenance Section	No	Competitive Bidding	N/A	06-04-2024	13-06-2024	26-06-2024	26-06-2024									8,385,950		8,385,950	0			COA, PCC, NGO							
	24GSA21- PURCHASE OF FOUR LIFT POST AND MOVABLE 3D WHEEL ALIGNMENT, DPWH-AKLAN DEO	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024									1,050,000		1,050,000	0			COA, PCC, NGO							
	24GSA22- PURCHASE OF SERVICE VEHICLE, HEAVY EQUIPMENT AND OFFICE GENERATOR SPAREPARTS DPWH-AKLAN DEO	Maintenance Section	No	Competitive Bidding	N/A	07-06-2024	14-06-2024	27-06-2024	27-06-2024									1,852,725		1,852,725	0			COA, PCC, NGO							
Total Allocated Budget of On-going Procurement Activities																	355,321,960.00	0.00	355,321,960.00	0.00	0.00	0.00									

Prepared by:

MARIA PAULA P. GARCIA-CUSTODIO
BAC Secretariat

Recommended for Approval by:

ERNANI I. BAÑES
BAC Chairperson

APPROVED:

GENER J. ABERGAS
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AKLAN DISTRICT ENGINEERING OFFICE
REGION VI
Toting Reyes St., Kalibo, Aklan



July 2, 2024

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have not conducted Procurement of Consultancy Services in the 1st Semester of FY 2024.

This certification is being issued for whatever purpose it may serve.


GENER J. ABERGAS
District Engineer

Website: www.dpwh.gov.ph
Tel. No(s).: (036) 268-3269

