

## ANNEX B

## (DPWH -Albay 2nd District Engineering Office) Procurement Monitoring Report as of July to December, 2024

Code (PAR)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Involved Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Adm/Purch of Bids	Project Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Bid	Date of Bids Resolution/Recommending Award	Notice of Award	Contract Signing		Midwatch Proceed	Delivery/Completion %	Inspection & Acceptance	Total	MDRE	CO		Total	MDRE	CO	Pre-bid Cost	Eligibility Check		Sub/Spec of Bids	Bid Evaluation	Post Bid
COMPLETED PROCUREMENT ACTIVITIES																															
-	CONTRACT ID NO. 23FB0246: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Linao-Binosawan Road, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 15, 2024	7/18/2024 - 7/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	08/07-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024	GoP	96,498,447.51	96,498,447.51	93,416,023.53	93,416,023.53	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	08/07-13/2024	8/14-25/2024					
-	CONTRACT ID NO. 23FB0247: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Caracaran-Villahermosa Road, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 15, 2024	7/18/2024 - 7/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	08/07-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024	GoP	48,249,446.52	48,249,446.52	46,717,025.06	46,717,025.06	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	08/07-13/2024	8/14-25/2024					
-	CONTRACT ID NO. 23FB0248: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Poblacion Shore Protection, Rapu-Rapu, Albay (Phase 2)	Construction Section	NO	Public Bidding	July 23, 2024	7/27/2024 - 8/2/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/17-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024	GoP	96,494,860.08	96,494,860.08	93,231,100.25	93,231,100.25	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/17-22/2024	8/23/2024 - 9/3/2024					
-	CONTRACT ID NO. 23FB0249: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao Tourism Ridge View/Cross Country Road, Phase II, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 19, 2024	08/22/2024 - 08/28/2024	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024	September 24, 2024	September 30, 2024	October 9, 2024	October 15, 2024	GoP	96,498,458.67	96,498,458.67	93,390,222.47	93,390,222.47	COA, PICE, NACAP & Concerned LGU Representative	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024					
-	CONTRACT ID NO. 23FB0250: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Opening of Bigao to Silito Extension, San Ramon Road, Daraga Albay	Construction Section	NO	Public Bidding	August 19, 2024	08/22/2024 - 08/28/2024	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024	September 24, 2024	September 30, 2024	October 9, 2024	October 15, 2024	GoP	28,948,393.90	28,948,393.90	28,079,942.08	28,079,942.08	COA, PICE, NACAP & Concerned LGU Representative	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024					
-	CONTRACT ID NO. 23FB0251: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Calanaga - San Ramon Road Phase 2, Rapu - Rapu, Albay	Construction Section	NO	Public Bidding	August 19, 2024	08/22/2024 - 08/28/2024	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024	September 24, 2024	September 30, 2024	October 9, 2024	October 15, 2024	GoP	96,498,450.41	96,498,450.41	93,410,562.76	93,410,562.76	COA, PICE, NACAP & Concerned LGU Representative	August 28, 2024	September 10, 2024	September 10, 2024	9/11-13/2024	9/14-23/2024					
-	CONTRACT ID NO. 23FB0252: Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Brgy. 62 - Homapon, Legazpi City, Albay	Construction Section	NO	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024	December 20, 2024	December 20, 2024	December 27, 2024	January 2, 2025	GoP	14,848,460.00	14,848,460.00	14,459,628.12	14,459,628.12	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024					
-	CONTRACT ID NO. 23FB0253: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Legazpi, Albay	Construction Section	NO	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/12-18/2024	12/19-25/2024	December 26, 2024	December 27, 2024	January 3, 2025	January 9, 2025	GoP	72,373,011.12	72,373,011.12	70,346,566.81	70,346,566.81	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/12-18/2024	12/19-25/2024					
-	CONTRACT ID NO. 24FB0183: 002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of River Protection Dike along Kananitohan River, Manila, Albay	Construction Section	NO	Public Bidding	June 11, 2024	06/14/2024-06/20/2024	June 21, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024	GoP	115,798,943.54	115,798,943.54	111,950,275.00	111,950,275.00	COA, PICE, NACAP & Concerned LGU Representative	June 21, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024					
-	CONTRACT ID NO. 24FB0184:Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Sua River, Package 1, Camalig, Albay	Construction Section	NO	Public Bidding	June 11, 2024	06/14/2024-06/20/2024	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024	August 28, 2024	August 29, 2024	September 6, 2024	September 12, 2024	GoP	96,498,896.05	96,498,896.05	93,603,929.94	93,603,929.94	COA, PICE, NACAP & Concerned LGU Representative	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024					
-	CONTRACT ID NO. 24FB0185:002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Mogoc River, Barangay Mancao, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	June 11, 2024	06/14/2024-06/20/2024	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024	August 28, 2024	August 29, 2024	September 6, 2024	September 12, 2024	GoP	96,498,942.19	96,498,942.19	93,406,229.71	93,406,229.71	COA, PICE, NACAP & Concerned LGU Representative	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024					
-	CONTRACT ID NO. 24FB0186:Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Rock Causeway at Morocborocan, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	June 11, 2024	06/14/2024-06/20/2024	June 21, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024	GoP	144,748,937.70	144,748,937.70	139,569,859.47	139,569,859.47	COA, PICE, NACAP & Concerned LGU Representative	June 21, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024					
-	CONTRACT ID NO. 24FB0187:002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Pigsabangan River, Barangay Sagrada, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	June 11, 2024	06/14/2024-06/20/2024	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024	August 28, 2024	August 29, 2024	September 6, 2024	September 12, 2024	GoP	96,498,939.80	96,498,939.80	93,329,350.06	93,329,350.06	COA, PICE, NACAP & Concerned LGU Representative	June 21, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024					
-	CONTRACT ID NO. 24FB0188:Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Legundi - Caracaran Ridge Road (Phase 2), Rapu Rapu, Albay	Construction Section	NO	Public Bidding	June 14, 2024	06/19/2024-06/25/2024	June 26, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024	August 28, 2024	August 29, 2024	September 6, 2024	September 12, 2024	GoP	96,498,448.11	96,498,448.11	93,394,593.87	93,394,593.87	COA, PICE, NACAP & Concerned LGU Representative	June 26, 2024	August 8, 2024	August 8, 2024	8/9-15/2024	8/16-27/2024					
-	CONTRACT ID NO. 24FB0189:Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System, Dona Maria Subdivision, Daraga, Albay	Construction Section	NO	Public Bidding	June 14, 2024	06/19/2024-06/25/2024	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024	July 29, 2024	July 29, 2024	August 7, 2024	August 13, 2024	GoP	19,798,431.61	19,798,431.61	19,162,820.83	19,162,820.83	COA, PICE, NACAP & Concerned LGU Representative	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024					
-	CONTRACT ID NO. 24FB0190:Concreting of Sitio Bucan Brgy. Cotmon FMR, Brgy. Cotmon, Camalig, Albay	Construction Section	NO	Public Bidding	June 14, 2024	06/19/2024-06/25/2024	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024	July 29, 2024	July 29, 2024	August 7, 2024	August 13, 2024	GoP	14,923,426.04	65,195,900.57	14,472,645.37	14,472,645.37	COA, PICE, NACAP & Concerned LGU Representative	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024					
-	CONTRACT ID NO. 24FB0191:Concreting of Purok 3, Brgy. Guinartian FMR, Brgy. Guinartian, Camalig, Albay	Construction Section	NO	Public Bidding	June 14, 2024	06/19/2024-06/25/2024	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024	July 29, 2024	July 29, 2024	August 7, 2024	August 13, 2024	GoP	14,923,432.75	14,923,432.75	14,475,737.54	14,475,737.54	COA, PICE, NACAP & Concerned LGU Representative	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024					
-	CONTRACT ID NO. 24FB0192:Concreting of Brgy. Taladong to Brgy. Tagoytoy FMR, Brgy. Taladong, Camalig Albay	Construction Section	NO	Public Bidding	June 14, 2024	06/19/2024-06/25/2024	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024	July 29, 2024	July 29, 2024	August 7, 2024	August 13, 2024	GoP	14,923,444.12	14,923,444.12	14,475,701.98	14,475,701.98	COA, PICE, NACAP & Concerned LGU Representative	June 26, 2024	July 9, 2024	July 9, 2024	7/10-16/2024	7/17-28/2024					



-	CONTRACT ID NO. 24FB0198:CLUSTER 11 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities 1: Improvement of Road along Barangay Mili and Barangay Palanog, Camalig, Albay 2: Improvement of Road along Barangay Gapo and Barangay Gotob, Camalig, Albay 3: Improvement of Road along Barangay Uligan and Barangay Mabunga, Camalig, Albay 4: Improvement of Road along Barangay Panyoy and Barangay Parlaan, Camalig, Albay 5: Improvement of Road along Barangay Maninila and Barangay Mina, Camalig, Albay	Construction Section	NO	Public Bidding	July 15, 2024	07/19/2024 - 07/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024		GoP	39,184,592.09	39,184,592.09	38,008,422.79	38,008,422.79	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024			
-	CONTRACT ID NO. 24FB0199:CLUSTER 2 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road along Barangay 32- San Roque and Barangay 35- Tinago, Legazpi City, Albay, 2. Improvement of Road along Barangay 22- Binanahan East, and Barangay 24- Rizal St., Legazpi City, Albay, 3. Improvement of Road along Barangay 10- Cagugao, Legazpi City, Albay, 4. Improvement of Road along Barangay 36- Capantawan and Barangay 37- Biliang, Legazpi City, Albay, 5. Improvement of Road along Barangay 58- Buragula and Barangay 60- Lamba, Legazpi City, Albay	Construction Section	NO	Public Bidding	July 15, 2024	07/19/2024 - 07/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024		GoP	30,366,100.62	30,366,100.62	29,447,131.67	29,447,131.67	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024			
-	CONTRACT ID NO. 24FB0200:CLUSTER 14 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road along Barangay Balasbas, Barangay Bamban, and Barangay Cabit, Manila, Albay 2. Improvement of Road along Barangay Cawayan, Barangay Cavit, and Barangay Iiba (Poblacion), Manila, Albay 3. Improvement of Road along Barangay Malabago and Barangay Mansubalay, Manila, Albay 4. Improvement of Road along Barangay Nagotgot and Barangay Pawa, Manila, Albay	Construction Section	NO	Public Bidding	July 15, 2024	07/19/2024 - 07/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024		GoP	29,384,553.55	29,384,553.55	28,501,877.72	28,501,877.72	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024			
-	CONTRACT ID NO. 24FB0201:CLUSTER 5 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities 1. Improvement of Road along Barangay Kilicao and Barangay Kimantong, Daraga, Albay 2. Improvement of Road, Barangays Bagumbayan, Balinad, and Bafadero, Daraga, Albay 3. Improvement of Road along Barangay Nabasan and Barangay Namanlao, Daraga, Albay	Construction Section	NO	Public Bidding	July 15, 2024	07/19/2024 - 07/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024		GoP	25,469,157.75	25,469,157.75	24,705,083.02	24,705,083.02	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024			
-	CONTRACT ID NO. 24FB0202:CLUSTER 12 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road along Barangay Colmon and Barangay Del Rosario, Camalig, Albay 2. Improvement of Road along Barangay Ilwad and Barangay Iluuan, Camalig, Albay 3. Improvement of Road along Barangay Quilinday and Barangay Salugan, Camalig, Albay 4. Improvement of Road along Barangay Solong and Barangay Sua, Camalig, Albay	Construction Section	NO	Public Bidding	July 15, 2024	07/19/2024 - 07/24/2024	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024	August 26, 2024	August 28, 2024	September 6, 2024	September 12, 2024		GoP	31,347,621.02	31,347,621.02	30,412,361.83	30,412,361.83	COA, PICE, NACAP & Concerned LGU Representative	July 25, 2024	August 6, 2024	August 6, 2024	8/7-13/2024	8/14-25/2024			
-	CONTRACT ID NO. 24FB0203:CLUSTER 10 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - 1. Improvement of Road along Barangay Anoling and Barangay Baligang, Camalig, Albay 2. Improvement of Road along Barangay Bantonan and Barangay Barir, Camalig, Albay 3. Improvement of Road along Barangay Tagoyloy and Barangay Taladong, Camalig, Albay 4. Improvement of Road along Barangay Caguba and Barangay Comun, Camalig, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	30,367,659.15	30,367,659.15	29,454,212.57	29,454,212.57	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0204:Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Daraga - Binlayan Road, Daraga, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	14,848,435.14	14,848,435.14	14,402,845.69	14,402,845.69	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0205:OO2 - Protect Lives and Properties Against Major Floods - Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System along Caracaran River, Rapu- Rapu, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	48,998,893.55	48,998,893.55	47,442,731.68	47,442,731.68	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0206:Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Phase 3, Barangay Mabini, Legazpi City, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	67,548,924.95	67,548,924.95	65,498,284.21	65,498,284.21	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0207:CLUSTER 8 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road, Barangay Burgos, Daraga, Albay 2. Improvement of Road along Barangay San Vicente Grande, Daraga, Albay 3. Improvement of Road along Barangay San Vicente Pequena, Daraga, Albay 4. Improvement of Road, Barangays Dela Paz and Gapo, Daraga, Albay 5. Improvement of Road along Barangay Kinawitan, Daraga, Albay 6. Improvement of Road along Barangay Inarado and Barangay Kidaco, Daraga, Albay 7. Improvement of Road along Barangay Anistag, Daraga, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	41,146,120.40	41,146,120.40	39,979,335.55	39,979,335.55	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0208:CLUSTER 13 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road along Barangay Binaderahan and Barangay Binilayan, Camalig, Albay 2. Improvement of Road along Barangay Maggon and Barangay Manawan, Camalig, Albay 3. Improvement of Road along Barangay Quinartian and Barangay Quirangay, Camalig, Albay 4. Improvement of Road along Barangay Bongabong, Barangay Cabangan, and Barangay Cabranan Pequeno, Camalig, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	33,306,089.80	33,306,089.80	32,245,044.64	32,245,044.64	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0209:OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0549+000 - K0550+550	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	48,994,743.29	48,994,743.29	47,512,982.02	47,512,982.02	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0210:Concreting of Brgy. Liguian FMK, Brgy. Liguian, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 19, 2024	07/23/2024 - 07/29/2024	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024	September 2, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	36,813,450.62	36,813,450.62	35,679,375.18	35,679,375.18	COA, PICE, NACAP & Concerned LGU Representative	August 1, 2024	August 13, 2024	August 13, 2024	8/14-20/2024	8/21/2024 - 9/1/2024			
-	CONTRACT ID NO. 24FB0211:OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection at Liguian, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	130,269,941.61	130,269,941.61	125,821,041.10	125,821,041.10	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			



-	CONTRACT ID NO. 24FB0212-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection at Rapu-Rapu Poblacion, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	135,094,937.27		135,094,937.27	130,523,127.22	130,523,127.22	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			
-	CONTRACT ID NO. 24FB0213-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection at Vega, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	130,269,940.75		130,269,940.75	125,855,740.87	125,855,740.87	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			
-	CONTRACT ID NO. 24FB0214-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection at Boglong, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	130,269,933.45		130,269,933.45	125,774,825.95	125,774,825.95	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			
-	CONTRACT ID NO. 24FB0215-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection at Sibiao, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	130,269,927.30		130,269,927.30	125,845,296.09	125,845,296.09	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			
-	CONTRACT ID NO. 24FB0216-Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Classroom Building, Daraga North Central School, Daraga, Albay	Construction Section	NO	Public Bidding	July 23, 2024	07/27/2024 - 08/02/2024	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024	September 4, 2024	September 5, 2024	September 13, 2024	September 19, 2024		GoP	9,898,460.00		9,898,460.00	9,621,303.12	9,621,303.12	COA, PICE, NACAP & Concerned LGU Representative	August 2, 2024	August 16, 2024	August 16, 2024	8/16-22/2024	8/23/2024 - 9/3/2024			
-	CONTRACT ID NO. 24FB0217-CLUSTER 9 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1.) Improvement of Road along Barangay Mabini and Barangay Malabog, Daraga, Albay 2.) Improvement of Road along Barangay Malabog, Daraga, Albay 3.) Improvement of Road along Barangay Malabog, Daraga, Albay 4.) Improvement of Road along Barangay Peñafrancia and Barangay Salvacion, Daraga, Albay 5.) Improvement of Road, Barangay Culiat, Daraga, Albay	Construction Section	NO	Public Bidding	July 29, 2024	08/1/2024 - 08/07/2024	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024	September 9, 2024	September 9, 2024	September 18, 2024	September 24, 2024		GoP	34,289,182.04		34,289,182.04	33,271,294.26	33,271,294.26	COA, PICE, NACAP & Concerned LGU Representative	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024			
-	CONTRACT ID NO. 24FB0218-CLUSTER 4 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road, Barangay Barlag, Daraga, Albay 2. Construction of Road along Barangay Gabawan, Daraga, Albay 3. Improvement of Road along Barangay Talahib and Barangay Villahermosa, Daraga, Albay 4. Improvement of Road along Barangay Ibaugan and Barangay Ilawod, Daraga, Albay	Construction Section	NO	Public Bidding	July 29, 2024	08/1/2024 - 08/07/2024	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024	September 9, 2024	September 9, 2024	September 18, 2024	September 24, 2024		GoP	24,490,267.36		24,490,267.36	23,755,558.74	23,755,558.74	COA, PICE, NACAP & Concerned LGU Representative	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024			
-	CONTRACT ID NO. 24FB0219-CLUSTER 3 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road, Barangay 1 (Poblacion), Barangay 2 (Poblacion), and Barangay 3 (Poblacion), Camalig, Albay 2. Improvement of Road along Barangay 4 (Poblacion) and Barangay 5 (Poblacion), Camalig, Albay 3. Improvement of Road along Barangay 6 (Poblacion) and Barangay 7 (Poblacion) and Barangay Tinago, Camalig, Albay	Construction Section	NO	Public Bidding	July 29, 2024	08/1/2024 - 08/07/2024	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024	September 9, 2024	September 9, 2024	September 18, 2024	September 24, 2024		GoP	25,467,653.40		25,467,653.40	24,751,721.95	24,751,721.95	COA, PICE, NACAP & Concerned LGU Representative	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024			
-	CONTRACT ID NO. 24FB0220-CLUSTER 7 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road, Barangay 45- Dila, Legazpi City, Albay 2. Improvement of Road, Barangay 48-Bagong Abre, Legazpi City, Albay 3. Improvement of Road, Barangay 49- Bigas 50- Padang, Legazpi City, Albay 4. Improvement of Road, Barangay 51 - Buayan, Legazpi City, Albay 5. Improvement of Road, Barangay 39- Bonot and Barangay 40- Cruzada, Legazpi City, Albay	Construction Section	NO	Public Bidding	July 29, 2024	08/1/2024 - 08/07/2024	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024	September 9, 2024	September 9, 2024	September 18, 2024	September 24, 2024		GoP	29,389,205.54		29,389,205.54	28,500,469.39	28,500,469.39	COA, PICE, NACAP & Concerned LGU Representative	August 8, 2024	August 20, 2024	August 20, 2024	8/21-27/2024	8/28/2024 - 9/8/2024			
-	CONTRACT ID NO. 24FB0221-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction (Completion) of Bridge, Daraga Pawa to Barangay Boglong, Legazpi City, Albay	Construction Section	NO	Public Bidding	August 1, 2024	08/06/2024 - 08/12/2024	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024	September 16, 2024	September 17, 2024	September 26, 2024	October 2, 2024		GoP	192,994,525.10		192,994,525.10	187,143,356.73	187,143,356.73	COA, PICE, NACAP & Concerned LGU Representative	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024			
-	CONTRACT ID NO. 24FB0222: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction (Completion) of Pawa-Boglong Bridge along San Joaquin-Pawa-Boglong Road leading to Legazpi City Airport, Legazpi City, Albay	Construction Section	NO	Public Bidding	August 1, 2024	08/06/2024 - 08/12/2024	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024	September 16, 2024	September 17, 2024	September 26, 2024	October 2, 2024		GoP	115,794,007.20		115,794,007.20	112,207,374.18	112,207,374.18	COA, PICE, NACAP & Concerned LGU Representative	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024			
-	CONTRACT ID NO. 24FB0223-Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Classroom Building, Daraga National High School, Daraga, Albay	Construction Section	NO	Public Bidding	August 1, 2024	08/06/2024 - 08/12/2024	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024	September 16, 2024	September 17, 2024	September 26, 2024	October 2, 2024		GoP	9,898,460.00		9,898,460.00	9,601,506.20	9,601,506.20	COA, PICE, NACAP & Concerned LGU Representative	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024			
-	CONTRACT ID NO. 24FB0224-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Drainage, Daraga North Central School, Daraga, Albay	Construction Section	NO	Public Bidding	August 1, 2024	08/06/2024 - 08/12/2024	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024	September 16, 2024	September 17, 2024	September 26, 2024	October 2, 2024		GoP	11,758,434.93		11,758,434.93	11,346,626.58	11,346,626.58	COA, PICE, NACAP & Concerned LGU Representative	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024			
-	CONTRACT ID NO. 24FB0225-002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Barangay Binitayan, Camalig, Albay	Construction Section	NO	Public Bidding	August 1, 2024	08/06/2024 - 08/12/2024	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024	September 16, 2024	September 17, 2024	September 26, 2024	October 2, 2024		GoP	19,598,452.26		19,598,452.26	18,990,513.00	18,990,513.00	COA, PICE, NACAP & Concerned LGU Representative	August 15, 2024	August 27, 2024	August 27, 2024	8/28/2024 - 9/3/2024	9/4/2024 - 9/15/2024			
-	CONTRACT ID NO. 24FB0226-CLUSTER 8 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities 1. Improvement of Road along Barangay 4 - Sagpon, Legazpi City, Albay 2. Improvement of Road along Barangay 6 - Baladero, Legazpi City, Albay 3. Improvement of Road along Barangay 15 - Ilawod East, Legazpi City, Albay 4. Improvement of Road along Barangay 28 - Victory Village North and Barangay 30 - Pigcala, Legazpi City, Albay 5. Improvement of Road along Barangay 54 - Mabini and Barangay 55 - Estanza, Legazpi City, Albay 6. Improvement of Road along Barangay 66 - Banquerohan, Legazpi City, Albay	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	34,287,587.77		34,287,587.77	33,251,511.82	33,251,511.82	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0227-CLUSTER 1 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities 1. Improvement of Road along Barangay 19- Cabangan and Barangay 28- Cabangan East, Legazpi City, Albay 2. Improvement of Road along Barangay 25- Lupu Lupu, Legazpi City, Albay 3. Improvement of Road, Barangay 63 - Mariawa, Legazpi City, Albay 4. Improvement of Road, Barangay 68 - San Francisco, Legazpi City, Albay 5. Improvement of Road along Barangay 17 - Rizal St. Ilawod and Barangay 18 - Cabangan West, Legazpi City Albay 6. Improvement of Road, Barangay 42 - Rawis and Barangay 44 - Pawa, Legazpi City, Albay	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	32,326,084.56		32,326,084.56	31,322,883.20	31,322,883.20	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0228-Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary health Center) at Manila, Albay (Phase 2)	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	173,248,450.87		173,248,450.87	168,397,494.25	168,397,494.25	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			



-	CONTRACT ID NO. 24FB0229:Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility)Meetings Incentives Conferences for Education, Sports Building (Offices) and Primary health Center) at Camalig, Albay (Phase 2).	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	173,248,458.23		173,248,458.23	169,783,521.29	169,783,521.29	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0230:Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility)Meetings Incentives Conferences for Education, Sports Building (Offices) and Primary health Center) at Daraga, Albay (Phase 2).	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	173,248,359.95		173,248,359.95	168,399,669.81	168,399,669.81	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0231:Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Maroroy, Daraga, Albay	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	4,948,269.53		4,948,269.53	4,790,874.85	4,790,874.85	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0232:Local Program: National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of DPWH Albay 2nd DEO Building, Daraga, Albay	Construction Section	NO	Public Bidding	August 6, 2024	08/10/2024 - 08/16/2030	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024	September 19, 2024	September 19, 2024	September 27, 2024	October 3, 2024		GoP	34,298,458.75		34,298,458.75	33,283,082.11	33,283,082.11	COA, PICE, NACAP & Concerned LGU Representative	August 16, 2024	August 29, 2024	August 29, 2024	8/30/2024 - 9/5/2024	9/6/2024 - 9/19/2024			
-	CONTRACT ID NO. 24FB0233:Concreting of Brgy. Buhalan FMR, Brgy. Buhalan, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 28, 2024	08/31/2024 - 09/06/2024	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/26/2024	9/27/2024 - 10/01/2024	October 1, 2024	October 2, 2024	October 11, 2024	October 17, 2024		GoP	9,948,458.43		9,948,458.43	9,575,519.63	9,575,519.63	COA, PICE, NACAP & Concerned LGU Representative	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/26/2024	9/27/2024 - 10/01/2024			
-	CONTRACT ID NO. 24FB0234:Concreting of Brgy. Hamorawon FMR, Brgy. Hamorawon, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 28, 2024	08/31/2024 - 09/06/2024	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024	October 2, 2024	October 2, 2024	October 11, 2024	October 17, 2024		GoP	29,848,441.14		29,848,441.14	28,741,794.84	28,741,794.84	COA, PICE, NACAP & Concerned LGU Representative	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024			
-	CONTRACT ID NO. 24FB0235:Concreting of Brgy. Dapdap FMR, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 28, 2024	08/31/2024 - 09/06/2024	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024	October 1, 2024	October 2, 2024	October 11, 2024	October 17, 2024		GoP	29,848,443.91		29,848,443.91	28,741,613.76	28,741,613.76	COA, PICE, NACAP & Concerned LGU Representative	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024			
-	CONTRACT ID NO. 24FB0236:Concreting of Brgy. Manila FMR, Brgy. Manila, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 28, 2024	08/31/2024 - 09/06/2024	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024	October 1, 2024	October 2, 2024	October 11, 2024	October 17, 2024		GoP	34,823,456.12		34,823,456.12	33,488,710.52	33,488,710.52	COA, PICE, NACAP & Concerned LGU Representative	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024			
-	CONTRACT ID NO. 24FB0237:Concreting of Brgy. Tinocawan FMR, Brgy. Tinocawan, Rapu-Rapu, Albay	Construction Section	NO	Public Bidding	August 28, 2024	08/31/2024 - 09/06/2024	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024	October 1, 2024	October 2, 2024	October 11, 2024	October 17, 2024		GoP	48,763,452.30		48,763,452.30	46,955,952.06	46,955,952.06	COA, PICE, NACAP & Concerned LGU Representative	September 6, 2024	September 19, 2024	September 19, 2024	9/20/2024 - 9/23/2024	9/24/2024 - 9/30/2024			
-	CONTRACT ID NO. 24FB0238:Implementation and Monitoring of PAMANA Project - Construction of Mina to Lacag Road, (Daraga to Camalig)- Brgy. Mina, Lacag, Daraga, Albay	Construction Section	NO	Public Bidding	September 9, 2024	09/12/2024 - 09/18/2024	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024	October 13, 2024	October 21, 2024	October 30, 2024	November 5, 2024		GoP	43,436,942.62		43,436,942.62	42,127,601.62	42,127,601.62	COA, PICE, NACAP & Concerned LGU Representative	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024			
-	CONTRACT ID NO. 24FB0239:Implementation and Monitoring of PAMANA Project - Construction of Barangay Tagaytay to Barangay Ligban Road - Brgy. Tagaytay, Ligban, Camalig, Albay	Construction Section	NO	Public Bidding	September 9, 2024	09/12/2024 - 09/18/2024	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024	October 13, 2024	October 21, 2024	October 30, 2024	November 5, 2024		GoP	43,437,452.59		43,437,452.59	42,134,329.01	42,134,329.01	COA, PICE, NACAP & Concerned LGU Representative	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024			
-	CONTRACT ID NO. 24FB0240:Implementation and Monitoring of PAMANA Project - Construction of Barangay Maninila to Barangay Taplacion Road - Brgy. Maninila, Taplacion, Camalig, Albay	Construction Section	NO	Public Bidding	September 9, 2024	09/12/2024 - 09/18/2024	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024	October 13, 2024	October 21, 2024	October 30, 2024	November 5, 2024		GoP	43,436,935.92		43,436,935.92	42,043,776.74	42,043,776.74	COA, PICE, NACAP & Concerned LGU Representative	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024			
-	CONTRACT ID NO. 24FB0241:Implementation and Monitoring of PAMANA Project - Construction and Upgrading of San Vicente Road- Brgy. San Vicente, Daraga, Albay	Construction Section	NO	Public Bidding	September 9, 2024	09/12/2024 - 09/18/2024	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024	October 13, 2024	October 21, 2024	October 30, 2024	November 5, 2024		GoP	48,263,448.36		48,263,448.36	46,839,416.30	46,839,416.30	COA, PICE, NACAP & Concerned LGU Representative	September 19, 2024	October 1, 2024	October 1, 2024	10/2-5/2024	10/6-12/2024			
-	CONTRACT ID NO. 24FB0242:DepEd Basic Educational Facility Fund - Construction of 2-Storey 4-Classroom School Building in Anislag National High School, Barangay Anislag, Daraga, Albay	Construction Section	NO	Public Bidding	September 18, 2024	09/19/2024 - 09/25/2024	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024	October 25, 2024	October 28, 2024	November 6, 2024	November 12, 2024		GoP	39,798,364.51		39,798,364.51	38,604,413.57	38,604,413.57	COA, PICE, DepEd, NACAP & Concerned LGU Representative	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024			
-	CONTRACT ID NO. 24FB0243:DepEd Basic Educational Facility Fund - Construction of 2-Storey 4-Classroom School Building at Tumpa Elementary School, Barangay Tumpa, Camalig, Albay	Construction Section	NO	Public Bidding	September 18, 2024	09/19/2024 - 09/25/2024	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024	October 25, 2024	-	-	-		GoP	19,898,460.00		19,898,460.00	19,341,303.12	19,341,303.12	COA, PICE, DepEd, NACAP & Concerned LGU Representative	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024			
-	CONTRACT ID NO. 24FB0244:DepEd Basic Educational Facility Fund - Construction of 2-Storey 6-Classroom School Building in Gotob Elementary School, Barangay Gotob, Camalig, Albay	Construction Section	NO	Public Bidding	September 18, 2024	09/19/2024 - 09/25/2024	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024	October 25, 2024	-	-	-		GoP	39,798,302.67		39,798,302.67	38,604,353.59	38,604,353.59	COA, PICE, DepEd, NACAP & Concerned LGU Representative	September 26, 2024	October 8, 2024	October 8, 2024	10/9-14/2024	10/15-24/2024			
-	CONTRACT ID NO. 24FB0245:DepEd Basic Educational Facility Fund - Construction of 2-Storey 4-Classroom School Building at Pawa Elementary School, Barangay Pawa, Legazpi City, Albay	Construction Section	NO	Public Bidding	September 24, 2024	09/27/2024 - 10/03/2024	October 4, 2024	October 16, 2024	October 16, 2024	10/17-22/2024	10/23/2024 - 11/1/2024	November 2, 2024	November 6, 2024	November 15, 2024	November 21, 2024		GoP	19,898,460.00		19,898,460.00	19,301,506.22	19,301,506.22	COA, PICE, DepEd, NACAP & Concerned LGU Representative	October 4, 2024	October 16, 2024	October 16, 2024	10/17-22/2024	10/23/2024 - 11/1/2024			
-	CONTRACT ID NO. 24FB0246:DepEd Basic Educational Facility Fund - Construction of 2-Storey 9-Classroom School Building at Pawa High School, Barangay Pawa, Legazpi City, Albay	Construction Section	NO	Public Bidding	September 24, 2024	09/27/2024 - 10/03/2024	October 4, 2024	October 16, 2024	October 16, 2024	10/17-22/2024	10/23/2024 - 11/1/2024	November 2, 2024	November 6, 2024	November 15, 2024	November 21, 2024		GoP	39,798,460.00		39,798,460.00	38,604,506.20	38,604,506.20	COA, PICE, DepEd, NACAP & Concerned LGU Representative	October 4, 2024	October 16, 2024	October 16, 2024	10/17-22/2024	10/23/2024 - 11/1/2024			
-	CONTRACT ID NO. 24FB0247:DepEd Basic Educational Facility Fund - Construction of 2-Storey 8-Classroom School Building at Taloto Integrated School, Taloto, Camalig, Albay	Construction Section	NO	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024	November 29, 2024	December 2, 2024	December 11, 2024	December 17, 2024		GoP	39,798,460.00		39,798,460.00	38,905,907.39	38,905,907.39	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024			
-	CONTRACT ID NO. 24FB0248:DepEd Basic Educational Facility Fund - Construction of 3-Storey 12-Classroom School Building at Kiwalo Elementary School, Kiwalo, Daraga, Albay	Construction Section	NO	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024	November 29, 2024	December 2, 2024	December 11, 2024	December 17, 2024		GoP	59,698,460.00		59,698,460.00	58,205,998.50	58,205,998.50	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024			
-	CONTRACT ID NO. 24FB0249:DepEd Basic Educational Facility Fund - Construction of 2-Storey 9-Classroom School Building at Cotton High School, Barangay Cotton, Camalig, Albay	Construction Section	NO	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024	November 29, 2024	December 2, 2024	December 11, 2024	December 17, 2024		GoP	19,898,460.00		19,898,460.00	19,341,303.12	19,341,303.12	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024			
-	CONTRACT ID NO. 24FB0250:DepEd Basic Educational Facility Fund - Construction of 3-Storey 9-Classroom School Building at Gogon High School, Barangay Gogon, Legazpi City, Albay	Construction Section	NO	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024	November 29, 2024	-	-	-		GoP	59,698,242.09		59,698,242.09	58,146,771.16	58,146,771.16	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-18/2024	11/19-28/2024			
-	CONTRACT ID NO. 24FB0251: Construction Barangay San Ramon - Canaron - Barangay San Rafael - Barangay Bigao Road - Brgy. San Ramon, Canaron, San Rafael, Bigao, Daraga, Albay	Construction Section	NO	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024	December 20, 2024	January 9, 2025	January 17, 2025	January 23, 2025		GoP	86,875,458.24		86,875,458.24	84,276,415.76	84,276,415.76	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024			
-	CONTRACT ID NO. 24FB0252: DepEd Basic Educational Facility Fund - Construction of 1-Storey 4-Classroom School Building at Buragvis Elementary School,Legazpi City,Albay	Construction Section	NO	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024	December 20, 2024	January 9, 2025	January 17, 2025	January 23, 2025		GoP	19,898,460.00		19,898,460.00	19,281,571.55	19,281,571.55	COA, PICE, DepEd, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/12-13/2024	12/14-19/2024			
-	CONTRACT ID NO. 24FB0253: MOOE: Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities Routine Maintenance of National Roads along Legazpi Punta de Jesus Road - Brgy. Taysan, Manito & DM Jct -Legazpi-Sto Domingo-Tabaco Rd.	Construction Section	NO	Public Bidding	December 3, 2024	12/7/2024 - 12/13/2024	December 13, 2024	December 27, 2024	December 27, 2024	12/28/2024 - 1/3/2025	1/4-8/2025	January 9, 2025	January 10, 2025	January 17, 2025	January 23, 2025		GoP	2,161,585.65		2,161,585.65	2,116,623.83	2,116,623.83	COA, PICE, DepEd, NACAP & Concerned LGU Representative	December 13, 2024	December 27, 2024	December 27, 2024	12/28/2024 - 1/3/2025	1/4-8/2025			
-	CONTRACT ID NO. 24FB0254: DepEd Basic Educational Facility Fund - Construction of 2-Storey 8-Classroom School Building at Homapon High School, Barangay Homapon, Legazpi City, Albay	Construction Section	NO	Public Bidding	December 16, 2024	12/20/2024 - 12/26/2024	December 27, 2024	-	-	-	-	-	-	-	-			39,798,460.00		39,798,460.00	-	-	COA, PICE, DepEd, NACAP & Concerned LGU Representative	December 27, 2024	-	-	-	-			



-	CONTRACT ID NO. 24FB0255: DepEd Basic Educational Facility Fund - Construction of 3-Storey 6-Classroom School Building in Puro Elementary School, Barangay Puro, Legazpi City, Albay	Construction Section	NO	Public Bidding	December 16, 2024	12/09/2024 - 12/29/2024	December 27, 2024	January 8, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025	January 22, 2025	-	-	-	-	39,790,219.99	39,798,219.99	38,604,273.39	38,604,273.39	COA, PICE, DepEd, NACAP & Concerned LGU Representative	December 27, 2024	January 9, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025		
-	CONTRACT ID NO. 24FB0256: DepEd Basic Educational Facility Fund - Construction of 2-Storey 8-Classroom School Building at Rawis Elementary School, Rawis, Legazpi City, Albay	Construction Section	NO	Public Bidding	December 16, 2024	12/09/2024 - 12/29/2024	December 27, 2024	January 8, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025	January 22, 2025	-	-	-	-	39,798,460.00	39,798,460.00	38,604,506.20	38,604,506.20	COA, PICE, DepEd, NACAP & Concerned LGU Representative	December 27, 2024	January 8, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025		
-	CONTRACT ID NO. 24FB0257: DepEd Basic Educational Facility Fund - Construction of 2-Storey 4-Classroom School Building at San Francisco Elementary School, Legazpi City, Albay	Construction Section	NO	Public Bidding	December 16, 2024	12/09/2024 - 12/29/2024	December 27, 2024	January 8, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025	January 22, 2025	-	-	-	-	19,890,460.00	19,898,460.00	19,410,387.90	19,410,387.90	COA, PICE, DepEd, NACAP & Concerned LGU Representative	December 27, 2024	January 8, 2025	January 8, 2025	1/9-13/2025	1/14-21/2025		
-	CONTRACT ID NO. 25FB0001: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Structure and Drainage Structure, River Tributaries, Barangay Taysan, Package 1, Legazpi City, Albay	Construction Section	YES	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024	December 2, 2024	-	-	-	-	GoP 72,373,919.98	72,373,919.98	70,108,120.57	70,108,120.57	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024		
-	CONTRACT ID NO. 25FB0002: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Structure and Drainage Structure, River Tributaries, Barangay Taysan, Package 2, Legazpi City, Albay	Construction Section	YES	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024	December 2, 2024	-	-	-	-	GoP 72,373,882.33	72,373,882.33	70,115,478.23	70,115,478.23	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024		
-	CONTRACT ID NO. 25FB0003: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Caviti to Barangay Nagoolod, Marito, Albay	Construction Section	YES	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024	December 2, 2024	-	-	-	-	GoP 96,498,270.16	96,498,270.16	93,452,844.11	93,452,844.11	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024		
-	CONTRACT ID NO. 25FB0004: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Cawayan to Malibiao, Marito, Albay	Construction Section	YES	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024	December 2, 2024	-	-	-	-	GoP 96,498,449.12	96,498,449.12	93,432,179.47	93,432,179.47	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024		
-	CONTRACT ID NO. 25FB0005: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pawa - Iraya, Marito, Albay	Construction Section	YES	Public Bidding	October 14, 2024	10/17/2024 - 10/23/2024	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024	December 2, 2024	-	-	-	-	GoP 96,498,451.58	96,498,451.58	93,791,078.79	93,791,078.79	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 12, 2024	November 12, 2024	11/13-19/2024	11/20/2024 - 12/1/2024		
-	CONTRACT ID NO. 25FB0006: O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike along Manumbalay River, Marito, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,889.32	96,498,889.32	93,603,922.64	93,603,922.64	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0007: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bamban - Cabangan, Barangay Buvo, Marito, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,066.12	96,498,066.12	93,480,032.75	93,480,032.75	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0008: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tinopan-Viga Road, Rapu-Rapu, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 48,248,449.51	48,248,449.51	46,718,558.06	46,718,558.06	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0009: O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike along Balasbas River, Marito, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,948.70	96,498,948.70	93,603,980.24	93,603,980.24	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0010: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Package 2, Barangay Tinopan to Barangay Linas, Rapu-Rapu, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,456.07	96,498,456.07	93,372,576.70	93,372,576.70	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0011: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Nagoolod to Silo Inang Maharana, Marito, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,456.07	96,498,456.07	93,412,056.50	93,412,056.50	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0012: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Cagaba to Barangay Iukun, Camalig, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,498,428.71	96,498,428.71	93,450,771.15	93,450,771.15	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0013: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Cagabong to Barangay Baris, Legazpi City, Albay	Construction Section	YES	Public Bidding	October 15, 2024	10/18/2024 - 10/24/2024	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024	December 3, 2024	-	-	-	-	GoP 96,497,777.14	96,497,777.14	93,341,248.89	93,341,248.89	COA, PICE, NACAP & Concerned LGU Representative	November 4, 2024	November 13, 2024	November 13, 2024	11/14-20/2024	11/21/2024 - 12/2/2024		
-	CONTRACT ID NO. 25FB0014: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bamban, Marito, Albay	Construction Section	YES	Public Bidding	October 20, 2024	10/31/2024 - 11/06/2024	November 7, 2024	November 19, 2024	November 19, 2024	11/20-26/2024	11/27/2024 - 12/9/2024	December 10, 2024	-	-	-	-	GoP 96,498,411.44	96,498,411.44	93,313,517.62	93,313,517.62	COA, PICE, NACAP & Concerned LGU Representative	November 7, 2024	November 19, 2024	November 19, 2024	11/20-26/2024	11/27/2024 - 12/9/2024		
-	CONTRACT ID NO. 25FB0015: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Bilbao, Rapu-Rapu, Albay	Construction Section	YES	Public Bidding	October 20, 2024	10/31/2024 - 11/06/2024	November 7, 2024	December 18, 2024	December 18, 2024	12/19-25/2024	12/26/2024 - 1/7/2025	January 8, 2025	-	-	-	-	GoP 144,748,438.59	144,748,438.59	139,936,470.25	139,936,470.25	COA, PICE, NACAP & Concerned LGU Representative	November 7, 2024	December 18, 2024	December 18, 2024	12/19-25/2024	12/26/2024 - 1/7/2025		
-	CONTRACT ID NO. 25FB0016: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Tagoytoy-Lacag, Daraga, Albay	Construction Section	YES	Public Bidding	October 20, 2024	10/31/2024 - 11/06/2024	November 7, 2024	November 19, 2024	November 19, 2024	11/20-26/2024	11/27/2024 - 12/9/2024	December 10, 2024	-	-	-	-	GoP 48,248,448.66	48,248,448.66	46,656,559.64	46,656,559.64	COA, PICE, NACAP & Concerned LGU Representative	November 7, 2024	November 19, 2024	November 19, 2024	11/20-26/2024	11/27/2024 - 12/9/2024		
-	CONTRACT ID NO. 25FB0017: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road, Barangay Buhatan, Rapu-Rapu, Albay	Construction Section	YES	Public Bidding	November 5, 2024	11/8/2024 - 11/14/2024	November 18, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024	December 25, 2024	-	-	-	-	GoP 86,383,309.36	86,383,309.36	83,621,001.61	83,621,001.61	COA, PICE, NACAP & Concerned LGU Representative	November 18, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024		
-	CONTRACT ID NO. 25FB0018: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Silo Parang, Barangay Pawa, Marito, Albay	Construction Section	YES	Public Bidding	November 5, 2024	11/8/2024 - 11/14/2024	November 18, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024	December 25, 2024	-	-	-	-	GoP 96,498,417.80	96,498,417.80	93,342,676.90	93,342,676.90	COA, PICE, NACAP & Concerned LGU Representative	November 18, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024		
-	CONTRACT ID NO. 25FB0019: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Lahar Mitigation Dike along Budiao-Misi River, Package 1, Barangay Budiao and Barangay Misi, Daraga, Albay	Construction Section	YES	Public Bidding	November 13, 2024	11/15/2024 - 11/21/2024	November 22, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024	December 25, 2024	-	-	-	-	GoP 49,498,946.03	49,498,946.03	48,021,173.64	48,021,173.64	COA, PICE, NACAP & Concerned LGU Representative	November 22, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024		
-	CONTRACT ID NO. 25FB0020: Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Lahar Mitigation Dike along Budiao-Misi River, Package 2, Barangay Budiao and Barangay Misi, Daraga, Albay	Construction Section	YES	Public Bidding	November 13, 2024	11/15/2024 - 11/21/2024	November 22, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024	December 25, 2024	-	-	-	-	GoP 49,498,955.88	49,498,955.88	48,017,564.54	48,017,564.54	COA, PICE, NACAP & Concerned LGU Representative	November 22, 2024	December 4, 2024	December 4, 2024	12/5-11/2024	12/12-24/2024		
-	CONTRACT ID NO. 25FB0021: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 3, Baris, Legazpi City	Construction Section	YES	Public Bidding	November 18, 2024	11/22/2024 - 11/29/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024	December 27, 2024	-	-	-	-	GoP 96,498,459.24	96,498,459.24	92,998,459.94	92,998,459.94	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024		
-	CONTRACT ID NO. 25FB0022: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Matiga Purok 2, Barangay Manumbalay, Marito, Albay	Construction Section	YES	Public Bidding	November 18, 2024	11/22/2024 - 11/29/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024	December 27, 2024	-	-	-	-	GoP 96,498,448.55	96,498,448.55	93,268,844.82	93,268,844.82	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024		
-	CONTRACT ID NO. 25FB0023: O01: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Comun-Inarado-Peñafrañca Rd - K0522 + 000 - K0523 + 000	Construction Section	YES	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024	December 27, 2024	-	-	-	-	GoP 18,705,643.59	18,705,643.59	18,111,110.50	18,111,110.50	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024		
-	CONTRACT ID NO. 25FB0024: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Barangay Buhatan to Tinocawan, Rapu-Rapu, Albay	Construction Section	YES	Public Bidding	November 18, 2024	11/22/2024 - 11/28/2024	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024	December 27, 2024	-	-	-	-	GoP 144,740,380.19	144,748,380.19	140,166,060.26	140,166,060.26	COA, PICE, NACAP & Concerned LGU Representative	November 29, 2024	December 11, 2024	December 11, 2024	12/1/2024 - 12/16/2024	12/17/2024 - 12/26/2024		



**APPROVED:**  
**WARREN B. AZOTEA**  
District Engineer  
Head of the Procuring Entity

**(DPWH -Albay 2nd District Engineering Office) Procurement Monitoring Report as of July to December 2024**

Prepared by:

Recommended for Approval by:

APPROVED:

**MARIA JOY L. ZAMUDIO**  
Procurement Unit Head  
BAC Secretariat

**Joanne T. Morales**  
OIC-Assistant District Engineer  
BAC Chairperson

**WARREN B. AZOTEA**  
District Engineer  
Head of the Procuring Entity

ANNEX B

(DPWH -Albay 2nd District Engineering Office) Procurement Monitoring Report as of July-December 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery of Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																													
	PARCELLARY SURVEY OF DAANG MAHARLIKA JCT.-LEGAZPI-STO. DOMINGO-TABACO-CAMARINES SUR BDRY RD K0536+828-K0539+054 Preparation of Land Acquisition Plan and Resettlement Action Plan (LAPRAP) in Albay	Planning & Design section	NO	Competitive Bidding	October 21, 2024	October 22, 2024	November 11, 2024	October 29, 2024	November 25, 2024	#####	December 16, 2024					115	GoP	6,863,078.54		6,863,078.54		0.00	COA, PCE NACAP & Concerned LGU Representative	November 11, 2024	October 29, 2024	November 25, 2024	November 28, 2024		Under Negotiation Process to the (HRB)
																		0		0									
Total Alloted Budget of Procurement Activities																		6,863,078.54											
Total Contract Price of Procurement Activites Conducted																				-									
Total Savings (Total Alloted Budget - Total Contract Price)																		6,863,078.54											
ON-GOING PROCUREMENT ACTIVITIES																													
																		0.00											
																		0											
																		-											
																		0											
Total Alloted Budget of On-going Procurement Activities																		0											

Prepared by:

Recommended for Approval by:

APPROVED:

  
**MARIA JOY L. ZAMUDIO**  
Procurement Unit Head  
BAC Secretariat

  
**Joanne T. Morales**  
OIC-Assistant District Engineer  
BAC Chairperson

  
**WARREN B. AZOTEA**  
District Engineer  
Head of the Procuring Entity