

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300101200001000	24GA0239 – Construction of 2-Storey 4-Classroom and 1-Storey 2-Classroom School Building in Banga Elementary School, Barangay Poblacion, Banga, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	07-01-2025	08-01-2025	19-02-2025	19-02-2025	27-02-2025	03-03-2025			Government of the Philippines (continuing budget)	19,900,000.00		19,900,000.00	19,660,749.61	19,660,749.61		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	07-01-2025	08-01-2025		
300101200001000	24GA0240 – Construction of 3-Storey 6-Classroom & 1-Storey 2-Classroom School Building in Balete Integrated School, Brgy. Poblacion, Balete, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	18-12-2024	19-12-2024	17-02-2025	17-02-2025	27-02-2025	03-03-2025			Government of the Philippines (continuing budget)	31,180,008.46		31,180,008.46	31,180,008.46	31,180,008.46		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	18-12-2024	19-12-2024		
300101200001000	24GA0241 – Construction of 2-Storey 4-Classroom and 1-Storey 2-Classroom School Building in Aginaldo T. Regiedad, Sr. Integrated School, Brgy. Linabuan Sur, Banga, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	27-01-2025	29-01-2025	17-02-2025	17-02-2025	27-02-2025	03-03-2025			Government of the Philippines (continuing budget)	23,382,500.00		23,382,500.00	23,327,624.26	23,327,624.26		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	27-01-2025	29-01-2025		
300101200001000	24GA0242 – Construction of 3-Storey 6-Classroom & 1-Storey 2-Classroom School Building in New Washington National Comprehensive High School, Brgy. Poblacion, New Washington, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	18-12-2024	19-12-2024	17-02-2025	17-02-2025	26-02-2025	03-03-2025			Government of the Philippines (continuing budget)	31,142,490.28		31,142,490.28	31,142,490.28	31,142,490.28		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	18-12-2024	19-12-2024		
300101200001000	24GA0243 – Construction of 2 Units 1-Storey 2-Classroom School Building in Madalag National High School, Brgy. Poblacion, Madalag, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	20-12-2024	23-12-2024	17-02-2025	17-02-2025	27-02-2025	03-03-2025			Government of the Philippines (continuing budget)	15,513,755.35		15,513,755.35	15,513,755.35	15,513,755.35		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	20-12-2024	23-12-2024		
300101200001000	24GA0244 – Construction of 3-Storey 6-Classroom & 1-Storey 2-Classroom School Building in Maloco National High School, Brgy. Maloco, Ibaigay, Aklan	Construction Section	No	Competitive Bidding	09-10-2024	16-10-2024	23-10-2024	16-12-2024	16-12-2024	19-12-2024	20-12-2024	17-02-2025	17-02-2025	27-02-2025	03-03-2025			Government of the Philippines (continuing budget)	31,184,452.56		31,184,452.56	31,184,452.56	31,184,452.56		COA,NACAP,DepED	23-10-2024	16-12-2024	16-12-2024	19-12-2024	20-12-2024		
409903000000000	24GA0247 – Construction of Flood Control Structures along Malinao River, Barangay Barangay, Malinao, Aklan	Construction Section	No	Competitive Bidding	29-11-2024	07-12-2024	16-12-2024	27-12-2024	27-12-2024	25-02-2025	26-02-2025	21-03-2025	21-03-2025	17-03-2025	19-03-2025			Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	78,338,615.08	78,338,615.08		COA,NACAP	16-12-2024	27-12-2024	27-12-2024	25-02-2025	26-02-2025		
409903000000000	24GA0248 – Construction of Pumping Station at Brgy. Poblacion, Kalibo, Aklan	Construction Section	No	Competitive Bidding	29-11-2024	07-12-2024	16-12-2024	27-12-2024	27-12-2024	03-01-2025	04-01-2025	13-01-2025	13-01-2025	28-01-2025	30-01-2025			Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	96,242,560.07	96,242,560.07		COA,NACAP	16-12-2024	27-12-2024	27-12-2024	03-01-2025	04-01-2025		
409903000000000	24GA0249 – Construction of Flood Mitigation Structure along Aklan River (Package 2-A), Kalibo, Aklan	Construction Section	No	Competitive Bidding	18-12-2024	25-12-2024	02-01-2025	14-01-2025	14-01-2025	21-01-2025	22-01-2025	03-02-2025	03-02-2025	06-02-2025	07-02-2025			Government of the Philippines (continuing budget)	106,150,000.00		106,150,000.00	105,089,366.83	105,089,366.83		COA,NACAP	02-01-2025	14-01-2025	14-01-2025	03-01-2025	21-01-2025		
409903000000000	24GA0250 – Construction of Flood Mitigation Structures along Aklan River (Package 2), Kalibo, Aklan	Construction Section	No	Competitive Bidding	18-12-2024	25-12-2024	02-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025	31-01-2025	03-02-2025	06-05-2025	07-02-2025			Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	95,536,333.68	95,536,333.68		COA,NACAP	02-01-2025	14-01-2025	14-01-2025	22-01-2025	23-01-2025		
409903000000000	24GA0251 – Construction of Revetment Wall (Flood Control), Along Aklan River, Kalibo, Aklan	Construction Section	No	Competitive Bidding	24-01-2025	31-01-2025	07-02-2025	20-02-2025	20-02-2025	25-02-2025	26-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025			Government of the Philippines (continuing budget)	24,125,000.00		24,125,000.00	24,074,998.53	24,074,998.53		COA,NACAP	07-02-2025	20-02-2025	20-02-2025	25-02-2025	26-02-2025		
409903000000000	24GA0252 - Construction of Flood Control Project along Aklan River, Barangay Dajal Sur, Banaue, Aklan	Construction Section	No	Competitive Bidding	30-01-2025	06-02-2025	13-02-2025	26-02-2026	26-02-2025	03-03-2025	04-03-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025			Government of the Philippines (continuing budget)	19,300,000.00		19,300,000.00	19,249,995.35	19,249,995.35		COA,NACAP	13-02-2025	26-02-2025	26-02-2025	03-03-2025	04-03-2025		
310203210660000	24GA0197 – Concreting of Brgy. Maloco FMR, Brgy. Maloco, Ibaigay, Aklan	Construction Section	No	Competitive Bidding	24-04-2025	30-04-2025	07-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025	16-06-2025	16-06-2025	23-06-2025	24-06-2025			Government of the Philippines (continuing budget)	16,915,000.00		16,915,000.00	16,904,811.98	16,904,811.98		COA,NACAP, D.A.	07-05-2025	20-05-2025	20-05-2025	27-05-2025	28-05-2025		
310204103296000	25GA0014 – Tangalan Bypass Road, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	26-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	12-11-2024	26-03-2025	07-04-2025	10-04-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,798,932.52	28,798,932.52		COA,NACAP	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024		
320202107515000	25GA0024 – Construction of Flood Control Structure along Aklan River, Tingaw, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	26-09-2024	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	12-11-2024	05-02-2025	07-02-2025	10-02-2025			Government of the Philippines (current year's budget)	61,048,795.00		61,048,795.00	60,848,783.30	60,848,783.30		COA,NACAP	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024		
300223100214000	25GA0045 – Construction of Road, Paraiso Road, Barangay Linabuan Sur, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	12-11-2024	17-02-2024	25-02-2025	26-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,010.52	4,945,010.52		COA,NACAP	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024		
300226121295000	25GA0065 – Construction of Multi-Purpose Building (Covered Court), Dinatut Elementary School, Barangay Man-Up, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	N/A	02-10-2024	09-10-2024	22-10-2024	22-10-2024	29-10-2024	30-10-2024	12-11-2024	17-02-2025	25-02-2025	26-02-2025</																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300226121313000	25GA0080 – Construction (Completion) of Multi-Purpose Building, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	19-11-2024	20-11-2024	22-11-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	7,177,500.00		7,177,500.00	7,157,487.15	7,157,487.15	COA,NACAP	30-10-2024	12-11-2024	12-11-2024	19-11-2024	20-11-2024			
300226121304000	25GA0052 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bakhaw Sur, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	25-11-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,957,516.24	1,957,516.24	COA,NACAP	06-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024			
300226121308000	25GA0053 – Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay Calamcan, Libacao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	19-11-2024	19-11-2024	20-11-2024	21-11-2024	22-11-2024	21-03-2025	02-04-2025	03-04-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,454,907.63	2,454,907.63	COA,NACAP	06-11-2024	19-11-2024	19-11-2024	20-11-2024	21-11-2024			
300226121313000	25GA0068 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Cabilawan, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	25-11-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,911,060.63	4,911,060.63	COA,NACAP	06-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024			
310105101461000	25GA0002 – Aklan West Rd (Kalibo-Nabas) - K0234 + (-525)- K0234 + (-375), K0265 + 596-K0266 + 000	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	10-12-2024	11-12-2024	16-12-2024	26-03-2025	07-04-2025	10-04-2025		Government of the Philippines (current year's budget)	12,177,480.00		12,177,480.00	11,933,951.28	11,933,951.28	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	10-12-2024	11-12-2024			
32010114099000	25GA0020 – Construction of Bank Protection, Panakuyan River Irrigation System, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024	16-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,641,509.92	14,641,509.92	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024			
320102107521000	25GA0025 – Construction of Flood Mitigation Structure along Aklan River, Package 3, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	07-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024	16-12-2024	05-02-2025	07-02-2025	10-02-2025		Government of the Philippines (current year's budget)	98,912,500.00		98,912,500.00	98,429,661.98	98,429,661.98	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024			
300223100284000	25GA0047 – Construction of Road, Sitio Caeg-a, Barangay Cabugao, Batao, Aklan	Construction Section	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024	16-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,905,577.53	4,905,577.53	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024			
300226121315000	25GA0054 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Fatima, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	03-12-2024	03-12-2024	17-12-2024	18-12-2024	20-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,740.21	1,959,740.21	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	17-12-2024	18-12-2024			
300226121298000	25GA0057 – Construction (Completion) of Multi-Purpose Building, Sampaguita Street, Barangay Poblacion, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024	16-12-2024	11-03-2025	17-03-2025	19-03-2025		Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,945,720.42	1,945,720.42	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	09-12-2024	10-12-2024			
300226121311000	25GA0067 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Balactasan, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	03-12-2024	03-12-2024	17-12-2024	18-12-2024	20-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,589.10	4,940,589.10	COA,NACAP	20-11-2024	03-12-2024	03-12-2024	17-12-2024	18-12-2024			
310108102145000	25GA0003 – Aklan East Road-K0310+335-K0310+406	Construction Section	Yes	Competitive Bidding	07-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024	16-12-2024	26-03-2025	07-04-2025	10-04-2025		Government of the Philippines (current year's budget)	46,000,000.00		46,000,000.00	45,960,252.27	45,960,252.27	COA,NACAP	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024			
300203101686000	25GA0029 – Access Road from Makato Proper to Hagahac Leading to Baybay Beach & Alibagon Bakhawan Park, Makato, Aklan	Construction Section	Yes	Competitive Bidding	07-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024	16-12-2024	11-03-2024	17-03-2025	19-03-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,845,944.52	57,845,944.52	COA,NACAP	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024			
300226121297000	25GA0071 – Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Polo, Banga, Aklan	Construction Section	Yes	Competitive Bidding	N/A	15-11-2024	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024	16-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,946,093.33	4,946,093.33	COA,NACAP	22-11-2024	05-12-2024	05-12-2024	10-12-2024	11-12-2024			
300226121312000	25GA0073 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Talangban, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	N/A	15-11-2024	22-11-2024	05-12-2024	05-12-2024	17-12-2024	18-12-2024	20-12-2024	17-02-2025	25-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,928,350.70	4,928,350.70	COA,NACAP	22-11-2024	05-12-2024	05-12-2024	17-12-2024	18-12-2024			
310111100854000	25GA0007 – Aklan West Rd (Kalibo - Nabas) - K0254+700 - K0254+816	Construction Section	Yes	Competitive Bidding	N/A	22-11-2024	29-11-2024	12-12-2024	12-12-2024	17-12-2024	18-12-2024	20-12-2024	21-02-2025	07-04-2025	10-04-2025		Government of the Philippines (current year's budget)	1,665,020.00		1,665,020.00	1,660,006.73	1,660,006.73	COA,NACAP	29-11-2024	12-12-2024	12-12-2024	17-12-2024	18-12-2024			
310020101826000	25GA0012 – Aklan West Rd (Kalibo-Nabas) - K0234 + 583 - K0234 + 763, K0247 + 664 - K0248 + 338, K0248 + 368 - K0248 + 800	Construction Section	Yes	Competitive Bidding	15-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	28-01-2025	30-01-2025	21-03-2025	21-03-2025	02-04-2025	08-04-2025		Government of the Philippines (current year's budget)	6													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300214101984000	25GA0030 – Improvement of Intersection at Aklan East Rd - K0277 + 400	Construction Section	No	Competitive Bidding	02-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	12-02-2025	13-02-2025	21-02-2025	21-02-2025	27-02-2025	03-03-2025	Government of the Philippines (current year's budget)	12,152,000.00		12,152,000.00	12,123,133.34		12,123,133.34	COA,NACAP	15-01-2025	28-01-2025	28-01-2025	12-02-2025	13-02-2025			
300214101983000	25GA0033 – Improvement of Intersection at Aklan West Rd (Kalibo-Nabas) -K0234 + (-919)	Construction Section	No	Competitive Bidding	02-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	04-02-2025	05-02-2025	21-02-2025	21-02-2025	27-02-2025	03-03-2025	Government of the Philippines (current year's budget)	12,054,000.00		12,054,000.00	12,000,014.17		12,000,014.17	COA,NACAP	15-01-2025	28-01-2025	28-01-2025	04-02-2025	05-02-2025			
300223100280000	25GA0049 – Construction of Road, Sitio Kinabakaba, Barangay Lumaynay, Altawas, Aklan	Construction Section	No	Competitive Bidding	N/A	08-01-2025	15-01-2025	28-01-2025	28-01-2025	12-02-2025	13-02-2025	11-03-2025	11-03-2025	17-03-2025	19-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,585.98		4,940,585.98	COA,NACAP	15-01-2025	28-01-2025	28-01-2025	12-02-2025	13-02-2025			
300226121263000	25GA0087 – Construction/Completion of Multi-Purpose Building, Barangay Navitas, Malinao, Aklan	Construction Section	No	Competitive Bidding	N/A	23-01-2025	30-01-2025	12-02-2025	12-02-2025	14-02-2025	17-02-2025	03-06-2025	03-06-2025	18-06-2025	19-06-2025	Government of the Philippines (current year's budget)	2,980,000.00		2,980,000.00	2,965,000.51		2,965,000.51	COA,NACAP	30-01-2025	12-02-2025	12-02-2025	14-02-2025	17-02-2025			
300226121277000	25GA0101 – Construction/Completion of Multi-Purpose Building, Barangay Rizal, Ibaay, Aklan	Construction Section	No	Competitive Bidding	N/A	23-01-2025	30-01-2025	12-02-2025	12-02-2025	18-02-2025	19-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,975,004.13		1,975,004.13	COA,NACAP	30-01-2025	12-02-2025	12-02-2025	18-02-2025	19-02-2025			
300226121280000	25GA0104 – Completion of Multi-Purpose Building, Barangay Pawa, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	23-01-2025	30-01-2025	12-02-2025	12-02-2025	18-05-2025	19-05-2025	14-05-2025	14-05-2025	22-05-2025	23-05-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,579,995.38		1,579,995.38	COA,NACAP	30-01-2025	12-02-2025	12-02-2025	18-05-2025	19-05-2025			
300226121284000	25GA0108 – Completion of Multi-Purpose Building, Barangay Unidos, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	23-01-2025	30-01-2025	12-02-2025	12-02-2025	18-02-2025	19-02-2025	14-05-2025	14-05-2025	22-05-2025	23-05-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,575,968.91		1,575,968.91	COA,NACAP	30-01-2025	12-02-2025	12-02-2025	18-02-2025	19-02-2025			
300226121286000	25GA0110 – Completion of Multi-Purpose Building, Barangay Tigum, Buruanga, Aklan	Construction Section	No	Competitive Bidding	N/A	23-01-2025	30-01-2025	12-02-2025	12-02-2025	21-02-2025	22-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,875.58		4,944,875.58	COA,NACAP	30-01-2025	12-02-2025	12-02-2025	21-02-2025	22-02-2025			
300226121258000	25GA0083 – Completion of Multi-Purpose Building, Barangay Napatag, Tangalan, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	20-02-2025	21-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,061.33		1,970,061.33	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	20-02-2025	21-02-2025			
300226121267000	25GA0091 – Completion of Multi-Purpose Building, Barangay Cogon, Malay, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	25-02-2026	26-02-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,988.93		1,974,988.93	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	25-02-2026	26-02-2025			
300226121273000	25GA0097 – Completion of Multi-Purpose Building, Barangay Pusiw, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	25-02-2025	26-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,284.91		1,974,284.91	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	25-02-2025	26-02-2025			
300226121276000	25GA0100 – Completion of Multi-Purpose Building, Barangay San Isidro, Ibaay, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	21-02-2025	24-02-2025	03-06-2025	03-06-2025	04-06-2025	09-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,723.88		1,959,723.88	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	21-02-2025	24-02-2025			
300226121281000	25GA0105 – Completion of Multi-Purpose Building, Barangay Libertad, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	26-02-2025	27-02-2025	14-05-2025	14-05-2025	22-05-2025	23-05-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,663,986.32		1,663,986.32	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	26-02-2025	27-02-2025			
300226121289000	25GA0113 – Construction of Multi-Purpose Building, (Buena suerte Elementary School) Barangay Buena suerte, Nabas, Aklan	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	18-02-2025	18-02-2025	25-02-2025	26-02-2025	14-05-2025	14-05-2025	22-05-2024	23-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,008.82		4,945,008.82	COA,NACAP	02-02-2025	18-02-2025	18-02-2025	25-02-2025	26-02-2025			
300226121257000	25GA0082 – Completion of Multi-Purpose Building, Barangay Vivo, Tangalan, Aklan	Construction Section	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,535.60		1,970,535.60	COA,NACAP	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025			
300226121259000	25GA0084 – Completion of Multi-Purpose Building, Barangay Dapdap, Tangalan, Aklan	Construction Section	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,936,250.16		4,936,250.16	COA,NACAP	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025			
300226121269000	25GA0093 – Completion of Multi-Purpose Building, Barangay Tina, Makato, Aklan	Construction Section	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	20-02-2025	20-02-2025	04-03-2025	05-03-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,972,923.50		1,972,923.50	COA,NACAP	07-02-2025	20-02-2025	20-02-2025	04-03-2025	05-03-2025			
300226121292000	25GA0116 – Construction/Completion of Multi-Purpose Building, Barangay Dongon East, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025	16-05-2025	20-05-2025	27-05-2025	03-06-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,964,558.81		2,964,558.81	COA,NACAP	07-02-2025	20-02-2025	20-02-2025	26-02-2025	27-02-2025			
300226121294000	25GA0118 – Construction/Completion of Multi-Purpose Building, Barangay Cabatang, Makato, Aklan	Construction Section	No	Competitive Bidding	N/A	31-01-2025	07-02-2025	20-02-2025	20-02-2025	03-03-2025	04-03-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,962,885.64		2,962,885.64	COA,NACAP	07-02-2025	20-02-2025	20-02-2025	03-03-2025	04-03-2025			
300226121266000	25GA0090 – Construction/Completion of Multi-Purpose Building, Barangay Motag, Malay, Aklan	Construction Section	No	Competitive Bidding	N/A	12-02-2025	19-02-2025	04-03-2025	04-03-2025	21-02-2025	24-02-2025	03-06-2025	03-06-2025	04-06-2025	09-06-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,974,970.28		1,974,970.28	COA,NACAP	19-02-2025	04-03-2025	04-03-2025	21-02-2025	24-02-2025			
300226121288000	25GA0112 – Completion of Multi-Purpose Building, Barangay El Progreso, Buruanga, Aklan	Construction Section	No	Competitive Bidding	N/A	12-02-2025	19-02-2025	04-03-2025	04-03-2025	10-03-2025	11-03-2025	26-05-2025	26-05-2025	03-06-2025																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022110853000	25GA0131 – Construction of Road, Brgy. Rizal, Nabas, Aklan	Construction Section	No	Competitive Bidding	20-02-2025	27-02-2025	06-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025	14-05-2025	14-05-2025	22-05-2025	23-05-2025		Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,740,981.22	19,740,981.22	COA,NACAP	06-03-2025	19-03-2025	19-03-2025	25-03-2025	26-03-2025			
300226117101000	25GA0122 – Construction of Kalibo Gymnasium, Barangay Bakhaw Norte, Kalibo, Aklan	Construction Section	No	Competitive Bidding	28-02-2025	07-03-2025	14-03-2025	27-03-2025	27-03-2025	08-04-2025	10-04-2025	19-05-2025	20-05-2025	22-05-2025	26-05-2025		Government of the Philippines (current year's budget)	99,000,000.00	99,000,000.00	98,478,495.68	98,478,495.68	COA,NACAP	14-03-2025	27-03-2025	27-03-2025	08-04-2025	10-04-2025				
300226121272000	25GA0139 – Completion of Multi-Purpose Building, Barangay Joyao Joyao, Numancia, Aklan	Construction Section	No	Competitive Bidding	N/A	09-04-2025	16-04-2025	29-04-2025	29-04-2025	05-05-2025	06-05-2025	19-05-2025	20-05-2025	27-05-2025	03-06-2025		Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,973,442.47	1,973,442.47	COA,NACAP	16-04-2025	29-04-2025	29-04-2025	05-05-2025	06-05-2025				
300226121262000	25GA0120 – Completion of Multi-Purpose Building, Barangay Biga-a, Malinao, Aklan	Construction Section	No	Competitive Bidding	N/A	09-04-2025	16-04-2025	29-04-2025	29-04-2025	20-05-2025	21-05-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,287,000.03	1,287,000.03	COA,NACAP	16-04-2025	29-04-2025	29-04-2025	20-05-2025	21-05-2025				
200000100019000	25GA0146 – Repair/Maintenance of DILG Building Philippine National Police, Aklan Police Provincial Office SWAT/Base Police Barracks, Camp Pastor Martelino, New Buswang, Kalibo, Aklan	Maintenance Section	No	Competitive Bidding	N/A	07-05-2025	N/A	27-05-2025	27-05-2025	02-06-2025	03-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	500,000.00	500,000.00	494,957.73	494,957.73	COA,NACAP	N/A	27-05-2025	27-05-2025	02-06-2025	03-06-2025				
200000100017000	25GA0142 – Repair/Maintenance of National Road along Aklan East Rd - K0311+853-K0311+875, Aklan East Road	Maintenance Section	No	Competitive Bidding	N/A	09-05-2025	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	551,452.00	551,452.00	551,301.93	551,301.93	COA,NACAP	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025				
200000100018000	25GA0143 – Repair/Maintenance of National Road along Aklan East Rd (S00322PN) K0318+220-K0318+252, Repair of Pupos Bridge Approach K0315+911-K0315+915, and Installation of Guardrails along Altavas Jamindan Rd. (S00537PN) K0319+(-330) - K0319+(-381), Aklan East Road	Maintenance Section	No	Competitive Bidding	N/A	09-05-2025	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	961,125.00	961,125.00	961,010.81	961,010.81	COA,NACAP	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025				
200000100017000	25GA0144 – Repair/Maintenance of National Road along Aklan East Rd - K0289+465.5-K0289+498.5, Aklan East Road	Maintenance Section	No	Competitive Bidding	N/A	09-05-2025	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	381,749.00	381,749.00	381,635.33	381,635.33	COA,NACAP	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025				
200000100017000	25GA0145 – Repair/Maintenance of National Road along Aklan East Rd - K0289+258-K0289+297, Aklan East Road	Maintenance Section	No	Competitive Bidding	N/A	09-05-2025	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	486,675.00	486,675.00	486,524.14	486,524.14	COA,NACAP	N/A	29-05-2025	29-05-2025	03-06-2025	04-06-2025				
200000100020000	25GA0140 – Repair/Maintenance of Calimbajan River Revetment 1, Calimbajan, Makato	Maintenance Section	No	Competitive Bidding	N/A	20-05-2025	27-05-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	3,691,000.00	3,691,000.00	3,686,509.75	3,686,509.75	COA,NACAP	27-05-2025	09-06-2025	09-06-2025	17-06-2025	18-06-2025				
200000100017000	25GA0141 – Repainting of Makato Bridge (B00301PN), Brgy. Poblacion, Makato, Aklan	Maintenance Section	No	Competitive Bidding	N/A	29-05-2025	N/A	18-06-2025	18-06-2025	19-06-2025	20-06-2025	20-06-2025	20-06-2025	23-06-2025	24-06-2025		Government of the Philippines (current year's budget)	100,000.00	100,000.00	99,675.28	99,675.28	COA,NACAP	N/A	18-06-2025	18-06-2025	19-06-2025	20-06-2025				
409963000000000	25GGA01 – Purchase of Materials Testing Equipment (Accessories Including, Training, Calibration & Demonstration) Quality Assurance Section DPWH Aklan District Engineering Office	Quality Assurance Section	No	Competitive Bidding	N/A	27-02-2025	06-03-2025	N/A	19-03-2025	20-03-2025	20-03-2025	21-03-2025	21-03-2025	26-03-2025	27-03-2025		Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,960,100.00	9,960,100.00	COA, PCCI	06-03-2025	N/A	19-03-2025	20-03-2025	20-03-2025			
300214100771000	25GGA02 – PURCHASE OF LED WALL 4.5 X 2.5M BUILD-UP WITH VIDEO PROCESSOR/CONTROLLER AND COMPLETE ACCESSORIES (WITH INSTALLATION), DPWH AKLAN DISTRICT ENGINEERING OFFICE	District Office	No	Competitive Bidding	N/A	28-02-2025	07-03-2025	N/A	20-03-2025	21-03-2025	21-03-2025	21-03-2025	21-03-2025	26-03-2025	28-03-2025		Government of the Philippines (current year's budget)	3,800,000.00	3,800,000.00	3,799,000.00	3,799,000.00	COA, PCCI	07-03-2025	N/A	20-03-2025	21-03-2025	21-03-2025				
200000100017000	25GGA03 - Purchase of Thermoplastic Paint Powder, Chevron Sign Face and Metal Beam End Piece for Repair/Maintenance/Rehabilitation of National Roads, Aklan West Road (S00324PN and S00480PN) and Aklan East Road (S00322PN)	Maintenance Section	No	Competitive Bidding	N/A	24-04-2025	02-05-2025	N/A	14-05-2025	15-05-2025	15-05-2025	26-05-2025	03-06-2025	10-06-2025	16-06-2025		Government of the Philippines (current year's budget)	1,505,650.00	1,505,650.00	1,500,110.00	1,500,110.00	COA, PCCI	02-05-2025	N/A	14-05-2025	15-05-2025	15-05-2025				
300214100771000	25GGA04 - Purchase of Boom Truck, DPWH-Aklan DEO	Quality Assurance Section	No	Competitive Bidding	N/A	24-04-2025	02-05-2025	N/A	14-05-2025	15-05-2025	15-05-2025	03-06-2025	03-06-2025	04-06-2025	10-06-2025		Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00	4,688,800.00	4,688,800.00	COA, PCCI	02-05-2025	N/A	14-05-2025	15-05-2025	15-05-2025				
320102107518000	25GGA05 - Procurement of Office Supplies for use in the District, DPWH - Aklan DEO	District Office	No	Competitive Bidding	N/A	30-04-2025	07-05-2025	N/A	20-05-2025	22-05-2025	22-05-2025	04-06-2025	09-06-2025	20-06-2025	23-06-2025		Government of the Philippines (current year's budget)	2,300,000.00	2,300,000.00	2,297,938.50	2,297,938.50	COA, PCCI	07-05-2025	N/A	20-05-2025	22-05-2025	22-05-2025				
2000001000017000	2025-02-0015 - Procurement of Illuminated Smart Modular Barrier System, Illuminated Smart Cylindrical Road System and Conoid Road System Along National Roads and Bridges of DPWH Aklan DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-02-2025	N/A	N/A	05-03-2025	06-03-2025	06-03-2025	14-03-2025	14-03-2025	14-03-2025	20-03-2025		Government of the Philippines (current year's budget)	997,265.73	997,265.73	996,885.00	996,885.00	COA, PCCI	N/A	N/A	05-03-2025	06-03-2025	06-03-2025				
310005102462000	2024-02-0016 - Procurement of ReflectORIZED Traffic Paint (White and Yellow) for repainting of guardrails, curb and gutter along National Roads and Bridges of DPWH Aklan DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-02-2025	N/A	N/A	05-03-2025	06-03-2025	06-03-2025	14-03-2025	14-03-2025	14-03-2025</																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
200000100017000	2025-04-0052 - Procurement of Emulsified Asphalt SS1 for Patching Potholes and Sealing of Cracks along Aklan East Road, West Road, Altavas-Jamindan Road, Ibayay-Antique Bdry. Road and Jaime Cardinal Sin Avenue	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	17-05-2025	N/A	N/A	23-05-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	04-06-2025	19-06-2025		Government of the Philippines (current year's budget)	639,280.00		639,280.00	595,000.00		595,000.00	COA, PCCI	N/A	N/A	17-05-2025	26-05-2025	26-05-2025		
310204103296000	2025-04-0051 - Procurement of Steel Racks for Admin. & Procurement Section, DPWH Aklan DEO	District Office	No	NP-53.9 - Small Value Procurement	N/A	17-05-2025	N/A	N/A	23-05-2025	26-05-2025	26-05-2025	03-06-2025	04-06-2025	04-06-2025	23-06-2025		Government of the Philippines (current year's budget)	486,000.00		486,000.00	472,800.00		472,800.00	COA, PCCI	N/A	N/A	17-05-2025	26-05-2025	26-05-2025		
200000100017000	2025-05-0061 - Procurement of Tent Cover for tent to be used for Lakbay Alalay Program of DPWH Aklan District Engineering Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	23-06-2025	N/A	N/A	03-06-2025	04-06-2025	04-06-2025	20-06-2025	20-06-2025	20-06-2025	02-07-2023		Government of the Philippines (current year's budget)	232,000.00		232,000.00	231,000.00		231,000.00	COA, PCCI	N/A	N/A	03-06-2025	04-06-2025	04-06-2025		
200000100017000	2025-05-0062 - Procurement of Fuel Injector for use in the Repair of Service Vehicle Assigned in the Maint. Section, DPWH-Aklan DEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	N/A	03-06-2025	04-06-2025	04-06-2025	20-06-2025	20-06-2025	20-06-2025	23-06-2025		Government of the Philippines (current year's budget)	218,000.00		218,000.00	218,000.00		218,000.00	COA, PCCI	N/A	N/A	03-06-2025	04-06-2025	04-06-2025		
Total Allotted Budget of Procurement Activities																		2,417,966,037.61	6,672,001.00	2,411,234,036.61											
Total Contract Price of Procurement Activities Conducted																					2,358,696,181.39	6,661,614.97	2,352,234,566.42								
Total Savings (Total Allotted Budget - Total Contract Price)																		59,269,856.22													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

MARIA PAULA P. GARCIA-CUSTODIO
BAC Secretariat

Recommended for Approval by:

ERNAN I. BAÑES
BAC Chairperson

APPROVED:

GENER J. ABERGAS
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AKLAN DISTRICT ENGINEERING OFFICE
Kalibo, Aklan, Region VI



July 7, 2025

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have not conducted Procurement of Consultancy Services in the 1st Semester of FY 2025.

This certification is being issued for whatever purpose it may serve.


GENER J. ABERGAS
District Engineer