



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILIGAN CITY DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City



July 10, 2025

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office, Bonifacio Drive
Port Area, Manila

THRU : LILIBETH N. APARECIO, DM
Regional Director
This Region

SUBJECT : FY 2025 PROCUREMENT MONITORING REPORT (PMR) 1st SEMESTER

Submitted herewith is the FY 2025 Procurement Monitoring Report (PMR) 1st Semester for Infrastructure Projects, Consulting Services, Goods and Services of this District Engineering Office using the prescribed format.

For the Undersecretary's Information.

AL-HUSSEIN T. MACARAMBON
District Engineer

For And In The Absence Of The District Engineer

MARK ANTHONY C. BADELLES
Chief, Maintenance Section

R10.21 abc/LBD/RAL

Procurement Monitoring Report as of July 7, 2025

Code (PAP)	Name of Contract	PMO / End User	Mode of Procurement	Actual Procurement Activity											Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Advertisement of ITS	Pre-Bid Conference	Eligibility Check	Submission / Opening of Bids	Bid Evaluation Date	Notice of Post-Qua (Issuance Date)	Date of BAC Resolution Recommending Award	NoA	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Subj. Opening of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1516+801-K1517+000, K1526+112 - K1526+141, K1526+182 - K1526+305	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 10, 2024	Nov 15, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	14,700,000.00	0.00	14,700,000.00	14,258,862.48	0.00	14,258,862.48	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1517+000-K1517+125	Construction Section	Competitive Bidding	N/A	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	2,990,000.00	0.00	2,940,000.00	2,856,738.00	0.00	2,856,738.00	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1524 + 186 - K1524 + 378	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	20,580,000.00	0.00	20,580,000.00	19,962,408.16	0.00	19,962,408.16	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1516 + 658 - K1516 + 801	Construction Section	Competitive Bidding	N/A	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	4,900,000.00	0.00	4,900,000.00	4,752,649.57	0.00	4,752,649.57	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1512 + (-840) - K1512 + (-400), K1512 + (-245) - K1512 + 330	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 10, 2024	Nov 15, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	29,596,000.00	0.00	29,596,000.00	28,705,043.08	0.00	28,705,043.08	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Misamis Oriental-Ma. Cristina Bldy. Rd K1526+143 - K1526 + 248, K1530 + 465 - K1530 + 586	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	12,740,000.00	0.00	12,740,000.00	12,357,489.77	0.00	12,357,489.77	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Rehabilitation/ Reconstruction/ Upgrading Of Damaged Paved Roads along Sta. Felomena-Bombonon-Digkilaan-Ropogon Rd K1519 + 923 - K1519 + 985, K1523 + 000 - K1524 + 000, K1525 + 150 - K1525 + 325	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	44,590,000.00	0.00	44,590,000.00	43,972,005.66	0.00	43,972,005.66	COA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Completed
	Construction of Protection Dike, Digkilaan C/S, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Sep 24, 2024	Sep 25, 2024	Oct 2, 2024	Oct 15, 2024	Oct 15, 2024	Oct 21, 2024	Nov 25, 2024	Nov 29, 2024	Jan 28, 2025	Feb 3, 2025	Feb 5, 2025	GAA 2025	14,700,000.00	0.00	14,700,000.00	14,258,951.64	0.00	14,258,951.64	COA, NACAP, NGO	09/25/24	09/25/24	09/25/24	09/25/24	09/25/24		Completed
	Construction of Protection Dike, Mandulog C/P, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Sep 24, 2024	Sep 25, 2024	Oct 2, 2024	Oct 15, 2024	Oct 15, 2024	Oct 21, 2024	Nov 25, 2024	Nov 29, 2024	Jan 28, 2025	Jan 30, 2025	Jan 31, 2025	GAA 2025	14,700,000.00	0.00	14,700,000.00	14,258,997.49	0.00	14,258,997.49	COA, NACAP, NGO	09/25/24	09/25/24	09/25/24	09/25/24	09/25/24		Completed
	Construction of Flood Mitigation Structure and Drainage System along Iligan River (Tipanoy Steel Bridge Section), Upstream R/S, Iligan City	Construction Section	Competitive Bidding	Sep 24, 2024	Sep 25, 2024	Oct 2, 2024	Oct 15, 2024	Oct 15, 2024	Oct 16, 2024	Nov 16, 2024	Nov 20, 2024	Jan 28, 2025	Feb 3, 2025	Feb 5, 2025	GAA 2025	49,000,000.00	0.00	49,000,000.00	47,872,922.64	0.00	47,872,922.64	COA, NACAP, NGO	09/25/24	09/25/24	09/25/24	09/25/24	09/25/24		Completed
	Construction of Flood Mitigation Structure and Drainage System along Iligan River (Tipanoy Steel Bridge Section), Upstream L/S, Iligan City	Construction Section	Competitive Bidding	Sep 24, 2024	Sep 25, 2024	Oct 2, 2024	Oct 15, 2024	Oct 15, 2024	Oct 16, 2024	Nov 16, 2024	Nov 22, 2024	Jan 28, 2025	Jan 30, 2025	Jan 31, 2025	GAA 2025	49,000,000.00	0.00	49,000,000.00	47,872,936.66	0.00	47,872,936.66	COA, NACAP, NGO	09/25/24	09/25/24	09/25/24	09/25/24	09/25/24		Completed
	Construction of Flood Mitigation Structure and Drainage System Along Iligan River (Tipanoy Steel Bridge Section), Downstream, Iligan City	Construction Section	Competitive Bidding	Sep 24, 2024	Sep 25, 2024	Oct 2, 2024	Oct 15, 2024	Oct 15, 2024	Oct 16, 2024	Nov 16, 2024	Nov 23, 2024	Feb 5, 2025	Feb 7, 2025	Feb 10, 2025	GAA 2025	98,000,000.00	0.00	98,000,000.00	89,815,463.72	0.00	89,815,463.72	COA, NACAP, NGO	09/25/24	09/25/24	09/25/24	09/25/24	09/25/24		Completed
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers along Mandulog River (Digkilaan Bridge Section), Package 1, Iligan City	Construction Section	Competitive Bidding	Oct 4, 2024	Oct 5, 2024	Oct 14, 2024	Nov 19, 2024	Nov 19, 2024	Nov 20, 2024	Dec 16, 2024	Dec 23, 2024	Mar 20, 2025	Mar 28, 2025	Apr 2, 2025	GAA 2025	99,334,760.00	0.00	99,334,760.00	96,352,390.36	0.00	96,352,390.36	COA, NACAP, NGO	10/05/24	10/05/24	10/05/24	10/05/24	10/05/24		Completed
	Construction of Barangay Hindang - Barangay Malint Interconnecting Road, Iligan City	Construction Section	Competitive Bidding	Oct 4, 2024	Oct 5, 2024	Oct 14, 2024	Nov 19, 2024	Nov 19, 2024	Nov 20, 2024	Dec 19, 2024	Dec 23, 2024	Feb 5, 2025	Feb 7, 2025	Feb 10, 2025	GAA 2025	87,740,380.00	0.00	87,740,380.00	85,914,992.04	0.00	85,914,992.04	COA, NACAP, NGO	10/05/24	10/05/24	10/05/24	10/05/24	10/05/24		Completed
	Construction of Bypass/Diversion Road along Iligan City Circumferential Road (C3) Extension, Barangay Dulag to Barangay Kallangan, Iligan City	Construction Section	Competitive Bidding	Oct 4, 2024	Oct 5, 2024	Oct 14, 2024	Nov 19, 2024	Nov 19, 2024	Nov 20, 2024	Dec 16, 2024	Dec 20, 2024	Jan 20, 2025	Jan 24, 2025	Jan 28, 2025	GAA 2025	5,390,000.00	0.00	5,390,000.00	5,330,606.75	0.00	5,330,606.75	COA, NACAP, NGO	10/05/24	10/05/24	10/05/24	10/05/24	10/05/24		Completed
	Installation/Application of Road Safety Facilities (Off-Corridorway Improvement, Traffic Signals, Pavement Markings, Road Signs, Roadway Lighting) along Misamis Oriental-Ma Cristina Bldy Rd - K1522 + 1013 - K1523 + 904	Construction Section	Competitive Bidding	Oct 4, 2024	Oct 5, 2024	Oct 14, 2024	Nov 19, 2024	Nov 19, 2024	Nov 20, 2024	Dec 3, 2024	Dec 7, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	17,640,000.00	0.00	17,640,000.00	17,121,179.56	0.00	17,121,179.56	COA, NACAP, NGO	10/05/24	10/05/24	10/05/24	10/05/24	10/05/24		Completed
	Installation/Application of Road Safety Facilities (Off-Corridorway Improvement, Traffic Signals, Pavement Markings, Road Signs, Roadway Lighting) along Misamis Oriental-Ma Cristina Bldy Rd - K1523+904 - K1524+915	Construction Section	Competitive Bidding	Oct 4, 2024	Oct 5, 2024	Oct 14, 2024	Nov 19, 2024	Nov 19, 2024	Nov 19, 2024	Dec 3, 2024	Dec 7, 2024	Mar 11, 2025	Mar 18, 2025	Mar 20, 2025	GAA 2025	17,640,000.00	0.00	17,640,000.00	17,121,889.95	0.00	17,121,889.95	COA, NACAP, NGO	10/05/24	10/05/24	10/05/24	10/05/24	10/05/24		Completed
	Retrofitting/ Strengthening of Permanent Bridges at Dodongan Br. (B0215+940) along Sta Felomena-Bombonon-Digkilaan-Ropogon Rd	Construction Section	Competitive Bidding	N/A	Oct 18, 2024	Nov 13, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 10, 2024	Dec 14, 2024	Jan 20, 2025	Jan 24, 2025	Jan 28, 2025	GAA 2025	4,900,000.00	0.00	4,900,000.00	4,786,195.68	0.00	4,786,195.68	COA, NACAP, NGO	10/18/24	10/18/24	10/18/24	10/18/24	10/18/24		Completed
	Retrofitting/ Strengthening of Permanent Bridges at Ubaldon-Tipanoy Br. (B022+9940) along Iligan City Diversion Rd	Construction Section	Competitive Bidding	N/A	Oct 18, 2024	Nov 13, 2024	Nov 26, 2024	Nov 26, 2024	Nov 27, 2024	Dec 11, 2024	Dec 15, 2024	Jan 20, 2025	Jan 24, 2025	Jan 28, 2025	GAA 2025	4,900,000.00	0.00	4,900,000.00	4,848,919.36	0.00	4,848,919.36	COA, NACAP, NGO	10/18/24						

ONGOING PROCUREMENT ACTIVITIES

Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Misamis Oriental-Ms. Cristina Bdry. Rd. K1522+533 - K1522+750, K1524+055 - K1524+100, K1525+450 - K1525+672	Construction Section	Competitive Bidding	Sep 12, 2024	Sep 13, 2024	Sep 20, 2024	Oct 4, 2024	Oct 4, 2024	Oct 11, 2024	Nov 14, 2024	Nov 18, 2024					GAA 2025	20,394,000.00	0.00	20,394,000.00									CDA, NACAP, NGO	09/13/24	09/13/24	09/13/24	09/13/24	09/13/24		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Street Lights along Iligan City Diversion Road (S01383M4), Iligan City (Package 1)	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	49,000,000.00	0.00	49,000,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Street Lights along Iligan City Diversion Road (S01383M4), Iligan City (Package 2)	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	49,000,000.00	0.00	49,000,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Road at Brgy. Tomas Cabal, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	6,930,000.00	0.00	6,930,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Road Sitio Mahala, Brgy. Tipanoy, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	19,800,000.00	0.00	19,800,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Flood Mitigation Structure and Drainage Systems along Iligan River Brgy. Pagan, Iligan City (Package 1)	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	49,500,000.00	0.00	49,500,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Flood Mitigation Structure and Drainage Systems along Iligan River Brgy. Pagan, Iligan City, Lanao del Norte (Package 2)	Construction Section	Competitive Bidding	Feb 27, 2025	Feb 28, 2025	Mar 7, 2025	Mar 20, 2025	Mar 20, 2025	Mar 21, 2025	Apr 4, 2025	Apr 7, 2025					GAA 2025	49,500,000.00	0.00	49,500,000.00									CDA, NACAP, NGO	02/28/25	02/28/25	02/28/25	02/28/25	02/28/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of By-pass and Diversion Road along Sitio Gabunan-Sitio Binasan Road, Iligan City, Lanao del Norte (Package 1)	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	49,500,000.00	0.00	49,500,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of By-pass and Diversion Road along Sitio Gabunan-Sitio Binasan Road, Brgy. Rogongan, Iligan City (Package 2)	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	49,500,000.00	0.00	49,500,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Ubaldo Laya Flood Control, Brgy. Ubaldo Laya, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	19,800,000.00	0.00	19,800,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Improvement of DPWH-Iligan City DEO Office and Facilities, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	19,800,000.00	0.00	19,800,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Multi-purpose Building at Brgy. Tamarcho Proper, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	7,920,000.00	0.00	7,920,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Improvement of Multi-Purpose Building and Facilities at Brgy. Maria Cristina, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	Feb 28, 2025	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	9,900,000.00	0.00	9,900,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Improvement of Multi-Purpose Facility (Covered Court) at Brgy. Kivalan, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	N/A	March 01, 2025	Mar 7, 2025	Mar 21, 2025	Mar 21, 2025	Mar 24, 2025	Apr 8, 2025	Apr 10, 2025					GAA 2025	4,950,000.00	0.00	4,950,000.00									CDA, NACAP, NGO	03/01/25	03/01/25	03/01/25	03/01/25	03/01/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Construction of Multi-purpose Facility (Covered Court) at Brgy. Del Carmen, Iligan City, Lanao del Norte	Construction Section	Competitive Bidding	N/A	April 30, 2025	May 6, 2025	May 20, 2025	May 20, 2025	May 23, 2025	May 28, 2025						GAA 2025	4,950,004.00	0.00	4,950,000.00									CDA, NACAP, NGO	04/30/25	04/30/25	04/30/25	04/30/25	04/30/25		Waiting for Fund Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Repair/Maintenance of DND Building 2nd Mechanized Brigade, Transient Maria Cristina, Iligan City, Lanao del Norte	Maintenance Section	Competitive Bidding	N/A	June 28, 2025	Jul 7, 2025	Jul 21, 2025	Jul 21, 2025	Jul 22, 2025							GAA 2025	980,005.00	980,005.00	0.00									CDA, NACAP, NGO	06/28/25	06/28/25	06/28/25	06/28/25	06/28/25		On-Going																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Repair/Maintenance of DILG Building, PNP-Iligan City Police Office Crime Laboratory, Tipanoy, Iligan City, Lanao del Norte	Maintenance Section	Competitive Bidding	N/A	June 28, 2025	Jul 7, 2025	Jul 21, 2025	Jul 21, 2025	Jul 22, 2025							GAA 2025	980,006.00	980,006.00	0.00									CDA, NACAP, NGO	06/28/25	06/28/25	06/28/25	06/28/25	06/28/25		On-Going																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Total Allotted Budget of Procurement Activities																412,394,015.00	1,960,011.00	410,434,000.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Total Contract Price of Procurement Activities Conducted																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
Total Savings (Total Allotted Budget - Total Contract Price)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				

Prepared By:


LIVY B. DECASA
Acting Head, Procurement Unit

Recommended for and Approved By:


MARK ANTHONY C. BADELLES
BAC Chairman

Approved:

AL-HUSSEIN T. MACARAMBON
District Engineer

For And In The Absence Of The District Engineer
MARK ANTHONY C. BADELLES
Chief, Maintenance Section

Procurement Monitoring Report as of July 7, 2025

Code (PAF)	Name of Contract	PMO / End User	Mode Procurement	Pre-Procurement Conference	Advertise Date	Pre-Bid Conference	Eligibility Check	Submission / Opening of Bids	Bid Evaluation Date	Post Qualification Date	Date of SAC Resolution / Recommendation Award	NoA	Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Redopt of Invitation				Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
														Total	MOOE	CO	Total	MOOE	CO				Sub / Opening of Bids	Bid Evaluation	Post Qualification			
	Request for Quotation: 2025-02-0001; For use in refueling of various Motor Vehicles, Heavy Equipment & Light Equipment at DPWH - Iligan City District Engineering Office	Administrative Section	Small Value	N/A	February 24, 2025	N/A	March 03, 2025	March 03, 2025	March 03, 2025	March 04, 2025	March 11, 2025	March 11, 2025	GAA 2025	999,000.00	0.00	999,000.00	999,820.00	0.00	999,820.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0002; Purchase of Materials for Regraveling of shoulders along Maramba Oriental - Ma. Cristina BORY, Road K1512+00 to K1512+000 RS, K1514+000 to K1515+200 LS, w/ Exception.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 20, 2025	March 21, 2025	GAA 2025	959,316.79	0.00	959,316.79	953,050.00	0.00	953,050.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0003; For use in Inventory of FCD and NGOS of Maintenance Section.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	50,000.00	0.00	50,000.00	49,700.00	0.00	49,700.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0004; Purchase of Materials for Use in Preventive Maintenance of National Roads and Bridges (Patching of Potholes) along K1526+000 LL, K1527+300 CL, 1524+400 LL, K1534+230 K1534+311. BL	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	920,000.00	0.00	920,000.00	917,750.00	0.00	917,750.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0005; Purchase of Grass Cutters and OM for Maintenance of other Handicrafts Equipment for National Roads along Iligan City District.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	913,400.00	0.00	913,400.00	910,870.00	0.00	910,870.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0006; Purchase of Materials for Repainting of Bridges and all Guardrail Signages	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	895,000.00	0.00	895,000.00	891,900.00	0.00	891,900.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0007; Purchase of Materials for Preventive Maintenance of National Roads (REPAINTING OF CENTER LINE, EDGE LINE AND PEDESTRIAN LANE) along Maramba Oriental - Ma. Cristina BORY, Road K1512+000 to K1512+000 RS, K1514+000 to K1515+200 LS, and Overton-Burns Road K1532+000 to K1532+000 BL	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	970,230.00	0.00	970,230.00	964,600.00	0.00	964,600.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0008; Purchase of Materials for Road Work Traffic Safety Signages.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	586,500.00	0.00	586,500.00	584,900.00	0.00	584,900.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0009; Purchase of Materials for use in Maintenance of National Roads and Bridges along Iligan City District.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	644,500.00	0.00	644,500.00	638,700.00	0.00	638,700.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0010; For use in Preventive and Corrective Maintenance of Mal Dump Truck (10-7199) before Loader (13-97).	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	913,060.00	0.00	913,060.00	910,009.00	0.00	910,009.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0011; For use in Preventive and Corrective Maintenance of Dump Truck (13-9372), Excavator (13-7013), 13-9382 and 13-9913.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025	March 24, 2025	March 24, 2025	GAA 2025	424,900.00	0.00	424,900.00	423,219.00	0.00	423,219.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0012; For use in the 2025 National Women's Month with the Theme: "Bebe sa Lahat, ug Sektor, Angarap ug Sakas sa Sektor" (Bebe sa Lahat, ug Sektor, Angarap ug Sakas sa Sektor) - Iligan City District Engineering Office.	Administrative Section	Small Value	N/A	March 06, 2025	N/A	March 10, 2025	March 10, 2025	March 10, 2025	March 11, 2025	March 24, 2025	March 24, 2025	GAA 2025	52,750.00	0.00	52,750.00	48,750.00	0.00	48,750.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0013; Purchase of Materials for Regraveling of shoulders along Maramba Oriental - Ma. Cristina BORY, Road K1512+000 to K1512+000 RS, K1514+000 to K1515+200 LS, Overton-Burns Road K1532+000 to K1532+000 BL and K1532+000 to K1532+000 RS w/ exception	Maintenance Section	Small Value	N/A	March 14, 2025	N/A	March 18, 2025	March 18, 2025	March 18, 2025	March 19, 2025	March 24, 2025	March 24, 2025	GAA 2025	942,054.12	0.00	942,054.12	916,800.00	0.00	916,800.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-02-0017; Purchase of PPE's for Routine Maintenance Roadside/Castaway Personnel.	Maintenance Section	Small Value	N/A	March 14, 2025	N/A	March 18, 2025	March 18, 2025	March 18, 2025	March 19, 2025	March 24, 2025	March 24, 2025	GAA 2025	510,000.00	0.00	510,000.00	506,000.00	0.00	506,000.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-03-0018; Purchase of Materials for Preventive Maintenance of National Roads (REPAINTING OF CENTER LINE, EDGE LINE AND PEDESTRIAN LANE) along Tamboran Road-Tubad National Highway K1526+000 to K1526+000 (CL AND EDGE LINE), LUNION K1516+100 to K1516+050 (CL), K1534+200 to K1534+400 (CL) and K1534+000 to K1534+200 (CL)	Maintenance Section	Small Value	N/A	March 14, 2025	N/A	March 18, 2025	March 18, 2025	March 18, 2025	March 19, 2025	March 24, 2025	March 24, 2025	GAA 2025	965,230.00	0.00	965,230.00	962,000.00	0.00	962,000.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Request for Quotation: 2025-03-0019; For the use of Printing of Plans at Planning and Design Section, DPWH - Iligan City District Engineering Office	Planning and Design Section	Small Value	N/A	March 19, 2025	N/A	March 24, 2025	March 24, 2025	March 24, 2025	March 25, 2025	April 21, 2025	April 21, 2025	GAA 2025	678,000.00	0.00	678,000.00	628,000.00	0.00	628,000.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For supply delivery and installation of Consumables and parts of Fuji Xerox printers use in the operation of the Administrative, Quality Assurance, Finance and Construction Section of DPWH-Iligan City District Engineering Office.	Administrative Section	Small Value	N/A	April 28, 2025	N/A	May 05, 2025	May 05, 2025	May 05, 2025	May 06, 2025	May 09, 2025	May 14, 2025	GAA 2025	991,000.00	0.00	991,000.00	938,800.00	0.00	938,800.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	Purchase of Materials for Repairing of all Guardrail Signages along Sta. Felomicia Bonboren-Dagupan-Rogon Road K1518+000 to K1518+000.	Maintenance Section	Small Value	N/A	April 29, 2025	N/A	May 05, 2025	May 05, 2025	May 05, 2025	May 06, 2025	May 09, 2025	May 14, 2025	GAA 2025	971,500.00	0.00	971,500.00	967,500.00	0.00	967,500.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in the upcoming Sportfest for 127th Founding Anniversary of DPWH	Administrative Section	Small Value	N/A	May 05, 2025	N/A	May 09, 2025	May 09, 2025	May 09, 2025	May 12, 2025	May 14, 2025	May 16, 2025	GAA 2025	94,150.00	0.00	94,150.00	88,235.00	0.00	88,235.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in the Battle of the Band Contest of the upcoming Sportfest for 127th Founding Anniversary of DPWH	Administrative Section	Small Value	N/A	May 05, 2025	N/A	May 09, 2025	May 09, 2025	May 09, 2025	May 12, 2025	May 16, 2025	May 16, 2025	GAA 2025	27,200.00	0.00	27,200.00	25,130.00	0.00	25,130.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in preparation of disaster and emergency cases for DPWH - Iligan City Personnel	Administrative Section	Small Value	N/A	May 05, 2025	N/A	May 09, 2025	May 09, 2025	May 09, 2025	May 12, 2025	May 16, 2025	May 16, 2025	GAA 2025	113,120.00	0.00	113,120.00	108,290.00	0.00	108,290.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in the Upcoming Sportfest for 127th Founding Anniversary of DPWH.	Administrative Section	Small Value	N/A	May 21, 2025	N/A	May 26, 2025	May 26, 2025	May 27, 2025	May 28, 2025	June 04, 2025	June 05, 2025	GAA 2025	222,000.00	0.00	222,000.00	213,690.00	0.00	213,690.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in refueling of various Motor Vehicles, Heavy Equipment and Light Equipment for the 3rd Quarter of DPWH - Iligan City District Engineering Office	Administrative Section	Small Value	N/A	June 23, 2025	N/A	June 27, 2025	June 27, 2025	June 30, 2025	July 01, 2025	July 01, 2025	July 01, 2025	GAA 2025	995,400.00	0.00	995,400.00	994,432.00	0.00	994,432.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
	For use in refueling of various Motor Vehicles and Equipments for the 3rd Quarter of DPWH - Iligan City District Engineering Office	Administrative Section	Small Value	N/A	June 23, 2025	N/A	June 27, 2025	June 27, 2025	June 30, 2025	July 01, 2025	July 01, 2025	July 01, 2025	GAA 2025	994,500.00	0.00	994,500.00	993,725.00	0.00	993,725.00	N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Completed	
Total Allocated Budget of Procurement Activities														15,874,850.91	0.00	15,874,850.91												
Total Contract Price of Procurement Activities Conducted																	15,894,047.00	0.00	15,894,047.00									
Total Savings (Total Allocated Budget - Total Contract Price)														180,863.91	0.00	180,863.91												

ONGOING PROCUREMENT ACTIVITIES

Request for Quotation: 2025-02-0012; For use in the operation at the Finance & Administrative Section of DPWH - Iligan City District Engineering Office.	Maintenance Section	Small Value	N/A	February 28, 2025	N/A	March 07, 2025	March 07, 2025	March 07, 2025	March 10, 2025					276,500.00	0.00	276,500.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Request for Quotation: 2025-02-0029 Purchase of Office Supplies for use at Maintenance Section	Maintenance Section	Small Value	N/A	March 18, 2025	N/A	March 24, 2025	March 24, 2025	March 24, 2025	March 25, 2025					137,300.00	0.00	137,300.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Request for Quotation: 2025-02-0030; For the use at Planning and Design Section, DPWH - Iligan City District Engineering Office	Planning and Design Section	Small Value	N/A	March 19, 2025	N/A	March 24, 2025	March 24, 2025	March 24, 2025	March 25, 2025					407,660.00	0.00	407,660.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For use in refueling of various Motor Vehicles, Heavy Equipment & Light Equipment for the 2nd Quarter of DPWH - Iligan City District Engineering Office	Administrative Section	Small Value	N/A	March 28, 2025	N/A	April 02, 2025	April 02, 2025	April 02, 2025	April 03, 2025					997,500.00	0.00	997,500.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For use in Maintenance of National Roads and Bridges (Patching of Potholes) along Maramba Oriental - Ma. Cristina Boundary Road K 1532+000 to K1534+000 of DPWH-Iligan City District Engineering.	Maintenance Section	Small Value	N/A	April 22, 2025	N/A	April 30, 2025	April 30, 2025	April 30, 2025	May 01, 2025					984,000.00	0.00	984,000.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For use in refueling of various Motor Vehicles, Heavy Equipment & Light Equipment for the 2nd Quarter of DPWH-Iligan City District Engineering Office.	Administrative Section	Small Value	N/A	April 24, 2025	N/A	April 28, 2025	April 28, 2025	April 28, 2025	April 29, 2025					997,500.00	0.00	997,500.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For first aid use on emergency cases	Administrative Section	Small Value	N/A	May 05, 2025	N/A	May 09, 2025	May 09, 2025	May 09, 2025	May 12, 2025					27,530.00	0.00	27,529.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For use in the earthquake drill activity and emergency cases for DPWH - Iligan City Personnel	Administrative Section	Small Value	N/A	May 05, 2025	N/A	May 09, 2025	May 09, 2025	May 09, 2025	May 12, 2025					32,750.00	0.00	32,750.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For use in the operation of Finance Section and Construction Section	Administrative Section	Small Value	N/A	June 04, 2025	N/A	June 09, 2025	June 09, 2025	June 09, 2025	June 11, 2025					372,229.90	0.00	372,229.90				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
For Sanitation of DPWH - Iligan City District Engineering Office	Administrative Section	Small Value	N/A	June 05, 2025	N/A	June 09, 2025	June 09, 2025	June 10, 2025	June 11, 2025					267,267.50	0.00	267,267.50				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Equipment Rental for Conduct Site Inspection, Contract Sampling on Various Construction Materials, Conduct Pavement Coring, Witness Pumping, Witness Field Density for (Quality Assurance Section) and for the Operation and Activities of Various Road Sections for the (Maintenance Section) Month of June.	Maintenance Section	Small Value	N/A	June 05, 2025	N/A	June 09, 2025	June 09, 2025	June 10, 2025	June 11, 2025					808,500.00	0.00	808,500.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Equipment Rental for Conduct Site Inspection for Project Implementation, QAU Inspection and for Inspectorate Team for (Construction Section) and for the Inspect Site for R/W Clearance, Tree Cutting Permit and Distribution of Permit to Enter, Notice of Taking and Notice of Obstruction for (Planning and Design Section) for the Month of June.	Maintenance Section	Small Value	N/A	June 05, 2025	N/A	June 09, 2025	June 09, 2025	June 10, 2025	June 11, 2025					924,000.00	0.00	924,000.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Purchase Materials for Repair of Concrete Bridge (Patching) at Brgy. Tambacan Iligan City	Maintenance Section	Small Value	N/A	June 05, 2025	N/A	June 09, 2025	June 09, 2025	June 10, 2025	June 11, 2025					107,000.00	0.00	107,000.00				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Purchase Materials for Activity no. 56-Selective Replacement of Concrete along Iligan City Overton Road, Ma-On-Pu, Cristina Boundary Road, Overton-Abaga Boundary Road, Overton-Burns Boundary Road and Sta. Felicitas-Budbenan-Digdagan-Regenon Road.	Maintenance Section	Small Value	N/A	June 05, 2025	N/A	June 09, 2025	June 09, 2025	June 10, 2025	June 11, 2025					778,911.61	0.00	778,911.61				N/A	N/A	February 24, 2025	February 24, 2025	February 24, 2025	February 24, 2025		Under Post Qualification
Total Allocated Budget of Procurement Activities														7,118,633.91	0.00	7,118,633.91											
Total Contract Price of Procurement Activities Conducted																											
Total Savings (Total Allocated Budget - Total Contract Price)														7,118,633.91	0.00	7,118,633.91											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILIGAN CITY DISTRICT ENGINEERING OFFICE
Seminary Drive, Del Carmen, Iligan City



CERTIFICATION

This is to certify that this District Engineering Office has no Consultancy Services for the period of January to July 2025.

This certification is issued on **July 10, 2025** at DPWH- Iligan City District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City.


LIVY B. DECASA
Acting Head, Procurement Unit