



ANNEX B

Department of Public Works and Highways - Masbate 1st District Engineering Office Procurement Monitoring Report for Civil Works as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																	Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery Completion (if applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																			
31010510145600	25FM0001 - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Rd – K0011 + 180 – K0011 + 200	Construction Section	YES	Competitive Bidding	September 19, 2024	September 29 - October 5, 2024	October 08, 2024	October 22, 2024	October 22, 2024	October 23-25, 2024	October 26-30, 2024	October 30, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA 2025	P19,822,460.00		19,822,460.00	P19,226,284.96		P19,226,284.96	COA, NGO, NCAP & Representative from Contractor	October 3, 2024/ October 3, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	N/A	N/A			
32010111408300	25FM0002 - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Shore Protection Structure, Barangay Tugunan, Masbate	Construction Section	YES	Competitive Bidding	September 19, 2024	September 29 - October 5, 2024	October 08, 2024	October 22, 2024	October 22, 2024	October 23-25, 2024	October 26-30, 2024	October 30, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P49,000,000.00		49,000,000.00	P47,528,981.45		P47,528,981.45	COA, NGO, NCAP & Representative from Contractor	October 3, 2024/ October 2, 2024/ October 3, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	N/A	N/A			
31010510145300	25FM0003 - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Rd – K0025 + 000 – K0025 + 020	Construction Section	YES	Competitive Bidding	September 19, 2024	September 29 - October 5, 2024	October 08, 2024	October 22, 2024	October 22, 2024	October 23-25, 2024	October 26-30, 2024	October 30, 2024	March 13, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA 2025	P43,951,040.00		43,951,040.00	P42,632,052.98		P42,632,052.98	COA, NGO, NCAP & Representative from Contractor	October 3, 2024/ October 2, 2024/ October 3, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	N/A	N/A			
31010510145100	25FM0004 - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Rd – K0020 + 000 – K0020 + 188, K0020 + 401 – K0021 + 400, K0021 + 244 – K0021 + 326, K0021 + 425 – K0021 + 424	Construction Section	YES	Competitive Bidding	September 19, 2024	September 29 - October 5, 2024	October 08, 2024	October 22, 2024	October 22, 2024	October 23-25, 2024	October 26-30, 2024	October 30, 2024	March 13, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA 2025	P41,302,100.00		41,302,100.00	P40,060,392.73		P40,060,392.73	COA, NGO, NCAP & Representative from Contractor	October 3, 2024/ October 2, 2024/ October 3, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	N/A	N/A			
31010910175800	25FM0005 - Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slopes, Shore Collapse, and Landslide – Tertiary Roads – San Fernando-Talisay Rd – K0007 + 000 – K0007 + 041, K0011 + 430 – K0011 + 466, K0011 + 686 – K0011 + 794, K0011 + 933 – K0011 + 974, K0012 + 038.4 – K0012 + 133.6, K0012 + 136 – K0012 + 174	Construction Section	YES	Competitive Bidding	September 19, 2024	September 29 - October 5, 2024	October 08, 2024	October 22, 2024	October 22, 2024	October 23-25, 2024	October 26-30, 2024	October 30, 2024	March 12, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA 2025	P13,181,000.00		13,181,000.00	P12,785,659.78		P12,785,659.78	COA, NGO, NCAP & Representative from Contractor	October 3, 2024/ October 2, 2024/ October 3, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	October 3, 2024/ October 2, 2024/ October 2, 2024	N/A	N/A			
30021510573900	25FM0006 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Construction of Road, Tugunan to Silbo Pandang, Barangay Sta. Rosa, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	September 24, 2024	October 4-10, 2024	October 11, 2024	October 24, 2024	October 24, 2024	October 25-28, 2024	October 29 - November 4, 2024	November 04, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P46,250,000.00		46,250,000.00	P46,804,090.83		P46,804,090.83	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	N/A	N/A			
30021510730500	25FM0007 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SPIAG) – Construction of Road, Barangay Mahuhay, Buan, Masbate	Construction Section	YES	Competitive Bidding	September 24, 2024	October 4-10, 2024	October 11, 2024	October 24, 2024	October 24, 2024	October 25-28, 2024	October 29 - November 4, 2024	November 04, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P12,871,320.00		12,871,320.00	P12,483,344.48		P12,483,344.48	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	N/A	N/A			
31011210057500	25FM0008 - Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads – Tertiary Roads – San Fernando-Talisay Rd – K0001 + 442 – K0002 + 116, K0003 + 228 – K0003 + 275, K0008 + 000 – K0008 + 133, K0008 + 136 – K0008 + 344, K0009 + 519.5 – K0009 + 726, K0009 + 730 – K0010 + 010, K0010 + 013 – K0010 + 110, K0010 + 114 – K0010 + 127, K0010 + 659 – K0011 + 097, K0011 + 102 – K0011 + 118, K0011 + 252 – K0011 + 253	Construction Section	YES	Competitive Bidding	September 24, 2024	October 4-10, 2024	October 11, 2024	October 24, 2024	October 24, 2024	October 25-28, 2024	October 29 - November 4, 2024	November 04, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA 2025	P37,767,240.00		37,767,240.00	P36,635,772.15		P36,635,772.15	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	N/A	N/A			
31030410152500	25FM0009 - Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Alvarez Br. (B000051C) Along San Fernando South Rd	Construction Section	YES	Competitive Bidding	-	October 4-10, 2024	October 11, 2024	October 24, 2024	October 24, 2024	October 25-28, 2024	October 29 - November 4, 2024	November 04, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P4,900,000.00		4,900,000.00	P4,751,963.59		P4,751,963.59	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	N/A	N/A			
32010111308300	25FM0010 - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Sargao River, Downstream, Barangay Pobocan District 1 and Barangay Pobocan District 3, Claviera, Masbate	Construction Section	YES	Competitive Bidding	September 24, 2024	October 4-10, 2024	October 11, 2024	October 24, 2024	October 24, 2024	October 25-28, 2024	October 29 - November 4, 2024	November 04, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P55,897,625.00		55,897,625.00	P54,216,746.11		P54,216,746.11	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	October 11, 2024/ October 8, 2024/ October 11, 2024	N/A	N/A			
32010111408600	25FM0011 - Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Shore Protection Structure, Barangay Densao, Buan, Masbate	Construction Section	YES	Competitive Bidding	September 27, 2024	October 7-13, 2024	October 15, 2024	October 29, 2024	October 29, 2024	October 30 - November 4, 2024	November 5-11, 2024	November 11, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA 2025	P49,000,000.00		49,000,000.00	P47,522,427.16		P47,522,427.16	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	N/A	N/A			
31030410152600	25FM0012 - Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Interior Br. (B000051C) Along San Fernando North Rd	Construction Section	YES	Competitive Bidding	October 7-13, 2024	October 15, 2024	October 29, 2024	October 29, 2024	October 30 - November 4, 2024	November 5-11, 2024	November 11, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA 2025	P4,900,000.00		4,900,000.00	P4,752,712.93		P4,752,712.93	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	N/A	N/A				
31010510145400	25FM0013 - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Rd – K0018 + 000 – K0018 + 157.3 – K0018 + 400	Construction Section	YES	Competitive Bidding	September 27, 2024	October 7-13, 2024	October 15, 2024	October 29, 2024	October 29, 2024	October 30 - November 4, 2024	November 5-11, 2024	November 11, 2024	March 12, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA 2025	P11,345,460.00		11,345,460.00	P11,004,880.90		P11,004,880.90	COA, NGO, NCAP & Representative from Contractor	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	October 11, 2024/ October 11, 2024/ October 11, 2024	N/A	N/A			
31010510145200	25FM0014 - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – San Fernando North Rd – K0022 + 081 – K0022 + 230, K0022 + 264 – K0023 + 000, K0024 + 000 – K0024 + 121, K0024 + 384 – K0024 + 404	Construction Section	YES	Competitive Bidding	October 09, 2024	October 16-22, 2024	October 23, 2024	November 05, 2024	November 05, 2024	November 6-11, 2024	November 12-18, 2024	November 18, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA 2025	P45,847,340.00		45,847,340.00	P44,473,795.35		</											

3101061014600	25FM0030 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0200 + 334 - K0200 + 744, K0202 + 800 - K0202 + 858, K0203 + 100 - K0203 + 141	Constructio n Section	YES	Competitive Bidding	October 28, 2024	November 4-10, 2024	November 12, 2024	November 26, 2024	November 27 - December 2, 2024	December 3-9, 2024	December 09, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#3,914,665.00	34,914,665.00	P#3,866,302.50		P#3,866,302.50	COA, NGO, NCAP & Representative from Contractor	November 8, 2024/ November 6, 2024/ November 8, 2024	November 8, 2024/ November 6, 2024/ November 8, 2024	November 8, 2024/ November 6, 2024/ November 8, 2024	November 8, 2024/ November 6, 2024/ November 8, 2024	November 8, 2024/ November 6, 2024/ November 8, 2024	N/A	N/A	
310105101455000	25FM0031 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Fernando North Rd - K0205 + 464 - K0205 + 1000, K0207 + 501.70 - K0207 + 544.10	Constructio n Section	YES	Competitive Bidding	October 31, 2024	November 9-15, 2024	November 19, 2024	December 03, 2024	December 03, 2024	December 4-8, 2024	December 10-16, 2024	December 16, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#4,100,000.00	44,100,000.00	P#4,773,659.14		P#4,773,659.14	COA, NGO, NCAP & Representative from Contractor	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	N/A	N/A
300221108442000	25FM0032 - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Alimela and Barangay Tawala, San Jacinto, Masbate	Constructio n Section	YES	Competitive Bidding	October 31, 2024	November 9-15, 2024	November 19, 2024	December 03, 2024	December 03, 2024	December 4-8, 2024	December 10-16, 2024	December 16, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#9,700,000.00	29,700,000.00	P#8,808,536.90		P#8,808,536.90	COA, NGO, NCAP & Representative from Contractor	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	N/A	N/A
320101113055000	25FM0033 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection Structure, Cuyayan, Masbate	Constructio n Section	YES	Competitive Bidding	October 31, 2024	November 9-15, 2024	November 19, 2024	December 03, 2024	December 03, 2024	December 4-8, 2024	December 10-16, 2024	December 16, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#6,500,000.00	96,500,000.00	P#3,606,752.90		P#3,606,752.90	COA, NGO, NCAP & Representative from Contractor	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	N/A	N/A
310106101362000	25FM0035 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0200 + 400 - K0203 + 699	Constructio n Section	YES	Competitive Bidding	October 31, 2024	November 9-15, 2024	November 19, 2024	December 03, 2024	December 03, 2024	December 4-8, 2024	December 10-16, 2024	December 16, 2024	March 13, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA	2025	P#9,409,880.00	19,409,880.00	P#8,826,212.00		P#8,826,212.00	COA, NGO, NCAP & Representative from Contractor	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	N/A	N/A
310106101364000	25FM0035 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual-Claveria Rd - K0051 + 935 - K0052 + 939	Constructio n Section	YES	Competitive Bidding	October 31, 2024	November 9-15, 2024	November 19, 2024	December 03, 2024	December 03, 2024	December 4-8, 2024	December 10-16, 2024	December 16, 2024	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#6,749,180.00	16,749,180.00	P#6,246,521.69		P#6,246,521.69	COA, NGO, NCAP & Representative from Contractor	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	November 15, 2024/ November 13, 2024/ November 15, 2024	N/A	N/A
300221108444000	25FM0036 - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Construction of Road, San Pascual Port, Barangay Tawala, San Jacinto, Masbate	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 22-28, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#9,500,000.00	49,500,000.00	P#8,016,849.64		P#8,016,849.64	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
320101114082000	25FM0037 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Poboclan, Morovel, Masbate	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 22-28, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#9,000,000.00	49,000,000.00	P#7,527,228.13		P#7,527,228.13	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
300221108430000	25FM0038 - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Dorang-an Dapitan and Barangay Washington, San Jacinto, Masbate	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 22-28, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	February 11, 2025	February 20, 2025	February 21, 2025	N/A	N/A	GAA	2025	P#9,700,000.00	29,700,000.00	P#8,808,093.93		P#8,808,093.93	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
310106101361000	25FM0039 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual - Claveria Rd - K0048 + 982 - K0049 + 115, Claveria, Masbate	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 22-28, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	March 13, 2025	March 20, 2025	March 21, 2025	N/A	N/A	GAA	2025	P#9,400,000.00	29,400,000.00	P#8,519,338.57		P#8,519,338.57	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
310205101504000	25FM0040 - Network Development Program - Construction of Missing Links/New Roads - Poboclan-Quintina, San Pascual Road (Package 5), Masbate, San Pascual, Masbate	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 23-29, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#4,300,000.00	34,300,000.00	P#3,266,547.65		P#3,266,547.65	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
310103101360000	25FM0041 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pascual - Claveria Rd - K0053 + 300 - K0053 + 600, K0053 + 900 - K0054 + 000, K0054 + 530 - K0054 + 720	Constructio n Section	YES	Competitive Bidding	November 13, 2024	November 23-29, 2024	December 04, 2024	December 17, 2024	December 17, 2024	December 18-19, 2024	December 20-23, 2024	December 23, 2024	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#6,540,360.00	26,540,360.00	P#5,743,674.37		P#5,743,674.37	COA, NGO, NCAP & Representative from Contractor	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	December 4, 2024/ December 3, 2024/ December 6, 2024	N/A	N/A
320101114081000	25FM0042 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Barangay Poboclan, Morovel, Masbate	Constructio n Section	NO	Competitive Bidding	January 03, 2025	January 13-19, 2025	January 21, 2025	February 04, 2025	February 04, 2025	February 5-6, 2025	February 7-12, 2025	February 12, 2025	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#8,814,760.00	26,814,760.00	P#6,010,387.08		P#6,010,387.08	COA, NGO, NCAP & Representative from Contractor	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	N/A	N/A
310205101503000	25FM0043 - Network Development Program - Construction of Missing Links/ New Roads - Poboclan-Morochoran-Guinhadap-Naglabong-Sto. Nilo Road (Package 5), Masbate	Constructio n Section	NO	Competitive Bidding	January 03, 2025	January 13-19, 2025	January 21, 2025	February 04, 2025	February 04, 2025	February 5-10, 2025	February 11-17, 2025	February 17, 2025	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#4,300,000.00	34,300,000.00	P#3,271,799.39		P#3,271,799.39	COA, NGO, NCAP & Representative from Contractor	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	N/A	N/A
300203102988000	25FM0044 - Convergence and Special Support Program (CSSP) - Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Poboclan-Morochoran-Guinhadap Road Leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Brgy. Tawala, San Jacinto, Masbate	Constructio n Section	NO	Competitive Bidding	January 03, 2025	January 13-19, 2025	January 21, 2025	February 04, 2025	February 04, 2025	February 5-10, 2025	February 11-17, 2025	February 17, 2025	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#9,800,000.00	9,800,000.00	P#9,506,116.43		P#9,506,116.43	COA, NGO, NCAP & Representative from Contractor	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	January 22, 2025/ January 22, 2025/ January 13, 2025	N/A	N/A
2000001000200000	25FM0045 - Repair/Rehabilitation of Roads (Re-doctoring) at Ticao Island, Masbate	Maintenanc e Section	NO	Competitive Bidding	-	February 4-10, 2025	February 11, 2025	February 24, 2025	February 24, 2025	February 25 - March 3, 2025	March 4-10, 2025	March 10, 2025	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#2,140,337.71	2,140,337.71	P#2,076,124.78		P#2,076,124.78	COA, NGO, NCAP & Representative from Contractor	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	N/A	N/A
2000001000200000	25FM0046 - Repair/Rehabilitation of Damaged Pavement and Slope Protection Along San Fernando North Road, K0006 + 932.5 - K0006 + 950.5 LL, and San Fernando South Road, K0006 + 945 RL, San Jacinto and Bataan, Masbate	Maintenanc e Section	NO	Competitive Bidding	-	February 4-10, 2025	February 11, 2025	February 24, 2025	February 24, 2025	February 25 - March 3, 2025	March 4-10, 2025	March 10, 2025	March 14, 2025	March 24, 2025	March 25, 2025	N/A	N/A	GAA	2025	P#1,998,856.94	1,998,856.94	P#1,938,887.06		P#1,938,887.06	COA, NGO, NCAP & Representative from Contractor	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	February 14, 2025/ February 14, 2025/ February 4, 2025	N/A	N/A
310306100311000	25FM0047 - Bridge Program - Construction of New Bridges - Siliago Br. Along Sn Pascual-Claveria Rd	Constructio n Section	NO	Competitive Bidding	February 04, 2025	February 14-20, 2025	February 21, 2025	March 06, 2025	March 06, 2025	March 7-10, 2025	March 11-14, 2025	March 14, 2025	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#7,900,000.00	57,900,000.00	P#6,161,710.08		P#6,161,710.08	COA, NGO, NCAP & Representative from Contractor	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	N/A	N/A
300105201692000	25FM0048 - Locally Funded Projects - National Building Program - Buildings and other Structures - Multipurpose / Facilities - Construction/Improvement of Masbate 1st NFI, San Fernando, Masbate	Constructio n Section	NO	Competitive Bidding	February 04, 2025	February 14-20, 2025	February 21, 2025	March 06, 2025	March 06, 2025	March 7-10, 2025	March 11-14, 2025	March 14, 2025	March 17, 2025	March 27, 2025	March 28, 2025	N/A	N/A	GAA	2025	P#9,000,000.00	49,000,000.00	P#7,529,082.40		P#7,529,082.40	COA, NGO, NCAP & Representative from Contractor	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	N/A	N/A
PCA-No UMCS Code	25FM0049 - Bridge Program - Construction of New Bridges - Siliago Br. Along Sn Pascual-Claveria Rd	Constructio n Section	NO	Competitive Bidding	February 04, 2025	February 14-20, 2025	February 21, 2025	March 06, 2025	March 06, 2025	March 7-10, 2025	March 11-17, 2025	March 17, 2025	March 25, 2025	April 03, 2025	April 4, 2025	N/A	N/A	GAA	2025	P#6,854,575.00	45,854,575.00	P#4,472,649.81		P#4,472,649.81	COA, NGO, NCAP & Representative from Contractor	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	February 26, 2025/ February 26, 2025/ February 25, 2025	N/A	N/A
300116201297000	25FM0050 - Concreting of Brgy. K-Buaya PNR, Brgy. K-Buaya, San Pascual, Masbate	Constructio n Section	NO	Competitive Bidding	February 11, 2025	February 21-27, 2025	February 28, 2025	March 13, 2025	March 13, 2025	March 14-17, 2025	March 18-24, 2025	March 24, 2025	March 25, 2025	April 03, 2025	April 4, 2025	N/A	N/A	GAA	2025	P#4,925,000.00	14,925,000.00	P#4,477,444.08		P#4,477,444.08	COA, NGO, NCAP & Representative from Contractor	February 27, 2025/ February 27, 2025/ February 26, 2025	February 27, 2025/ February 27, 2025/ February 26, 2025	February 27,				