



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 1st
DISTRICT ENGINEERING OFFICE
Regional Office 1
San Fernando, Masbate

Department of Public Works and Highways - Masbate 1st District Engineering Office Procurement Monitoring Report for Consulting Services as of June 30, 2025

Sub (PWP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining charges from the APP)									
					Pre-Proc Conference	Attn/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion Acceptance (If Applicable)										
COMPLETED PROCUREMENT ACTIVITIES																																									
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A									
Total Actual Budget for Procurement Activities																			N/A	N/A	N/A	N/A	N/A	N/A	N/A																
Total Contract Price of Procurement Activities Contracted																																									
Total Savings (Total Actual Budget - Total Contract Price)																																									

ON-GOING PROCUREMENT ACTIVITIES																																
20000101320000	Consulting Services for Sub-soil Investigation for P.F. 2024 Proposed Ditching, Flood Control and Slope Protection Projects of Tawa Island and Buma Island, Masbate	Planning and Design Section	NO	Competitive Bidding	May 08, 2025	May 20-26, 2025	June 11, 2025	June 25, 2025	June 28-27, 2025	-	-	-	-	-	-	-	-	-	P2,000,000.00	-	P2,000,000.00	P1,976,000.00	N/A	P1,976,000.00	COA, NGSO, NCAP & Representatives from Contractors	May 23, 2025/ May 21, 2025/ May 23, 2025	May 23, 2025/ May 21, 2025/ May 23, 2025	May 23, 2025/ May 21, 2025/ May 23, 2025	May 23, 2025/ May 21, 2025/ May 23, 2025	May 23, 2025/ May 21, 2025/ May 23, 2025	N/A	N/A
Total Actual Budget of Procurement Activities																																

Prepared by:


ARTUS H. VILLAMOR, JR.
Procurement Head

Recommended for Approval by:


ELVISE BENIG
BAC Chairperson

Approved:


RIZALYN V. VERSOSA
District Engineer