



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



July 10, 2025

ATTY. ROWENA CANDICE M. RUIZ, LLM, CESO I
Executive Director V
Government Procurement Policy Board
Technical Support Office

BRC

Dear Atty. Ruiz:

Pursuant to Section 12.2 Rule V of the Revised Implementing Rules & Regulations of RA 9184, we are submitting the Procurement Monitoring Report (PMR) for the 1st Semester of FY 2025.

For your information & guidance.


SALVADOR E. ABAD
District Engineer

R4B.11 CGLDP/ERV



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



July 10, 2025

MEMORANDUM

FOR : **Undersecretary MARICHU A. PALAFOX**
DPWH, Support Services

THRU : **Regional Director GERALD A. PACANAN, CESO III**
MIMAROPA Region (IV – B)

SUBJECT : **Procurement Monitoring Report (PMR) for the First Semester of FY 2025**

We are submitting the Procurement Monitoring Report for the 1st Semester of FY 2025 of this district.

For your information & guidance.



SALVADOR E. ABAD
District Engineer

R4B.11 CGLDP/ERV

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
409903000000000	24ED0196-Asphalt Overlay along Airport Road, PC Barracks and Cadre Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	25-11-2024	02-12-2024	09-12-2024	23-12-2024	23-12-2024	24-12-2024	24/12/2024 - 26/12/2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	19-05-2025	19-05-2026	Government ment of the Philippines (current year's budget)	48,250,000.00	-	48,250,000.00	46,683,333.47		46,683,333.47	NACAP, UAP & COA	04-12-2024	18-12-2024	18-12-2024	19-12-2024	19-12-2024	14-05-2025	NO CHANGES	
409903000000000	24ED0197-Rehabilitation of Road along Poblacion – Putican Cabulo Road, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	18-10-2025	18-10-2026	Government ment of the Philippines (current year's budget)	142,100,000.00	-	142,100,000.00	137,834,776.73		137,834,776.73	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES	
409903000000000	24ED0198-Rehabilitation of Road along Tigkan – Inarawan – San Andres Putik and Pola – Naujan Road (Phase II), Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	12-07-2025	12-07-2026	Government ment of the Philippines (current year's budget)	142,100,000.00	-	142,100,000.00	137,831,505.08		137,831,505.08	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES	
409903000000000	24ED0199-Construction of Flood Control Structure along Barangay Burbuli (Alag River), Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	17-12-2025	17-12-2026	Government ment of the Philippines (current year's budget)	98,000,000.00	-	98,000,000.00	94,865,992.69		94,865,992.69	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES	
	24ED0200-Construction of Flood Control Structure along Barangay San Carlos (Mag-Asawang Tubig River), Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	-	-	-	-	Government ment of the Philippines (current year's budget)	98,000,000.00	-	98,000,000.00	94,769,729.67		94,769,729.67	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	cancelled	
409903000000000	24ED0201-Construction of Flood Control Structure along Alag River, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	17-12-2025	17-12-2026	Government ment of the Philippines (current year's budget)	98,000,000.00	-	98,000,000.00	94,819,747.51		94,819,747.51	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES	
	24ED0202-Construction of Road Dike along Barangay Pinagsabangan, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	-	-	-	-	Government ment of the Philippines (current year's budget)	98,000,000.00	-	98,000,000.00	94,913,317.93		94,913,317.93	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	cancelled	
	24ED0203-Construction of Road Dike along Panggalaan River Upstream, Right, Side, Barangay Panggalaan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	-	-	-	-	Government ment of the Philippines (current year's budget)	117,600,000.00	-	117,600,000.00	113,798,898.78		113,798,898.78	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	cancelled	
	24ED0204-Construction of Road Dike along Sitio Chayo, Barangay Aplitong, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	-	-	-	-	Government ment of the Philippines (current year's budget)	147,000,000.00	-	147,000,000.00	142,590,718.30		142,590,718.30	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	cancelled	
	24ED0205-Construction of Road Dike along Barangay Masagana, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	-	-	-	-	Government ment of the Philippines (current year's budget)	127,400,000.00	-	127,400,000.00	123,515,094.78		123,515,094.78	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	cancelled	
409903000000000	24ED0206-Preventive Maintenance along Calapan North Rd – K0008+(-650) – K0008+000, K0012+642 – K0013+370, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	11-07-2025	11-07-2026	Government ment of the Philippines (current year's budget)	127,400,000.00	-	127,400,000.00	123,326,758.72		123,326,758.72	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024		NO CHANGES	
409903000000000	24ED0207-Preventive Maintenance along Calapan North Rd – K0014+244 – K0015+680, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	11-07-2025	11-07-2026	Government ment of the Philippines (current year's budget)	127,400,000.00	-	127,400,000.00	123,570,141.95		123,570,141.95	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES	

409903000000000	24ED0208-Preventive Maintenance along Calapan North Rd – K0022+000 – K0022+554, K0024+114 – K0024+413, K0025+492 – K0026+030, K0026+618 – K0027+311, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	28-07-2025	28-07-2026	Govern ment of the Philip pin es (current year's budget)	127,400,000.00	-	127,400,000.00	123,323,974.30		123,323,974.30	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES
409903000000000	24ED0209-Preventive Maintenance along Calapan South Rd – K0010+850 – K0012+527, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	13-01-2025	21-07-2025	21-07-2026	Govern ment of the Philip pin es (current year's budget)	107,800,000.00	-	107,800,000.00	104,351,207.77		104,351,207.77	NACAP, UAP & COA	06-12-2024	20-12-2024	20-12-2024	22-12-2024	20-12-2024	-	NO CHANGES
300215107225000	25ED0001-Construction of Concrete Road, So. Star Apple, Poblacion, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,757,538.60	-	4,757,538.60	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	22-04-2025	Short of award
300215107238000	25ED0002-Construction of Concrete Road, Barangay Malabo, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-05-2025	16-05-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,748,286.70	-	4,748,286.70	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	09-05-2025	Short of award
300215107229000	25ED0003-Construction of Concrete Road, San Agustin 2, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-06-2025	28-06-2026	Govern ment of the Philip pin es (current year's budget)	9,800,000.00	-	9,800,000.00	9,492,174.62	-	9,492,174.62	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	23-06-2025	Short of award
300215107254000	25ED0004-Construction of Drainage, Sitio Crossing, Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-07-2025	18-07-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,760,073.52	-	4,760,073.52	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
300214101947000	25ED0005-Construction of Pedestrian Overpass at Calapan South Rd – K0006+000, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	28-11-2024	28-11-2024	29/11/2024 - 05/12/2024	06/12/2024 - 17/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	19-10-2025	19-10-2026	Govern ment of the Philip pin es (current year's budget)	24,500,000.00	-	24,500,000.00	23,838,505.12	-	23,838,505.12	NACAP, UAP & COA	15-10-2024	21-11-2024	21-11-2024	22-11-2024	29-11-2024	-	Short of award
300215105654000	25ED0006-Construction of Tawiran – Guinobatan Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	07-03-2026	07-03-2027	Govern ment of the Philip pin es (current year's budget)	68,600,000.00	-	68,600,000.00	66,515,048.54	-	66,515,048.54	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
320101114007000	25ED0007-Construction of Bucayao – Panggalaan River Control at Barangay Buhuan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	17-11-2025	17-11-2026	Govern ment of the Philip pin es (current year's budget)	49,000,000.00	-	49,000,000.00	48,261,859.99	-	48,261,859.99	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
300215107240000	25ED0008-Construction of Road (Phase II) Sitio Olivo, Mabuhay I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,752,769.64	-	4,752,769.64	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	21-04-2025	Short of award
300215107244000	25ED0009-Construction of Road, Barangay Mayabig, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,743,298.35	-	4,743,298.35	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	21-04-2025	Short of award
300215107228000	25ED0010-Construction of Road, Sitio Buhuan, Barangay Comunal, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,776,912.89	-	4,776,912.89	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	21-04-2025	Short of award
300215107236000	25ED0011-Construction of Road, Sitio Goldenville, Barangay San Rafael, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	02-05-2025	02-05-2026	Govern ment of the Philip pin es (current year's budget)	4,900,000.00	-	4,900,000.00	4,745,284.77	-	4,745,284.77	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	25-04-2025	Short of award

300221108348000	25ED0012-Construction of Road, Sitio Pandayan, Barangay Santa Rita, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	28-11-2024	28-11-2024	29/11/2024 - 05/12/2024	06/12/2024 - 17/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,790,554.93	-	4,790,554.93	NACAP, UAP & COA	15-10-2024	21-11-2024	21-11-2024	22-11-2024	29-11-2024	21-04-2025	Short of award
300226120692000	25ED0013-Construction of Multi - Purpose Building (Covered Court), Community Vocational High School, Barangay Masipit, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-08-2025	16-08-2026	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,801,566.08	-	4,801,566.08	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
300226120701000	25ED0014-Construction of Multi - Purpose Building, Zone 4, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	22-10-2024	29-10-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-08-2025	16-08-2026	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,796,670.09	-	4,796,670.09	NACAP, UAP & COA	15-10-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300234100234000	25ED0015-Construction of Road Dike, Barangay Bagong Buhay, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	98,000,000.00	-	98,000,000.00	95,006,093.24	-	95,006,093.24	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
300234100235000	25ED0016-Construction of Flood Control Structure, Sitio Caguisikan, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	99,646,400.00	-	99,646,400.00	96,607,183.55	-	96,607,183.55	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
320101112996000	25ED0017-Construction of Seawall Structure, Sitio Proper, Barangay Navotas, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	16-01-2025	16-01-2025	04-02-2025	05/02/2025 - 07/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-01-2026	26-01-2027	Government of the Philippines (current year's budget)	68,600,000.00	-	68,600,000.00	66,539,250.15	-	66,539,250.15	NACAP, UAP & COA	15-10-2024	09-01-2025	09-01-2025	28-01-2025	29-01-2025	-	Short of award
320101114003000	25ED0018-Construction of Seawall Structure, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	01-10-2025	01-10-2026	Government of the Philippines (current year's budget)	29,400,000.00	-	29,400,000.00	28,560,255.99	-	28,560,255.99	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
300237100186000	25ED0019-Construction of Flood Control Structure, Barangay Managpi, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	15-10-2024	22-10-2024	29-10-2024	12-11-2024	12-11-2024	13/11/2024 - 19/11/2024	20/11/2024 - 02/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	99,000,000.00	-	99,000,000.00	95,981,157.11	-	95,981,157.11	NACAP, UAP & COA	15-10-2024	05-11-2024	05-11-2024	06-11-2024	13-11-2024	-	Short of award
320101114005000	25ED0020-Construction of Bucayao River Control at Camansihan Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	11-11-2025	11-11-2026	Government of the Philippines (current year's budget)	49,000,000.00	-	49,000,000.00	47,775,209.44	-	47,775,209.44	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
320101114006000	25ED0021-Construction of Bucayao River Control at Managpi Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	11-11-2025	11-11-2026	Government of the Philippines (current year's budget)	49,000,000.00	-	49,000,000.00	47,624,277.35	-	47,624,277.35	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
320102107854000	25ED0022-Construction of Flood Control Structure along Mag-asawang Tubig River, Barangay Pinagsabangan 2 - Barangay Motoderazo, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	07-11-2025	07-11-2026	Government of the Philippines (current year's budget)	39,200,000.00	-	39,200,000.00	38,024,273.54	-	38,024,273.54	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
300215107247000	25ED0023-Construction of Road, Caagutayan - Bigaan Circumferential Road, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	06-08-2025	06-08-2026	Government of the Philippines (current year's budget)	29,400,000.00	-	29,400,000.00	28,576,714.59	-	28,576,714.59	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
300215107256000	25ED0024-Construction of Road, Suqui - Parang Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-08-2025	28-08-2026	Government of the Philippines (current year's budget)	22,123,500.00	-	22,123,500.00	21,482,914.87	-	21,482,914.87	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award

300221108353000	25ED0025-Rehabilitation of Bridge, Barangay Tacigan, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	23-11-2025	23-11-2026	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,957,511.62	-	28,957,511.62	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
320101112963000	25ED0026-Construction of Flood Control Structure, Longos Bridge 1st Approach, Downstream, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,151,691.45	-	95,151,691.45	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
320101112965000	25ED0027-Construction of Seawall Structure, Villa Antonio, Barangay Navotas, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	16-01-2025	16-01-2025		05/02/2025 - 07/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-01-2026	26-01-2027	Government of the Philippines (current year's budget)	68,600,000.00		68,600,000.00	66,539,321.41	-	66,539,321.41	NACAP, UAP & COA	22-10-2024	09-01-2025	09-01-2025	28-01-2025	29-01-2025	-	Short of award
300237100183000	25ED0028-Construction of Flood Control Structure, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,150,360.56	-	96,150,360.56	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
320101112964000	25ED0029-Construction of Flood Control Structure, Sitio Bagong Pook, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	22-10-2024	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-01-2026	26-01-2027	Government of the Philippines (current year's budget)	68,600,000.00		68,600,000.00	66,599,877.11	-	66,599,877.11	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	-	Short of award
310303102101000	25ED0030-Retrofitting/Strengthening of Antipolo Br. (B00224MR) along Calapan South Road, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	12-06-2025	12-06-2026	Government of the Philippines (current year's budget)	2,352,000.00		2,352,000.00	2,285,563.52	-	2,285,563.52	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	05-06-2025	Short of award
300215107234000	25ED0031-Construction of Concrete Road, Barangay Sta. Isabel, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-05-2025	16-05-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,746,939.69	-	4,746,939.69	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	09-05-2025	Short of award
300215107227000	25ED0032-Construction of Concrete Road, Phase II, Barangay San Antonio, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,748,009.51	-	4,748,009.51	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	21-04-2025	Short of award
300215107231000	25ED0033-Construction of Concrete Road, Phase II, Sitio Ginahaws, Barangay Suban, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	21-04-2025	21-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,746,474.94	-	4,746,474.94	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	14-04-2025	Short of award
300215107232000	25ED0034-Construction of Concrete Road, Sitio Acacia to Sitio Sabang, Leuteboro I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	29-10-2024	05-11-2024	19-11-2024	19-11-2024	20/11/2024 - 26/11/2024	27/11/2024 - 09/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,745,522.28	-	4,745,522.28	NACAP, UAP & COA	22-10-2024	12-11-2024	12-11-2024	13-11-2024	20-11-2024	21-04-2025	Short of award
300215107237000	25ED0035-Construction of Road, Sitio IV, Barangay Aurora, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,761,423.49	-	4,761,423.49	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300215107241000	25ED0036-Construction of Road, Sitio Silangan, Matulatula, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,728,507.63	-	4,728,507.63	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300226120683000	25ED0037-Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-05-2025	18-05-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,426.97	-	1,916,426.97	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	12-05-2025	Short of award

300226120694000	25ED0038-Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-05-2025	18-05-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,915,292.22	-	1,915,292.22	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	12-05-2025	Short of award
300226120698000	25ED0039-Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Tigkan, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-05-2025	18-05-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,211.07	-	1,916,211.07	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	12-05-2025	Short of award
320101112956000	25ED0040-Construction of Flood Control Structure along Sitio Bagong Pook, Brgy. Gulad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	16-12-2025	16-12-2026	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,556,259.24	-	47,556,259.24	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	-	Short of award
300237100184000	25ED0041-Construction of Flood Control Structure, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,208,514.89	-	96,208,514.89	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	-	Short of award
300237100185000	25ED0042-Construction of Flood Control Structure, Barangay Buhuan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-02-2026	14-02-2027	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,194,407.49	-	96,194,407.49	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	-	Short of award
300234100233000	25ED0043-Construction of Road Dike along Bagtu River, Barangay Arangin, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	12-03-2025	12-03-2025	13-03-2025	14-03-2025	15-02-2026	15-02-2027	Government of the Philippines (current year's budget)	112,425,600.00		112,425,600.00	109,185,734.20	-	109,185,734.20	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	-	Short of award
300215107235000	25ED0044-Concreting of Road Phase II, Sitio Arungyanan II, Barangay Sta. Rosa I, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,751,986.64	-	4,751,986.64	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300215107230000	25ED0045-Construction of Road, Barangay Aninuan, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,746,791.94	-	4,746,791.94	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300215107245000	25ED0046-Construction of Road, San Carlos, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,749,476.22	-	4,749,476.22	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300215107233000	25ED0047-Rehabilitation of Road, Sitio Babaloan, Barangay Poblacion III, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-05-2025	16-05-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,743,864.13	-	4,743,864.13	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	09-05-2025	Short of award
300221108352000	25ED0048-Construction of Road, Barangay San Andres, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,793,256.38	-	4,793,256.38	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	21-04-2025	Short of award
300221108354000	25ED0049-Construction of Road, Sitio Granvida, Barangay Bugtong na Tuog, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-05-2025	16-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,803,497.01	-	4,803,497.01	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	09-05-2025	Short of award
300237100723000	25ED0050-Construction of Drainage Structure, Barangay Tibag – Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	21-11-2024	21-11-2024	22/11/2024 - 28/11/2024	29/11/2024 - 11/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	31-08-2025	31-08-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,797,148.40	-	4,797,148.40	NACAP, UAP & COA	23-10-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	-	Short of award

320101112957000	25ED0051-Construction of Seawall, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	23-06-2025	23-06-2025	30-06-2025	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	47,505,468.41	-	47,505,468.41	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
320101112958000	25ED0052-Construction of Seawall, Phase II, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	23-06-2025	23-06-2025	30-06-2025	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	47,496,186.43	-	47,496,186.43	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
320101112959000	25ED0053-Construction of Flood Control, Phase 2, Brgy. Tabinay, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	23-06-2025	23-06-2025	30-06-2025	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	47,496,200.84	-	47,496,200.84	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300226116991000	25ED0054-Construction of Multi – Purpose Building, Barangay Bacawan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	26-02-2025	26-02-2025	27-02-2025	28-02-2025	27-08-2025	27-08-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,790,992.67	-	4,790,992.67	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
320102107486000	25ED0055-Construction of River Control Structure, Bucayao River, Managpi Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	15-10-2025	15-10-2026	Government of the Philippines (current year's budget)	19,600,000.00	19,600,000.00	18,994,808.12	-	18,994,808.12	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300226120705000	25ED0056-Construction (Completion) of Multi – Purpose Building, Barangay Lumangbayan, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	19-05-2025	19-05-2026	Government of the Philippines (current year's budget)	1,980,000.00	1,980,000.00	1,918,075.32	-	1,918,075.32	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	12-05-2025	Short of award
300226120707000	25ED0057-Construction/Completion of Multi – Purpose Building (Post Harvest Facility), Victoria Business Hub, Barangay Babangonan, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-07-2025	18-07-2026	Government of the Philippines (current year's budget)	5,940,000.00	5,940,000.00	5,754,907.00	-	5,754,907.00	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300222100295000	25ED0058-Construction of Road, Barangay Mabuhay II, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	27-05-2025	27-05-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,795,627.21	-	4,795,627.21	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	20-05-2025	Short of award
320101114002000	25ED0059-Construction of River Protection Dike, Sitio Mapalad Maluanuan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	13-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-11-2025	18-11-2026	Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	47,529,872.36	-	47,529,872.36	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300221108356000	25ED0060-Construction of Road, Sitio Centro, Barangay Guinobatan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,795,403.99	-	4,795,403.99	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	21-04-2025	Short of award
300221108357000	25ED0061-Construction of Road, Sitio Ibaba, Barangay Pinagsabangan 1, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	22-04-2025	22-04-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,796,388.51	-	4,796,388.51	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	15-04-2025	Short of award
300221108358000	25ED0062-Construction of Road, Sitio Catmon, Barangay Casiligan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,786,949.02	-	4,786,949.02	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	21-04-2025	Short of award
300221108360000	25ED0063-Construction of Road, Sitio Bagong Pag-asa, Barangay Pakyas, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,798,096.90	-	4,798,096.90	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	21-04-2025	Short of award

300221108369000	25ED0064-Construction of Road, Sitio Zone 7, Barangay San Gelacio, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-04-2025	28-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,787,663.30	-	4,787,663.30	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	21-04-2025	Short of award
300237100725000	25ED0065-Construction of Drainage Structure, Sitio 3 and 5, Barangay Bucayao, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	15-07-2025	15-07-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,723.71	-	4,801,723.71	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300237100728000	25ED0066-Rehabilitation of Drainage Structure, Barangay San Vicente South, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	15-07-2025	15-07-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,794,737.81	-	4,794,737.81	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300226120706000	25ED0067-Construction (Completion) of Multi - Purpose Building (Covered Court), Zone - 1, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11/12/2024 - 13/12/2024	16/12/2024 - 23/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	17-08-2025	17-08-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,244.87	-	1,916,244.87	NACAP, UAP & COA	13-11-2024	03-12-2024	03-12-2024	04-12-2024	09-12-2024	-	Short of award
300226120704000	25ED0068-Construction of Multi - Purpose Building, Barangay Sampaguita, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	20-11-2024	27-11-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-08-2025	16-08-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,229.29	-	4,788,229.29	NACAP, UAP & COA	13-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
310102102135000	25ED0069-Preventive Maintenance along Calapan South Rd - K004+148 - K0005+415, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	13-03-2025	13-03-2025	14-03-2025	17-03-2025	28-08-2025	28-08-2026	Government of the Philippines (current year's budget)	91,630,000.00		91,630,000.00	88,880,615.02	-	88,880,615.02	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
3.10102E+14	25ED0070-Preventive Maintenance along Calapan North Rd - K0016+180 - K0017+077, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	14-08-2025	14-08-2026	Government of the Philippines (current year's budget)	68,600,000.00		68,600,000.00	66,404,687.76	-	66,404,687.76	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
310102102415000	25ED0071-Preventive Maintenance along Calapan North Rd - K0017+077 - K0017+124, K0017+138 - K0018+017, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	15-08-2025	15-08-2026	Government of the Philippines (current year's budget)	69,585,880.00		69,585,880.00	67,402,156.55	-	67,402,156.55	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
310102102416000	25ED0072-Preventive Maintenance along Calapan South Rd - K0047+462 - K0049+000, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	04-09-2025	04-09-2026	Government of the Philippines (current year's budget)	126,818,860.00		126,818,860.00	122,819,510.65	-	122,819,510.65	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
310102102418000	25ED0073-Preventive Maintenance along Calapan North Rd - K0011+005 - K0011+466, K0015+914 - K0016+180, Calapan City - Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	21-07-2025	21-07-2026	Government of the Philippines (current year's budget)	58,800,000.00		58,800,000.00	56,981,341.14	-	56,981,341.14	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
310202101950000	25ED0074-Road Widening along Calapan South Road K0012+159 - K0012+720, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	07-11-2025	07-11-2026	Government of the Philippines (current year's budget)	32,949,560.00		32,949,560.00	31,960,643.07	-	31,960,643.07	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	-	Short of award
320101113999000	25ED0075-Construction of Drainage System, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	28-06-2025	28-06-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,231,167.41	-	14,231,167.41	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-06-2025	Short of award
300214101544000	25ED0076-Improvement of Intersection at Calapan South Rd - K0000+800, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,251,806.38	-	14,251,806.38	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	19-05-2025	Short of award

300214101545000	25ED0077-Improvement of Intersection at Calapan South Rd – K0002+270, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,244,577.75	-	14,244,577.75	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	19-05-2025	Short of award
300214101546000	25ED0078-Improvement of Intersection at Calapan South Rd – K0002+450, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	28/12/2024 - 30/12/2024	11-03-2025	11-03-2025	12-03-2025	13-03-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,258,702.51	-	14,258,702.51	NACAP, UAP & COA	29-11-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	19-05-2025	Short of award
300237100726000	25ED0079-Construction of Drainage Structure, Purok 7, Barangay Ilaya, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	05-08-2025	05-08-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,797,565.41	-	4,797,565.41	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
	25ED0080-Construction of Road, Sitio Centro, Barangay Guinobatan,	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00	-	-	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	-	-	-	Cancelled
310202101951000	25ED0081-Road Widening along Calapan South Road, K0015+653 – K0015+774, K0016+008.50 – K0016+119.50, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	27-09-2025	27-09-2026	Government of the Philippines (current year's budget)	25,107,600.00		25,107,600.00	24,353,407.25	-	24,353,407.25	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
320101114001000	25ED0082-Construction of Concrete Revetment, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	01-08-2025	01-08-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,251,154.54	-	14,251,154.54	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300215107255000	25ED0083-Construction of Concrete Road, Parang – Maldiag Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	20-08-2025	20-08-2026	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,442,728.48	-	28,442,728.48	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300215107239000	25ED0084-Construction of Road, Barangay Nag-Iba 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	25-05-2025	25-05-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,744,496.99	-	4,744,496.99	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	19-05-2025	Short of award
300215107246000	25ED0085-Construction of Road, Canubing 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	19-05-2025	19-05-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,746,695.00	-	4,746,695.00	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	12-05-2025	Short of award
300215107242000	25ED0086-Construction of Road, Barangay Tawiran, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	13-06-2025	13-06-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,744,428.33	-	4,744,428.33	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	06-06-2025	Short of award
300221108350000	25ED0087-Construction of Road, Sitio Nagpilian, Barangay Mangangan 1, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,790,217.36	-	4,790,217.36	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	21-04-2025	Short of award
300221108349000	25ED0088-Construction of Road, Barangay Putican Cabulo – Barangay Pulang Tubig Road, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,560.33	-	4,788,560.33	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	21-04-2025	Short of award
300221108351000	25ED0089-Construction of Road, Sitio Bougainvillea, Barangay Malinao, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	27-04-2025	27-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,791,557.11	-	4,791,557.11	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	21-04-2025	Short of award
300221108355000	25ED0090-Construction of Road, Urdaneta – San Narciso Road, Barangay Urdaneta, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	22-04-2025	22-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,786,867.77	-	4,786,867.77	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	15-04-2025	Short of award

300226120695000	25ED0092-Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Santa Maria Village, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-05-2025	18-05-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,783.84	-	1,916,783.84	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	12-05-2025	Short of award
300226120696000	25ED0093-Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Wawa, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	18-05-2025	18-05-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,561.87	-	1,916,561.87	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	12-05-2025	Short of award
300226120702000	25ED0094-Construction of Multi – Purpose Building, Barangay Poblacion 4, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-08-2025	16-08-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,470.64	-	4,788,470.64	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300226120699000	25ED0097-Construction of Multi – Purpose Building (Covered Court), Barangay Santa Cruz, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	16-08-2025	16-08-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,793,491.93	-	4,793,491.93	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300214101948000	25ED0098- Installation/Application of Road Safety Facilities (Off-carriageway improvement, road signs) along Calapan South Rd – K0041+000 – K0042+000, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	14-04-2025	14-04-2026	Government of the Philippines (current year's budget)	2,989,000.00		2,989,000.00	2,899,149.83	-	2,899,149.83	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	07-04-2025	Short of award
300215107243000	25ED0099-Rehabilitation of Bridge, Kabilang Ibayo, Barangay Batuhan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	16-07-2025	16-07-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,254,981.45	-	14,254,981.45	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	Short of award
300215107228000	25ED0100-Construction of Concrete Road, Barangay Tabontabon, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-03-2025	10-03-2025	11-03-2025	12-03-2025	19-05-2025	19-05-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,748,141.59	-	4,748,141.59	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	12-05-2025	Short of award
300221108345000	25ED0101-Construction of Road, Sitio Manuro, Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	N/A	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 - 30/12/2024	10-02-2025	10-02-2025	11-02-2025	12-02-2025	21-04-2025	21-04-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,241.79	-	4,796,241.79	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	14-04-2025	Short of award
	25ED0139 - Preventive Maintenance along Calapan North Rd – K0039+197 – K0041+633, K0041+901 – K0042+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	73,500,000.00		73,500,000.00	0.00		0.00		01-01-2025	n/a	n/a	n/a	n/a		Canceled
300215105643000	25ED0141 - Rehabilitation of Road, Roxas Drive – C5 Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	146,176,800.00		146,176,800.00	141,809,634.31		141,809,634.31		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105648000	25ED0142 - Rehabilitation of Road, Barangay Pahi, Barangay Bayanan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,088,667.82		95,088,667.82		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300221108359000	25ED0143 - Construction of Road, Sitio Centro 1 to Sitio Ibaba 1, Barangay Batong Dalig, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	12-02-2025	12-02-2025	13-02-2025	14-02-2025	20-02-2025	20-02-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,832.97		4,796,832.97		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	13-02-2025	NO CHANGES
300221108347000	25ED0144 - Construction of Road along Brgy. Villamor, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,004,515.50		24,004,515.50		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	14-05-2025	NO CHANGES

30021510564000	25ED0145 - Rehabilitation of Road, Barangay Canubing to Barangay Baruyan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	146,176,800.00		146,176,800.00	141,879,051.93		141,879,051.93	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105645000	25ED0146 - Rehabilitation of Road, Barangay Poblacion to Barangay Baruyan, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	66,444,000.00		66,444,000.00	64,454,307.90		64,454,307.90	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105649000	25ED0147 - Rehabilitation of Road, Barangay Sta. Isabel – Barangay Tawagan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,041,901.00		95,041,901.00	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105652000	25ED0148 - Rehabilitation of Road, Barangay Masipit Irrigation Road – Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,042,217.02		95,042,217.02	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105653000	25ED0149 - Rehabilitation of Road, Junction Poblacion – Barangay Loyal, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,088,548.27		95,088,548.27	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
310102102158000	25ED0150 - Preventive Maintenance along Calapan South Road – K0037+594 – K0039+044, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	68,600,000.00		68,600,000.00	66,542,450.54		66,542,450.54	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	19-05-2025	NO CHANGES
310102102159000	25ED0151 - Preventive Maintenance along Calapan North Road – K0037+000 – K0039+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,529,025.98		47,529,025.98	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	19-05-2025	NO CHANGES
310102102417000	25ED0152 - Preventive Maintenance along Calapan South Road – K0040+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	26-05-2025	26-05-2026	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,022,159.05		38,022,159.05	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	19-05-2025	NO CHANGES
	25ED0153 - Rehabilitation of Palangan Circumferential Road, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00		0.00	10-01-2025	n/a	n/a	n/a	n/a		Cancelled
	25ED0154 - Rehabilitation of Road, Lalaguna, Sabang, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00		0.00	10-01-2025	n/a	n/a	n/a	n/a		Cancelled
	25ED0155 - Rehabilitation of Road, Libtong, Balatero, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00		0.00	10-01-2025	n/a	n/a	n/a	n/a		Cancelled
	25ED0156 - Rehabilitation of Road, Sinandigan, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00		0.00	10-01-2025	n/a	n/a	n/a	n/a		Cancelled
300215105642000	25ED0157 - Rehabilitation of Road, Barangay Dulangan II to Barangay Dulangan III, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	146,176,800.00		146,176,800.00	141,864,237.76		141,864,237.76	10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES

300215105646000	25ED0158 - Rehabilitation of Road, Junction – Barangay Malaya, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	146,176,800.00		146,176,800.00	141,880,140.58		141,880,140.58		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105647000	25ED0159 - Rehabilitation of Road, Barcenaga Junction – Sta. Maria Apitong, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	146,176,800.00		146,176,800.00	141,894,032.16		141,894,032.16		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
300215105650000	25ED0160 - Rehabilitation of Road, Poblacion Socorro – Bayuin, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10/02/2025 - 11/02/2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	19-03-2025	19-03-2026	Government of the Philippines (current year's budget)	90,735,260.00		90,735,260.00	88,011,055.15		88,011,055.15		10-01-2025	30-01-2025	30-01-2025	31-01-2025	03-02-2025	12-03-2025	NO CHANGES
	25ED0161 - Rehabilitation of Road, Barangay Malinao – Barangay Sta. Isabel, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	10-01-2025	17-01-2025	24-01-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	0.00		0.00		10-01-2025	n/a	n/a	n/a	n/a		failure of bidding
300226120708000	25ED0162 - Rehabilitation of Multi – Purpose Building (Municipal Gymnasium) in Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,401,523.93		14,401,523.93		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
320101114004000	25ED0164 - Construction of Abaton River Control at Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	17-02-2025	17-02-2025	18-02-2025	19-02-2025	25-02-2025	25-02-2026	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,533,157.68		47,533,157.68		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	18-02-2025	NO CHANGES
300215105609000	25ED0165 - Construction of San Agustin Bridge (Public Market), Barangay Ibaba East, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	59,400,000.00		59,400,000.00	57,035,977.34		57,035,977.34		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300215107248000	25ED0166 - Construction of Bridge, Barangay Personas, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	16-05-2025	16-05-2026	Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	42,755,278.90		42,755,278.90		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	09-05-2025	NO CHANGES
300215107249000	25ED0167 - Construction of Bucayao – Tigkan Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,496,774.90		9,496,774.90		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300215107253000	25ED0168 - Rehabilitation of Road, Sitio Bagong Silang to Sitio Pag-asa, Barangay Bayuin, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,653,014.39		6,653,014.39		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300235100070000	25ED0169 - Construction of Multi – Purpose Building, Bayanan 1 Elementary School, Bayanan 1, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,602,327.66		9,602,327.66		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300235100071000	25ED0170 - Construction of Multi – Purpose Building, Canubing 2 Elementary School, Canubing 2, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,243,277.18		14,243,277.18		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300235100072000	25ED0171 - Construction of Multi – Purpose Building, Julio Hernandez Integrated School, Barangay Santa Rosa I, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,237,855.34		14,237,855.34		15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES

300226120685000	25ED0172 - Construction of Multi – Purpose Building (Covered Court), Barangay Mahabang Parang, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,788,595.23		4,788,595.23	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300226120686000	25ED0173 - Construction of Multi – Purpose Building (Covered Court), Barangay Pahi, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,785,133.42		4,785,133.42	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300226120687000	25ED0174 - Construction of Multi – Purpose Building (Covered Court), Ibaba West Elementary School, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,751,042.58		5,751,042.58	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300226120688000	25ED0175 - Construction of Multi – Purpose Building, Barangay Lazareto, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,513.41		4,802,513.41	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300226120689000	25ED0176 - Construction of Multi – Purpose Building, Barangay San Carlos, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,813,240.96		4,813,240.96	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025	14-05-2025	NO CHANGES
300237100727000	25ED0178 - Rehabilitation of Drainage Canal at Silito Sampalocan Campamento, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,794,380.89		4,794,380.89	17-01-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-05-2025	NO CHANGES
300226120712000	25ED0180 - Construction of Multi-Purpose Building (Senior Citizen Building with Rain Water Harvester Tank) in Zone 1, Barangay Canaan, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,080.50		4,800,080.50	17-01-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	14-05-2025	NO CHANGES
300226120711000	25ED0181 - Construction of Multi-Purpose Building, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	13-05-2025	13-05-2025	22-05-2025	28-05-2025	03-06-2025	03-06-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,796,385.94		4,796,385.94	17-01-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	27-05-2025	NO CHANGES
300215107251000	25ED0182 - Construction of Sampaguita-Gamao Road, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,469,910.08		28,469,910.08	17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025	14-05-2025	NO CHANGES
300215107252000	25ED0183 - Construction of Subaan-Monte Verde Road, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	21-05-2025	21-05-2026	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,470,184.24		28,470,184.24	17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025	14-05-2025	NO CHANGES
300226120709000	25ED0185 - Construction of a Multi Purpose Building, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	21-05-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	08-06-2025	08-06-2026	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	23,993,119.52		23,993,119.52	17-01-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025	02-06-2025	NO CHANGES
300226120710000	25ED0186 - Construction of Multi-Purpose Building and Facilities (Barbanin-Merit Tourism Esplanade), Brgy. Barbanin-Merit, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	18-03-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	08-06-2025	08-06-2026	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	47,993,381.55		47,993,381.55	17-01-2025	11-03-2025	14-05-2025	15-05-2025	16-05-2025	02-06-2025	NO CHANGES
300226120713000	25ED0187 - Construction of Multi-Purpose Building (New Provincial Capitol) at Brgy Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	18-03-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	08-06-2025	08-06-2026	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,795,151.58		28,795,151.58	17-01-2025	11-03-2025	14-05-2025	15-05-2025	16-05-2025		NO CHANGES

	25ED0198 - Rehabilitation of Road, Barangay Malinao – Barangay Sta. Isabel, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	18-03-2025	18-03-2025	-	-	-	-	-	-	-	Government of the Philippin es (current year's budget)	98,000,000.00		98,000,000.00	0.00			22-01-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	-	failure of bidding		
409903000000000	25ED0199 - Rehabilitation of Construction Section, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	05-02-2025	12-02-2025	19-02-2025	04-03-2025	04-03-2025	05-03-2025	06/03/2025 - 07/03/2025	10-03-2025	10-03-2025	11-03-2025	12-03-2025	09-06-2025	09-06-2026	Government of the Philippin es (current year's budget)	8,850,000.00		8,850,000.00	8,757,905.60	8,757,905.60	05-02-2025	25-02-2025	25-02-2025	26-02-2025	27-02-2025	02-06-2025	NO CHANGE S		
	25ED0201 - Repair/Maintenance of Drainage Structures along Calapan South Road, K0032+025 – K0032+205 (LS), Brgy. Adrialuna, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	n/a	26-02-2025	05-03-2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Government of the Philippin es (current year's budget)	2,556,011.98		2,556,011.98	0.00	0.00	19-02-2025	n/a	n/a	n/a	n/a		Cancelle d			
300205100008000	25ED0202 - Construction/Rehabilitation of Water Supply/Septage/ Sewerage/Rainwater Collector System-Rainwater Collector in Public Facilities, Calapan City – Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	09-05-2025	09-05-2026	Government of the Philippin es (current year's budget)	2,632,497.07		2,632,497.07	2,553,518.95	2,553,518.95	19-02-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025	02-05-2025	NO CHANGE S		
200000100019000	25ED0207 - Repair/Maintenance of DOT- PCO, Philippine Coast Guard Provincial Office, Main Building, San Antonio, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	24-03-2025	31-03-2025	14-04-2025	14-04-2025	15/04/2025 - 21/04/2025	22/04/2025 - 12/05/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	14-05-2025	14-05-2026	Government of the Philippin es (current year's budget)	1,999,999.49		1,999,999.49	1,940,007.25	1,940,007.25	17-03-2025	07-04-2025	07-04-2025	08-04-2025	15-04-2025	07-05-2025	NO CHANGE S		
200000100020000	25ED0208 - Repair/Maintenance of Drainage Structures along Calapan South Road, K0022+933 – K0023+330 (RS), Brgy. Barcenaga, Naujan, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	N/A	24-03-2025	31-03-2025	14-04-2025	14-04-2025	15/04/2025 - 21/04/2025	22/04/2025 - 12/05/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	14-05-2025	14-05-2026	Government of the Philippin es (current year's budget)	2,000,000.00		2,000,000.00	1,950,018.56	1,950,018.56	17-03-2025	07-04-2025	07-04-2025	08-04-2025	15-04-2025	07-05-2025	NO CHANGE S		
300101200001000	25ED0210 - Construction of School Building, Oriental Mindoro National High School, San Vicente East, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	?	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	15/05/2025 16/05/2025	19-05-2025	19-05-2025	20-05-2025	21-05-2025	21-05-2025	21-05-2026	Government of the Philippin es (current year's budget)	19,900,000.00		19,900,000.00	19,291,495.49	19,291,495.49	16-04-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	14-05-2025	NO CHANGE S		
409903000000000	25ED0211 - Rehabilitation of DPWH – MODEO Conference Room, Calapan City,	Construction Section	No	Competitive Bidding	?	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	15/05/2025 - 16/05/2025	19-05-2025	19-05-2025	20-05-2025	21-05-2025	21-05-2025	21-05-2026	Government of the Philippin es (current year's budget)	19,800,000.00		19,800,000.00	19,598,506.17	19,598,506.17	16-04-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	14-05-2025	NO CHANGE S		
2024-07-241	Furnishing, Delivery and Installation of Public Address System for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	02-07-2024	N/A	08-07-2024	08-07-2024	09-07-2024	10/07/2024 - 12/07/2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	15-08-2024	15-08-2025	Government of the Philippin es (current year's budget)	922,471.20	-	922,471.20	920,890.00	-	920,890.00	NACAP, UAP & COA	N/A	03-07-2024	03-07-2024	04-07-2024	05-07-2024	09-08-2024	NO CHANGE S
2024-07-251	Furnishing, Delivery and Installation of Transformer and Airconditioning Units for use in the DPWH-Gym, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	04-07-2024	N/A	08-07-2024	08-07-2024	09-07-2024	10/07/2024 - 12/07/2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	15-08-2024	15-08-2025	Government of the Philippin es (current year's budget)	324,367.00	-	324,367.00	322,175.00	-	322,175.00	NACAP, UAP & COA	N/A	03-07-2024	03-07-2024	04-07-2024	05-07-2024	09-08-2024	NO CHANGE S
2024-07-258	Furnishing and delivery of various furnitures & fixtures for use in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	15-07-2024	15-07-2024	16-07-2024	17/07/2024 - 18/07/2024	19-07-2024	19-07-2024	22-07-2024	22-07-2024	21-08-2024	21-08-2025	Government of the Philippin es (current year's budget)	422,740.50	-	422,740.50	402,560.00	-	402,560.00	NACAP, UAP & COA	N/A	10-07-2024	10-07-2024	11-07-2024	12-07-2024	16-08-2024	NO CHANGE S
2024-07-261	Furnishing and delivery of various desktop computer (Specialized Software Application Use) for use in Computer Aided Design Applications in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	15-07-2024	15-07-2024	16-07-2024	17/07/2024 - 18/07/2024	19-07-2024	19-07-2024	22-07-2024	22-07-2024	20-09-2024	20-09-2025	Government of the Philippin es (current year's budget)	950,000.00	-	950,000.00	945,000.00	-	945,000.00	NACAP, UAP & COA	N/A	10-07-2024	10-07-2024	11-07-2024	12-07-2024	15-09-2024	NO CHANGE S
2024-07-264	Furnishing and delivery of various materials and semi- expendables for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	15-07-2024	15-07-2024	16-07-2024	17/07/2024 18/07/2024	19-07-2024	19-07-2024	22-07-2024	22-07-2024	21-08-2024	21-08-2025	Government of the Philippin es (current year's budget)	623,868.00	-	623,868.00	622,960.00	-	622,960.00	NACAP, UAP & COA	N/A	10-07-2024	10-07-2024	11-07-2024	12-07-2024	16-08-2024	NO CHANGE S

2024-08-303	Furnishing, Delivery and Installation of Floor Matting and various finishing materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	12-08-2024	12-08-2024	13-08-2024	14/08/2024 - 16/08/2024	19-08-2024	19-08-2024	20-08-2024	22-08-2024	19-09-2024	19-09-2025	Government of the Philippines (current year's budget)	675,769.50	-	675,769.50	648,590.00	-	648,590.00	NACAP, UAP & COA	N/A	07-08-2024	07-08-2024	08-08-2024	11-08-2024	14-09-2024	NO CHANGES
2024-08-317	Furnishing and delivery of various audio-video photographic equipment for use in Public Information Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Public Information Office	No	NP-53.9 - Small Value Procurement	N/A	14-08-2024	N/A	19-08-2024	19-08-2024	20-08-2024	21/08/2024 - 27/08/2024	28-08-2024	28-08-2024	20-08-2024	22-08-2024	28-10-2024	28-10-2025	Government of the Philippines (current year's budget)	979,955.55	-	979,955.55	926,300.00	-	926,300.00	NACAP, UAP & COA	N/A	14-08-2024	14-08-2024	15-08-2024	22-08-2024	23-10-2024	NO CHANGES
2024-08-324	Furnishing and delivery of various I.T. Equipment for use in Administrative Section & Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	14-08-2024	N/A	19-08-2024	19-08-2024	20-08-2024	21/08/2024 - 27/08/2024	28-08-2024	28-08-2024	20-08-2024	22-08-2024	28-10-2024	28-10-2025	Government of the Philippines (current year's budget)	890,000.00	-	890,000.00	886,500.00	-	886,500.00	NACAP, UAP & COA	N/A	14-08-2024	14-08-2024	15-08-2024	22-08-2024	23-10-2024	NO CHANGES
2024-08-311	Furnishing and delivery of various office and janitorial supplies for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-08-2024	N/A	12-08-2024	12-08-2024	13-08-2024	14/08/2024 - 16/08/2024	19-08-2024	19-08-2024	20-08-2024	22-08-2024	19-09-2024	19-09-2025	Government of the Philippines (current year's budget)	914,168.25	-	914,168.25	911,140.00	-	911,140.00	NACAP, UAP & COA	N/A	07-08-2024	07-08-2024	08-08-2024	09-08-2024	13-09-2024	NO CHANGES
2024-08-312	Furnishing, delivery and installation of various storage materials, furnitures, fixtures and signposts for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-08-2024	N/A	12-08-2024	12-08-2024	13-08-2024	14/08/2024 - 16/08/2024	19-08-2024	19-08-2024	20-08-2024	22-08-2024	19-09-2024	19-09-2025	Government of the Philippines (current year's budget)	905,751.00	-	905,751.00	875,800.00	-	875,800.00	NACAP, UAP & COA	N/A	07-08-2024	07-08-2024	08-08-2024	09-08-2024	13-09-2024	NO CHANGES
2024-115	Rehabilitation and Upgrade of Compression Machine for use in the Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	27-08-2024	28-08-2024	29-08-2024	29-08-2024			31-10-2024	31-10-2025	Government of the Philippines (current year's budget)	450,000.00	-	450,000.00	440,000.00	-	440,000.00	NACAP, UAP & COA	N/A	16-08-2024	16-08-2024	22-08-2024	23-08-2024	25-10-2024	NO CHANGES
2024-116	Rehabilitation and Upgrade of Universal Testing Machine (LARYEE) for use in the Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	27-08-2024	28-08-2024	29-08-2024	29-08-2024	30-08-2024	31-08-2024	31-10-2024	31-10-2025	Government of the Philippines (current year's budget)	575,000.00	-	575,000.00	450,000.00	-	450,000.00	NACAP, UAP & COA	N/A	16-08-2024	16-08-2024	22-08-2024	23-08-2024	25-10-2024	NO CHANGES
2024-151	Rehabilitation of LA Abrasion Machine for use in the Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	12-09-2024	N/A	16-09-2024	16-09-2024	17-09-2024	18/09/2024 - 25/09/2024	26-09-2024	26-09-2024	30-08-2024	31-08-2024	29-10-2024	29-10-2025	Government of the Philippines (current year's budget)	315,000.00	-	315,000.00	300,000.00	-	300,000.00	NACAP, UAP & COA	N/A	11-09-2024	11-09-2024	12-09-2024	20-09-2024	24-10-2024	NO CHANGES
2024-09-375	Provision of food and accommodation intended for the seminar on DPWH Right of Way Acquisition Manual (DRAM), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	16-09-2024	N/A	20-09-2024	20-09-2024	23-09-2024	24/09/2024 - 25/09/2024	26-09-2024	26-09-2024	27-09-2024	28-09-2024	29-10-2024	29-10-2025	Government of the Philippines (current year's budget)	931,860.00	-	931,860.00	931,581.00	-	931,581.00	NACAP, UAP & COA	N/A	13-09-2024	13-09-2024	18-09-2024	20-09-2024	24-10-2024	NO CHANGES
2027-09-370	Furnishing and delivery of various toner kit for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	23-09-2024	23-09-2024	24-09-2024	25/09/2024 - 26/09/2024	27-09-2024	27-09-2024	28-09-2024	29-09-2024	29-11-2024	29-11-2025	Government of the Philippines (current year's budget)	955,500.00	-	955,500.00	953,410.00	-	953,410.00	NACAP, UAP & COA	N/A	18-09-2024	18-09-2024	19-09-2024	20-09-2024	22-11-2024	NO CHANGES
2024-09-389	Furnishing and delivery of various materials for use in the routine maintenance activities along CSR K0021+000 - K0027+000, CSR K0043+000 - K0055+000, CSR Jct. Pola K0067+000 - K0072+500, CSR Jct. Minas K0035+000 - K0051+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	07-10-2024	08/10/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	25-12-2024	25-12-2025	Government of the Philippines (current year's budget)	999,165.00	999,165.00	-	996,610.00	996,610.00	-	NACAP, UAP & COA	N/A	27-09-2024	27-09-2024	02-10-2024	15-11-2024	20-12-2024	NO CHANGES
2024-09-390	Furnishing and delivery of various materials for use in applications of thermoplastic pavement along CSR K0030+000 - K0037+000, K0046+000 - K0048+000, K0035+000 - K0040+000 Jct. Minas Road (Intermittent Section), CNR K0028+000 - K0033+000, K0034+200 - K0035+300, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	07-10-2024	08/10/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	25-12-2024	25-12-2025	Government of the Philippines (current year's budget)	999,006.40	999,006.40	-	995,810.00	995,810.00	-	NACAP, UAP & COA	N/A	27-09-2024	27-09-2024	02-10-2024	15-11-2024	20-12-2024	NO CHANGES

2024-09-391	Furnishing and delivery of various materials for use in the repair/maintenance of slope protection structures drainage headwall and wheel guards and other routine maintenance along CSR, CSR Jct. Minas, CSR Jct. Pola, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	07-10-2024	08/10/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	25-12-2024	25-12-2025	Government of the Philippines (current year's budget)	998,770.25	998,770.25	-	996,992.00	996,992.00	-	NACAP, UAP & COA	N/A	27-09-2024	27-09-2024	02-10-2024	15-11-2024	20-12-2024	NO CHANGES
2024-09-392	Furnishing and delivery of various materials for use in routine maintenance of asphalt pavement along CSR K0017+000 - K0023+000, K0047+000 - K0048+000, K0052+000 - K0053+000, CNR K0016+200 - K0016+700, CNR K0017+520 - K0017+750, CNR K0028+800 - K0029+000, K0037+750 - K0037+850, CALAPAN CITY, ORIENTAL MINDORO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-09-2024	N/A	04-10-2024	04-10-2024	07-10-2024	08/10/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	25-12-2024	25-12-2025	Government of the Philippines (current year's budget)	999,349.50	999,349.50	-	996,974.00	996,974.00	-	NACAP, UAP & COA	N/A	27-09-2024	27-09-2024	02-10-2024	15-11-2024	20-12-2024	NO CHANGES
2024-10-454	Provision and Accommodation intended for the Maintenance Enhancement Training (MET), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-10-2024	N/A	04-11-2024	04-11-2024	05-11-2024	06/11/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	02-12-2024	02-12-2025	Government of the Philippines (current year's budget)	712,500.00	712,500.00	-	704,720.00	704,720.00	-	NACAP, UAP & COA	N/A	30-10-2024	30-10-2024	31-10-2024	15-11-2024	27-11-2024	NO CHANGES
2024-11-474	Furnishing and delivery of various materials for use in the repair/maintenance of safety signages along CNR, CSR, CSR Jct. Pola & CSR Jct. Minas Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	18-11-2024	18-11-2024	19-11-2024	20/11/2024 - 21/11/2024	22-11-2024	22-11-2024	25-11-2024	25-11-2025	25-12-2024	25-12-2025	Government of the Philippines (current year's budget)	996,551.54	996,551.54	-	993,481.50	993,481.50	-	NACAP, UAP & COA	N/A	13-11-2024	13-11-2024	14-11-2024	15-11-2024	20-12-2024	NO CHANGES
2024-12-536	Furnishing and delivery of various Mylar Film Paper for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	07-01-2025	-	-	Government of the Philippines (current year's budget)	875,000.00	-	875,000.00	977,330.00	-	977,330.00	NACAP, UAP & COA	N/A	18-12-2024	18-12-2024	20-12-2024	20-12-2024	-	NO CHANGES
2024-12-542	Furnishing and delivery of various desktop computer (Specialized Software Application Use) for use in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	07-01-2025	-	-	Government of the Philippines (current year's budget)	979,965.00	-	979,965.00	860,000.00	-	860,000.00	NACAP, UAP & COA	N/A	18-12-2024	18-12-2024	20-12-2024	20-12-2024	-	NO CHANGES
2024-12-543	Furnishing and delivery of various Electrical Materials for use in Calapan Area Equipment Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	06-01-2025	07-01-2025	-	-	Government of the Philippines (current year's budget)	310,758.00	-	310,758.00	296,760.00	-	296,760.00	NACAP, UAP & COA	N/A	18-12-2024	18-12-2024	20-12-2024	20-12-2024	-	NO CHANGES
24GED0170	Furnishing and delivery of various materials and equipment for use in Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Competitive Bidding	26-07-2024	02-08-2024	09-08-2024	22-08-2024	22-08-2024	27-08-2024	28-08-2024	29-08-2024	29-08-2024	30-08-2024	31-08-2024	30-11-2024	30-11-2025	Government of the Philippines (current year's budget)	5,601,750.00	-	5,601,750.00	5,563,000.00	-	5,563,000.00	NACAP, UAP & COA	02-08-2024	16-08-2024	16-08-2024	22-08-2024	23-08-2024	25-11-2024	NO CHANGES
24GED0171	Provision of Security Services at DPWH – Mindoro Oriental DEO, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	Competitive Bidding	N/A	05-08-2024	12-08-2024	27-08-2024	27-08-2024	28-08-2024	29/08/2024 - 28/09/2024	27-09-2024	27-09-2024	30-09-2024	10-01-2024	-	-	Government of the Philippines (current year's budget)	1,513,970.00	-	1,513,970.00	1,039,450.81	-	1,039,450.81	NACAP, UAP & COA	07-08-2024	22-08-2024	22-08-2024	23-08-2024	20-09-2024	-	NO CHANGES
24GED0172	Furnishing, delivery and installation of various airconditioning unit for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	07-08-2024	14-08-2024	21-08-2024	04-09-2024	04-09-2024	05-09-2024	06-09-2024	09-09-2024	09-09-2024	10-09-2024	11-09-2024	09-12-2024	09-12-2025	Government of the Philippines (current year's budget)	2,136,795.15	-	2,136,795.15	2,133,613.15	-	2,133,613.15	NACAP, UAP & COA	16-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	04-12-2024	NO CHANGES
24GED0173	Furnishing, delivery and installation of LED wall (3m x 4m) (Landscape) (Moveable/Collapsible) for use in DPWH-Gym, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	Competitive Bidding	07-08-2024	14-08-2024	21-08-2024	04-09-2024	04-09-2024	05-09-2024	06-09-2024	09-09-2024	09-09-2024	10-09-2024	11-09-2024	09-12-2024	09-12-2025	Government of the Philippines (current year's budget)	2,635,500.00	-	2,635,500.00	2,590,000.00	-	2,590,000.00	NACAP, UAP & COA	16-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	04-12-2024	NO CHANGES
24GED0174	Furnishing and delivery of various desktop computer (Specialized Software Application Use) for use in preliminary detailed engineering of all projects in the Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	N/A	14-08-2024	21-08-2024	04-09-2024	04-09-2024	05-09-2024	06-09-2024	09-09-2024	09-09-2024	10-09-2024	11-09-2024	09-12-2024	09-12-2025	Government of the Philippines (current year's budget)	1,750,000.00	-	1,750,000.00	1,573,000.00	-	1,573,000.00	NACAP, UAP & COA	16-08-2024	30-08-2024	30-08-2024	30-08-2024	30-09-2024	04-12-2024	NO CHANGES

24GED0176	Furnishing and delivery of various office supplies and surveying equipment Global Navigation Satellite System (GNSS) equipment for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	09-08-2024	16-08-2024	27-08-2024	05-09-2024	05-09-2024	06-09-2024	09-09-2024	10-09-2024	10-09-2024	11-09-2024	12-09-2024	08-01-2025	08-01-2026	Government of the Philippines (current year's budget)	7,974,750.00	-	7,974,750.00	7,964,750.00	-	7,964,750.00	NACAP, UAP & COA	22-08-2024	30-08-2024	30-08-2024	30-08-2024	04-09-2024	03-01-2025	NO CHANGES
24GED0177	Furnishing and delivery of various Architectural and Engineering Design Software for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	09-08-2024	16-08-2024	27-08-2024	05-09-2024	05-09-2024	06-09-2024	09-09-2024	10-09-2024	10-09-2024	11-09-2024	12-09-2024	08-01-2024	08-01-2025	Government of the Philippines (current year's budget)	6,825,000.00	-	6,825,000.00	6,815,000.00	-	6,815,000.00	NACAP, UAP & COA	22-08-2024	30-08-2024	30-08-2024	30-08-2024	04-09-2024	03-01-2024	NO CHANGES
24GED0178	Furnishing and delivery of various office supplies and Unmanned Aerial Vehicle/System (UAV) with GNSS – multirotor (survey grade) for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	09-08-2024	16-08-2024	27-08-2024	05-09-2024	05-09-2024	06-09-2024	09-09-2024	10-09-2024	10-09-2024	11-09-2024	12-09-2024	08-01-2025	08-01-2026	Government of the Philippines (current year's budget)	14,476,875.00	-	14,476,875.00	14,464,875.00	-	14,464,875.00	NACAP, UAP & COA	22-08-2024	30-08-2024	30-08-2024	30-08-2024	04-09-2024	03-01-2025	NO CHANGES
24GED0180	Furnishing and delivery of two (2) unit Multi – Function Inkjet Plotter (36”) for use in printing of project plans of Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	N/A	17-09-2024	24-09-2024	07-10-2024	07-10-2024	08/10/24 - 14/10/24	15/10/2024 - 28/11/2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	-	-	Government of the Philippines (current year's budget)	1,730,000.00	-	1,730,000.00	1,726,000.00	-	1,726,000.00	NACAP, UAP & COA	19-09-2024	02-10-2024	02-10-2024	03-10-2024	22-11-2024	-	NO CHANGES
24GED0188	Furnishing and delivery of CADD Highway Design and Steel Connections, Structural Analysis and Design Software for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	14-10-2024	21-10-2024	28-10-2024	11-11-2024	11-11-2024	12-11-2024	11/13/24 - 12/26/24	27-12-2024	27-12-2024	06-01-2025	07-01-2025	-	-	Government of the Philippines (current year's budget)	5,460,000.00	-	5,460,000.00	0.00	-	-	NACAP, UAP & COA	23-10-2024	06-11-2024	06-11-2024	07-11-2024	06-11-2024	-	NO CHANGES
24GED0189	Furnishing and delivery of surveying equipment Global Navigation Satellite System (GNSS) equipment for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	14-10-2024	21-10-2024	28-10-2024	11-11-2024	11-11-2024	12-11-2024	13/11/2024 - 11/12/2024	12-12-2024	12-12-2024			28-12-2024	28-12-2026	Government of the Philippines (current year's budget)	7,350,000.00	-	7,350,000.00	7,340,000.00	-	7,340,000.00	NACAP, UAP & COA	23-10-2024	06-11-2024	06-11-2024	07-11-2024	06-12-2024	23-12-2024	NO CHANGES
24GED0190	Furnishing and delivery of Unmanned Aerial Vehicle/System (UAV) with GNSS-Multirotor (Survey Grade) for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	14-10-2024	21-10-2024	28-10-2024	11-11-2024	11-11-2024	12-11-2024	13/11/2024 - 11/12/2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	28-12-2024	28-12-2026	Government of the Philippines (current year's budget)	13,650,000.00	-	13,650,000.00	13,638,000.00	-	13,638,000.00	NACAP, UAP & COA	23-10-2024	06-11-2024	06-11-2024	07-11-2024	06-12-2024	23-12-2024	NO CHANGES
24GED0191	Furnishing and delivery of various Architectural and Engineering Design Software for use in Planning and Design Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	Competitive Bidding	14-10-2024	21-10-2024	28-10-2024	11-11-2024	11-11-2024	12-11-2024	13/11/2024 - 11/12/2024	12-12-2024	12-12-2024	13-12-2024	16-12-2024	28-12-2024	28-12-2026	Government of the Philippines (current year's budget)	16,905,000.00	-	16,905,000.00	16,890,000.00	-	16,890,000.00	NACAP, UAP & COA	23-10-2024	06-11-2024	06-11-2024	07-11-2024	06-12-2024	23-12-2024	NO CHANGES
24GED0196	Furnishing and delivery of Joint Crack Sealer Machine for use in sealing of joints and cracks along CSR and CNR, Jct. Minas Road and Jct. Pola Road, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	12-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	12/13/2024 - 12/26/2024	27-12-2024	27-12-2024	06-01-2024	07-01-2024	-	-	Government of the Philippines (current year's budget)	2,200,000.00	2,200,000.00	-	2,190,000.00	-	2,190,000.00	NACAP, UAP & COA	21-11-2024	04-12-2024	04-12-2024	05-12-2024	06-12-2024	-	NO CHANGES
2024-11-495	Furnishing and delivery of various materials for use in repair of Emergency Operation Center and other Routine Maintenance Activities, DPWH – Mindoro Oriental District Engineering Office,	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	27-11-2024	N/A	02-12-2024	02-12-2024	03-12-2024	04/12/2024 - 05/12/2024	24-02-2025	24-02-2025	25-02-2025	26-02-2025	27-02-2025	27-02-2026	Government of the Philippines (current year's budget)	999,828.70		999,828.70	986,078.75	-	986,078.75	NACAP, UAP & COA	N/A	12-06-2024	12-06-2024	12-06-2024			Short of Award
2024-12-544	Furnishing and delivery of One (1) unit Smartphone for use in Quality Assurance Section for geotagging of DPWH civil works projects, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	118,250.00	-	118,250.00	0.00	-	-	NACAP, UAP & COA	N/A	27-12-2024	27-12-2024	27-12-2024			Failure of bidding
24GED0197	Furnishing and delivery of 2 Type (MH213.620) L-12m for use in road slip along Calapan South Road DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	12-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	7,217,205.79	7,217,205.79	-	0.00	-	-	NACAP, UAP & COA	29-11-2024	-	-	-	-	-	Cancelled

2025-01-016	Furnishing and delivery of various Electrical Materials for use in the Generator Set, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	17-Jan-25	N/A	20-Jan-25	20-Jan-25	21-Jan-25	1/22 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	992,950.00	-	992,950.00	991,575.00	-	991,575.00	NACAP, UAP & COA	-	13-01-2025	13-01-2025	14-01-2025	15-01-2025	N/A	NO CHANGES
2025-01-017	Furnishing and delivery of various Construction Materials for use in the Quality Assurance Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	NP-53.9 - Small Value Procurement	N/A	17-Jan-25	N/A	20-Jan-25	20-Jan-25	21-Jan-25	1/22 - 2/18/25	19-Feb-25	19-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	942,301.87	-	942,301.87	939,739.99	-	939,739.99	NACAP, UAP & COA	-	13-01-2025	13-01-2025	14-01-2025	15-01-2025	N/A	NO CHANGES
2025-01-018	Furnishing and delivery of Fifteen (15) units of Alcatel IP Phones with Licenses including Installation, System Configuration and Integration to the existing DPWH Intranet, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	16-Jan-25	N/A	20-Jan-25	20-Jan-25	21-Jan-25	1/22 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	708,750.00	-	708,750.00	682,500.00	-	682,500.00	NACAP, UAP & COA	-	13-01-2025	13-01-2025	14-01-2025	15-01-2025	N/A	NO CHANGES
2025-01-019	Furnishing and delivery of Four (4) Desktop Computer (Application Use), two (2) Laptop Computer (Application Use), Three (3) Multi-Function Inkjet Printer (A4) and one (1) Uninterruptible Power Supply (650VA) for use in the Finance Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	16-Jan-25	N/A	20-Jan-25	20-Jan-25	21-Jan-25	1/22 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	892,000.00	-	892,000.00	883,000.00	-	883,000.00	NACAP, UAP & COA	-	13-01-2025	13-01-2025	14-01-2025	15-01-2025	N/A	NO CHANGES
2025-01-028	Furnishing, Delivery and Installation Various Furniture and Fixtures for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	24-Jan-25	N/A	28-Jan-25	28-Jan-25	30-Jan-25	1/31 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	940,990.68	-	940,990.68	934,440.60	-	934,440.60	NACAP, UAP & COA	-	21-01-2025	21-01-2025	23-01-2025	24-01-2025	N/A	NO CHANGES
2025-01-029	Furnishing, Delivery and Installation of Various Furniture and Electrical Fixtures for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	24-Jan-25	N/A	28-Jan-25	28-Jan-25	30-Jan-25	1/31 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	965,414.27	-	965,414.27	959,359.00	-	959,359.00	NACAP, UAP & COA	-	21-01-2025	21-01-2025	23-01-2025	#VALUE!	N/A	NO CHANGES
2025-01-038	Furnishing and Delivery of Various materials for use in DPWH-Gym, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	24-Jan-25	N/A	28-Jan-25	28-Jan-25	30-Jan-25	1/31 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	270,858.00	-	270,858.00	266,996.00	-	266,996.00	NACAP, UAP & COA	-	21-01-2025	21-01-2025	23-01-2025	24-01-2025	N/A	NO CHANGES
2025-01-044	Furnishing, Delivery and Installation of various materials for use in the Upgrading of CCTV of DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	24-Jan-25	N/A	28-Jan-25	28-Jan-25	30-Jan-25	1/31 - 2/19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	876,257.50	-	876,257.50	874,110.00	-	874,110.00	NACAP, UAP & COA	-	21-01-2025	21-01-2025	23-01-2025	24-01-2025	N/A	NO CHANGES
2025-01-024	Furnishing and delivery of various materials and One (1) unit smartphone for use in Quality Assurance Section for use in geotagging of DPWH civil works projects, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	NP-53.9 - Small Value Procurement	N/A	06-Feb-25	N/A	10-Feb-25	10-Feb-25	11-Feb-25	2/12-18/25	19-Feb-25	19-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	118,250.00	-	118,250.00	995,810.00	-	995,810.00	NACAP, UAP & COA	-	03-02-2025	03-02-2025	04-02-2025	05-02-2025	N/A	NO CHANGES
2025-01-050	Furnishing and delivery of various IT Equipment for use in Computer Aided Design Application and preparation of various reports of this District, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	06-Feb-25	N/A	10-Feb-25	10-Feb-25	11-Feb-25	2/12-19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	955,000.00	-	955,000.00	940,000.00	-	940,000.00	NACAP, UAP & COA	-	03-02-2025	03-02-2025	04-02-2025	05-02-2025	N/A	NO CHANGES
2025-01-051	Furnishing and delivery of various IT Equipment for use in preparation of various reports of the Quality Assurance Section, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	NP-53.9 - Small Value Procurement	N/A	06-Feb-25	N/A	10-Feb-25	10-Feb-25	11-Feb-25	2/12-19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	964,000.00	-	964,000.00	950,000.00	-	950,000.00	NACAP, UAP & COA	-	03-02-2025	03-02-2025	04-02-2025	05-02-2025	N/A	NO CHANGES
2025-01-054	Furnishing and delivery of various Toner Kit for use in Photocopying Machine of this District, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	07-Feb-25	N/A	10-Feb-25	10-Feb-25	11-Feb-25	2/12-18/25	19-Feb-25	19-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	993,520.50	-	993,520.50	992,395.00	-	992,395.00	NACAP, UAP & COA	-	03-02-2025	03-02-2025	04-02-2025	05-02-2025	N/A	NO CHANGES

2025-01-057	Furnishing and delivery of various office equipment for use in the Conference Room and Bidding Room, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	06-Feb-25	N/A	10-Feb-25	10-Feb-25	11-Feb-25	2/12-19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	26-Mar-25	26-Mar-26	Government of the Philippines (current year's budget)	997,500.00	-	997,500.00	984,000.00	-	984,000.00	NACAP, UAP & COA	-	03-02-2025	03-02-2025	04-02-2025	05-02-2025	N/A	NO CHANGES
2025-02-055	Furnishing and delivery of various Photocopying Machine for use in Procurement Unit (BAC) and Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	07-Feb-25	N/A	11-Feb-25	11-Feb-25	12-Feb-25	2/13-18/25	19-Feb-25	19-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	894,308.46	-	894,308.46	891,600.00	-	891,600.00	NACAP, UAP & COA	-	04-02-2025	04-02-2025	05-02-2025	06-02-2025	N/A	NO CHANGES
2025-02-062	Furnishing and delivery of various materials for use in Applications of thermoplastic pavement along CSR K0002+000 - K0009+500, K0013+000 - K0018+000, CSR Jct. Minas Road K0039+000 - K0045+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	07-Feb-25	N/A	11-Feb-25	11-Feb-25	12-Feb-25	2/13-21/25	24-Feb-25	24-Feb-25	25-Feb-25	26-Feb-25	28-Mar-25	28-Mar-26	Government of the Philippines (current year's budget)	999,728.96	999,728.96	-	994,180.00	994,180.00	-	NACAP, UAP & COA	-	04-02-2025	04-02-2025	05-02-2025	06-02-2025	N/A	NO CHANGES
2025-02-063	Furnishing and delivery of various materials for use in routine maintenance of asphalt pavement along CSR K0032+124 - K0033+000, K0045+500 - K0048+150, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	07-Feb-25	N/A	11-Feb-25	11-Feb-25	12-Feb-25	2/13-21/25	24-Feb-25	24-Feb-25	25-Feb-25	26-Feb-25	28-Mar-25	28-Mar-26	Government of the Philippines (current year's budget)	999,741.00	999,741.00	-	993,446.00	993,446.00	-	NACAP, UAP & COA	-	04-02-2025	04-02-2025	05-02-2025	06-02-2025	N/A	NO CHANGES
25GED0001	Furnishing, delivery and installation of additional LED panel & various materials for use in the Multi Purpose Gymnasium, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	Competitive Bidding	N/A	24-Jan-25	31-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	2/17-19/25	20-Feb-25	20-Feb-25	21-Feb-25	24-Feb-25	25-Apr-25	25-Apr-26	Government of the Philippines (current year's budget)	1,764,000.00	-	1,764,000.00	1,755,000.00	-	1,755,000.00	NACAP, UAP & COA	24-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025	N/A	NO CHANGES
2025-02-075	Furnishing and delivery of various Materials for use in Rehabilitation of DPWH MODEO Materials Recovery Facilities and Building, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	14-Feb-25	N/A	18-Feb-25	18-Feb-25	19-Feb-25	2/20-21/25	24-Feb-25	24-Feb-25	06-Mar-25	07-Mar-25	08-Apr-25	08-Apr-26	Government of the Philippines (current year's budget)	999,147.80	999,147.80	-	992,176.00	992,176.00	-	NACAP, UAP & COA	-	11-02-2025	11-02-2025	12-02-2025	13-02-2025	N/A	NO CHANGES
25GED0002	Furnishing and delivery of Laboratory Testing Equipment/ Apparatus and various supplies intended for use in District Materials Testing Laboratory (DMTL) of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	OAS	No	Competitive Bidding	31-Jan-25	07-Feb-25	14-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	3/3-27/25	28-Mar-25	28-Mar-25	31-Mar-25	02-Apr-25	17-May-25	17-May-26	Government of the Philippines (current year's budget)	23,000,000.00	-	23,000,000.00	22,997,000.00	-	22,997,000.00	NACAP, UAP & COA	07-02-2025	20-02-2025	20-02-2025	21-02-2025	24-02-2025	N/A	NO CHANGES
2025-02-064	Furnishing and delivery of various spareparts and materials for use in the repair/maintenance of Service Vehicle, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-25	N/A	28-Feb-25	28-Feb-25	03-Mar-25	04-Mar-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	08-Apr-25	08-Apr-26	Government of the Philippines (current year's budget)	131,471.52	131,471.52	-	129,821.72	129,821.72	-	NACAP, UAP & COA	-	21-02-2025	21-02-2025	24-02-2025	25-02-2025	N/A	NO CHANGES
2025-02-098	Furnishing and delivery of steel sheet pile for Emergency Repair of Slope Protection at Calapan North Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-25	N/A	28-Feb-25	28-Feb-25	03-Mar-25	04-Mar-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	08-Apr-25	08-Apr-26	Government of the Philippines (current year's budget)	999,919.20	999,919.20	-	997,224.00	997,224.00	-	NACAP, UAP & COA	-	21-02-2025	21-02-2025	24-02-2025	25-02-2025	N/A	NO CHANGES
2025-02-099	Furnishing and delivery of various construction materials for use in the emergency repair at San Rafael Bridge (Approach A), Calapan North Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-25	N/A	28-Feb-25	28-Feb-25	03-Mar-25	04-Mar-25	05-Mar-25	05-Mar-25	06-Mar-25	07-Mar-25	08-Apr-25	08-Apr-26	Government of the Philippines (current year's budget)	955,550.75	955,550.75	-	950,974.75	950,974.75	-	NACAP, UAP & COA	-	21-02-2025	21-02-2025	24-02-2025	25-02-2025	N/A	NO CHANGES
2025-02-078	Furnishing and delivery of transformer and various electrical materials for use in the Calapan Area Equipment Station and DPWH-MODEO, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	26-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	13-Apr-25	13-Apr-26	Government of the Philippines (current year's budget)	524,800.00	-	524,800.00	523,654.00	-	523,654.00	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-081	Furnishing, delivery and installation of Audio Conferencing/Public Address and various materials for use in the Conference Room, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	26-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	13-Apr-25	13-Apr-26	Government of the Philippines (current year's budget)	987,160.40	-	987,160.40	984,465.00	-	984,465.00	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES

2025-02-102	Furnishing and delivery of various office supplies and materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	26-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	13-Apr-25	13-Apr-26	Government of the Philippines (current year's budget)	988,617.40	-	988,617.40	984,925.00	-	984,925.00	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-106	Furnishing and delivery of asphalt for use in Routine Maintenance of Asphalt Pavement along Calapan South Road K0009+000 - K0027+000, K0032+000 - K0057+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	26-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	13-Mar-25	14-Mar-25	13-Apr-25	13-Apr-26	Government of the Philippines (current year's budget)	999,182.25	999,182.25	-	993,039.00	993,039.00	-	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-107	Furnishing and delivery of asphalt for use in Routine Maintenance of Asphalt Pavement along Calapan North Road K0008+200 - K0024+000, K0042+000 - K0052+800, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	27-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	11-Mar-25	12-Mar-25	11-Apr-25	11-Apr-26	Government of the Philippines (current year's budget)	999,376.00	999,376.00	-	984,910.00	984,910.00	-	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-108	Furnishing and delivery of thermoplastic paint for use along CSR Jct. Pola & CSR Jct. Minas, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	27-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	11-Mar-25	12-Mar-25	11-Apr-25	11-Apr-26	Government of the Philippines (current year's budget)	998,697.25	998,697.25	-	967,203.15	967,203.15	-	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-109	Furnishing and delivery of thermoplastic paint for use along Calapan North Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	27-Feb-25	N/A	03-Mar-25	03-Mar-25	04-Mar-25	3/5 - 7/25	10-Mar-25	10-Mar-25	11-Mar-25	12-Mar-25	11-Apr-25	11-Apr-26	Government of the Philippines (current year's budget)	999,806.13	999,806.13	-	994,235.00	994,235.00	-	NACAP, UAP & COA	-	24-02-2025	24-02-2025	25-02-2025	26-02-2025	N/A	NO CHANGES
2025-02-091	Furnishing and delivery of One (1) set automatic transfer switch 400A and various electrical materials for use in the Generator Set, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-25	N/A	24-Mar-25	24-Mar-25	25-Mar-25	3/26-27/25	28-Mar-25	28-Mar-25	07-Apr-25	08-Apr-25	08-May-25	08-May-26	Government of the Philippines (current year's budget)	518,010.00	-	518,010.00	517,011.00	-	517,011.00	NACAP, UAP & COA	-	17-03-2025	17-03-2025	18-03-2025	19-03-2025	N/A	NO CHANGES
2025-03-123	Furnishing and delivery of various tires and batteries for use in service vehicle of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	20-Mar-25	N/A	24-Mar-25	24-Mar-25	25-Mar-25	3/26-27/25	28-Mar-25	28-Mar-25	07-Apr-25	08-Apr-25	08-May-25	08-May-26	Government of the Philippines (current year's budget)	549,045.00	-	549,045.00	547,170.00	-	547,170.00	NACAP, UAP & COA	-	17-03-2025	17-03-2025	18-03-2025	19-03-2025	N/A	NO CHANGES
2025-03-124	Furnishing and delivery of various materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	02-Apr-25	N/A	07-Apr-25	07-Apr-25	08-Apr-25	4/9-10/25	11-Apr-25	11-Apr-25	14-Apr-25	15-Apr-25	15-May-25	15-May-26	Government of the Philippines (current year's budget)	867,877.50	-	867,877.50	861,430.00	-	861,430.00	NACAP, UAP & COA	-	31-03-2025	31-03-2025	01-04-2025	02-04-2025	N/A	NO CHANGES
2025-03-159	Furnishing and delivery of various drone batteries for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	02-Apr-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	955,500.00	-	955,500.00	0.00	-	0.00	NACAP, UAP & COA	-	N/A	N/A	N/A	N/A	N/A	CANCELLED
2025-03-155	Furnishing and delivery of various materials for use in Routine Maintenance Activities along Calapan North Road, Calapan South Road, Jct. Minas & Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	31-Mar-25	N/A	07-Apr-25	07-Apr-25	08-Apr-25	4/9-10/25	11-Apr-25	11-Apr-25	14-Apr-25	15-Apr-25	15-May-25	15-May-26	Government of the Philippines (current year's budget)	999,811.65	-	999,811.65	984,672.00	984,672.00	-	NACAP, UAP & COA	-	31-03-2025	31-03-2025	01-04-2025	02-04-2025	N/A	NO CHANGES
2025-03-156	Furnishing and delivery of various painting materials for use in the Routine Maintenance Activities along CSR K0021+000 - K0027+000, CSR K0043+000 - K0055+000, CSR Jct. Pola K0057+000 - K0027+500, CSR Jct. Minas K0035+000-K0051+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	31-Mar-25	N/A	07-Apr-25	07-Apr-25	08-Apr-25	4/9-10/25	11-Apr-25	11-Apr-25	14-Apr-25	15-Apr-25	15-May-25	15-May-26	Government of the Philippines (current year's budget)	996,546.74	996,546.74	-	994,670.00	994,670.00	-	NACAP, UAP & COA	-	31-03-2025	31-03-2025	01-04-2025	02-04-2025	N/A	NO CHANGES
2025-04-160	Furnishing and delivery of various Mylar Film Paper for use in the Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	08-Apr-25	N/A	14-Apr-25	14-Apr-25	15-Apr-25	4/16-21/25	22-Apr-25	22-Apr-25	24-Apr-25	25-Apr-25	25-May-25	25-May-26	Government of the Philippines (current year's budget)	979,965.00	-	979,965.00	977,500.00	-	977,500.00	NACAP, UAP & COA	-	07-04-2025	07-04-2025	08-04-2025	09-04-2025	N/A	NO CHANGES

2025-03-141	Dismantling, Relocation and Preventive Maintenance of various airconditioning unit of DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-25	N/A	22-Apr-25	22-Apr-25	23-Apr-25	4/24-25/25	28-Apr-25	28-Apr-25	30-Apr-25	02-May-25	01-Jun-25	01-Jun-26	Govern ment of the Philip pin es (current year's budget)	235,549.34	-	235,549.34	225,510.00	-	225,510.00	NACAP, UAP & COA	-	15-04-2025	15-04-2025	16-04-2025	17-04-2025	N/A	NO CHANGE S
2025-04-162	Furnishing and delivery of various materials for use in the Service Vehicle (Isuzu Dmax 4x4/VAB-3357) of Public Information Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-25	N/A	22-Apr-25	22-Apr-25	23-Apr-25	4/24-25/25	28-Apr-25	28-Apr-25	30-Apr-25	02-May-25	01-Jun-25	01-Jun-26	Govern ment of the Philip pin es (current year's budget)	159,022.50	-	159,022.50	158,130.00	-	158,130.00	NACAP, UAP & COA	-	15-04-2025	15-04-2025	16-04-2025	17-04-2025	N/A	NO CHANGE S
2025-04-177	Furnishing and delivery of various Toner Kit and materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-25	N/A	22-Apr-25	22-Apr-25	23-Apr-25	4/24-25/25	28-Apr-25	28-Apr-25	30-Apr-25	02-May-25	01-Jun-25	01-Jun-26	Govern ment of the Philip pin es (current year's budget)	950,069.40	-	950,069.40	948,287.90	-	948,287.90	NACAP, UAP & COA	-	15-04-2025	15-04-2025	16-04-2025	17-04-2025	N/A	NO CHANGE S
2025-04-190	Furnishing and delivery of various drone batteries for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	28-Apr-25	N/A	02-May-25	02-May-25	05-May-25	5/6-7/25	08-May-25	08-May-25	13-May-25	14-May-25	13-Jun-25	13-Jun-26	Govern ment of the Philip pin es (current year's budget)	988,050.00	-	988,050.00	975,000.00	-	975,000.00	NACAP, UAP & COA	-	25-04-2025	25-04-2025	28-04-2025	29-04-2025	N/A	NO CHANGE S
25GED0003	Furnishing and delivery of Laboratory Testing Equipment/Apparatus and Supplies intended for use in District Materials Testing Laboratory (DMTL) of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	Competitive Bidding	16-Apr-25	23-Apr-25	30-Apr-25	13-May-25	13-May-25	14-May-25	5/15-16/25	19-May-25	19-May-25	19-May-25	20-May-25	04-Jun-25	04-Jun-26	Govern ment of the Philip pin es (current year's budget)	25,000,000.00	-	25,000,000.00	24,995,000.00	-	24,995,000.00	NACAP, UAP & COA	23-04-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	N/A	NO CHANGE S
25GED0004	Furnishing and delivery of One (1) mobile handheld 3D laser scanner for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	Competitive Bidding	16-Apr-25	23-Apr-25	30-Apr-25	13-May-25	13-May-25	14-May-25	5/15-16/25	19-May-25	19-May-25	19-May-25	20-May-25	04-Jun-25	04-Jun-26	Govern ment of the Philip pin es (current year's budget)	8,400,000.00	-	8,400,000.00	8,394,000.00	-	8,394,000.00	NACAP, UAP & COA	23-04-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	N/A	NO CHANGE S
25GED0005	Furnishing and delivery of various Laboratory Equipment for use in Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	Competitive Bidding	16-Apr-25	23-Apr-25	30-Apr-25	13-May-25	13-May-25	14-May-25	5/15-16/25	19-May-25	19-May-25	19-May-25	20-May-25	04-Jun-25	04-Jun-26	Govern ment of the Philip pin es (current year's budget)	2,412,500.00	-	2,412,500.00	2,411,285.00	-	2,411,285.00	NACAP, UAP & COA	23-04-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	N/A	NO CHANGE S
2025-05-199	Furnishing and delivery of various materials for use in Road Condition Survey, Conduct of Environmental Assessment, ECC/CNC and PDE of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	15-May-25	N/A	19-May-25	19-May-25	20-May-25	5/21-22/25	23-May-25	23-May-25	26-May-25	27-May-25	26-Jun-25	26-Jun-26	Govern ment of the Philip pin es (current year's budget)	479,335.50	-	479,335.50	476,292.00	-	476,292.00	NACAP, UAP & COA	N/A	12-05-2025	12-05-2025	13-05-2025	14-05-2025	N/A	NO CHANGE S
2025-05-200	Furnishing and delivery of various office supplies and materials for use in the Conduct of National Road Traffic Survey Program of Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	15-May-25	N/A	19-May-25	19-May-25	20-May-25	5/21-22/25	23-May-25	23-May-25	26-May-25	27-May-25	26-Jun-25	26-Jun-26	Govern ment of the Philip pin es (current year's budget)	397,203.50	-	397,203.50	394,228.00	-	394,228.00	NACAP, UAP & COA	N/A	12-05-2025	12-05-2025	13-05-2025	14-05-2025	N/A	NO CHANGE S
2025-05-218	Furnishing and delivery of various spare parts and materials for use in the repair/maintenance of DPWH dumptruck (SKV-678), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANC E	No	NP-53.9 - Small Value Procurement	N/A	26-May-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Govern ment of the Philip pin es (current year's budget)	861,239.40	861,239.40	-	0.00	0.00	-	NACAP, UAP & COA	N/A	N/A	N/A	N/A	N/A	N/A	CANCEL LED
Total																		6,946,741,635.34	26,062,955.48	6,920,678,679.86	6,079,639,280.37	20,551,164.93	6,059,088,115.44									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	25ED0091-Construction of Multi - Purpose Building, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 30/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	24,750,000.00	-	24,750,000.00	23,939,620.42	-	23,939,620.42	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	waiting for the release of fund
	25ED0095-Construction of Multi - Purpose Building, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024 30/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	24,750,000.00	-	24,750,000.00	23,938,385.69	-	23,938,385.69	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	waiting for the release of fund

	25ED0096-Completion of Multi – Purpose Building (GYM), Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	29-11-2024	06-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	29/12/2024-30/12/2024	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,601,104.94	-	9,601,104.94	NACAP, UAP & COA	29-11-2024	20-12-2024	20-12-2024	23-12-2024	23-12-2024	-	waiting for the release of fund
310102102148000	25ED0102 - Preventive Maintenance along Calapan North Road – K0049+000 – K0050+014, K0050+644 – K0050+985, K0051+462 – K0051+507, K0051+746 – K0051+776, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	02-11-2025	02-11-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,010,968.10		95,010,968.10		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
310102102149000	25ED0103 - Preventive Maintenance along Calapan South Road – K0015+211 – K0015+653, K0016+120 – K0018+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	16-11-2025	16-11-2026	Government of the Philippines (current year's budget)	142,100,000.00		142,100,000.00	137,904,366.05		137,904,366.05		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
310102102150000	25ED0104 - Preventive Maintenance along Calapan South Road – K0042+908 – K0044+322, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	15-11-2025	15-11-2026	Government of the Philippines (current year's budget)	137,200,000.00		137,200,000.00	133,083,619.43		133,083,619.43		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
310102102151000	25ED0105 - Preventive Maintenance along Calapan South Road – K0046+000 – K0047+462, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	08-11-2025	08-11-2026	Government of the Philippines (current year's budget)	117,600,000.00		117,600,000.00	114,192,233.99		114,192,233.99		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
310102102152000	25ED0106 - Preventive Maintenance along Calapan South Road – K0049+000 – K0050+765, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	26-10-2025	26-10-2026	Government of the Philippines (current year's budget)	83,300,000.00		83,300,000.00	80,759,256.88		80,759,256.88		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
	25ED0107 - Construction of Flood Control Structure along Pula River, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	70,954,940.00		70,954,940.00	68,894,982.86		68,894,982.86	NACAP, UAP & COA	31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025	-	waiting for the release of fund
300214101548000	25ED0108 - Installation of Street Lights along Calapan South Road K0047+200 – K0060+800, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	02-11-2025	02-11-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,110,198.90		95,110,198.90		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300214101551000	25ED0109 - Installation of Street Lights along Calapan South Road K0007+400 – K0021+000, Calapan – Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	02-11-2025	02-11-2026	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,101,141.19		95,101,141.19		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300215105607000	25ED0110 - Construction of Road, Barangay Bulusan to Barangay Bondoc, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	30-12-2025	30-12-2026	Government of the Philippines (current year's budget)	88,200,000.00		88,200,000.00	84,738,267.76		84,738,267.76		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300215105608000	25ED0111 - Construction of Road, Barangay Camansihan – Barangay Gutad – Barangay Batino, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	06-02-2026	06-02-2027	Government of the Philippines (current year's budget)	93,100,000.00		93,100,000.00	90,232,557.47		90,232,557.47		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300221108361000	25ED0112 - Construction of Kabilang Ibayo Bridge, Brgy. Batuhan, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-01-2025	28-01-2025	04-02-2025	18-02-2025	18-02-2025	19-02-2025	20/02/2025-21/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	26-02-2026	26-02-2027	Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	33,572,499.66		33,572,499.66		21-01-2025	11-02-2025	11-02-2025	12-02-2025	13-02-2025		NO CHANGES
300221108362000	25ED0113 - Rehabilitation of Nauhan Beach Road, Pagkakaisa – Bagong Buhay Road and Pinahan – Buhangin – Nag-Iba Road, Naujan, Oriental Mindoro (Phase 2)	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	20-05-2026	20-05-2027	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,029,302.19		96,029,302.19		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300221108363000	25ED0114 - Rehabilitation of Sugui – Palhi Road, Tibag – Pachoca – Wawa Road, Calapan City, Oriental Mindoro (Phase 2)	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	20-05-2026	20-05-2027	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,003,085.96		96,003,085.96		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300221108364000	25ED0115 - Construction of Sitio Putol, Sta. Isabel – Masipit Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	07-12-2025	07-12-2026	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	47,990,233.92		47,990,233.92		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES
300221108365000	25ED0116 - Construction of Road, Personas, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025-31/01/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	16-10-2025	16-10-2026	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,196,108.45		19,196,108.45		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGES

	25ED0117 - Construction of Road, Sitio Lower Centro Brgy. Putting Cacao, Pola, Oriental Mindoro, Brgy. Putting Cacao, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025 - 31/01/2025	-	-	-	-	-	-	Governm ent of the Philip pin es (current year's budget)	9,900,000.00		9,900,000.00	9,602,686.95		9,602,686.95	NACAP, UAP & COA	31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025	-	waiting for the release of fund
	25ED0118 - Construction of Road, Sitio Rosal to Sitio Rebo (Mangyan Community), Bangkatan, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025 - 31/01/2025	-	-	-	-	-	-	Governm ent of the Philip pin es (current year's budget)	59,400,000.00		59,400,000.00	57,608,141.96		57,608,141.96	NACAP, UAP & COA	31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025	-	waiting for the release of fund
320101112950000	25ED0119 - Construction of Flood Control Structure along Sitio Amuguis, Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025 - 31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	23-04-2026	23-04-2027	Governm ent of the Philip pin es (current year's budget)	147,000,000.00		147,000,000.00	142,737,677.04		142,737,677.04		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGE S
320101112951000	25ED0120 - Construction of Flood Control Structure along Brgy. Sta. Cruz, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025 - 31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	23-04-2026	23-04-2027	Governm ent of the Philip pin es (current year's budget)	147,000,000.00		147,000,000.00	142,731,394.85		142,731,394.85		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGE S
320101114000000	25ED0121 - Construction of Flood Control Structure along Brgy. Lalud, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	26-12-2024	07-01-2025	14-01-2025	27-01-2025	27-01-2025	28-01-2025	30/01/2025 - 31/01/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	22-02-2026	22-02-2027	Governm ent of the Philip pin es (current year's budget)	49,000,000.00		49,000,000.00	47,529,777.69		47,529,777.69		31-12-2024	20-01-2025	20-01-2025	21-01-2025	23-01-2025		NO CHANGE S
310102102118000	25ED0122 - Preventive Maintenance along Calapan South Rd (S00007MR) - K0044+575 - K0045+198, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	05-11-2025	05-11-2026	Governm ent of the Philip pin es (current year's budget)	98,000,000.00		98,000,000.00	94,983,100.81		94,983,100.81		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310102102153000	25ED0123 - Preventive Maintenance along Calapan South Road - K0062+000 - K0063+015, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	08-11-2025	08-11-2026	Governm ent of the Philip pin es (current year's budget)	107,800,000.00		107,800,000.00	104,547,342.38		104,547,342.38		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310102102154000	25ED0124 - Preventive Maintenance along Calapan South Road K0042+198 - K0042+908, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	24-10-2025	24-10-2026	Governm ent of the Philip pin es (current year's budget)	73,500,000.00		73,500,000.00	71,283,530.88		71,283,530.88		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310102102155000	25ED0125 - Preventive Maintenance along Calapan South Road K0050+765 - K0052+246, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	17-11-2025	17-11-2026	Governm ent of the Philip pin es (current year's budget)	88,200,000.00		88,200,000.00	84,761,100.18		84,761,100.18		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310102102156000	25ED0126 - Preventive Maintenance along Calapan South Road K0052+246 - K0053+511, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	21-10-2025	21-10-2026	Governm ent of the Philip pin es (current year's budget)	58,800,000.00		58,800,000.00	57,028,795.33		57,028,795.33		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310102102157000	25ED0127 - Preventive Maintenance along Calapan South Road K0061+129 - K0062+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	10-11-2025	10-11-2026	Governm ent of the Philip pin es (current year's budget)	73,500,000.00		73,500,000.00	71,282,613.30		71,282,613.30		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310303101978000	25ED0128 - Retrofitting/Strengthening of Bucayao Bridge, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	14-05-2025	14-05-2025	15-05-2025	19-05-2025	14-05-2026	14-05-2027	Governm ent of the Philip pin es (current year's budget)	77,910,000.00		77,910,000.00	76,714,486.35		76,714,486.35		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310303102102000	25ED0129 - Retrofitting/Strengthening of Pula Bridge, Pula, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	04-11-2025	04-11-2026	Governm ent of the Philip pin es (current year's budget)	43,610,000.00		43,610,000.00	42,301,694.29		42,301,694.29		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310303102103000	25ED0130 - Retrofitting/Strengthening of Nagpantay Bridge, San Rafael, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	10-09-2025	10-09-2026	Governm ent of the Philip pin es (current year's budget)	19,600,000.00		19,600,000.00	19,390,299.75		19,390,299.75		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
310303102104000	25ED0131 - Retrofitting/Strengthening of Canubing Bridge, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	03-09-2025	03-09-2026	Governm ent of the Philip pin es (current year's budget)	24,990,000.00		24,990,000.00	24,240,298.63		24,240,298.63		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
300214101552000	25ED0132 - Installation of Street Lights along Calapan North Road K0007+000 - K0019+800, Baco - San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	02-11-2025	02-11-2026	Governm ent of the Philip pin es (current year's budget)	98,000,000.00		98,000,000.00	95,113,676.51		95,113,676.51		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S
300215105625000	25ED0133 - Rehabilitation of Road along Barangay Burbul, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	02-11-2025	02-11-2026	Governm ent of the Philip pin es (current year's budget)	98,000,000.00		98,000,000.00	95,089,070.25		95,089,070.25		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGE S

300221108366000	25ED0134 - Rehabilitation of Brgy. Leutoboro I – Brgy. Matungao Road, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	03-12-2025	03-12-2026	Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	144,122,519.94		144,122,519.94		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGES
300221108367000	25ED0135 - Rehabilitation of Brgy. Maluanilan – Brgy. Malibago Road, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	13-05-2025	13-05-2025	22-05-2025	23-05-2025	03-12-2025	03-12-2026	Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	144,139,434.21		144,139,434.21		01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		NO CHANGES
	25ED0136 - Preventive Maintenance along Calapan South Road K0057+226 – K0058+100, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	88,200,000.00		88,200,000.00	85,548,783.36		85,548,783.36	NACAP, UAP & COA	01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		waiting for the release of fund
	25ED0137 - Preventive Maintenance along Calapan North Road K0059+132 – K0060+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,516,132.97		47,516,132.97	NACAP, UAP & COA	01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		waiting for the release of fund
	25ED0138 - Preventive Maintenance along Calapan South Road K0026+000 – K0027+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	27-12-2024	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29/01/2025 - 30/01/2025	31/01/2025 - 03/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,520,336.06		47,520,336.06	NACAP, UAP & COA	01-01-2025	21-01-2025	21-01-2025	22-01-2025	24-01-2025		waiting for the release of fund
	25ED0140 - Construction of Multi Purpose Building at Barangay Santiago Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	28-05-2025	04-06-2025	11-06-2025	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	0.00			NACAP, UAP & COA	28-05-2025	#VALUE!	#VALUE!	#VALUE!	#VALUE!		waiting for the release of fund
	25ED0163 - Construction of Flood Control Structure, Barangay Tagumpay to Poblacion, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	15-01-2025	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	95,059,998.88		95,059,998.88	NACAP, UAP & COA	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025		waiting for the release of fund
	25ED0177 - Construction of Multi – Purpose Building, Barangay Concepcion, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	22-01-2025	29-01-2025	11-02-2025	11-02-2025	12-02-2025	13/02/2025 - 14/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,195.86		4,801,195.86	NACAP, UAP & COA	15-01-2025	04-02-2025	04-02-2025	05-02-2025	06-02-2025		waiting for the release of fund
	25ED0179 - Construction of Multi-Purpose Building (Baco Municipal Hall), Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,597,735.65		9,597,735.65	NACAP, UAP & COA	17-01-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025		waiting for the release of fund
300226116997000	25ED0184 - Construction of Multi-Purpose Building with Amphitheater at Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-06-2025	13-06-2025	16-06-2025	16/06/2025 - 17/06/2025	23-06-2025	23-06-2025	02-07-2025	08-07-2025	14-07-2025	14-07-2026	Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	144,042,330.74		144,042,330.74		17-01-2025	06-06-2025	06-06-2025	09-06-2025	09-06-2025		NO CHANGES
	25ED0188 - Construction of the Executive Building - Governor's Office, Oriental Mindoro (Phase 1)	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	18-03-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	38,392,059.98		38,392,059.98	NACAP, UAP & COA	17-01-2025	11-03-2025	14-05-2025	15-05-2025	16-05-2025		waiting for the release of fund
	25ED0189 - Construction of Road at Barangay Baruyan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,389,218.56		14,389,218.56	NACAP, UAP & COA	17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025		waiting for the release of fund
	25ED0190 - Construction of Drainage at Barangay Ilaya, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	17-01-2025	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,601,272.32		9,601,272.32	NACAP, UAP & COA	17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025		waiting for the release of fund
300215107250000	25ED0191 - Construction of Road, Sitio Bangaya, Barangay Canubing II, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	23-07-2025	23-07-2026	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,743,367.16		4,743,367.16		17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025		NO CHANGES
300226120684000	25ED0192 - Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	13-08-2025	13-08-2026	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,916,739.12		1,916,739.12		17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025		NO CHANGES
300226120690000	25ED0193 - Construction of Multi-Purpose Building, Inarawan, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	24-01-2025	31-01-2025	13-02-2025	13-02-2025	14-02-2025	17/02/2025 - 18/02/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	16-11-2025	16-11-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,791,977.17		4,791,977.17		17-01-2025	06-02-2025	06-02-2025	07-02-2025	10-02-2025		NO CHANGES
300226116990000	25ED0194 - Construction of Multi – Purpose Building, Barangay Bucayao, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	21-05-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	04-12-2025	04-12-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,558.17		4,899,558.17		22-01-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025		NO CHANGES

300226120717000	25ED0195 - Construction of Multi - Purpose Building (GSO) at City Government Complex, Brgy. Guinobatan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	21-05-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	23-01-2026	23-01-2027	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,599,877.11		9,599,877.11		22-01-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025		NO CHANGES
300226120716000	25ED0196 - Construction of Day Care Center, Brgy. Gulod, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	29-01-2025	05-02-2025	21-05-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	04-12-2025	04-12-2026	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,799,871.10		4,799,871.10		22-01-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025		NO CHANGES
300226120718000	25ED0197 - Construction of Multi - Purpose Building Barangay Guinobatan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	22-01-2025	29-01-2025	05-02-2025	21-05-2025	21-05-2025	22-05-2025	23/05/2025 - 26/05/2025	28-05-2025	28-05-2025	29-05-2025	02-06-2025	02-06-2026	02-06-2027	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	28,807,515.36		28,807,515.36		22-01-2025	14-05-2025	14-05-2025	15-05-2025	16-05-2025		NO CHANGES
409903000000000	25ED0200 - Rehabilitation of Planning, Finance and Admin Section, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	19-02-2025	26-02-2025	05-03-2025	18-03-2025	18-03-2025	19-03-2025	20/03/2025 - 21/03/2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	30-12-2025	30-12-2026	Government of the Philippines (current year's budget)	19,070,000.00		19,070,000.00	18,518,678.07		18,518,678.07		19-02-2025	11-03-2025	11-03-2025	12-03-2025	13-03-2025		NO CHANGES
300116201297000	25ED0203 - Concreting of Pahlahan FMR (Phase II), Brgy. Pahlahan, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	N/A	27-02-2025	06-03-2025	19-03-2025	19-03-2025	20-03-2025	21/03/2025 - 22/03/2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	03-08-2025	03-08-2026	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,551,553.25		14,551,553.25		20-02-2025	12-03-2025	12-03-2025	13-03-2025	14-03-2025		NO CHANGES
	25ED0209 - Repair/Rehabilitation of Road Slope Protection at Calapan South Road K0053+800 to K0053+835, Brgy. Mabuhay I, Socorro, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	24-03-2025	31-03-2025	07-04-2025	21-04-2025	21-04-2025	22/04/2025 - 28/04/2025	29/04/2025 - 12/05/2025	13-05-2025	13-05-2025	14-05-2025	15-05-2025	13-07-2025	13-07-2026	Government of the Philippines (current year's budget)	5,033,861.90		5,033,861.90	4,882,841.82		4,882,841.82		24-03-2025	14-04-2025	14-04-2025	15-04-2025	22-04-2025	-	NO CHANGES
300215105651000	25ED0212 - Rehabilitation of Road, Barangay Malinao - Barangay Sta. Isabel, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	?	14-05-2025	21-05-2025	03-06-2025	03-06-2025	04-06-2025	05/06/2025 - 06/06/2025	09-06-2025	09-06-2025	10-06-2025	16-06-2025	29-11-2025	29-11-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,601,635.99		93,601,635.99		07-05-2025	27-05-2025	27-05-2025	28-05-2025	29-05-2025	-	NO CHANGES
	25ED0204 - Concreting of Brgy. Calapa FMR, Brgy. Calapa, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21/03/2025 - 24/03/2025	25/03/2025 - 26/03/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,641,418.49		9,641,418.49	NACAP, UAP & COA	21-02-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025		waiting for the release of fund
	25ED0205 - Concreting of Brgy. Dulangan I FMR, Brgy. Dulangan I, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21/03/2025 - 24/03/2025	25/03/2025 - 26/03/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,632,609.31		9,632,609.31	NACAP, UAP & COA	21-02-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025		waiting for the release of fund
	25ED0206 - Concreting of Brgy. Catwiran I FMR, Brgy. Catwiran I, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	21-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21/03/2025 - 24/03/2025	25/03/2025 - 26/03/2025	-	-	-	-	-	-	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,469,954.96		14,469,954.96	NACAP, UAP & COA	21-02-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025		waiting for the release of fund
	25ED0213 - Rehabilitation of Maintenance Section and COA Building, Calapan City, Oriental Mindoro	Maintenance Section	No	Competitive Bidding	03-06-2025	10-06-2025	17-06-2025	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	29,600,000.00		29,600,000.00	0.00		-	NACAP, UAP & COA	03-06-2025	-	-	-	-		For bidding
2025-04-178	Furnishing and delivery of various photocopying machine for use in the Administrative Section and Office of the Assistant District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental MindoroFurnishing and delivery of various photocopying machine for use in the Administrative Section and Office of the Assistant District Engineer, DPWH - Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-25	N/A	22-Apr-25	22-Apr-25	23-Apr-25	4/24-25/25	28-Apr-25	28-Apr-25	30-Apr-25	02-May-25	01-Jul-25	01-Jul-26	Government of the Philippines (current year's budget)	974,205.64	-	974,205.64	972,760.00	-	972,760.00	NACAP, UAP & COA	-	15-04-2025	15-04-2025	16-04-2025	17-04-2025	N/A	NO CHANGES
2025-03-120	Furnishing and delivery of various I.T. Equipment for use in technical support, preparation/printing of various reports and replacement of worn-out units of this District, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-25	N/A	22-Apr-25	22-Apr-25	23-Apr-25	4/24-25/25	28-Apr-25	28-Apr-25	30-Apr-25	02-May-25	01-Jul-25	01-Jul-26	Government of the Philippines (current year's budget)	979,000.00	-	979,000.00	972,700.00	-	972,700.00	NACAP, UAP & COA	-	15-04-2025	15-04-2025	16-04-2025	17-04-2025	N/A	NO CHANGES
2025-05-213	Furnishing and delivery of asphalt and various materials for use in routine maintenance activities along Jct. Pola Road K0052+(-1003) - K0073+000 and CNR K0058+000 - K0063+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	22-May-25	N/A	26-May-25	26-May-25	27-May-25	5/28-29/25	30-May-25	30-May-25	02-Jun-25	03-Jun-25	02-Aug-25	02-Aug-26	Government of the Philippines (current year's budget)	999,235.23	999,235.23	-	994,324.00	994,324.00	-	NACAP, UAP & COA	N/A	19-May-25	19-May-25	20-May-25	21-May-25	N/A	NO CHANGES

2025-05-214	Furnishing and delivery of thermoplastic and various materials for use in routine maintenance activities along Jct. Pola Road K00624-(1003) - K0073+000 and CNR K0058+000 - K0063+000, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	22-May-25	N/A	26-May-25	26-May-25	27-May-25	5/28-29/25	30-May-25	30-May-25	02-Jun-25	03-Jun-25	02-Aug-25	02-Aug-26	Government of the Philippines (current year's budget)	998,569.80	998,569.80	-	996,054.00	996,054.00	-	NACAP, UAP & COA	N/A	19-May-25	19-May-25	20-May-25	21-May-25	N/A	NO CHANGES		
2025-05-216	Furnishing and delivery of construction materials for use in routine maintenance activities along Calapan North Road, Calapan South Road, CSR Jct. Minas and CSR Jct. Pola, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	26-May-25	N/A	30-May-25	30-May-25	02-Jun-25	6/3-4/25	05-Jun-25	05-Jun-25	06-Jun-25	09-Jun-25	09-Jul-25	09-Jul-26	Government of the Philippines (current year's budget)	405,712.65	405,712.65	-	401,740.50	401,740.50	-	NACAP, UAP & COA	N/A	23-May-25	23-May-25	26-May-25	27-May-25	N/A	NO CHANGES		
2025-05-217	Furnishing and delivery of various materials for use in repair/maintenance of guardrails and safety signages along CNR, CSR, CSR Jct. Pola & CSR Jct. Minas Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	26-May-25	N/A	30-May-25	30-May-25	02-Jun-25	6/3-4/25	05-Jun-25	05-Jun-25	06-Jun-25	09-Jun-25	09-Jul-25	09-Jul-26	Government of the Philippines (current year's budget)	999,654.20	999,654.20	-	995,657.00	995,657.00	-	NACAP, UAP & COA	N/A	23-May-25	23-May-25	26-May-25	27-May-25	N/A	NO CHANGES		
2025-05-220	Furnishing and delivery of various materials for use in painting of KM post, signages post, wheel guard, guardrails and bridges and other routine maintenance activities along Calapan North Road, Calapan South Road, CSR Jct. Minas & CSR Jct. Pola, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	MAINTENANCE	No	NP-53.9 - Small Value Procurement	N/A	26-May-25	N/A	30-May-25	30-May-25	02-Jun-25	6/3-4/25	05-Jun-25	05-Jun-25	06-Jun-25	09-Jun-25	09-Jul-25	09-Jul-26	Government of the Philippines (current year's budget)	861,735.00	861,735.00	-	859,062.00	859,062.00	-	NACAP, UAP & COA	N/A	23-May-25	23-May-25	26-May-25	27-May-25	N/A	NO CHANGES		
25GED0006	Provision of Security Services at DPWH - Mindoro Oriental DEO, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	Competitive Bidding	N/A	02-Jun-25	16-Jun-25	23-Jun-25	23-Jun-25	06/24/2025	6/25-26/25	27-Jun-25	27-Jun-25	01-Jul-25	02-Jul-25	02-Jan-26	02-Jan-27	Government of the Philippines (current year's budget)	928,005.12	-	928,005.12	888,743.97	-	888,743.97	NACAP, UAP & COA	09-06-2025	16-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25	N/A	NO CHANGES		
2025-06-228	Provision of Food and Accommodation intended for the Training/Site Visit for Materials Quality Control in Project Implementation, DPWH-Mindoro Oriental District Engineering Office	QAS	No	NP-53.9 - Small Value Procurement	N/A	04-Jun-25	N/A	09-Jun-25	09-Jun-25	10-Jun-25	06/11-12/25	13-Jun-25	13-Jun-25	16-Jun-25	17-Jun-25	02-Jul-25	02-Jul-26	Government of the Philippines (current year's budget)	204,000.00	-	204,000.00	202,860.00	-	202,860.00	NACAP, UAP & COA	N/A	02-Jun-25	02-Jun-25	03-Jun-25	04-Jun-25	N/A	NO CHANGES		
2025-05-224	Furnishing and Delivery of various Electrical Materials for use in the Quality Assurance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	NP-53.9 - Small Value Procurement	N/A	09-Jun-25	N/A	13-Jun-25	13-Jun-25	16-Jun-25	6/17-18/25	23-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25	25-Jul-25	25-Jul-26	Government of the Philippines (current year's budget)	646,653.00	-	646,653.00	615,860.00	-	615,860.00	NACAP, UAP & COA	N/A	06-Jun-25	06-Jun-25	09-Jun-25	10-Jun-25	N/A	NO CHANGES		
2025-06-227	Furnishing and Delivery of various Office Supplies and Materials for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	09-Jun-25	N/A	13-Jun-25	13-Jun-25	16-Jun-25	6/17-18/25	23-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25	25-Jul-25	25-Jul-26	Government of the Philippines (current year's budget)	864,386.50	-	864,386.50	861,660.00	-	861,660.00	NACAP, UAP & COA	N/A	06-Jun-25	06-Jun-25	09-Jun-25	10-Jun-25	N/A	NO CHANGES		
2025-06-234	Furnishing and Delivery of various Toner and Maintenance Kit for use in Photocopying Machine of this District, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	09-Jun-25	N/A	13-Jun-25	13-Jun-25	16-Jun-25	6/17-18/25	23-Jun-25	23-Jun-25	24-Jun-25	25-Jun-25	25-Jul-25	25-Jul-26	Government of the Philippines (current year's budget)	961,530.15	-	961,530.15	959,940.00	-	959,940.00	NACAP, UAP & COA	N/A	06-Jun-25	06-Jun-25	09-Jun-25	10-Jun-25	N/A	NO CHANGES		
2025-06-235	Furnishing and delivery of various Portable Power Station for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	NP-53.9 - Small Value Procurement	N/A	17-Jun-25	N/A	23-Jun-25	23-Jun-25	24-Jun-25	6/25-26/25	30-Jun-25	30-Jun-25	01-Jul-25	02-Jul-25	31-Aug-25	31-Aug-26	Government of the Philippines (current year's budget)	987,000.00	-	987,000.00	985,400.00	-	985,400.00	NACAP, UAP & COA	N/A	16-Jun-25	16-Jun-25	17-Jun-25	18-Jun-25	N/A	NO CHANGES		
25GED0007	Furnishing and delivery of Three (3) River System Analysis and Design Software for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	Competitive Bidding	17-Jun-25	24-Jun-25	01-Jul-25	14-Jul-25	14-Jul-25	15-Jul-25	7/16-17/25	18-Jul-25	18-Jul-25	21-Jul-25	22-Jul-25	06-Aug-25	06-Aug-26	Government of the Philippines (current year's budget)	19,845,000.00	-	19,845,000.00	0.00	-	0.00	NACAP, UAP & COA	24-06-2025	N/A	N/A	N/A	N/A	N/A	FOR BIDDING		
25GED0008	Furnishing and delivery of One (1) Mobile Handheld 3D Laser Scanner for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	PLANNING	No	Competitive Bidding	17-Jun-25	24-Jun-25	01-Jul-25	14-Jul-25	14-Jul-25	15-Jul-25	7/16-17/25	18-Jul-25	18-Jul-25	21-Jul-25	22-Jul-25	06-Aug-25	06-Aug-26	Government of the Philippines (current year's budget)	8,400,000.00	-	8,400,000.00	0.00	-	0.00	NACAP, UAP & COA	24-06-2025	N/A	N/A	N/A	N/A	N/A	FOR BIDDING		
Total																			Total Allotted Budget of On-going Procurement Activities			3,810,853,489.19	4,264,906.88	3,806,586,582.31	3,602,438,998.00	3,129,679.32	3,593,409,318.77							

Prepared by:
ERROD R. VILLAN
BAC Secretariat Head

Recommended for Approval by:
ALDEN M. MARIA
BAC Chairperson

APPROVED:
SALVADOR E. ABAD
District Engineer