

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
310303101497000	23HD0002-Retrofitting / Strengthening of Permanent Bridges - Binabag Bridge (B00004C8) along Cebu North Hagayna Wharf Rd., Bogo City, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	9,800,000.00		9,800,000.00	₱ 9,300,000.00		₱ 9,300,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
310208100534000	23HD0003-Off Carriageway Improvement along Antonio Y De Pio H-way - K0124 + 610 - K0124 + 934, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	7,609,700.00		7,609,700.00	₱ 7,229,215.00		₱ 7,229,215.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
P00705689VS-CW1	23HD0004-Preventive Maintenance along Cebu North Hagayna Wharf Road, K0095 + 1728 - K0097 + 678, K0099 + 938 - K0100 + 762, City of Bogo, Cebu	Maintenance Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	09-03-2023	09-03-2023	13-03-2023	20-03-2023			GoP	81,708,480.00		81,708,480.00	₱ 81,297,561.00		₱ 81,297,561.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107954000	23HD0005-Construction (Completion) of Multi-Purpose Building, Barangay Camboan, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	2,970,000.00		2,970,000.00	₱ 2,967,540.29		₱ 2,967,540.29	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107958000	23HD0006-Construction (Completion) of Multi-Purpose Building, Barangay Loong, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	1,980,000.00		1,980,000.00	₱ 1,881,000.00		₱ 1,881,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107955000	23HD0007-Construction (Completion) of Multi-Purpose Building, Barangay Luyang, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	1,980,000.00		1,980,000.00	₱ 1,960,196.12		₱ 1,960,196.12	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107949000	23HD0008-Construction (Completion) of Multi-Purpose Building, Barangay Mafo, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	2,970,000.00		2,970,000.00	₱ 2,821,500.00		₱ 2,821,500.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107948000	23HD0009-Construction (Completion) of Multi-Purpose Building, Barangay Mualang, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	2,970,000.00		2,970,000.00	₱ 2,967,840.82		₱ 2,967,840.82	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107959000	23HD0010-Construction of Multi-Purpose Building, Barangay Bateria, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,944,543.61		₱ 4,944,543.61	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107961000	23HD0011-Construction of Multi-Purpose Building, Barangay Kantubaan, Tabuelan, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,875,493.07		₱ 4,875,493.07	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107963000	23HD0012-Construction of Multi-Purpose Building, Barangay Victoria, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	07-11-2022	09-11-2022	16-11-2022	28-11-2022	28-11-2022	29-11-2022	30-11-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,900,496.22		₱ 4,900,496.22	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	09-11-2022	09-11-2022	09-11-2022	09-11-2022	09-11-2022		Completed
300226107947000	23HD0013-Construction (Completion) of Multi-Purpose Building, Barangay Dalaginding, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	2,970,000.00		2,970,000.00	₱ 2,968,095.31		₱ 2,968,095.31	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
300226107957000	23HD0014-Construction of Multi-Purpose Building, Barangay Bakawan, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,944,297.53		₱ 4,944,297.53	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
300226107961000	23HD0015-Construction of Multi-Purpose Building, Barangay Bongan, Tabuelan, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,945,000.00		₱ 4,945,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
300226107945000	23HD0016-Construction of Multi-Purpose Building, Barangay Kawi, Medellin, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,900,500.00		₱ 4,900,500.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
300226107964000	23HD0017-Construction of Multi-Purpose Building, Barangay Lococ, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,900,498.28		₱ 4,900,498.28	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
300226107953000	23HD0018-Construction of Multi-Purpose Building, Barangay Managasa, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	N/A	16-11-2022	23-11-2022	05-12-2022	05-12-2022	06-12-2022	07-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023			GoP	4,950,000.00		4,950,000.00	₱ 4,701,649.03		₱ 4,701,649.03	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	16-11-2022	16-11-2022	16-11-2022	16-11-2022	16-11-2022		Completed
320101110129000	23HD0019-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Maga-ubay Bridge, Section 1 and 2, Sta. 000 + 000 - Sta. 000 + 306, Daanbantayan, Cebu																																

30022110396000	23H00034-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Road Concreting of Brgy. Cana-anes, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	13-03-2023	13-03-2023	14-03-2023	30-03-2023				GoP	6,435,000.00		6,435,000.00	₱ 6,430,163.16	₱ 6,430,163.16	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107952000	23H00035-Construction (Completion) of Multi-Purpose Building, Barangay Lamtak Norte, Medellin, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	2,970,000.00		2,970,000.00	₱ 2,965,000.00	₱ 2,965,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107944000	23H00036-Construction (Completion) of Multi-Purpose Building, Barangay Tabuon, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	2,970,000.00		2,970,000.00	₱ 2,965,000.00	₱ 2,965,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107943000	23H00037-Construction (Completion) of Multi-Purpose Building, Barangay Tapijon, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	2,970,000.00		2,970,000.00	₱ 2,964,830.08	₱ 2,964,830.08	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107965000	23H00038-Construction of Multi-Purpose Building, Barangay Argawanon, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	9,900,000.00		9,900,000.00	₱ 9,895,000.00	₱ 9,895,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107936000	23H00039-Construction of Multi-Purpose Building, Barangay Atop-stop, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	27-03-2023	27-03-2023	30-03-2023	05-04-2023				GoP	5,940,000.00		5,940,000.00	₱ 5,880,444.63	₱ 5,880,444.63	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107939000	23H00040-Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay Road, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	27-03-2023	27-03-2023	30-03-2023	05-04-2023				GoP	3,960,000.00		3,960,000.00	₱ 3,955,000.00	₱ 3,955,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107971000	23H00041-Construction of Multi-Purpose Building, Barangay Tabunok, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	01-12-2022	02-12-2022	09-12-2022	21-12-2022	21-12-2022	22-12-2022	23-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	4,950,000.00		4,950,000.00	₱ 4,900,475.89	₱ 4,900,475.89	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	02-12-2022	02-12-2022	02-12-2022	02-12-2022	02-12-2022		Completed
300226107937000	23H00042-Construction (Completion) of Multi-Purpose Building, Barangay Suba, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	27-03-2023	27-03-2023	30-03-2023	05-04-2023				GoP	3,465,000.00		3,465,000.00	₱ 3,430,260.23	₱ 3,430,260.23	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107940000	23H00043-Construction of Multi-Purpose Building, Barangay Maya, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	4,950,000.00		4,950,000.00	₱ 4,945,166.01	₱ 4,945,166.01	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107946000	23H00044-Construction of Multi-Purpose Building, Barangay Tugao, Madridejos, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	7,920,000.00		7,920,000.00	₱ 7,915,000.00	₱ 7,915,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107941000	23H00045-Construction of Multi-Purpose Building, Barangay Pobacion, Medellin, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	9,900,000.00		9,900,000.00	₱ 9,895,000.00	₱ 9,895,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107938000	23H00046-Completion of Multi-Purpose Building, Barangay Sunglo, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	27-03-2023	27-03-2023	30-03-2023	05-04-2023				GoP	4,950,000.00		4,950,000.00	₱ 4,945,000.00	₱ 4,945,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107950000	23H00047-Construction (Completion) of Multi-Purpose Building, Barangay Patao, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	2,970,000.00		2,970,000.00	₱ 2,940,153.27	₱ 2,940,153.27	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
31011110059000	23H00048-Construction/Upgrading/Rehabilitation of Drainage along National Roads along Cebu North Hagraya Wharf Rd - K0100 + 780.60 - K0101 + 745, City of Bogo, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	41,442,240.00		41,442,240.00	₱ 40,613,388.74	₱ 40,613,388.74	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
P00705295VS-CWI	ewy - K0113 + 017 - K0113 + 206, K0119 + 728 - K0119 + 821, K0119 + 852 - K0120 + 683, K0120 + 730 - K0120 + 916, K0134 + 585 - K0135 + 000, K0135 + 094 - K0136 + 003, Tabuelan and San Remigio, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	02-02-2023	02-02-2023	08-02-2023	14-02-2023				GoP	88,947,910.00		88,947,910.00	₱ 88,500,612.20	₱ 88,500,612.20	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
P00705296VS-CWI	Wharf Rd - K0080+424 - K0080+578, K0080+578 - K0080+710, K0080+710 - K0081+122, K0081+122 - K0081+209, K0081+096 - K0084+500, City of Bogo and Tabogon, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	06-03-2023	06-03-2023	09-03-2023	16-03-2023				GoP	68,228,395.00		68,228,395.00	₱ 67,882,213.43	₱ 67,882,213.43	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
P00721535VS-CWI	23H00051-Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Flood Control Structure at Cebu North Hagraya Wharf Rd, Barangay Don Pedro Rodriguez, City of Bogo, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	02-02-2023	02-02-2023	08-02-2023	14-02-2023				GoP	89,745,000.00		89,745,000.00	₱ 88,847,550.00	₱ 88,847,550.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
320101110128000	23H00052-Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Drainage Outfall at Antonio Y De Pio Highway, Barangay Tabunok, Sta. 000 + 000 - Sta. 000 + 300, Tabuelan, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	5,625,200.00		5,625,200.00	₱ 5,512,696.00	₱ 5,512,696.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300220101702000	23H00053-Construction of Municipal Hall, Madridejos, Cebu	Construction Section	YES	Competitive Bidding	05-12-2022	07-12-2022	14-12-2022	26-12-2022	26-12-2022	27-12-2022	28-12-2022	16-03-2023	16-03-2023	21-03-2023	28-03-2023				GoP	34,650,000.00		34,650,000.00	₱ 34,289,108.10	₱ 34,289,108.10	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		Completed
300226107951000	23H00054-Construction (Completion) of Multi-Purpose Building, Barangay Hilotanjan, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	2,970,000.00		2,970,000.00	₱ 2,940,120.65	₱ 2,940,120.65	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300226107934000	23H00055-Construction of Multi-Purpose Building, Barangay Gibringi, Medellin, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	4,950,000.00		4,950,000.00	₱ 4,901,255.20	₱ 4,901,255.20	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300226107935000	23H00056-Completion of Tabogon Public Market, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	27-03-2023	27-03-2023	30-03-2023	05-04-2023				GoP	24,750,000.00		24,750,000.00	₱ 24,500,433.93	₱ 24,500,433.93	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300105201085000	23H00057-Construction of DPWH Cebu 1st District Engineering Building, New Medellin Estate, Pobacion, Medellin, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	22,770,000.00		22,770,000.00	₱ 22,512,578.00	₱ 22,512,578.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300226107966000	23H00058-Construction of Multi-Purpose Building (Legislative Building), Madridejos, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	39,600,000.00		39,600,000.00	₱ 39,200,868.00	₱ 39,200,868.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300226107967000	23H00059-Construction of Multi-Purpose Building, Madridejos Community College, Madridejos, Cebu	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2022	27-12-2022	27-12-2022	28-12-2022	29-12-2022	26-01-2023	26-01-2023	02-02-2023	09-02-2023				GoP	29,700,000.00		29,700,000.00	₱ 29,400,000.00	₱ 29,400,000.00	1) COA Contractors Association Archdiocese	2) Cebu 3) Cebu	08-12-2022	08-12-2022	08-12-2022	08-12-2022	08-12-2022		Completed
300105201086000	23H00060-Construction/Improvement of DPWH Cebu 1st DDO Quarters/Satellite Office Building at Regional Equipment Service Compound, V. Setto St., Pier 3, Cebu City	Construction Section	YES	Competitive Bidding	07-12-2022	08-12-2022	15-12-2																										

30022610797000	23H00073-Construction of School Building, City of Bogo Science and Arts Academy, Brgy. Cogan, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	24-04-2023	25-04-2023	02-05-2023	15-05-2023	16-05-2023	17-05-2023	17-05-2023	23-05-2023	23-05-2023	29-05-2023	07-06-2023				GoP	9,900,000.00		9,900,000.00	₱ 9,842,101.32	₱ 9,842,101.32	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	25-04-2023	25-04-2023	25-04-2023	25-04-2023	25-04-2023		Completed
30022610802000	23H00072-Completion of Multi-Purpose Building in the Barangay Tambongan, Municipality of San Remigio, Cebu	Construction Section	NO	Competitive Bidding	24-04-2023	25-04-2023	02-05-2023	15-05-2023	16-05-2023	17-05-2023	17-05-2023	31-05-2023	31-05-2023	08-06-2023	15-06-2023				GoP	4,950,000.00		4,950,000.00	₱ 4,937,719.25	₱ 4,937,719.25	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	25-04-2023	25-04-2023	25-04-2023	25-04-2023	25-04-2023		Completed
300116201297000	23H00073-Concreting of Brgy. Patao FMR, Brgy. Patao, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	28-04-2023	29-04-2023	08-05-2023	22-05-2023	22-05-2023	23-05-2023	24-05-2023	30-05-2023	30-05-2023	07-06-2023	14-06-2023				GoP	14,925,000.00		14,925,000.00	₱ 14,769,956.10	₱ 14,769,956.10	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023		Completed
300305100923000	23H00074-Construction of Solar Water System, Municipality of Tabuelan, Cebu Province	Construction Section	NO	Competitive Bidding	28-04-2023	29-04-2023	08-05-2023	22-05-2023	22-05-2023	23-05-2023	24-05-2023	30-05-2023	30-05-2023	07-06-2023	14-06-2023				GoP	9,900,000.00		9,900,000.00	₱ 9,745,791.54	₱ 9,745,791.54	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023		Completed
300305100924000	23H00076-Construction of Solar Water System, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	03-05-2023	04-05-2023	12-05-2023	23-05-2023	24-05-2023	25-05-2023	26-05-2023	30-05-2023	30-05-2023	07-06-2023	14-06-2023				GoP	9,800,000.00		9,800,000.00	₱ 9,794,947.54	₱ 9,794,947.54	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023		Completed
300228100494000	23H00077-Construction of Multi-Purpose Building (Health Center), Bantayan, Cebu	Construction Section	NO	Competitive Bidding	03-05-2023	04-05-2023	12-05-2023	23-05-2023	24-05-2023	25-05-2023	26-05-2023	30-05-2023	30-05-2023	07-06-2023	14-06-2023				GoP	9,900,000.00		9,900,000.00	₱ 9,801,000.00	₱ 9,801,000.00	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	04-05-2023	04-05-2023	04-05-2023	04-05-2023	04-05-2023		Completed
200000100020000	23H00078-Repair/Maintenance of Bongon River Revetment 3, Brgy. Bongon, Tabuelan,Cebu	Maintenance Section	NO	Competitive Bidding	04-05-2023	05-05-2023	12-05-2023	24-05-2023	24-05-2023	25-05-2023	26-05-2023	30-05-2023	30-05-2023	07-06-2023	14-06-2023				GoP	1,800,000.00		1,800,000.00	₱ 1,800,000.00	₱ 1,800,000.00	1) COA Contractors Association Archdiocese 2) Cebu 3) Cebu	05-05-2023	05-05-2023	05-05-2023	05-05-2023	05-05-2023		Completed
200000100491000	23GH00001-Supply and Delivery of Receptorized Thermoplastic Pavement Markings for use within the jurisdiction of DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Competitive Bidding	22-03-2023	23-03-2023	30-03-2023	11-04-2023	11-04-2023	12-04-2023	13-04-2023	19-04-2023	19-04-2023	27-04-2023	28-04-2023				GoP	2,318,860.00	2,318,860.00	0.00	2,318,860.00	0.00	COA, CEBU CHAMBER OF COMMERCE, ARCHBISHOP PALACE RESIDENCE	23-03-2023	23-03-2023	23-03-2023	23-03-2023	23-03-2023		Completed
200000100491000	23GH00002-Supply and Delivery of Materials for the Repair/Maintenance (Joints & Cracks and Pot-hole Patching)within the jurisdiction of DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Competitive Bidding	22-03-2023	23-03-2023	30-03-2023	11-04-2023	11-04-2023	12-04-2023	13-04-2023	19-04-2023	19-04-2023	27-04-2023	28-04-2023				GoP	3,693,268.00	3,693,268.00	0.00	3,693,268.00	0.00	COA, CEBU CHAMBER OF COMMERCE, ARCHBISHOP PALACE RESIDENCE	23-03-2023	23-03-2023	23-03-2023	23-03-2023	23-03-2023		Completed
3001052010285000 AG/ 3102031007120001 AG	2023-03-0005-Procurement of Electrical and Construction Supplies for use in DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	549,750.00	0.00	549,750.00	0.00	549,750.00	546,950.00	N/A	N/A	N/A	N/A	N/A		Completed
3201011101280000 AG/ 3201011101290001 AG	2023-03-0001-Procurement of spare parts for the maintenance of Toyota Fortuner with Plate No. AAZ 6462	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	03-02-2023	N/A	06-03-2023	06-03-2023	06-03-2023		09-03-2023	09-03-2023	09-03-2023	11-03-2023				GoP	21,642.50	0.00	21,642.50	0.00	21,642.50	20,648.43	N/A	N/A	N/A	N/A	N/A		Completed
3002051009230001 AG/ 300226107960001 AG	Procurement of Office Supplies and Janitorial Supplies for use in he Construction Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	10-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	22-03-2023	23-03-2023				GoP	652,170.00	0.00	652,170.00	0.00	652,170.00	650,992.70	N/A	N/A	N/A	N/A	N/A		Completed
2010111092190001 AG	2023-03-0006-Procurement of 3 Laptop Computers for use in the Procurement and Standby laptop in the ICT Unit for webinars or any virtual meetings for the Office	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	10-03-2023	10-03-2023	10-03-2023		15-03-2023	15-03-2023	15-03-2023	1/17/023				GoP	360,000.00	0.00	360,000.00	0.00	360,000.00	356,382.00	N/A	N/A	N/A	N/A	N/A		Completed
3201011092190001 AG/ 3102021012980001 AG	2023-03-0004-Procurement of 8 units Battery for use in the ICT Unit's floor distributor back-up battery	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	176,000.00	0.00	176,000.00	0.00	176,000.00	174,384.00	N/A	N/A	N/A	N/A	N/A		Completed
2010111092190001 AG	2023-03-0008-Procurement of 8-units PoE Switch Hub, 8-Port Gigabit unmanaged for better network connection	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	81,000.00	0.00	81,000.00	0.00	81,000.00	80,010.00	N/A	N/A	N/A	N/A	N/A		Completed
102031007120001 AG	2023-03-0007-Procurement of Main Breaker for use of Generator Set of DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	262,000.00	0.00	262,000.00	0.00	262,000.00	260,000.00	N/A	N/A	N/A	N/A	N/A		Completed
102031007120001 AG	2023-03-0010-Procurement of Compact Solar Street Lights Pole Mounted for Perimeter Fence of DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	297,000.00	0.00	297,000.00	0.00	297,000.00	296,000.00	N/A	N/A	N/A	N/A	N/A		Completed
3001052010850001 AG	2023-03-0009-Procurement of Materials for the Repair and Installation of New Submersible Pump	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	21-03-2023				GoP	216,360.00	0.00	216,360.00	0.00	216,360.00	215,470.00	N/A	N/A	N/A	N/A	N/A		Completed
2010111092190001 AG	Procurement of Parts and Accessories of various service vehicles of Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	02-03-2023	N/A	06-03-2023	06-03-2023	06-03-2023		13-03-2023	13-03-2023	13-03-2023	13-03-2023				GoP	255,000.00	0.00	255,000.00	0.00	255,000.00	242,500.00	N/A	N/A	N/A	N/A	N/A		Completed
3102031007120001 AG/ 3201011092190001 AG	Procurement of Materials for fabrication of Tents (for Lakbay Alalay and other activities)	DPWH-CEBU 1ST DEO	No	Shopping	N/A	10-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	359,570.00	0.00	359,570.00	0.00	359,570.00	352,465.00	N/A	N/A	N/A	N/A	N/A		Completed
2010111092190001 AG	Procurement of Materials to use for the safe storage of Generator Set and other works of DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	10-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	268,284.00	0.00	268,284.00	0.00	268,284.00	265,997.00	N/A	N/A	N/A	N/A	N/A		Completed
2000000100018000 2000000100491000	2023-03-0003-Procurement of Fuels for use in the service vehicles and Heavy Equipments assigned to Maintenance Section	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	02-03-2023	N/A	06-03-2023	06-03-2023	06-03-2023		07-03-2023	07-03-2023	07-03-2023	07-03-2023				GoP	999,945.88	999,945.88	0.00	999,945.88	0.00	999,945.88	N/A	N/A	N/A	N/A	N/A		Completed
2000000100017000	2023-03-0013-Procurement of Gilette/ner Consumables for use copier in the Maintenance Section	DPWH-CEBU 1ST DEO	No	Direct Contracting	N/A	03-03-2023	N/A	10-03-2023	10-03-2023	10-03-2023		15-03-2023	15-03-2023	15-03-2023	17-03-2023				GoP	364,850.00	364,850.00	0.00	364,850.00	0.00	327,773.31	N/A	N/A	N/A	N/A	N/A		Completed
3102021012980001 AG/ 3103021003970001 AG	2023-03-0011-Procurement of office supplies for use of Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	10-03-2023	10-03-2023	10-03-2023		15-03-2023	15-03-2023	15-03-2023	17-03-2023				GoP	663,425.00	0.00	663,425.00	0.00	663,425.00	639,363.70	N/A	N/A	N/A	N/A	N/A		Completed
3002261079680001 AG/ 3002261079370001 AG	2023-03-0012-Procurement of Janitorial Supplies for use in the Administrative Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	03-03-2023	N/A	10-03-2023	10-03-2023	10-03-2023		15-03-2023	15-03-2023	15-03-2023	17-03-2023				GoP	174,509.25	0.00	174,509.25	0.00	174,509.25	172,780.00	N/A	N/A	N/A	N/A	N/A		Completed
1010021003970001 AG	Procurement of Office Supplies for use of the QAS	DPWH-CEBU 1ST DEO	No	Shopping	N/A	10-03-2023	N/A	17-03-2023	17-03-2023	17-03-2023		21-03-2023	21-03-2023	21-03-2023	23-03-2023				GoP	760,405.07	0.00	760,405.07	0.00	760,405.07	752,875.00	N/A	N/A	N/A	N/A	N/A		Completed
2000000100017000 2000000100491000	Supply of Various Spare Parts for service Vehicles & Heavy Equipments	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	17-03-2023	N/A	20-03-2023	20-03-2023	20-03-2023		22-03-2023	22-03-2023	22-03-2023	24-03-2023				GoP	999,940.00	999,940.00	0.00	999,940.00	0.00	963,595.00	N/A	N/A	N/A	N/A	N/A		Completed
1020021012980001 AG	Periodic Maintenance of Isuzu Muk with Plate No. SKT 500 of the Cashiering Unit	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	21-03-2023	N/A	24-03-2023	24-03-2023	24-03-2023		28-03-2023	28-03-2023	29-03-2023	30-03-2023				GoP	17,456.00	0.00	17,456.00	0.00	17,456.00	17,456.00	N/A	N/A	N/A	N/A	N/A		Completed
	PM2023-03-0023-Procurement of 6UP T170 Toners and 6UP Roll for use in the Construction Section	DPWH-CEBU 1ST DEO	No	Direct Contracting	N/A	04-04-2023	N/A	07-04-2023	07-04-2023	07-04-2023		12-04-2023	12-04-2023	13-04-2023	17-04-2023				GoP	106,500.00	0.00	106,500.00	0.00	106,500.00	105,730.00	N/A	N/A	N/A	N/A	N/A		Completed
	Procurement of Kyocera Toners for use in Network Office, Cashiering Unit & Records Management Unit	DPWH-CEBU 1ST DEO	No	Direct Contracting	N/A	05-05-2023	N/A	5/12/023	5/12/023	5/12/023		17-05-2023	17-05-2023	18-05-2023	22-05-2023				GoP	700,122.00	0.00	700,122.00	0.00	700,122.00	700,122.00	N/A	N/A	N/A	N/A	N/A		Completed
3002261079380001 AG	Procurement of Hub Assembly Clutch Input Shaft for use of Service Vehicle with Plate No. SJW B62 assigned to the Construction Section	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	18-04-2023	N/A	21-04-2023	21-04-2023	21-04-2023		25-04-2023	25-04-2023	26-04-2023	28-04-2023				GoP	33,800.00	0.00	33,800.00	0.00	33,800.00	33,000.00	N/A	N/A	N/A	N/A	N/A		Completed
3003051009230001 AG	Procurement of Parts and lubricants for various service vehicles in the Administrative Section	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	18-04-2023	N/A	21-04-2023	21-04-2023	21-04-2023		25-04-202																				


	Procurement of Spare Parts and PMS of Service Vehicle with Plate No. GAG 2189 of PDS	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	18-04-2023	N/A	21-04-2023	21-04-2023	21-04-2023		25-04-2023	25-04-2023	26-04-2023	28-04-2023			GoP	61,197.15	0.00	61,197.15	0.00	61,197.15	57,457.45	N/A	N/A	N/A	N/A	N/A	N/A	Completed
300226107969000.04	Supply and Installation of Sound System for Chapel	DPWH-CEBU 1ST DEO	No	Shopping	N/A	12-05-2023	N/A	30-05-2023	30-05-2023	30-05-2023		02-06-2023	02-06-2023	05-06-2023	07-06-2023			GoP	322,599.00	0.00	322,599.00	0.00	322,599.00	320,985.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of Office and Janitorial Supplies for use of COA Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	11-05-2023	N/A	18-05-2023	18-05-2023	18-05-2023		05-06-2023	05-06-2023	06-06-2023	08-06-2023			GoP	80,350.00	0.00	80,350.00	0.00	80,350.00	79,175.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of Container Van for use of COA Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	11-05-2023	N/A	30-05-2023	30-05-2023	30-05-2023		01-06-2023	01-06-2023	02-06-2023	04-06-2023			GoP	332,000.00	0.00	332,000.00	0.00	332,000.00	328,790.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3002201017020001.6 AG/ 3002261079355000.6 AG/	Procurement of Fuels for use of Service Vehicles and Heavy Equipment in the DEO	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	09-05-2023	N/A	12-05-2023	12-05-2023	12-05-2023		15-05-2023	15-05-2023	16-05-2023	16-05-2023			GoP	999,905.27	0.00	999,905.27	0.00	999,905.27	999,905.27	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of Vehicle Parts for use of service vehicles in the Construction Section	DPWH-CEBU 1ST DEO	No	NP-53.9 - Small Value Procurement	N/A	09-05-2023	N/A	12-05-2023	12-05-2023	12-05-2023		17-05-2023	17-05-2023	18-05-2023	22-05-2023			GoP	286,985.00	0.00	286,985.00	0.00	286,985.00	284,495.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of 16 pcs. Handheld Radio, 2-way with battery pack and charger for communication use within DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	18-05-2023	N/A	25-05-2023	25-05-2023	25-05-2023		30-05-2023	30-05-2023	31-05-2023	02-06-2023			GoP	120,000.00	0.00	120,000.00	0.00	120,000.00	119,680.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of materials for DE's Office Shelf / Cabinet and Chapel Canopy	DPWH-CEBU 1ST DEO	No	Shopping	N/A	18-05-2023	N/A	25-05-2023	25-05-2023	25-05-2023		30-05-2023	30-05-2023	31-05-2023	02-06-2023			GoP	856,390.00	0.00	856,390.00	0.00	856,390.00	853,274.50	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of Office & Janitorial Supplies for use in the Finance Section	DPWH-CEBU 1ST DEO	No	Shopping	N/A	24-05-2023	N/A	30-05-2023	30-05-2023	30-05-2023		05-06-2023	05-06-2023	06-06-2023	08-06-2023			GoP	84,450.00	0.00	84,450.00	0.00	84,450.00	81,834.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply and Delivery of Construction Materials for the Repair/Maintenance of DPWH Building Cebu 1st DEO, GAD & Gym	DPWH-CEBU 1ST DEO	No	Shopping	N/A	24-05-2023	N/A	30-05-2023	30-05-2023	30-05-2023		30-05-2023	30-05-2023	31-05-2023	31-05-2023			GoP	700,000.00	700,000.00	0.00	700,000.00	0.00	696,610.76	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Procurement of Fuels for use in the Administrative Section, DPWH Cebu 1st DEO	DPWH-CEBU 1ST DEO	No	Shopping	N/A	08-06-2023	N/A	13-06-2023	13-06-2023	13-06-2023		19-06-2023	19-06-2023	20-06-2023	30-06-2023			GoP	241,000.00	0.00	241,000.00	0.00	241,000.00	241,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Total Allotted Budget of Procurement Activities																			1,264,632,813.12	9,076,863.88	1,255,555,949.24										
Total Contract Price of Procurement Activities Conducted																						1,239,746,456.24	10,912,654.24	1,240,254,912.24							
Total Savings (Total Allotted Budget - Total Contract Price)																			24,886,356.73												

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:


EVELYN A. SALINAS
OIC-Head, BAC Secretariat

Recommended for Approval by:


SUSAN L. ORNOPIA-AROA
BAC Chairman

APPROVED:


ELVIS G. CALUNOD
District Engineer