

ANNEX B

DPWH-SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
31020810036500	22IL0016 NETWORK DEVELOPMENT PROGRAM - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1151 + 000 - K1153 + 931 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 6, 2021	Oct. 7, 2021	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022	April 02, 2023	GoP	55345645		55,345,645.00	54498857		54,468,856.83	PICE, COA, BANTAY LANSANGAN	Oct. 14, 2021	Oct. 26, 2021	Oct. 26, 2021	Oct. 27, 2021	Oct. 28-29, 2021	April 02, 2023	
310208100457000	22IL0019 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BATO-BONTOC RD - K1124 + 000 - K1126 + 494 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 04, 2023	GoP	49000000		49,000,000.00	48198400		48,196,400.00	PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	May 04, 2023	
310101100732000	22IL0020 ASSET PRESERVATION PROGRAM PREVENTIVE MAINTENANCE - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1027 + 060 - K1027 + 665, K1027 + 690 - K1027 + 800 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 11, 2021	Oct. 12, 2021	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	February 28, 2023	GoP	29960560		29,960,560.00	20431231		20,431,230.86	PICE, COA, BANTAY LANSANGAN	Oct. 21, 2021	Nov. 3, 2021	Nov. 3, 2021	Nov. 4, 2021	Nov. 5-8, 2021	February 28, 2023	
32010108465000	22IL0025 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BATO 1 FLOOD CONTROL, BATO 1, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	February 27, 2023	GoP	49000000		49,000,000.00	48666795		48,666,765.32	PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	February 27, 2023	
310204101677000	22IL0027 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS TIGBAWAN - STA. CRUZ - MALITBOG RD., SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 15, 2021	Oct. 20, 2021	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	March 12, 2023	GoP	95500000		95,500,000.00	95168300		95,168,300.00	PICE, COA, BANTAY LANSANGAN	Oct. 27, 2021	Nov. 9, 2021	Nov. 9, 2021	Nov. 10, 2021	Nov. 11-12, 2021	March 12, 2023	
300203101847000	22IL0031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP)CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) ACCESS ROAD LEADING TO OLLIES WALL DIVE SITE, ULOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	January 17, 2023	GoP	39200000		39,200,000.00	38965768		38,995,768.15	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 17, 2023	
310208100456000	22IL0032 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1209 + 000 - K1210 + 601, K1210 + 628 - K1210 + 680 SOGOD SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	February 16, 2023	GoP	32321380		32,321,380.00	31948452		31,945,451.99	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 16, 2023	
310205101963000	22IL0035 BRIDGE WIDENING OF PERMANENT BRIDGES COMBADO BRIDGE (B00296LT) ALONG BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	January 05, 2023	GoP	8820000		8,820,000.00	8700679		8,700,979.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 05, 2023	
310205101960000	22IL0038 BRIDGE WIDENING OF PERMANENT BRIDGES TIGBAO BR. II (B00600LT) ALONG DAANG MAHARLIKA (LT),LIBAGON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	February 04, 2023	GoP	14700000		14,700,000.00	14470679		14,470,679.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 04, 2023	
310201101013000	22IL0041 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1012 + 982 - K1014 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 13, 2023	GoP	40101800		40,101,800.00	39564239		39,564,238.56	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	May 13, 2023	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31010510073000	22IL0043 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS LILLOAN-S RICARDO RD - K1081 + 938.50 - K1082 + 082.00, K1084+013.000-K1084+623.00 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	June 08, 2022	June 08, 2022	June 17, 2022	June 18, 2022	February 25, 2023		GoP	18317000		18,317,000.00	16116301	16,116,300.89	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	February 25, 2023	
31010710040900	22IL0047 ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1029+380 - K1029+590, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	February 01, 2023		GoP	49000000		49,000,000.00	48692883	48,692,882.77	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 01, 2023	
31010710040800	22IL0048 ASSET PRESERVATION REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) - K1030+000 - K1030+410,	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	February 01, 2023		GoP	49000000		49,000,000.00	48531317	48,531,317.19	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 01, 2023	
31010510077000	22IL0050 ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS JCT HIMAY-ANGAN-SILAGO-ABUYOG BDRY RD - K1090 + 589 - K1091 + 060, K1091 + 201 - K1091 + 536, K1091 + 575 - K1092 + 014, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	January 11, 2023		GoP	40777800		40,777,800.00	40524978	40,524,977.64	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 11, 2023	
31020610188600	22IL0051 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 1 (B00610LT) ALONG DAANG MAHARLIKA (LT) SOUTHERN LEYTE, LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	May 05, 2023		GoP	20580000		20,580,000.00	20558803	20,558,802.60	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	May 05, 2023	
31020610188700	22IL0052 BRIDGE WIDENING OF PERMANENT BRIDGES NAILONG BR. 2 (B00611LT) ALONG DAANG MAHARLIKA (LT), LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	April 05, 2023		GoP	15680000		15,680,000.00	15510856	15,510,856.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	April 05, 2023	
32010118440000	22IL0062 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT HIMAY-ANGAN - SILAGO - ABUYOG - BDRY. ROAD, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022			GoP	49000000		49,000,000.00	48838192	48,838,192.20	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
31030610196200	22IL0065 BRIDGE - WIDENING OF PERMANENT BRIDGES ICHON BR. (B00300LT) ALONG BDRY SOUTHERN LEYTE-MAASTIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	April 05, 2023		GoP	13720000		13,720,000.00	13667133	13,667,132.66	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	April 05, 2023	
32010118440200	22IL0074 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF KAWAYAN FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	May 02, 2023		GoP	25003720		25,003,720.00	24978655	24,978,655.23	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	May 02, 2023	
310202100313000	22IL0075 BRIDGE- REPLACEMENT OF PERMANENT WEAK BRIDGES - MAGAUPAS BR. (B00609LT) ALONG DAANG MAHARLIKA (LT) LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	March 06, 2023		GoP	20580000		20,580,000.00	20543183	20,543,183.25	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 06, 2023	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
300221101745000	221L0076 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES CONCRETING OF BRGY. LAWGAWAN ROAD, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	May 02, 2023		GoP	11860000		11 880 000.00	11849676		11 849 976.38	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	May 02, 2023	
300225100623000	221L0080 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF CANTURING FLOOD CONTROL (CANTURING-NASAUG SECTION), MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	January 25, 2023		GoP	24760000		24 750 000.00	24715028		24 715 027.70	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 25, 2023	
310109109640000	221L0088 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO - BILATAN ROAD - K1098+000 - K1099+800, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	May 03, 2023		GoP	96500000		96 500 000.00	96425079		96 425 078.90	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	May 03, 2023	
300219100260000	221L0089 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96423466		96 423 465.57	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	April 20, 2023	
310108100663000	221L0090 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILUAN - SAN RICARDO ROAD, PINTUYAN, SAN RICARDO ROAD	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96432880		96 432 880.35	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	April 20, 2023	
300219100261000	221L0091 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ICHON - SINDANGAN - GUINABONAN - MANINGNING ROAD, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96417257		96 417 256.85	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	April 20, 2023	
310108100661000	221L0095 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS , SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILUAN - SAN RICARDO RD - K1080+400-K1080+520, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96427477		96 427 476.94	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	April 20, 2023	
310108100662000	221L0098 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - BDRY SOUTHERN LEYTE-MAASIN - MACROHON - SOGODO - JCT. DAANG BAYAN	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 15, 2023		GoP	96500000		96 500 000.00	96410431		96 410 431.46	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	April 15, 2023	
302101100456000	221L0099 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF DAS-AY FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022	April 15, 2023		GoP	49000000		49 000 000.00	46903876		48 963 875.80	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	April 15, 2023	
329101102971000	221L0102 FLOOD MANAGEMENT PROGRAM - COSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG SON-OK MANGLIT SECTION, PINTUYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96424139		96 424 139.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	April 20, 2023	

Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explain any changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
31010100005000	221L0103 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - SAN RICARDO - BILATAN - K1100+071 - K1100+141, SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	95500000		96 500 000.00	96416773		96 416 772.87	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	April 20, 2023	
30225100054300	221L0104 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BUILDING INFRASTRUCTURE PROGRAM, FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE / FACILITIES, CONSTRUCTION OF COMBADO FLOOD CONTROL, COMBADO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	February 12, 2023		GoP	19800000		19 800 000.00	19776941		19,776 940.86	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	February 12, 2023	
320101000451000	221L0107 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SUBANG-DAKU FLOOD CONTROL (SUBA - KANANGKAAN SECTION), SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022	March 14, 2023		GoP	48000000		48 000 000.00	48963627		48 963 626.81	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	March 14, 2023	
302204010129000	221L0110 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 6, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96600000		96 500 000.00	96417258		96 417 258.35	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	April 20, 2023	
310108010121000	221L0111 ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - LILOAN- SAN RICARDO RD - K1077+761 - K1077+789, PINTUYUAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 8, 2021	Dec. 8, 2021	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	May 03, 2023		GoP	49000000		49 000 000.00	48951090		48 951 089.79	PICE, COA, BANTAY LANSANGAN	Dec. 15, 2021	Dec. 28, 2021	Dec. 28, 2021	Dec. 29, 2021	Dec. 30-31, 2021	May 03, 2023	
310206100459000	221L0115 NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1214 + 056, SOGOD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 5, 2022	Jan. 6, 2022	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	March 01, 2022	March 01, 2022	March 10, 2022	March 11, 2022	March 20, 2023		GoP	49000000		4 900 000.00	4890636.5		4 890 836.53	PICE, COA, BANTAY LANSANGAN	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	March 20, 2023	
300715010640000	221L0120 SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION OF AMPARDO - MABINI - UPPER-ICHON ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 31, 2022	Feb. 1, 2022	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	February 22, 2022	February 22, 2022	April 01, 2022	April 04, 2022	April 30, 2023		GoP	49000000		49 000 000.00	48958330		48 958 330.00	PICE, COA, BANTAY LANSANGAN	Feb. 8, 2022	Feb. 22, 2022	Feb. 22, 2022	Feb. 23, 2022	Feb. 24-25, 2022	April 30, 2023	
300219010113000	221L0126 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF HIMAKILO FLOOD CONTROL STRUCTURE, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 3, 2022	Feb. 4, 2022	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	January 06, 2023		GoP	39200000		39 200 000.00	39157484		39 157 464.26	PICE, COA, BANTAY LANSANGAN	Feb. 11, 2022	Feb. 24, 2022	Feb. 24, 2022	Feb. 25, 2022	Feb. 28-Mar. 1, 2022	January 06, 2023	
302220100600003	221L0129 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE IIT), HINUNANGAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022	May 30, 2023		GoP	39200000		39 200 000.00	39182808		39 182 807.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	May 30, 2023	
3102040101130000	221L0167 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (EAST BYPASS ROAD) STA. 000+000 - STA. 001+100, MASIN CITY ,SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022	April 20, 2023		GoP	96500000		96 500 000.00	96445309		96 445 309.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-26, 2022	April 20, 2023	
GOODS																																

ON-GOING PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
310108100649000	221L0028 ASSET PRESERVATION/ REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS LILUAN-S RICARDO RD - K1082 + 450 - K1082 + 660, PINTUYAN SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 18, 2021	Oct. 21, 2021	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	88850000		86 850 000.00	86344329		86 344 328.92	PICE, COA, BANTAY LANSANGAN	Oct. 28, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 11, 2021	Nov. 12-13, 2021		
310305101864000	221L0033 BRIDGE- WIDENING OF PERMANENT BRIDGES HIMAY-ANGAN BR. (B00614LT) ALONG DAANG MAHARLIKA (LT)	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	24500000		24 500 000.00	24308848		24 308 848.04	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
300203101435000	221L0036 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 25, 2021	Oct. 28, 2021	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	96500000		96 500 000.00	95812200		95 612 200.00	PICE, COA, BANTAY LANSANGAN	Nov. 5, 2021	Nov. 18, 2021	Nov. 18, 2021	Nov. 19, 2021	Nov. 22-23, 2021		
310001100690000	221L0040 NETWORK DEVELOPMENT- ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LT) - K1019 + 222 - K1021 + 000 SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	70252000		70 252 000.00	69385391		69 385 391.45	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021		
310111100490000	221L0045 ASSET PRESERVATION PROGRAM CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS JCT HIMAY-ANGAN-SILAGO-ABUYOG BDRY RD - K1064 + (914) SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 28, 2021	Nov. 4, 2021	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 28-29, 2021	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	1980000		1 980 000.00	1953945		1 953 845.00	PICE, COA, BANTAY LANSANGAN	Nov. 11, 2021	Nov. 24, 2021	Nov. 24, 2021	Nov. 25, 2021	Nov. 26-29, 2021		
300204101038000	221L0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) -CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) ICHON-SINDANGAN-GUINABONAN-MANINGNING ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, AND KENNERMER FOODS INTERNATIONAL, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	88611500		88 611 500.00	87545931		87 545 930.82	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
310205100569000	221L0049 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILUAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SAN RICARDO, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 5, 2021	Nov. 9, 2021	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49 000 000.00	48578900		48 578 600.00	PICE, COA, BANTAY LANSANGAN	Nov. 16, 2021	Nov. 29, 2021	Nov. 29, 2021	Dec. 1, 2021	Dec. 2-3, 2021		
300210101798000	221L0063 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM(BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF SAN JOSE BRIDGE, BARANGAY SAN JOSE, MAASIN CITY,	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	49500000		49 500 000.00	48857410		48 857 410.15	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
310305101868000	221L0064 BRIDGE WIDENING OF PERMANENT BRIDGES NANTAD BR. (B00612LT) ALONG DAANG MAHARLIKA (LT) LILUAN, SOUTHERN LEYT	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 19, 2021	Nov. 24, 2021	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	15680000		15 680 000.00	15620873		15 620 872.85	PICE, COA, BANTAY LANSANGAN	Dec. 1, 2021	Dec. 14, 2021	Dec. 14, 2021	Dec. 15, 2021	Dec. 16-17, 2021		
320101101867000	221L0071 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF GUINSANGAAN FLOOD CONTROL, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 23, 2021	Nov. 24, 2021	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	48777855		48 777 855.00	48743544		48 743 543.85	PICE, COA, BANTAY LANSANGAN	Dec. 2, 2021	Dec. 15, 2021	Dec. 15, 2021	Dec. 16, 2021	Dec. 17-18, 2021		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
310305101636000	221L0082 BRIDGE WIDENING OF PERMANENT BRIDGES CANTURING BR. (B0029BLT) ALONG BDRY. SOUTHERN LEYTE - MAASIN - MACROHON - SOGOD -JCT DAANG MAHARLIKA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	February 17, 2022	February 17, 2022	February 19, 2022	February 21, 2022		GoP	87220000		87 220 000.00	87143803		87 143 802.55	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	
32010110738000	221L0087 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 2, 2021	Dec. 3, 2021	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	49000000		49 000 000.00	48938901		48 938 901.35	PICE, COA, BANTAY LANSANGAN	Dec. 10, 2021	Dec. 23, 2021	Dec. 23, 2021	Dec. 27, 2021	Dec. 28-29, 2021	
330101108462000	221L0106 CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF TALISAY FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 3, 2021	Dec. 6, 2021	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	January 31, 2022	January 31, 2022	February 03, 2022	February 04, 2022		GoP	19600000		19 600 000.00	19582356		19 582 356.25	PICE, COA, BANTAY LANSANGAN	Dec. 13, 2021	Dec. 27, 2021	Dec. 27, 2021	Dec. 28, 2021	Dec. 29-30, 2021	
310204101390000	221L0112 NETWORK DEVELOPMENT CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN HILLSIDE BYPASS ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 10, 2021	Jan. 21, 2022	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	February 15, 2022	February 15, 2022	February 19, 2022	February 21, 2022		GoP	96500000		96 500 000.00	96434206		96 434 205.90	PICE, COA, BANTAY LANSANGAN	Jan. 28, 2022	Feb. 10, 2022	Feb. 10, 2022	Feb. 11, 2022	Feb. 15-16, 2022	
310204101578000	221L0113 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF BY-PASS AND DIVERSION ROADS SOGOD TO BUENAVISTA, BONTOC BYPASS ROAD, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 10, 2021	Dec. 13, 2021	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	96500000		96 500 000.00	96432974		96 432 974.06	PICE, COA, BANTAY LANSANGAN	Dec. 20, 2021	Jan. 4, 2022	Jan. 4, 2022	Jan. 5, 2022	Jan. 6-7, 2022	
310206100827000	221L0114 NETWORK DEVELOPMENT PROGRAM CONSTRUCTION OF MISSING LINKS/ NEW ROADS LILLOAN-SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF GRAVEL ROAD), SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 5, 2022	Jan. 6, 2022	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	February 07, 2022	February 07, 2022	February 09, 2022	February 10, 2022		GoP	96500000		96 500 000.00	96409540		96 409 540.22	PICE, COA, BANTAY LANSANGAN	Jan. 13, 2022	Jan. 26, 2022	Jan. 26, 2022	Jan. 27, 2022	Jan. 28-31, 2022	
300225100465000	221L0117 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG NONOK NORTE, MAASIN CITY,	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	89300000		89 300 000.00	89251438		89 251 437.50	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	
300225100464900	221L0118 BASIC INFRASTRUCTURE PROGRAM - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG RIZAL - AGUBAN ROAD, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	89300000		89 300 000.00	89254188		89 254 187.85	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	
300221101707000	221L0119 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG PANDABULHAN, MALITOG	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	49500000		49 500 000.00	49458259		49 458 259.35	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	
300210101136000	221L0135 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES, CONSTRUCTION OF CAT-IWING FLOOD CONTROL STRUCTURE, MINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Feb. 21, 2022	Feb. 22, 2022	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	March 23, 2022	March 23, 2022	April 01, 2022	April 04, 2022		GoP	20580000		20 580 000.00	20581451		20 561 450.50	PICE, COA, BANTAY LANSANGAN	Mar. 1, 2022	Mar. 15, 2022	Mar. 15, 2022	Mar. 16, 2022	Mar. 17-18, 2022	
310108100000000	221L0166 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS LILOAN - S RICARDO RD - BRGY. BAHAY SECTION, LILLOAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96436702		96 436 701.65	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31020410138000	22IL0168 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 1,MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96429500		96 429 500.00	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
31020410138000	22IL0169 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 2, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96452914		96 452 913.75	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
31020410138000	22IL0170 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 3, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96495999		96 495 998.90	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
31020410138000	22IL0171 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 4, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96427194		96 427 194.41	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
31020410138000	22IL0172 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD) SEGMENT 5, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96457012		96 457 011.50	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
30021910025900	22IL0173 CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES, CONSTRUCTION OF BARANGAY COMBADO FLOOD CONTROL STRUCTURE, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 1, 2022	Mar. 3, 2022	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022	March 24, 2022	March 24, 2022	April 01, 2022	April 04, 2022		GoP	96500000		96 500 000.00	96455983		96 455 982.75	PICE, COA, BANTAY LANSANGAN	Mar. 10, 2022	Mar. 23, 2022	Mar. 23, 2022	Mar. 24, 2022	Mar. 25-28, 2022		
300215100402000	22IL0174 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ACCESS ROAD INCLUDING RUNWAY, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	188175000		188,175 000.00	188087459		188 087 458.75	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300215100403000	22IL0175 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD INCLUDING RUNWAY, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	193000000		193 000 000.00	192908532		192 908 531.50	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
30020100074000	22IL0176 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MAASIN CITY CONVENTION CENTER, TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	144750000		144 750 000.00	144663257		144 663 256.70	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		
300220100077900	22IL0177 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MULTI PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION/IMPROVEMENT OF GUADALUPE PORT, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	96500000		96 500 000.00	96469730		96 469 730.00	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300220100070600	22IL0178 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), TAM-15, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	241249064		241 249 984.10	241145444		241 145 444.00	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022			
300220100075600	22IL0179 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (STAFF HOUSE), MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	190105000		190 105 000.00	189979022		189 979 022.45	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022			
300220100075000	22IL0180 CONVERGENCE AND SPECIAL SUPPORT PROGRAMS, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS, MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAASIN AIRPORT, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Mar. 3, 2022	Mar. 4, 2022	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022	May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	96500000		96 500 000.00	96434568		96 434 567.84	PICE, COA, BANTAY LANSANGAN	Mar. 11, 2022	Mar. 24, 2022	Mar. 24, 2022	Mar. 25, 2022	Mar. 28-29, 2022			
300220100003000	22IL0181 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE" REPAIR OF ACCESS ROAD LEADING TO STRATEGIC PUBLIC FACILITIES INCLUDING RUNWAY-MAASIN AIRPORT ROAD, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-63.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a		May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	88384585.5		88 384 585.48	88380000		88 380 000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003000	22IL0182 REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES/EMERGENCY REPAIR/CLEARING OF DEBRIS ALONG NATIONAL ROAD CAUSED BY TYPHOON "ODETTE", SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-63.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a		May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	16480005		16 480 005.00	16322000		16 322 000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003000	22IL0183 REHABILITATION/REPAIR/RECONSTRUCTION OF THE DAMAGED STRUCTURES IN MAASIN CITY AIRPORT INCLUDING RUNWAY DAMAGED BY TYPHOON "ODETTE" AND "AGATON", MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-63.2 Emergency Cases	April 18, 2022	n/a	n/a		n/a	n/a	n/a		May 10, 2022	May 10, 2022	May 12, 2022	May 13, 2022		GoP	482500000		482 500 000.00	482495000		482 495 000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
300220100003900	22IL0184 CONSTRUCTION OF DETOUR OF THE DAMAGE PAVED ROAD DUE TO TYPHOON AGATON ALONG JCT. HIMAU-ANGAN-SILAGO-ABUYOG RD. (S00228LT) K1056+590-K1056+950, LIPANTO, ST. BERNARD, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	NP-63.2 Emergency Cases	June 10, 2022	n/a	n/a		n/a	n/a	n/a		June 16, 2022	June 16, 2022	June 20, 2022	June 24, 2022		GoP	5782000		5 782 000.00	5780000		5 780 000.00	PICE, COA, BANTAY LANSANGAN	n/a		n/a	n/a	n/a		
2000001000610000	22-IL-0185 REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING, ABGAO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jun. 30, 2022	Jul. 1, 2022	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022		GoP	1078000		1 078 000.00	1075825		1,075 825.00	PICE, COA, BANTAY LANSANGAN	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022			
2000001000018000	22IL0186 REPAIR/MAINTENANCE OF DOJ BUILDING BULWAGAN NG KATARUNGAN, BUILDING, ASUNCION, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun. 30, 2022	Jul. 1, 2022	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022		GoP	2548000		2 548 000.00	2545810.4		2,545 810.40	PICE, COA, BANTAY LANSANGAN	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022			
2000001000018000	22IL0187 REPAIR/MAINTENANCE OF DPWH BUILDING AGAS-AGAS FIELD OFFICE & PUBLIC TOILET, BRGY. KAHUPIAN, SOGOD, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun. 30, 2022	Jul. 1, 2022	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022		GoP	374380		374 380.00	373977.3		373 977.30	PICE, COA, BANTAY LANSANGAN	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200000100020000	221L0188 REPAIR/MAINTENANCE OF NAG-AS FLOOD CONTROL, ICHON, MACROHON, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun. 30, 2022	Jul. 1, 2022	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022			GoP	2940000		2 940 000.00	2038512.7	2 936 512.65	PICE, COA, BANTAY LANSANGAN	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022		
2000001000510000	221L0189 REPAIR/MAINTENANCE OF LRA BUILDING, REGISTRY OF DEEDS OFFICE, ASUNCION, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Jun. 30, 2022	Jul. 1, 2022	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022	August 01, 2022	August 01, 2022	August 08, 2022	August 12, 2022			GoP	1470000		1,470 000.00	1486607.5	1,468 607.45	PICE, COA, BANTAY LANSANGAN	Jul. 8, 2022	Jul. 26, 2022	Jul. 26, 2022	Jul. 27, 2022	Jul. 28-29, 2022		
3000001000030000	221L0192 SUPPLY & APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ALONG SOUTHERN LEYTE	MAINTENANCE SECTION	NO	Competitive Bidding	Sep. 29, 2022	Sep. 30, 2022	Oct. 7, 2022	Oct. 21, 2022	Oct. 21, 2022	Oct. 24, 2022	Oct. 25-26, 2022	October 26, 2022	October 26, 2022	November 04, 2022	November 09, 2022			GoP	3286846.46		3 286 846.46	3263848	3,283 847.96	PICE, COA, BANTAY LANSANGAN	Oct. 7, 2022	Oct. 21, 2022	Oct. 21, 2022	Oct. 24, 2022	Oct. 25-26, 2022		
3000001000120000	211L0242 CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR SYSTEM- RAIN WATER COLLECTORS IN PUBLIC FACILITIES- REGION VIII, 1ST DISTRICT OF AOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding		Oct. 14, 2022	Oct. 21, 2022	Nov. 3, 2022	Nov. 3, 2022	Nov. 4, 2022	Nov. 7-8, 2022	November 14, 2022	November 14, 2022	November 15, 2022	November 16, 2022			GoP	4439000		4,439 000.00	4434499.5	4,434 496.50	PICE, COA, BANTAY LANSANGAN	Oct. 21, 2022	Nov. 3, 2022	Nov. 3, 2022	Nov. 4, 2022	Nov. 7-8, 2022		
2000001000330000	221L0194 CONSTRUCTION OF 1STY2CL, SAUB INTEGRATED SCHOOL, SAN RICARDO, SOUTHERN LEYTE.	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023			GoP	6061637.57		6 061 837.57	6063130.2	6 063 130.21	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
2000001000340000	221L0195 CONSTRUCTION OF 2STY4CL, HINUNDAYAN CENTRAL SCHOOL, HINUNDAYAN, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023			GoP	15747257.0		15,747 257.69	15719107	15 719 107.04	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
2000001000350000	221L0196 CONSTRUCTION OF 1STY2CL, BUNGA ELEMENTARY MULTI-GRADE, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023			GoP	6198182.13		6 198 182.13	6192468.6	6 192 468.56	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
2000001000360000	221L0197 CONSTRUCTION OF 1STY2CL, SAN ISIDRO ELEMENTARY SCHOOL, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023			GoP	6141637.57		6,141 637.57	6134019.3	6 134 019.27	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
2000001000360000	221L0198 CONSTRUCTION OF 2STY4CL, SAN ISIDRO NHS, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	December 27, 2022	December 27, 2022	January 06, 2023	January 09, 2023			GoP	14798456.5		14 796,456.51	14774816	14,774,816.41	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
3100001014100000	231L0001 NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS - BDRY. SOUTHERN LEYTE-MAASIN- MACROHON-SOGOD-JCT DAANG MAHARLIKA - K1146 + 287 - K1147 + 076, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 27, 2022	Oct. 28, 2022	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	19626460		19 626 460.00	19593664	19,593 663.75	PICE, COA, BANTAY LANSANGAN	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022		
3100001023700000	231L0002 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - TIGBAWAN - STA. CRUZ - MALITBOG ROAD, MALITBOG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 27, 2022	Oct. 28, 2022	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	44100000		44,100,000.00	44046370	44,048 369.70	PICE, COA, BANTAY LANSANGAN	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022		

Coda (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
31020410237000	231L0003 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Oct. 27, 2022	Oct. 28, 2022	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	44100000		44 100,000.00	44050720	44 050 719.50	PICE, COA, BANTAY LANSANGAN	Nov. 7, 2022	Nov. 21, 2022	Nov. 21, 2022	Nov. 22, 2022	Nov. 23-24, 2022		
30021104170003	231L0004 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, BARANGAY CAGNITUAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	March 14, 2023	March 14, 2023	March 17, 2023	March 20, 2023			GoP	4950000		4 950,000.00	4932997.3	4 932,307.25	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
300228101401000	231L0005 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSPP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	19600000		19 600 000.00	#VALUE!	19 576 189.10	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
300228101500000	231L0006 CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSPP) - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY BOGO GOTOSAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	9800000		9 800 000.00	9784972.4	9 784 972.40	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
310204102370000	231L0007 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - MAASIN CITY COASTAL BYPASS ROAD (WEST BYPASS ROAD SEGMENT 6), MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	March 24, 2023	March 24, 2023	March 31, 2023	April 05, 2023			GoP	49000000		49 000 000.00	48935130	48 935 129.99	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
310205102020000	231L0008 BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES - VILLA JACINTA BR. (B00303LT) ALONG BDY. SO LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	36280000		36 280 000.00	36228722	36 228 721.60	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
310205102019000	231L0009 BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES - SAN JOAQUIN BR. (B00302LT) ALONG BDY. SO LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA ROAD, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 7, 2022	Nov. 8, 2022	Nov. 15, 2022	Nov. 28, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023			GoP	47040000		47 040 000.00	46998704	46 998 704.43	PICE, COA, BANTAY LANSANGAN	Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 30, 2022	Dec. 1-2, 2022		
	231L0010 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - NEWLY CONVERTED NATIONAL ROAD ALONG LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 17, 2022	Nov. 18, 2022	Nov. 25, 2022	Dec. 9, 2022	Dec. 9, 2022	Dec. 12, 2022	Dec. 13-14, 2022	January 31, 2023	January 31, 2023	February 09, 2023	February 15, 2023			GoP	84437500		84 437 500.00	84374807	84 374 808.74	PICE, COA, BANTAY LANSANGAN	Nov. 25, 2022	Dec. 9, 2022	Dec. 9, 2022	Dec. 12, 2022	Dec. 13-14, 2022		
	231L0011 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDY. SO LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MALITBAG SECTION, MALITBAG, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 24, 2022	Nov. 29, 2022	Dec. 6, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022	January 31, 2023	January 31, 2023	February 09, 2023	February 15, 2023			GoP	84437500		84 437 500.00	83592236	83 592 235.50	PICE, COA, BANTAY LANSANGAN	Dec. 6, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022		
	231L0012 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDY. SO LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MAASIN CITY SECTION, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 24, 2022	Nov. 29, 2022	Dec. 6, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022	January 31, 2023	January 31, 2023	February 09, 2023	February 15, 2023			GoP	84437500		84 437 500.00	84371822	84 371 822.19	PICE, COA, BANTAY LANSANGAN	Dec. 8, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022		

Coda (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
310204102351000	231L0013 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), HIMAKILO BR., SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 24, 2022	Nov. 29, 2022	Dec. 8, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022		January 30, 2023	February 08, 2023	February 14, 2023		GoP	49000000		49 000 000.00	48941329		48 941 329.35	PICE, COA, BANTAY LANSANGAN	Dec. 6, 2022	December 20, 2022	December 20, 2022	Dec. 21, 2022	Dec. 22-23, 2022		
	231L0014 FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SHORELINE PROTECTION STRUCTURE - BDRY. SO. LEYTE - MAASIN - MACROHON - SOGOD - JCT. DAANG MAHARLIKA RD. - ALONG MACROHON SECTION, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Nov. 29, 2022	Dec. 2, 2022	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022	January 31, 2023	January 31, 2023	February 09, 2023	February 15, 2023		GoP	84437500		84 437 500.00	84354739		84 354 739.01	PICE, COA, BANTAY LANSANGAN	Dec. 9, 2022	Dec. 23, 2022	Dec. 23, 2022	Dec. 26, 2022	Dec. 27-28, 2022		
310204102350000	231L0015 NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - MAASIN HILLSIDE BYPASS ROAD (SEGMENT 3), SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	February 27, 2023	February 27, 2023	March 03, 2023	March 08, 2023		GoP	49000000		49 000 000.00	48941206		48 941 206.46	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
30021104174000	231L0016 BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF ROAD, PHASE II, MAHABAJAO-MASAUIG-BOGO- SITIO GOTOSAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	January 30, 2023	January 30, 2023	February 08, 2023	February 14, 2023		GoP	19600000		19 800 000.00	19771893		19 771 892.85	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226108281000	231L0017 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI- PURPOSE BUILDING, BRGY. SUMAYOD, MACROHON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	March 26, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2970000		2 970 000.00	2965796.9		2 965 796.85	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226108333000	231L0018 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI- PURPOSE BUILDING, BRGY. STO. ROSARIO, PADRE BURGOS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2 475 000.00	2468254.4		2 468 254.40	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226108396000	231L0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI- PURPOSE BUILDING, BRGY. CAMBOOC, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2970000		2 970 000.00	2962766.6		2 962 766.62	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226108399000	231L0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI- PURPOSE BUILDING, (MUNICIPAL HALL) POBLACION, TOMAS OPPUS, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	9900000		9 900 000.00	9881389.9		9 881 389.90	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226108399000	231L0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI- PURPOSE BUILDING, BRGY. AGUINALDO, MACROHON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 29, 2022	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2 475 000.00	2468051.2		2 468 051.20	PICE, COA, BANTAY LANSANGAN	Jan. 5, 2023	Jan. 19, 2023	Jan. 19, 2023	Jan. 20, 2023	Jan. 23-24, 2023		
300226102351000	231L0022 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI- PURPOSE BUILDING, BRGY. HINAPU-DAKU, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2 475 000.00	2468281.8		2 468 281.80	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pra-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022610338000	231L0023 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. STO. ROSARIO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2468179.4	2,468,179.40	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
30022610340000	231L0024 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY TAGNAPA, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	January 30, 2023	January 30, 2023	February 06, 2023	February 14, 2023			GoP	4950000		4,950,000.00	4937796.1	4,937,796.07	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
30022610336000	231L0025 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2970000		2,970,000.00	2963641	2,963,641.01	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
30022610372000	231L0026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BOGO, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2970000		2,970,000.00	2963894.9	2,963,894.85	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
300226103391000	231L0027 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, MACROHON, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2970000		2,970,000.00	2963419	2,963,419.00	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
30022610333000	231L0028 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN AGUSTIN, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2468684.1	2,468,684.06	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
300226103376000	231L0029 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. TAWID, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2469690	2,469,690.00	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
300226103376000	231L0030 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BUENAVISTA, BONTOC, SO. LEYTE	CONSTRUCTION SECTION	YES	Competitive Bidding	Dec. 28, 2022	Dec. 30, 2022	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2469328	2,469,328.04	PICE, COA, BANTAY LANSANGAN	Jan. 6, 2023	Jan. 20, 2023	Jan. 20, 2023	Jan. 23, 2023	Jan. 24-25, 2023		
30022610337000	231L0031 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. CAGNITUAN, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2469278.7	2,469,278.65	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
30022610339000	231L0032 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. ABGAC, MAASIN CITY, SO. LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	April 26, 2023	April 26, 2023	May 02, 2023	May 05, 2023			GoP	4975000		4,975,000.00	4862186	4,862,186.00	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		
30022610334000	231L0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BANDAY, TOMAS OPPUS, SO. LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023			GoP	2475000		2,475,000.00	2451000	2,451,000.00	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
30022510639000	231L0034 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY CANLUSAY, MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2,475,000.00	2489387.4		2,489,387.44	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023			
30022510635000	231L0035 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, TOMAS OPPUS, SO, LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2,475,000.00	2489287		2,489,286.98	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023			
300225106377000	231L0036 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. BOGO, TOMAS OPPUS, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 3, 2023	Jan. 4, 2023	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023	March 29, 2023	March 29, 2023	April 03, 2023	April 05, 2023		GoP	2475000		2,475,000.00	2470320		2,470,320.00	PICE, COA, BANTAY LANSANGAN	Jan. 11, 2023	Jan. 25, 2023	Jan. 25, 2023	Jan. 26, 2023	Jan. 27-30, 2023			
300225106397000	231L0037 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN RAMON, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Jan. 17, 2023	Jan. 18, 2023	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-19, 2023	Feb. 20, 2023	Feb. 20, 2023	Feb. 28, 2023	Mar. 7, 2023		GoP	4950000		4,950,000.00	4831437.8		4,931,437.75	PICE, COA, BANTAY LANSANGAN	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-18, 2023			
300225106365000	231L0038 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, (MUNICIPAL HALL) MACROHON, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Jan. 17, 2023	Jan. 18, 2023	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-19, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	2475000		2,475,000.00	2487579		2,487,576.00	PICE, COA, BANTAY LANSANGAN	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-19, 2023			
300225106375000	231L0039 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, MALIBOG, SO, LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 17, 2023	Jan. 18, 2023	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-19, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	4950000		4,950,000.00	4933051.7		4,933,051.65	PICE, COA, BANTAY LANSANGAN	Jan. 31, 2023	Feb. 14, 2023	Feb. 14, 2023	Feb. 15, 2023	Feb. 16-19, 2023			
32510110209000	231L0040 CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CANTURING FLOOD STRUCTURES, CANTURING RIVER, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION	NO	Competitive Bidding	Jan. 17, 2023	Jan. 18, 2023	Jan. 31, 2023	Feb. 16, 2023	Feb. 16, 2023	Feb. 17, 2023	Feb. 20, 2023	Feb. 21, 2023	Feb. 21, 2023	Feb. 22, 2023	Feb. 23, 2023		GoP	49000000		49,000,000.00	48915239		48,915,238.61	PICE, COA, BANTAY LANSANGAN	Jan. 31, 2023	Feb. 16, 2023	Feb. 16, 2023	Feb. 17, 2023	Feb. 20, 2023			
310204102876000	231L0061 Network Development – Construction of By-Pass and Diversion Roads Masin City Coastal Bypass Road (Segment 1), Lib-ag Mangrove Flyover, Southern Leyte	CONSTRUCTION SECTION		Competitive Bidding	Feb. 13, 2023	Feb. 28, 2023	Mar. 8, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 23, 2023	Mar. 23, 2023	Mar. 24, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 5, 2023		GoP	4950000		4,950,000.00	4930234.6		4,930,234.61	PICE, COA, BANTAY LANSANGAN	Mar. 8, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 23, 2023	Mar. 23, 2023			
300221104178000	231L0041 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION (CONCRETING) OF ROAD (UNION – DAO ROAD), BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 1, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023	Mar. 14, 2023	Mar. 14, 2023	Mar. 17, 2023	Mar. 20, 2023		GoP	4950000		4,950,000.00	4928029.5		4,928,026.45	PICE, COA, BANTAY LANSANGAN	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023			
300221104177000	231L0042 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF LOCAL ROAD (CABADIANGAN TO BASAK), MAASIN, LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 1, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023	Mar. 14, 2023	Mar. 14, 2023	Mar. 17, 2023	Mar. 20, 2023		GoP	4900000		4,900,000.00	4881237.9		4,881,237.85	PICE, COA, BANTAY LANSANGAN	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300209101031000	23IL0043 BASIC INFRASTRUCTURE PROGRAM – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES / FACILITIES – CONSTRUCTION OF FLOOD CONTROL STRUCTURES IN BARANGAY BATO 1 TO 2, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 1, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023	Mar. 14, 2023	Mar. 14, 2023	Mar. 17, 2023	Mar. 20, 2023		GoP	4650000		4 950 000.00	4931802		4 931 802.00	PICE, COA, BANTAY LANSANGAN	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023		
300209101032000	23IL0044 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES, CONSTRUCTION OF ROAD IN DARANGAY GUINSANGAN, BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 1, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023	Mar. 14, 2023	Mar. 14, 2023	Mar. 17, 2023	Mar. 20, 2023		GoP	2475000		2 475 000.00	2471702		2 471,702.00	PICE, COA, BANTAY LANSANGAN	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023		
300209101033000	23IL0046 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. RIZAL, MACROHON, SO. LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 1, 2023	Feb. 7, 2023	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	392000000		39 200 000.00	39167391		39 167 390.85	PICE, COA, BANTAY LANSANGAN	Feb. 14, 2023	Feb. 28, 2023	Feb. 28, 2023	Mar. 1, 2023	Mar. 2-8, 2023		
300209101034000	23IL0049 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, BONTOC BYPASS ROAD (SOOGD TO BUENAVISTA), SAKSAK BR., SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13, 2023	Apr. 13, 2023	Apr. 14, 2023	Apr. 14, 2023	Apr. 17, 2023	Apr. 18, 2023		GoP	392000000		39 200 000.00	39167391		39 167 390.85	PICE, COA, BANTAY LANSANGAN	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13, 2023	Apr. 13, 2023		
	23IL0047 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CADULIHAN, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 1, 2023	Mar. 6, 2023	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	4950000		4,950 000.00	4933814.1		4 933 814.05	PICE, COA, BANTAY LANSANGAN	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023		
300215100410000	23IL0048 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGALLANES, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 31-Apr. 4, 2023	SHORT OF AWARD (NO SARO)					GoP	4950000		4,950 000.00	4937386		4 937 388.00	PICE, COA, BANTAY LANSANGAN	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 31-Apr. 4, 2023		
300226101400000	23IL0049 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGALLANES, LIMASAWA, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 31-Apr. 4, 2023	SHORT OF AWARD (NO SARO)					GoP	5940000		5 940 000.00	5925861.6		5 925,861.75	PICE, COA, BANTAY LANSANGAN	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 31-Apr. 4, 2023		
300229100400000	23IL0060 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL PUBLIC WET MARKET) IN BONTOC, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	Mar. 31, 2023	Mar. 31, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	9900000		9 900 000.00	9880130		9 880 130.00	PICE, COA, BANTAY LANSANGAN	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023		
300220101740000	23IL0051 NETWORK DEVELOPMENT – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, MAASIN CITY COASTAL BYPASS ROAD (SEGMENT 1), LIB-OG MANGROVE FLYOVER, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Feb. 13, 2023	Feb. 28, 2023	Mar. 8, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 23, 2023	Mar. 24, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 5, 2023		GoP	49000000		49,000,000.00	48927360		48 927,360.00	PICE, COA, BANTAY LANSANGAN	Mar. 8, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 22, 2023	Mar. 23, 2023		
300220101741000	23IL0052 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAASIN CITY NATIONAL HIGH SCHOOL, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 1, 2023	Mar. 6, 2023	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023		GoP	6930000		6,930 000.00	6911297.8		6 911,297.75	PICE, COA, BANTAY LANSANGAN	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Port of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3002210417500	23IL0053 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARINA EXTENSION OFFICE BUILDING) IN MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 1, 2023	Mar. 6, 2023	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	9900000		9 900 000.00	9878169.5		9 878 169.50		Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	
3002210417700	23IL0054 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), TAM-IS, MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 1, 2023	Mar. 6, 2023	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	Mar. 28, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	82025000		82 025 000.00	81976526		81 976 526.25		Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	
3002210417800	22IL0055 Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities (Construction (Concreting) of Road (Union - Dao Road), Bontoc, Southern Leyte																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	Mar. 31, 2023	Mar. 31, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	67550000		67 550 000.00	67481892		67 481 891.55		Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	
30022510140000	23IL0056 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM – KATUPARAN) – ACCESS ROAD LEADING TO MAASIN AIRPORT INCLUDING RUNWAY, MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 1, 2023	Mar. 6, 2023	Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	Mar. 29, 2023	Mar. 29, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	96500000		96 500 000.00	96418817		96 418 817.46		Mar. 13, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 27, 2023	Mar. 28, 2023	
30022510831600	23IL0057 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS – MULTI-PURPOSE BUILDING / FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF LEGISLATIVE BUILDING, TOMAS OPPUS, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	Mar. 31, 2023	Mar. 31, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	49500000		49 500 000.00	49485714		49 465 713.85		Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	
300226108375000	23IL0058 LOCAL PROGRAM – NATIONAL BUILDING PROGRAM – BUILDINGS AND OTHER STRUCTURE – CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DEO BUILDING, MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 6, 2023	Mar. 8, 2023	Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	Mar. 31, 2023	Mar. 31, 2023	Apr. 3, 2023	Apr. 5, 2023			GoP	4988800		4 968 800.00	4956729.8		4 956 729.80		Mar. 15, 2023	Mar. 29, 2023	Mar. 29, 2023	Mar. 29-30, 2023	Mar. 30, 2023	
#####	23IL0059 CONCRETING OF BRGY. CANYUOM - CAGNITUAN FMR, BRGY. CANYUOM AND BRGY. CAGNITUAN MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 14, 2023	Mar. 16, 2023	Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	Apr. 17, 2023	Apr. 17, 2023	Apr. 18, 2023	Apr. 19, 2023			GoP	11940000		11 840 000.00	11904371		11 904 370.50		Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	
#####	23IL0090 CONCRETING OF BRGY. LIBHU- BRGY. TOMOY-TOMOY FMR – BRGY. LIBHU AND BRGY. TOMOY-TOMOY MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 14, 2023	Mar. 16, 2023	Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	Apr. 17, 2023	Apr. 17, 2023	Apr. 18, 2023	Apr. 19, 2023			GoP	11940000		11 840 000.00	11906250		11 906 249.65		Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	
300226108632000	23IL0091 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING IN BARANGAY ASUNCION, MAASIN CITY, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 14, 2023	Mar. 16, 2023	Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	Apr. 14, 2023	Apr. 14, 2023	Apr. 17, 2023	Apr. 18, 2023			GoP	4950000		4 950 000.00	4938389.7		4 938 389.70		Mar. 23, 2023	Apr. 5, 2023	Apr. 5, 2023	Apr. 10-11, 2023	Apr. 12-13, 2023	
30020510101000	23IL0092 CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM – CONSTRUCTION OF SOLAR WATER SYSTEM, BONTOC, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	Postponed Indefinitely						GoP	9800000		9 800 000.00	0			Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023		
30020510130000	23IL0093 CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM – CONSTRUCTION OF SOLAR WATER SYSTEM, TOMAS OPPUS, SOUTHERN LEYTE																						PICE COA BANTAY LANSANGAN								
	CONSTRUCTION SECTION			Com petitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	Postponed Indefinitely						GoP	9800000		9 800 000.00	0			Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
300005101031000	231L0064 CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM – CONSTRUCTION OF SOLAR WATER SYSTEM, MAASIN CITY, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	Postponed Indefinitely						GoP	9800000		9,800,000.00	0				PICE, COA, BANTAY LANSANGAN	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	
300205101032000	231L0065 CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM – CONSTRUCTION OF SOLAR WATER SYSTEM, PADRE BURGOS, SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	Postponed Indefinitely						GoP	9800000		9,800,000.00	0				PICE, COA, BANTAY LANSANGAN	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	
300226103060000	231L0066 CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEPTAGE AND SEWERAGE / RAIN WATER COLLECTOR SYSTEMS, 1ST DISTRICT OF SOUTHERN LEYTE	CONSTRUCTION SECTION		Competitive Bidding	Mar. 21, 2023	Mar. 24, 2023	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	May. 12, 2023	May. 12, 2023	May. 15, 2023	May. 17, 2023			GoP	2318000		2318000	2309594.7	2,306,564.65			PICE, COA, BANTAY LANSANGAN	Mar. 31, 2023	Apr. 12, 2023	Apr. 12, 2023	Apr. 13-14, 2023	Apr. 17-18, 2023	
#####	231L0067 REPAIR / MAINTENANCE OF CANTURNO RIVER REVEITEMENT 3, BRGY. BOGO, MAASIN CITY, SO. LEYTE	MAINTENANCE SECTION		Competitive Bidding	N/A	Apr. 4, 2023	Apr. 11, 2023	Apr. 25, 2023	Apr. 25, 2023	Apr. 26, 2023	Apr. 27, 2023	Apr. 28, 2023	Apr. 28, 2023	May. 2, 2023	May. 5, 2023			GoP	3238900	3238900		3237399.5	3,237,399.50			PICE, COA, BANTAY LANSANGAN	Apr. 11, 2023	Apr. 25, 2023	Apr. 25, 2023	Apr. 26, 2023	Apr. 27, 2023	
200005100019000	231L0068 REPAIR/MAINTENANCE OF DOJ BUILDING, BULWAGAN NG KATARUNGAN BUILDING, ASUNCION, MAASIN CITY, SOUTHERN LEYTE	MAINTENANCE SECTION		Competitive Bidding	N/A	Apr. 21, 2023	Apr. 26, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 05-06, 2023	Jul.7-13, 2023							GoP	1980000	1980000		1956049.8	1956049.75			PICE, COA, BANTAY LANSANGAN	Apr. 28, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 05-06, 2023	Jul.7-13, 2023	
	231L0069 SUPPLY & APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ALONG SOUTHERN LEYTE	MAINTENANCE SECTION		Competitive Bidding	N/A	Apr. 21, 2023	Apr. 28, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 05-06, 2023	Jul.7-13, 2023							GoP	1008359.85	1008359.85		1008359.9	1008359.85			PICE, COA, BANTAY LANSANGAN	Apr. 28, 2023	Jul. 04, 2023	Jul. 04, 2023	Jul. 05-06, 2023	Jul.7-13, 2023	
GOODS																																
	23GIL0002 PURCHASE OF OFFICE EQUIPMENT; 1 SET GNSS RECEIVER (BASE/ROVER), ETC.; FOR USE IN THE OFFICE OF PLANNING & DESIGN SECTION DPWH-SLDEO, MAASIN CITY, SOUTHERN LEYTE	PLANNING & DESIGN SECTION		Competitive Bidding	Dec. 2, 2022	Dec. 5, 2022	Dec. 12, 2022	Dec. 26, 2022	Dec. 26, 2022	Dec. 27, 2022	Dec. 28-29, 2022	SHORT OF AWARD						GoP	3400000		3,400,000.00	0				COA, BANTAY LANSANGAN	Dec. 12, 2022	Dec. 26, 2022	Dec. 26, 2022	Dec. 27, 2022	Dec. 28-29, 2022	
300220100076000	23GIL0011 PURCHASE OF SPARE PARTS GAUGE, ETC.; FOR USE IN HEAVY EQUIPMENT & SERVICE VEHICLE UTILISE IN MAINTENANCE SECTION, CONSTRUCTION SECTION & PLANNING & DESIGN SECTION, DPWH-SLDEO, MAASIN CITY, SO. LEYTE	MAINTENANCE SECTION, CONSTRUCTION SECTION & PLANNING & DESIGN SECTION	NO	SHOPPING	N/A	N/A	N/A	Apr. 12, 2023	Apr. 12, 2023	N/A	N/A	Apr. 17, 2023	Apr. 17, 2023	Apr. 19, 2023	Apr. 20, 2023			GoP	44340		44,340.00	41915	41915			COA, BANTAY LANSANGAN	N/A	Apr. 12, 2023	Apr. 12, 2023	N/A	N/A	
	23GIL0013 PURCHASE OF LICENSED SOFTWARE; FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER PLANNING & DESIGN SECTION, DPWH-SLDEO, MAASIN CITY, SO. LEYTE	OFFICE OF THE DISTRICT ENGINEER PLANNING & DESIGN SECTION	NO	SMALL VALUE PROCUREMENT	N/A	Apr. 21, 2023	N/A	Apr. 24, 2023	Apr. 24, 2023	N/A	N/A	SHORT OF AWARD						GoP	700500		700,500.00	697000	697000			COA, BANTAY LANSANGAN	N/A	Apr. 24, 2023	Apr. 24, 2023	N/A	N/A	
	23GIL0016 PURCHASE/DELIVERY OF 200PCS. LONG SLEEVE SHIRT NEON ORANGE, ETC.; FOR USE IN THE MAINTENANCE SECTION, DPWH-SLDEO, MAASIN CITY, SO. LEYTE	MAINTENANCE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	Jul. 1, 2023	N/A	Jul. 4, 2023	Jul. 4, 2023	N/A	N/A	SHORT OF AWARD						GoP	0		0					COA, BANTAY LANSANGAN	N/A	Jul. 4, 2023	Jul. 4, 2023	N/A	N/A	
	23GIL0017 SUPPLY/DELIVERY OF MATERIALS INCLUDING INSTALLATIONS OF 455 PANELS CUSTOMIZED CURTAINS WITH COLOR COMBINATIONS CALIFORNIA ORANGE & BLUE FOR USE IN THE NEW OFFICE OF THE DISTRICT ENGINEER AND ASSISTANT DISTRICT ENGINEER, DPWH-SLDEO, MAASIN CITY, SO. LEYTE	OFFICE OF THE DISTRICT ENGINEER AND ASSISTANT DISTRICT ENGINEER	NO	SMALL VALUE PROCUREMENT	N/A	May. 9, 2023	N/A	Jun. 27, 2023	Jun. 27, 2023	N/A	N/A	SHORT OF AWARD						GoP	381250	381,250.00		0				COA, BANTAY LANSANGAN	N/A	Jun. 27, 2023	Jun. 27, 2023	N/A	N/A	
300219101740000	23GIL0021 PURCHASE AND INSTALLATIONS OF 8PCS. RUBBER CAR CAGE HOLDER, ETC. FOR USE IN THE REPLACEMENT OF ELEVATOR'S DAMAGE & WORN OUT PARTS, DPWH-SLDEO, MAASIN CITY, SO.	OFFICE OF THE DISTRICT ENGINEER	NO	DIRECT CONTRACTING	N/A	N/A	N/A	Apr. 28, 2023	Apr. 28, 2023	N/A	N/A	Jun. 26, 2023	Jun. 26, 2023	July 16, 2023	July 18, 2023			GoP	750750		750,750.00	49520	49520			COA, BANTAY LANSANGAN	N/A	Apr. 28, 2023	Apr. 28, 2023	N/A	N/A	

