


Code (PAP)	Procurement Project	PMO/End-User	Is this an Procurement Activity?	Actual Procurement Activities										ABC (PNT)				Contract Cost (PNT)				Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)			
				Pre-Proc Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm./Invst of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual Evaluation	Date of BAC Recommending Award	Notice of Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Opn of Bids	Bid Evaluation		Post Qual Eval		
2APR25A	ROAD IMPROVEMENT AT BRGY. POBLACION, TUMAO, LA UNION PHASE 1	CONSTRUCTION SECTION	No	08-03-2025	Competitive Bidding	08-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025				Government of the Philippines - National Government	146,406,402.39		146,406,402.39	COA, COV, PCA, BANTAY LANGANGAN	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	Ongoing Procurement Process				
2APR25D	CONSTRUCTION OF LA UNION PHASE 2 (GOVERNMENT CENTRAL POBLACION, TUMAO, LA UNION PHASE 2)	CONSTRUCTION SECTION	No	08-03-2025	Competitive Bidding	08-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025				Government of the Philippines - National Government	146,406,402.39		146,406,402.39	COA, COV, PCA, BANTAY LANGANGAN	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	Ongoing Procurement Process				
2APR25E	CONSTRUCTION OF LA UNION PHASE 3 (GOVERNMENT CENTRAL POBLACION, TUMAO, LA UNION PHASE 3)	CONSTRUCTION SECTION	No	09-03-2025	Competitive Bidding	09-03-2025	06-03-2025	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025				Government of the Philippines - National Government	146,406,402.39		146,406,402.39	COA, COV, PCA, BANTAY LANGANGAN	13-03-2025	26-03-2025	26-03-2025	27-03-2025	28-03-2025	Ongoing Procurement Process				
Total Allowed Budget of Ongoing Procurement Activities																		2,311,678,186.11	0.00	2,311,678,186.11										

Prepared by:

NESTOR D. SILYAN
BAC Secretariat

Recommended for Approval by:

BAC Chairperson

APPROVED:

GIL B. LORENZO
Head of the Procuring Entity