

DPWH-Mountain Province Second District Engineering Office Procurement Monitoring Report as of June 30, 2025 (Infrastructure, Goods and Services and Consulting Services)

Code (UACS/PVAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	Total		ABC (PMP)		CO		Total		Contract Cost (PMP)		CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
					Pre-Proc Conference	Asst/Part of Bid	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration		Delivery/ Completion	Inspection & Acceptance	Total	MOE	Total	MOE	Total	MOE	CO	MOE					CO	MOE				CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE	CO	MOE

Code (UACS/PPV)	Procurement Program/Project	PMU/ End User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity														Source of Funds	ABC (PPV)		Contract Cost (PPV)		List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qual Completed (if applicable)	Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advert of ID	Prebid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/ Completion	Inspection & Acceptance		Total	Mode	CO	Total				Mode	CO			Pre-bid Conference	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual
310105101234000 PC	25PM0003- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Asset Preservation Program - Asset Preservation - Rehabilitation/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Talibin- Barlig-Habonin-Paracelis- Calacced Rd - KO426 + 400 - KO426+580	Public	YES	Public Bidding	11/7/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/16/2024	12/20/2024	3/12/2025	3/17/2025	3/25/2025	91	6/24/2025		101	P	14,700,000.00	P	14,700,000.00	P	14,694,725.86	P	14,694,725.86	COA,PIEP /PCA	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2024		
310109101230000 PC	25PM0005- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstructio n of Roads with Slopes, Slope Collapses, and Landslide - Tertiary Roads - Jct Talibin- Barlig-Habonin-Paracelis- Calacced Rd - KO388 + (- 160) - KO386+ (040)	Public	NO	Public Bidding	12/23/2024	1/7/2025	1/4/2025	1/27/2025	1/27/2025	1/28/2025	1/31/2025	2/7/2025	2/17/2025	2/21/2025	2/24/2025	182	8/25/2025		101	P	31,673,600.00	P	31,673,600.00	P	31,663,880.00	P	31,663,880.00	COA,PIEP /PCA	4/30/2024	4/30/2024	4/30/2024	4/30/2024	4/30/2024		
310109101734000 PC	25PM0007- Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapses, and Landslide - Tertiary Roads - Jct Talibin- Barlig-Habonin- Paracelis-Calacced Road - KO457 + 950 - KO457 + 998, KO460 + 700 - KO460 + 795	Public	YES	Public Bidding	11/25/2025	12/4/2024	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/26/2024	12/27/2024	3/12/2025	3/17/2025	3/25/2025	141	8/13/2025		101	P	14,700,000.00	P	14,700,000.00	P	14,680,000.00	P	14,680,000.00	COA,PIEP /PCA	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2024		
310203100928000 PC	25PM0009- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program-Road Widening- Tertiary Roads-Jct Talibin- Barlig-Habonin-Paracelis- Calacced Rd - KO394 + 020 - KO394 + 100	Public	NO	Public Bidding	1/27/2025	2/28/2025	3/7/2025	3/20/2025	3/20/2025	3/24/2025	12/25- 27/2023	3/24/2025	5/7/2025	5/12/2025	5/16/2025	192	11/24/2025		101	P	29,400,000.00	P	29,400,000.00	P	29,105,000.01	P	29,105,000.01	COA,PIEP /PCA	12/1/2023	12/1/2023	12/1/2023	12/1/2023	12/1/2024		
310203100930000 PC	25PM0011- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program-Road Widening- Tertiary Roads -Jct Talibin- Barlig-Habonin-Paracelis- Calacced Rd - KO403+70- KO403+825	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/31/2025	01/09/2025	02/17/2025	02/21/2025	2/28/2025	51	4/20/2025		101	P	3,234,000.00	P	3,234,000.00	P	3,230,501.57	P	3,230,501.57	COA,PIEP /PCA	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/28- 02/03, 2025		
310205101492000 PC	25PM0012- ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program-Construction of Missing Links/ New Roads- Aguinabon-Natunon Road (Package A), Mountain Province	Public	YES	Public Bidding	11/12/2024	11/22/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/17/2024	12/23/2024	02/14/2025	02/14/2025	2/27/2025	204	9/19/2025		101	P	34,300,000.00	P	34,300,000.00	P	34,280,000.00	P	34,280,000.00	COA,PIEP /PCA	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14- 17/2024		
310205101495000 PC	25PM0013- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Tanundan-Barlig-Itigao Road (Barlig-Sanana section), Mountain Province	Public	YES	Public Bidding	11/07/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/14/2024	12/20/2024	02/17/2025	02/21/2025	2/27/2025	192	9/17/2025		101	P	29,400,000.00	P	29,400,000.00	P	29,395,000.00	P	29,395,000.00	COA,PIEP /PCA	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-16, 2024		
310205101495000 PC	25PM0014- ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program-Construction of Missing Links/ New Roads- Tanundan-Barlig-Itigao Road (Tanundan-Barlig Section), Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	3/3/2025	03/04/2025	03/07/2025	03/17/2025	3/31/2025	96	7/5/2025		101	P	9,600,000.00	P	9,600,000.00	P	9,309,590.20	P	9,309,590.20	COA,PIEP /PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28- 03/03, 2025		

Code (UACS/PWP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABG (PWP)		Contract Cost (PWP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration		Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conference		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)
310201010593000 PC	25PM0015- ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program- Construction of Missing Links/ New Roads-Aguinaldo Nabonn Road (Package B), Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/12/2025	03/17/2025	02/04/2025	129	9/9/2025		101	14,700,000.00	P	14,700,000.00	13,965,000.00		P	13,965,000.00	COA,PIEP	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
310209100592000 PC	25PM0016- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System- Network Development Program- Off-Territory Roads - Mt. Province- Isabela Rd (S0035SL2) - Chainage 18240 - Chainage 19133	Public	YES	Public Bidding	11/12/2024	11/12/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/19/2024	12/22/2024	02/14/2025	02/17/2025	2/27/2025	163	9/9/2025		101	19,600,000.00	P	19,600,000.00	19,570,000.00		P	19,570,000.00	COA,PIEP	11/29/2024	12/12/2024	12/12/2024	12/12/2024	12/14-17, 2024	
310212100294000 PC	25PM0017- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads- Tertiary Roads - 1st Talubin- Barlig-Habonn-Paracelis-Calaaced Rd - (S04030L2) Chainage 1680 - Chainage 3448, Chainage 4009 - Chainage 4245	Public	YES	Public Bidding	11/07/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/15/2024	12/20/2024	03/17/2025	03/27/2025	3/31/2025	223	11/9/2025		101	99,800,260.00	P	99,800,260.00	98,243,514.90		P	98,243,514.90	COA,PIEP	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-16, 2024	
310212100300000 PC	25PM0018- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads- Tertiary Roads - 1st Talubin- Barlig-Habonn-Paracelis-Calaaced Rd - KO409 + 040 - KO409 + 090, KO410 + 816 - KO410 + 942, KO416 + 125 - KO416 + 301	Public	YES	Public Bidding	11/07/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/15/2024	12/20/2024	02/14/2025	02/17/2025	2/27/2025	167	8/13/2025		101	23,919,480.00	P	23,919,480.00	23,893,086.49		P	23,893,086.49	COA,PIEP	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-16, 2024	
310212100302000 PC	25PM0019- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads- Tertiary Roads - 1st Talubin- Barlig-Habonn-Paracelis-Calaaced Rd (S03997L2)- KO427 + 525 - KO427 + 695	Public	YES	Public Bidding	11/12/2024	11/22/2024	11/29/2024	12/11/2024	12/11/2024	12/12/2024	12/13/2024	12/15/2024	12/22/2024	03/12/2025	03/17/2025	04/02/2025	97	5/12/2025		101	15,680,000.00	P	15,680,000.00	15,654,859.00		P	15,654,859.00	COA,PIEP	11/29/2024	12/12/2024	12/12/2024	12/13-17, 2024	
320101113794000 PC	25PM0020- ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads- Tertiary Roads - Paracelis-Mallig-Roxas Rd - Chainage 7047 - Chainage 7737	Public	YES	Public Bidding	11/07/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/17/2024	12/20/2024	03/12/2025	03/17/2025	3/25/2025	172	9/13/2025		101	35,556,360.00	P	35,556,360.00	35,467,412.88		P	35,467,412.88	COA,PIEP	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-16, 2024	
32010111359000 PC	25PM0021- ORGANIZATIONAL OUTCOME 2-Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structures(Ahenat), Sta. 87+500 - Sta. 87+760 and Sta. 87+860 - Sta. 88+090, Paracelis, Mountain	Public	NO	Public Bidding	01/07/2025	12/23/2024	01/14/2025	01/27/2025	01/27/2025	01/28/2025	02/03/2025	02/03/2025	03/17/2025	03/27/2025	04/04/2025	163	9/14/2025		101	49,000,000.00	P	49,000,000.00	48,232,000.00		P	48,232,000.00	COA,PIEP	01/04/2025	01/27/2025	01/27/2025	01/29/2025	01/29-02/03, 2025	

Code (UACS/PMJ)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PMP)				Contract Cost (PMP)				List of Intend Observers	Pre-Bid Conference	Eligibility Check	Subj Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	As/Post of IB	Pre-Bid Conf	Eligibility Check	Subj Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO										
32010113783000 PC	25PM0022- Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Butigue Sta 95+439 - Sta. 95+599, Paracelis, Mountain Province	Public	NO	Public Bidding	04/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	06/23/2025	06/27/2025	07/07/2025	164	12/18/2025		101	14,700,000.00		P	14,700,000.00		P	13,965,000.00	COA, PIER/ PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025			
310212100301000 PC	25PM0023- ORGANIZATIONAL OUTCOME 2-Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structures, Burnigal Proper, Sta. 065+052.5Sta. 065+240 and Sta. 65+671-Sta 65+879, Burnigal, Paracelis, Mountain Province	Public	YES	Public Bidding	11/25/2024	12/04/2024	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/26/2024	12/27/2024	03/12/2025	03/17/2025	3/25/2025	180	9/21/2025		101	39,200,000.00		P	39,200,000.00		P	39,149,946.81	COA, PIER/ PCA	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/26-27, 2024			
320102107803000 PC	25PM0024- ORGANIZATIONAL OUTCOME 2-Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Structure along Malilig River, Lanagan, Sta. 121+069 - Sta. 121+369 Burnot, Paracelis, Mountain Province	Public	NO	Public Bidding	12/23/2024	04/07/2025	04/14/2025	04/27/2025	04/27/2025	04/28/2025	04/31/2025	03/04/2025	03/12/2025	03/17/2025	04/02/2025	180	8/3/2025		101	29,400,000.00		P	29,400,000.00		P	29,339,000.00	COA, PIER/ PCA	04/15/2025	04/27/2025	04/22/2025	04/28/2025	04/29-02/03, 2025			
320102107150000 PC	25PM0025- ORGANIZATIONAL OUTCOME 2-Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Structure along Siftu River, Palind, Sta. 92+225 - Sta. 92+799 and Sta. 94+386 - Sta. 94+512, Paracelis, Mountain Province	Public	YES	Public Bidding	11/07/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/15/2024	12/20/2024	03/17/2025	03/27/2025	04/04/2025	210	10/31/2025		101	63,700,000.00		P	63,700,000.00		P	62,724,385.79	COA, PIER/ PCA	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-15, 2024			
300203102934000 PC	25PM0026- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Casag-Bucarr- Camparedi-Cawayan- Burnigal Proper-Sinamar Road leading to Smokeley Hill, Makio Spiny, Mahanbet Mud Pool, Little Chocolate Hills, Burnigal Waterfalls, Paracelis, Mt. Province	Public	NO	Public Bidding	12/23/2024	04/07/2025	04/14/2025	04/27/2025	04/27/2025	04/28/2025	04/31/2025	02/03/2025	03/12/2025	03/21/2025	04/02/2025	110	5/25/2025		101	19,600,000.00		P	19,600,000.00		P	19,542,359.16	COA, PIER/ PCA	04/14/2025	04/27/2025	04/27/2025	04/29/2025	04/29-02/03, 2025			

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	Contract Cost (PAP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Advs/Post of ID	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Initiated Observers	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids		Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)	
300204101234000.PC	25PM0027- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Paracelis-Cassey-Haklo-Camparadi-Bantay Road connecting Bantay, Paracelis and National Road in support of Banana, Corn and Food Processing Industries, Paracelis, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/31/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	45	4/17/2025		101	4,900,000.00		P	4,900,000.00		P	4,889,359.87	COA,PIEP/PCA	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/28-02/03, 2025		
300204101235000.PC	25PM0028- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Finlay-Banawel Proper Road connecting Banawel Proper, Natonin and National Road in support of Coffee, Rice, Banana, Bambo, Corn, and Food Processing Industries, Natonin, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/07/2025	03/17/2025	03/18/25	45	02/05/2025		101	4,900,000.00		P	4,900,000.00		P	4,654,996.96	COA,PIEP/PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025		
300204101236000.PC	25PM0029- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Maducayan-Salik Road connecting Maducayan to the National Road in support of Coffee, Cacao, Rice, Bamboo, Corn, and Food Processing Industries, Natonin, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/31/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	56	4/28/2025		101	4,900,000.00		P	4,900,000.00		P	4,690,000.00	COA,PIEP/PCA	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/28-02/03, 2025		
300204101237000.PC	25PM0030- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Nansoc-Bacan-BANTAYAH-MSPC-Tawang Road in support of Banana, Coffee, Cacao, Corn and Food Processing Industries, Paracelis, Mountain Province	Public	YES	Public Bidding	11/27/2024	11/19/2024	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/16/2024	12/20/2024	01/17/2025	02/07/2025	02/17/25	143	7/10/2025		101	27,728,120.00		P	27,728,120.00		P	27,709,888.06	COA,PIEP/PCA	11/27/2024	12/11/2024	12/11/2024	12/12/2024	12/13-16, 2024		
300204101238000.PC	25PM0031- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion, Natonin-Toboy Road in support of Abaca, Banana, Cacao, Corn and Tourism Industries, Natonin, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2024	01/27/2025	01/27/2025	01/28/2025	01/31/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	43	4/15/2025		101	4,900,000.00		P	4,900,000.00		P	4,648,549.77	COA,PIEP/PCA	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/28-02/03, 2025		

Code (UACS/PAV)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	Contract Cost (PHP)				Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ad's/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/Completion		Inspection & Acceptance	Total	ABC (PHP) Mode	CO		Total	ABC (PHP) Mode	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation	Sub-Open of Bids	Bid Evaluation	Post Qual
300204101239000.PC	25PM0032- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Rehabilitation, Paracelis-Banray-Bungal Road in support of Banana, Cacao, Corn and Tourism Industries, Paracelis, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/31/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	56	4/28/2025		101	4,990,000.00	P	4,990,000.00	4,889,724.12	P	4,889,724.12	COA,PIEP	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/29-02/03, 2025		
30022100335000.PC	25PM0033- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Balangso, Natonin, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	03/07/2025	02/20/2025	03/20/2025	03/24/2025	03/24/2025	03/24/2025	03/26/2025	03/28/2025	03/29/2025	56	5/29/2025		101	4,990,000.00	P	4,990,000.00	4,702,499.99	P	4,702,499.99	COA,PIEP	03/07/2025	03/20/2025	03/20/2025	03/24/2025	03/24-24, 2025		
30022100336000.PC	25PM0034-CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Aronab, Paracelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/08/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/07/2025	03/17/2025	04/02/2025	47	3/23/2025		101	4,990,000.00	P	4,990,000.00	4,608,052.87	P	4,608,052.87	COA,PIEP	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025		
310203100928000.PC	25PM0035- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Bananay, Paracelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	03/07/2025	02/20/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	03/28/2025	04/04/2025	44	5/18/2025		101	4,990,000.00	P	4,990,000.00	4,702,500.00	P	4,702,500.00	COA,PIEP	03/07/2025	03/20/2025	03/20/2025	03/21-24, 2025			
30022100338000.PC	25PM0036- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Bugue, Paracelis, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/30/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	45	4/17/2025		101	4,990,000.00	P	4,990,000.00	4,945,000.00	P	4,945,000.00	COA,PIEP	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/29-02/03, 2025		
30022100339000.PC	25PM0037- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Sibog, Burayoc, Palled, Paracelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/12/2025	03/17/2025	04/02/2025	44	3/20/2025		101	4,990,000.00	P	4,990,000.00	4,702,500.00	P	4,702,500.00	COA,PIEP	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025		
3002210067000.PC	25PM0038- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Road, Barangay Pablacon, Paracelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/07/2025	03/17/2025	04/02/2025	44	3/20/2025		101	4,990,000.00	P	4,990,000.00	4,697,750.00	P	4,697,750.00	COA,PIEP	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025		

Code (UACS/PAY)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABG (P/P)		Contract Cost (P/P)		Date of Receipt of Invitation				Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ad-Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Intend Observers	Pre-bid Conference		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual (if applicable)	
30026118611000 PC	25PM0039- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP)- BIP - Multi-Purpose Buildings/facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Salick, Natonin, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/12/2025	03/17/2025	04/02/2025	192	01/15/2025		101	4,950,000.00	P	4,950,000.00	4,700,000.00		P	4,700,000.00	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
30026118614000 PC	25PM0040- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP)- BIP - Multi-Purpose Buildings/facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Bantay, Paracelis, Mountain Province	Public	NO	Public Bidding	12/23/2024	01/07/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/31/2025	02/03/2025	02/17/2025	02/21/2025	03/03/2025	120	7/1/2025		101	4,950,000.00	P	4,950,000.00	4,933,653.86		P	4,933,653.86	COA,PIEP,PCA	01/14/2025	01/27/2025	01/27/2025	01/28/2025	01/28-02/03, 2025	
300215106743000 PC	25PM0041- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Allotting Gaps (SIPAG)- SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/facilities- Construction of Road, Paracelis Malig-Roxas Road (Darnal-Campian-Dansile Section)Phase 1, Anontar, Paracelis, Mountain Province	Public	YES	Public Bidding	11/12/2024	11/22/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/17/2025	12/23/2024	02/14/2025	02/17/2025	02/27/25	239	10/24/2025		101	49,000,000.00	P	49,000,000.00	48,955,000.00		P	48,955,000.00	COA,PIEP,PCA	11/29/2024	12/12/2024	12/12/2024	12/18/2024	12/14-17, 2024	
300215105280000 PC	25PM0042- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Allotting Gaps (SIPAG)- SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/facilities- Construction of Road, Paracelis Roxas Road via (Jct. Nabollog-Mabunubot-Campuan-Tuping-Anontar Proper Smanar Section), Paracelis, Mountain Province	Public	YES	Public Bidding	11/12/2024	11/22/2024	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/17/2024	12/23/2024	01/27/2025	02/07/2025	02/27/25	359	2/21/2026		101	144,750,000.00	P	144,750,000.00	144,628,083.46		P	144,628,083.46	COA,PIEP,PCA	11/29/2024	12/12/2024	12/12/2024	12/18/2024	12/14-17, 2024	
310109101735000 PC	25PM0043- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Calapses, and Landslide - Tertiary Roads -Jct Talubin-Bantay-Natonin-Paracelis- Calacard Road - KO436+828 - KO436+860, KO441 + 607 - KO441 + 637, KO441 + 915 - KO441 + 928, KO442 + 207 - KO442 + 237	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	03/12/2025	03/17/2025	04/02/2025	174	7/28/2025		101	24,500,000.00	P	24,500,000.00	23,274,860.61		P	23,274,860.61	COA,PIEP,PCA	01/15/2025	01/27/2025	01/27/2025	01/28/2025	01/28-02/03, 2025	
30026118612000 PC	25PM0044- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP)- BIP - Multi-Purpose Buildings/facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy, Ungoy, Bantay, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	02/13/2025	03/20/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	06/13/25	175	12/9/2025		101	4,950,000.00	P	4,950,000.00	4,702,500.00		P	4,702,500.00	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
30026118613000 PC	25PM0045- CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP)- BIP - Multi-Purpose Buildings/facilities to Support Social Services- Construction of Multi-Purpose Building, Brgy, Sta. Isabel, Natonin, Mountain Province	Public	NO	Public Bidding	02/27/2025	02/28/2025	03/07/2025	03/20/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	03/24/2025	06/13/25	177	12/7/2025		101	4,950,000.00	P	4,950,000.00	4,702,000.00		P	4,702,000.00	COA,PIEP,PCA	03/07/2025	03/20/2025	03/20/2025	03/21/2025	03/21-26/2025	

Code (UACS/PW)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration	Delivery/Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	List of Initialed Observers	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/Acceptance (if applicable)				
3002210700000.PC	25PM006- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Mulang Bridge Phase II, Panacelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	05/21/2025	05/29/2025	06/13/25	123	10/14/2025		101	19,800,000.00		P	19,800,000.00			18,785,300.00		P	18,785,300.00	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
3002210701000.PC	25PM007-CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction of Bicaan Bridge Phase II, Panacelis, Mountain Province	Public	YES	Public Bidding	11/29/2024	11/22/2024	11/12/2024	12/12/2024	12/12/2024	12/13/2024	12/17/2024	11/23/2024	05/21/2025	05/29/2025	06/13/25	126	10/17/2025		101	19,600,000.00		P	19,600,000.00			19,575,699.68		P	19,575,699.68	COA,PIEP,PCA	11/29/2024	12/12/2024	12/12/2024	12/13/2024	12/14-17, 2024	
3002210702000.PC	25PM008-CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction/Rehabilitation of Local Road, Brgy. Kaleo, Bantig, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	02/13/2025	02/26/2025	02/26/2025	02/24/2025	03/03/2025	03/04/2025	05/21/2025	05/29/2025	06/13/25	56	8/8/2025		101	4,950,000.00		P	4,950,000.00			4,702,500.00		P	4,702,500.00	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
3002210703000.PC	25PM009- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction/Rehabilitation of Local Road, Brgy. Alunogan, Natonin, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/06/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	05/21/2025	05/29/2025	06/13/25	45	7/28/2025		101	4,950,000.00		P	4,950,000.00			4,702,499.78		P	4,702,499.78	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
3002210704000.PC	25PM009- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction/Rehabilitation of Local Road, Brgy. Bunot, Panacelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	02/13/2025	04/03/2025	02/26/2025	04/03/2025	04/08/2025	04/08/2025	05/21/2025	05/29/2025	06/13/25	44	7/27/2025		101	4,950,000.00		P	4,950,000.00			4,702,500.00		P	4,702,500.00	COA,PIEP,PCA	02/13/2025	02/26/2025	04/03/2025	02/27/2025	02/28-03/03, 2025	
3002210706000.PC	25PM0051- CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities- Construction/Rehabilitation of Local Road, Brgy. Bungal, Panacelis, Mountain Province	Public	NO	Public Bidding	01/27/2025	02/28/2025	02/13/2025	02/26/2025	02/26/2025	02/27/2025	03/03/2025	03/04/2025	05/21/2025	05/29/2025	06/13/25	43	7/26/2025		101	4,950,000.00		P	4,950,000.00			4,702,490.87		P	4,702,490.87	COA,PIEP,PCA	02/13/2025	02/26/2025	02/26/2025	02/27/2025	02/28-03/03, 2025	
31010310174000.PC	25PM003- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Tertiary Roads - Mountain Province - Isabela Road - (Buligue - Roxas Section) (Component M2) - Chainage 000+000 - Chainage 004+200	Public	NO	Public Bidding	12/23/2024	01/08/2025	01/14/2025	01/27/2025	01/27/2025	01/28/2025	02/01/2025	02/03/2025	05/21/2025	05/29/2025	06/13/25	180	12/10/2025		101	96,500,000.00		P	96,500,000.00			96,449,807.14		P	96,449,807.14	COA,PIEP,PCA	01/15/2025	01/27/2025	01/27/2025	01/28/2025	01/29-02/03, 2025	

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Pre-bid Conference	Date of Receipt of Invitation			Remarks														
					Pre-Proc Conference	Adopted of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation of Award	Notice of Award	Contract Signing	Notice to Proceed	Contract Duration		Delivery/ Completion	Inspection & Acceptance	MODE	CO			Total	MODE	CO		Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)										
	25PM0005- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- BIP- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Aguinado National Road, Natonin, Mountain Province	Public	YES	Public Bidding	n/a	02/05/2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		100	P	9,900,000.00		P	9,900,000.00	n/a		P	COA,PIEP,POA	n/a	n/a	n/a	n/a	
	25PM0013- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System - Network Development Program-Road Widening-Tertiary Roads-Act Tabulin-Bairig-Natonin-Panacelis-Collected Rd - K0395 + 924 - K0396 + 952	Public	YES	Public Bidding	n/a	05/26/2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		100	P	4,115,000.00		P	4,115,000.00	n/a		P	COA,PIEP,POA	n/a	n/a	n/a	n/a	
	25PM0053- ORGANIZATIONAL OUTCOME 1 - Ensure Safe and Reliable National Road System-Asset Preservation Program- Preventive Maintenance - Tertiary Roads - 1st Tabulin-Bairig - Natonin - Panacelis - Collected road Road (Anulong - Tawang Section) (Component M1) - Change 000 +400 - Change 004+458	Public	YES	Public Bidding	n/a	05/26/2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		100	P	96,500,000.00		P	96,500,000.00	n/a		P	COA,PIEP,POA	n/a	n/a	n/a	n/a	
	25PM0056- Repair/Maintenance of Siribu River Revestment 16 Budigue Panacelis Mountain Province (Phase 1)	Public	YES	Public Bidding	n/a	05/09/2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		100	P	1,232,840.00		P	1,232,840.00	n/a		P	COA,PIEP,POA	n/a	n/a	n/a	n/a	
	25PM0057- Repair/Maintenance of DRYH Building Mountain Province 2nd District Engineering Office Main Building Salick, Natonin, Mountain Province	Public	YES	Public Bidding	n/a	05/09/2025	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		100	P	1,383,000.00		P	1,383,000.00	n/a		P	COA,PIEP,POA	n/a	n/a	n/a	n/a	
Total Allocated Budget or On-going Procurement Activities																																									

Submitted by:

WILLIAM A. PATINGAN JR.
Head-BAC Secretariat

Recommended for Approval by:

JONNEL K. EMENGGA
BAC Chairperson

Approved

ROLAND B. MATIAS
District Engineer