

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23DL0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY PEÑAFRANCIA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAMAT, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0199	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAN MIGUEL DAO, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0200	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAN PEDRO I, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0201	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY VILLA HIWASAYAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0202	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY DANCALAN CAIMAWAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900	Failed under Section 41 (c)		
23DL0203	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 3 CLASSROOMS, MALIGAYA ES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024		Government of the Philippines (current year's budget)	3,763,500.00			3,685,536.02			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	Completed		
23DL0204	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 10 CLASSROOMS, MALINAO ILAYA ES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024		Government of the Philippines (current year's budget)	3,512,600.00			3,452,577.90			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	Completed		
23DL0205	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 2 CLASSROOMS, SAN RAFAEL NHS, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024		Government of the Philippines (current year's budget)	1,881,750.00			1,853,550.70			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	Completed		
23DL0206	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 5 CLASSROOMS, LOPEZ NATIONAL COMPREHENSIVE HIGH SCHOOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024		Government of the Philippines (current year's budget)	6,209,775.00			6,085,670.28			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	Completed		
23DL0207	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 6 CLASSROOMS, LOPEZ NATIONAL COMPREHENSIVE HIGH SCHOOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024		Government of the Philippines (current year's budget)	5,206,175.00			5,117,923.59			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	Completed		

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23DL0208	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 12 CLASSROOMS, LOPEZ NATIONAL COMPREHENSIVE HIGH SCHOOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024			Government of the Philippines (current year's budget)	6,899,750.00			6,747,912.21			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023		Completed
23DL0209	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 5 CLASSROOMS, LOPEZ NATIONAL COMPREHENSIVE HIGH SCHOOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024			Government of the Philippines (current year's budget)	7,589,725.00			7,439,878.47			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023		Completed
23DL0210	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 3 CLASSROOMS, LOPEZ NATIONAL COMPREHENSIVE HIGH SCHOOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024			Government of the Philippines (current year's budget)	6,648,850.00			6,535,055.16			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023		Completed
23DL0211	41-X EMERGENCY PROJECT, RECONSTRUCTION OF ROADWAYS ALONG GUMACA-PITOGO-MULANAY-SAN NARCISO ROAD - K0198+(-013) - K0198+000, K0198+125 - K0198+144	Maintenance Section	No	Competitive Bidding	28-09-2023	September 30 - October 6, 2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	31-10-2023	03-11-2023	06-11-2023	07-11-2023			Government of the Philippines (current year's budget)	648,000.00			638,090.80			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023		Completed
23DL0212	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,720,484.65			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DL0213	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTIPURPOSE BUILDING, BARANGAY COGORIN ILAYA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,726,497.60			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DL0214	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY DOMINLOG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,735,543.25			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DL0215	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY MULAY, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,746,757.08			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DL0216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY PEÑAFRANCIA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,727,051.51			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DL0217	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAMAT, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20 - 26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,718,378.78			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
23DLO218	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAN MIGUEL DAO, LOPEZ, QUEZON				19-10-2023	October 20-26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,731,697.83			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)			17-11-2023	18-11-2023			
23DLO219	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY SAN PEDRO I, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20-26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,752,335.61			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DLO220	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY VILLA HIWASAYAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20-26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,718,185.81			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DLO221	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY DANCALAN CAIMAWAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	19-10-2023	October 20-26, 2023	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023	21-11-2023	22-11-2023	30-11-2023	01-12-2023			Government of the Philippines (current year's budget)	4,825,000.00			4,737,903.67			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	27-10-2023	16-11-2023	16-11-2023	17-11-2023	18-11-2023		Completed
23DLO222	CY 2023 BASIC EDUCATIONAL FACILITIES FUND, REPAIR OF CLASSROOMS BATCH 2, REPAIR OF 5 CLASSROOMS, SABANG ES, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023	27-12-2023	27-12-2023	05-01-2024	11-01-2024			Government of the Philippines (current year's budget)	3,956,852.85			3,875,297.13			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	16-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Completed
23DLO223	IMPROVEMENT OF DPWH QUEZON 4TH DEO, BRGY. PANIKIHAN AND DPWH SUB-OFFICE, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	09-11-2023	November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	01-12-2023	04-12-2023	05-12-2023	06-12-2023	07-12-2023			Government of the Philippines (current year's budget)	5,000,000.00			4,898,739.58			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	01-12-2023		Completed
23DLO224	CONSTRUCTION/ REHABILITATION/ IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/ SENIOR CITIZENS, INCLUDING GENDER - RESPONSIVE FACILITIES 1. CONSTRUCTION/ REHABILITATION/REPAIR OF DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH) QUEZON IV DISTRICT ENGINEERING OFFICE, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	17-11-2023	November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	14-12-2023	18-12-2023	19-12-2023	20-12-2023	21-12-2023			Government of the Philippines (current year's budget)	1,640,500.00			1,607,325.63			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	14-12-2023		Completed

Total Allotted Budget of Procurement Activities	114,519,600.88	0.00	0.00
Total Contract Price of Procurement Activities Conducted			112,488,768.11
Total Savings (Total Allotted Budget - Total Contract Price)	2,030,832.77		0.00

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
23DL0225	CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY2023 BASIC EDUCATION FACILITIES FUND (BEFF) - BATCH 1, CONSTRUCTION OF 2STY4CL, MALINAO ILAYA ES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	04-01-2024	January 5 - 11, 2024	12-01-2024	25-01-2024	25-01-2024	26-01-2024	27-01-2024							Government of the Philippines (continuing budget)	11,352,474.25						1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	12-01-2024	28-01-2024	25-01-2024	26-01-2024	27-01-2024		Ongoing Procurement Process
24DL0001	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 12. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	03-10-2023	October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,791,144.73			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0002	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 13. GAPAS DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	03-10-2023	October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,825,514.83			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0003	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	03-10-2023	October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,554,395.54			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0004	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 15. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,795,981.34			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0005	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 11. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,820,900.17			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,806,728.05			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,811,655.17			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,795,912.75			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process

Code (RAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0009	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,823,330.47			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,801,856.15			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0011	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 10. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,815,077.61			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0012	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL ALONG BOCBCOC CREEK, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	03-10-2023	October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,169,128.24			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0013	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 14. CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	03-10-2023	October 4 - 10, 2023	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023							Government of the Philippines (continuing budget)	34,300,000.00			33,449,054.53			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	13-10-2023	26-10-2023	26-10-2023	27-10-2023	28-10-2023		Ongoing Procurement Process
24DL0014	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUMACA BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	06-10-2023	October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	57,900,000.00			56,729,740.43			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0015	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	06-10-2023	October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,361,800.64			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0016	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	06-10-2023	October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	24,500,000.00			23,876,081.61			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0017	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,837,404.35			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0018	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOONG RIVER, BARANGAYS VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	06-10-2023	October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,827,143.98			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0019	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 17. CONSTRUCTION OF SEAWALL IN BARANGAY POBLACION 6, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	06-10-2023	October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,619,147.56			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0020	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SANGRIN RIVER, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,811,888.09			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0021	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 18. CONSTRUCTION OF SEAWALL IN BARANGAY VILLA MANZANO NORTE, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,826,371.91			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 8. CAMAGONG - VILLA NORTE ECO-TOURISM ROAD, BRGY. CAMAGONG, BRGY. VILLA JESUS WESTE & VILLA NORTE ALABAT, ALABAT ISLAND, QUEZON	Construction Section	Yes	Competitive Bidding		October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,827,498.10			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 18. SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		October 7 - 13, 2023	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,821,774.71			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023		Ongoing Procurement Process
24DL0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 2. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 4, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	1,980,000.00			1,942,346.54			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 35. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BEBITO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,858,383.25			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP- MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 11. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAPALUHAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,850,293.53			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 13. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAYAPA, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	3,960,000.00			3,872,598.22			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 26. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SABANG UNO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,924,690.21			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 33. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ATULAYAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,856,573.37			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0030	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF BREAKWATER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	12-10-2023	October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,205,665.87			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0031	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF BREAKWATER, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	12-10-2023	October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,688,596.38			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0032	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF BREAKWATER, BARANGAY INACLAGAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	12-10-2023	October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	19,500,000.00			19,205,309.22			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0033	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS 1. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG CALAUAG RIVER, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	12-10-2023	October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,582,556.03			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0034	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. LOPEZ BY-PASS, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	12-10-2023	October 13 - 19, 2023	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,149,243.12			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	09-11-2023	09-11-2023	10-11-2023	11-11-2023		Ongoing Procurement Process
24DL0035	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. LOPEZ BY-PASS, PACKAGE B, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	14,700,000.00			14,329,814.61			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 36. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUKAL, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,838,908.10			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 43. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ROMA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,857,970.84			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 45. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TALINGTING, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,850,451.12			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 47. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLAMONTE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,836,878.51			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
24DL0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 10. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAMOHAGUIN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,860,110.06			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,792,964.90			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 7. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,794,032.32			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 9. CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,798,069.73			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES 1. CONSTRUCTION OF ALUI - MAHINTA BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE III	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,575,840.64			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES 2. CONSTRUCTION OF ALUI BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON, PHASE III	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,602,824.86			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0046	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 5. QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	17-10-2023	October 18 - 24, 2023	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023							Government of the Philippines (continuing budget)	49,000,000.00			45,921,164.26			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	25-10-2023	14-11-2023	14-11-2023	15-11-2023	16-11-2023		Ongoing Procurement Process
24DL0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BANTULINAO ELEMENTARY SCHOOL, BARANGAY BANTULINAO CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	3,465,000.00			3,390,632.99			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 5. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ARBISMEN, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	1,980,000.00			1,947,169.90			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 6. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BACONG, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	1,980,000.00			1,940,237.87			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 13. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DUNGAWAN PAALYUNAN, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,912,162.36			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Subj/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Subj/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 25. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ROSARIO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	3,960,000.00			3,875,849.85			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 37. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ERMITA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,847,659.26			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 39. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HIMBUBULO WESTE, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,835,580.97			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0054	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. PLARIDEL BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	24-10-2023	October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	49,000,000.00			47,674,685.65			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0055	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	24-10-2023	October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	49,000,000.00			47,707,213.06			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0056	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, PACKAGE B, QUEZON	Construction Section	Yes	Competitive Bidding	24-10-2023	October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	49,000,000.00			47,628,551.95			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0057	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES 1. BAYOD BR. (B03109LZ) ALONG TALABA-SUMMIT-PANAON RD	Construction Section	Yes	Competitive Bidding	24-10-2023	October 25 - 31, 2023	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023							Government of the Philippines (continuing budget)	5,243,000.00			5,130,313.86			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-11-2023	21-11-2023	21-11-2023	22-11-2023	23-11-2023		Ongoing Procurement Process
24DL0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 3. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ALDAVOC, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,907,883.53			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 12. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CARIDAD, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,858,311.15			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 14. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ESPERANZA ILAYA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,843,617.41			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 24. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	1,980,000.00			1,946,466.05			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 34. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALINARIN, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,845,464.62			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process

Code (APP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 38. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GUITES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,840,561.03			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0064	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	67,550,000.00			66,175,700.84			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0065	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ILOSONG RIVER, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,565,387.74			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0066	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 15. CONSTRUCTION OF PROTECTION STRUCTURE ALONG FRENZA RIVER, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,581,195.40			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0067	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 22. REHABILITATION OF DRAINAGE STRUCTURE ALONG BARANGAY POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	14,700,000.00			14,380,101.39			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2023	November 8 - 14, 2023	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,592,573.13			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	15-11-2023	28-11-2023	28-11-2023	29-11-2023	30-11-2023		Ongoing Procurement Process
24DL0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 40. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAABOT, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,844,282.28			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 41. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAPULOT, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,832,202.54			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 42. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PINAGTUBIGAN WESTE, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,836,341.49			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 48. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONCEPCION NATIONAL HIGH SCHOOL, BARANGAY CONCEPCION, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,845,994.87			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0073	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES 2. COMETA BR. (B00034AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,410,000.00			4,317,068.27			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0074	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES 3. INTOY BR. (B00036AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,791,976.94			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 1. VILLA MANZANO NORTE - PAMBUHAN - MAINIT NORTE - RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,831,794.04			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES 5. CONSTRUCTION OF VILLA ESPINA BRIDGE AND APPROACHES, LOPEZ, QUEZON, PHASE III	Construction Section	Yes	Competitive Bidding	09-11-2023	November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,634,681.10			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES 3. CONSTRUCTION OF BARANGAY ILOSONG BRIDGE AND APPROACHES, PLARIDEL, QUEZON, PHASE III	Construction Section	Yes	Competitive Bidding	09-11-2023	November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,649,813.81			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES 4. CONSTRUCTION OF BARANGAY LAGAY BRIDGE AND APPROACHES, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	09-11-2023	November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,652,367.71			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 1. INSTALLATION OF ROAD SIGNS ALONG QUIRINO H-WAY - K0251+(-511) - K0281+185	Construction Section	Yes	Competitive Bidding	09-11-2023	November 10 - 16, 2023	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023							Government of the Philippines (continuing budget)	29,400,000.00			28,665,649.14			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	17-11-2023	29-11-2023	29-11-2023	30-11-2023	05-12-2023		Ongoing Procurement Process
24DL0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 15. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GUIHAY, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,847,875.27			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 16. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GUINOSAYAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023							Government of the Philippines (continuing budget)	3,465,000.00			3,386,549.74			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 18. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAINIT NORTE, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,919,319.13			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES, 21. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PINAGTUBIGAN ESTE, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,905,210.36			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24DL0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 22. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	2,970,000.00			2,922,643.30			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 27. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SEGUIWAN, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	2,970,000.00			2,901,772.24			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 30. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STO. NIÑO I, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	2,970,000.00			2,901,743.66			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 31. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TABASON, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	2,970,000.00			2,910,593.98			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0088	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 16. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	49,000,000.00			47,775,321.13			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 17. POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	4,900,000.00			4,831,601.65			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 20. VIÑAS-TINIGUIBAN-MALIGAYA ROAD LEADING TO BAPORBAPOHAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	4,900,000.00			4,789,163.34			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 21. VIÑAS-TINIGUIBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	60,914,660.00			59,460,274.77			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2023	November 15 - 21, 2023	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023						Government of the Philippines (continuing budget)	9,800,000.00			9,649,981.22			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	22-11-2023	05-12-2023	05-12-2023	06-12-2023	11-12-2023		Ongoing Procurement Process
24DL0093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 7. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAGONG SILANG, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023						Government of the Philippines (continuing budget)	2,970,000.00			2,906,311.85			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
24DL0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 44. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SINAG, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,851,444.57			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 29. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SISI, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,917,013.20			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 12. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	1,980,000.00			1,950,213.50			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	21-11-2023	November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,110,462.08			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0098	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 20. CONSTRUCTION OF SEAWALL, BARANGAY MANLAYO, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	21-11-2023	November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,575,082.30			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0099	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 19. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	21-11-2023	November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	9,800,000.00			9,655,178.32			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0100	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) 14. HIMBUBULO ESTE - DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,801,946.40			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0101	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	21-11-2023	November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	57,900,000.00			57,035,628.72			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	19-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 20. CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PEÑAFRANCIA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		November 22 - 28, 2023	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,840,874.34			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-11-2023	12-12-2023	12-12-2023	13-12-2023	18-12-2023		Ongoing Procurement Process
24DL0103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 23. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY RIZAL IBABA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,840,181.67			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 7. BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,786,883.99			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process

Code (PMF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IR	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 8. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,787,776.43			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0106	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 9. BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,802,028.38			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0107	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 10. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,792,604.56			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0108	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 11. BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,787,124.78			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0109	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, 46. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA NACAOB, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,835,311.91			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0110	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,108,479.68			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0111	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	19,600,000.00			19,150,100.03			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0112	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 16. CONSTRUCTION OF SEAWALL IN BARANGAY POBLACION 5, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,826,779.06			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process

Code (PM)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Post of IR	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0113	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 21. CONSTRUCTION OF SEAWALL, BARANGAY PINAGTALLERAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,833,252.63			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0114	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	28-11-2023	November 29 - December 5, 2023	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023							Government of the Philippines (continuing budget)	39,200,000.00			38,233,702.47			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	06-12-2023	19-12-2023	19-12-2023	20-12-2023	25-12-2023		Ongoing Procurement Process
24DL0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANGELES, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,919,181.53			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALUNGAY, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	4,950,000.00			4,829,076.21			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAGBALOGO, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,910,617.79			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SILANGAN, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,900,733.42			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES 32. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLABELEN, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	2,970,000.00			2,907,568.59			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0120	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 1. QUIRINO H-WAY - K0261 + 000 - K0261 + 250, K0262 + 050 - K0262 + 088	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	9,288,440.00			9,102,497.89			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0121	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD - K0025 + 193 - K0025 + 400	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	6,654,200.00			6,551,791.54			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0122	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 2. QUIRINO H-WAY - K0264 + 406 - K0265 + 140	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	47,474,140.00			46,289,566.16			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) 12. SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	4,900,000.00			4,786,076.34			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
23DL0186	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES 39. CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALAUAG INFIRMARY HOSPITAL, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding		May 27 - April 2, 2023	07-06-2023	19-06-2023	19-06-2023	20-06-2023	26-06-2023	27-06-2023	29-06-2023	07-07-2023	13-07-2023		Government of the Philippines (current year's budget)	19,800,000.00			19,351,602.56			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-06-2023	19-06-2023	19-06-2023	20-06-2023	26-06-2023		Completed	
23DL0187	CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY2023 BASIC EDUCATION FACILITIES FUND (BEFF) - BATCH 1, CONSTRUCTION OF 2STY4CL, LOPEZ WEST ELEMENTARY SCHOOL BLDG.1, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	11-07-2023	July 12 - 18, 2023	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023	08-08-2023	11-08-2023	16-08-2023	17-08-2023		Government of the Philippines (current year's budget)	11,352,474.25			11,091,398.64			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023		Completed	
23DL0188	CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY2023 BASIC EDUCATION FACILITIES FUND (BEFF) - BATCH 1, CONSTRUCTION OF 2STY4CL, PEREZ NATIONAL HIGH SCHOOL, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	11-07-2023	July 12 - 18, 2023	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023	08-08-2023	11-08-2023	16-08-2023	17-08-2023		Government of the Philippines (current year's budget)	13,250,000.00			12,969,787.38			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023		Completed	
23DL0189	CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY2023 BASIC EDUCATION FACILITIES FUND (BEFF) - BATCH 1, CONSTRUCTION OF 2STY6CL, PEREZ NATIONAL HIGH SCHOOL, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	11-07-2023	July 12 - 18, 2023	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023	08-08-2023	11-08-2023	16-08-2023	17-08-2023		Government of the Philippines (current year's budget)	16,350,000.00			15,983,908.13			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023		Completed	
23DL0190	CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY2023 BASIC EDUCATION FACILITIES FUND (BEFF) - BATCH 1, CONSTRUCTION OF 1STY3CL, GUINAYANGAN ES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	11-07-2023	July 12 - 18, 2023	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023	08-08-2023	11-08-2023	16-08-2023	17-08-2023		Government of the Philippines (current year's budget)	6,603,260.98			6,500,294.82			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023		Completed	
23DL0191	IMPROVEMENT OF DPWH QUEZON 4TH DEO, BRGY. PANIKIHAN AND DPWH SUB-OFFICE, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	11-07-2023	July 12 - 18, 2023	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023	08-08-2023	11-08-2023	16-08-2023	17-08-2023		Government of the Philippines (current year's budget)	5,000,000.00			4,899,653.59			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	20-07-2023	01-08-2023	01-08-2023	02-08-2023	03-08-2023		Completed	
23DL0192	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM, BIP - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES 1. CONSTRUCTION OF ALABAT ISLAND DISTRICT HOSPITAL, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	31-08-2023	September 1 - 7, 2023	08-09-2023	21-09-2023	21-09-2023	22-09-2023	23-09-2023	28-09-2023	29-09-2023	06-10-2023	12-10-2023		Government of the Philippines (current year's budget)	34,300,000.00			34,130,000.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	08-09-2023	21-09-2023	21-09-2023	22-09-2023	23-09-2023		Completed	
23DL0193	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY BUKAL, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023	14-10-2023						Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	14-10-2023		Failed under Section 41 (c)	
23DL0194	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTIPURPOSE BUILDING, BARANGAY COGORIN ILAYA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900		Failed under Section 41 (c)	
23DL0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY DOMINLOG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900		Failed under Section 41 (c)	
23DL0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTIPURPOSE BUILDING, BARANGAY MULAY, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding		September 22 - 28, 2023	29-09-2023	12-10-2023	12-10-2023	13-10-2023							Government of the Philippines (current year's budget)	0.00			0.00			1. Commision on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	29-09-2023	12-10-2023	12-10-2023	13-10-2023	00-01-1900		Failed under Section 41 (c)	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24DL0124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS ALONG QUIRINO H-WAY - K0262 + 088 - K0262 + 360, K0264 + 650 - K0264 + 800, K0267 + 530 - K0267 + 680, K0269 + 200 - K0269 + 270, K0271 + 000 - K0271 + 348	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	30,215,360.00			29,590,678.63			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0125	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- PRIMARY ROADS 2. QUIRINO H-WAY K0272 + 200 - K0272 + 230, K0274 + 934 - K0274 + 974	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	34,300,000.00			33,481,713.51			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
24DL0126	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS 1. MISR JCT- LOPEZ-BUENAVISTA RD - K0224 + 610 - K0224 + 641, K0224 + 668 - K0224 + 776, K0225 + 380 - K0225 + 443, K0230 + 091 - K0230 + 240	Construction Section	Yes	Competitive Bidding	29-11-2023	November 30 - December 6, 2023	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023							Government of the Philippines (continuing budget)	10,054,800.00			9,818,195.42			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	07-12-2023	21-12-2023	21-12-2023	22-12-2023	27-12-2023		Ongoing Procurement Process
22DL0211	MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES, REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES REGION IV-A 1. INSTALLATION OF INTERNALLY ILLUMINATED (SOLAR) PAVEMENT LEVELLED MARKERS/STUDS FLUSH TYPE ALONG DAANG MAHARLIKA (LZ) -K0165+000 - K0167+690, K0167+690 - K0181+600, K0181+600 - K0185+800, K0194+715 - K0194+830, K0195+000 - K0195+300, K0196+000 - K0196+180, K0197+000 - K0199+000, K0200+000 - K0201+130, K0204+000 - K0204+420, K0205+000 - K0205+200, K0205+200 - K0205+400	Maintenance Section	No	Competitive Bidding	31-03-2023	April 1 - 7, 2023	11-04-2023	25-04-2023	25-04-2023	26-04-2023	03-05-2023							Government of the Philippines (continuing budget)	72,375,000.00			70,806,702.38			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Ugnayan ng mga Magsasaka sa Quezon (UGMA)	11-04-2023	25-04-2023	25-04-2023	26-04-2023	03-05-2023		Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities																			1,526,132,074.25	0.00	0.00	1,479,849,138.92	0.00	0.00								

Prepared by:

ISABEL CARMELA P. DE LEON
BAC Secretariat

Recommended for Approval by:

ROMEL S. PUCHERO
BAC Chairperson

APPROVED:

RODEL O. FLORIDO
Head of the Procuring Entity