

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
25DLO001	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	21-10-2024	22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	49,000,000.00			48,015,610.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO002	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	3,430,000.00			3,363,360.76			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO003	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,789,062.33			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO004	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,812,129.61			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO005	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,787,568.78			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO006	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,798,222.99			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO007	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA BELEN, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	10-02-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,902,798.09			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO008	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BRIDGE, BARANGAY ANAS, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	21-10-2024	22-10-2024	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,576,652.56			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-10-2024	11-11-2024	11-11-2024	12-11-2024	18-11-2024		Completed
25DLO009	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	21-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,631,159.33			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DLO010	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,701,642.64			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed

Code (RAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0011	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES, UMIK BR. (B02596LZ) ALONG QUIRINO H-WAY	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	23,520,000.00			22,798,772.54			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0012	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,671,832.35			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0013	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, PLARIDEL BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	50,184,825.00			49,567,304.02			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0014	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), VILLA HERMOSA ELEMENTARY SCHOOL, BARANGAY VILLA HERMOSA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,238,193.84			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0015	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,253,134.95			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0016	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	23-10-2024	24-10-2024	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024	21-11-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,245,060.11			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	31-10-2024	13-11-2024	13-11-2024	14-11-2024	20-11-2024		Completed
25DL0017	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	25-03-2025	03-04-2025	03-07-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,806,114.64			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAPULLUAN TULON, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,922,539.82			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	25-03-2025	03-04-2025	03-07-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,799,634.43			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD TO HAGDAN-HAGDAN FALLS AND MABILOG NA LAYON, STA. CATALINA, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding		29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	25-03-2025	03-04-2025	03-07-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,777,143.37			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ILAYANG ILOG B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,275,815.29			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SILANG, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,252,281.85			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF VILLA ESPINA BRIDGE, PHASE IV, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,603,190.67			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0024	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CALAJAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024	27-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,662,644.53			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Completed
25DL0025	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINACA BYPASS RD, PACKAGE E, QUEZON	Construction Section	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024							Government of the Philippines (current year's budget)							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-11-2024	19-11-2024	19-11-2024	20-11-2024	26-11-2024		Failed under Section 41 (c)
25DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BRIDGE, BARANGAY POBLACION 2- BARANGAY POBLACION 3, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	31-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	24,500,000.00			23,962,053.41			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DL0027	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, TAGKAWAYAN-DEL GALLEGO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON	Construction Section	Yes	Competitive Bidding	31-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,693,800.95			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS TO MAHARLIKA HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAJAG, QUEZON	Construction Section	Yes	Competitive Bidding	31-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,605,003.41			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	31-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,581,172.75			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	31-10-2024	01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,604,016.21			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY INALUSAN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,904,111.76			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DLO032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TALABA, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding		01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,925,729.61			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DLO033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY VILLA JESUS ESTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024	28-11-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,907,518.51			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Completed
25DLO034	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding		01-11-2024	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024							Government of the Philippines (current year's budget)							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	08-11-2024	20-11-2024	20-11-2024	21-11-2024	27-11-2024		Failed under Section 41 (c)
25DLO035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINS/SPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,795,219.85			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,792,993.88			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), CAMAGONGI - VILLA NORTE ECO-TOURISM ROAD, BRGY. CAMAGONG, BRGY. VILLA JESUS WESTE & VILLA NORTE ALABAT, ALABAT ISLAND, QUEZON	Construction Section	Yes	Competitive Bidding		06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,802,094.44			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CAMP GEN. ARSENI0 P. NATIVIDAD, BARANGAY ROSARIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	1,980,000.00			1,946,450.91			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), LAGUNA STATE POLYTECHNIC UNIVERSITY, LOPEZ CAMPUS, BARANGAY HONDAGUA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,239,044.64			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DANLAGAN BATIS, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	06-02-2025	13-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,269,698.34			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO041	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SMALL RIVER IMPROVEMENT PROJECT INCLUDING PROTECTION STRUCTURE, BANTAD CIS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,348,564.59			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO042	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, LOPEZ BY-PASS, QUEZON	Construction Section	Yes	Competitive Bidding	05-11-2024	06-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	04-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	39,200,000.00			38,539,615.31			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024		Completed
25DLO043	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SMALL RIVER IMPROVEMENT PROJECT INCLUDING PROTECTION STRUCTURE, TAGKAWA CIS, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,404,854.27			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	25-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,577,320.94			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO045	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,791,817.70			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO046	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS, QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, PACKAGE A, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,812,346.29			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DANLAGAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,291,077.18			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DUNGAWAN CENTRAL, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	6,930,000.00			6,756,970.55			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KUMALUDKOD, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,272,575.03			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO050	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE B, QUEZON	Construction Section	Yes	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	18-12-2024							Government of the Philippines (current year's budget)							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	18-12-2024		Failed under Section 41 (c)

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	07-11-2024	07-11-2024	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024	05-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,796,355.49			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-11-2024	27-11-2024	27-11-2024	28-11-2024	04-12-2024		Completed
25DLO052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAMAMPANGIN, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,275,807.63			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, VEGAFLOR ELEMENTARY SCHOOL, BARANGAY VEGAFLOR, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,841,588.97			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ECOTOURISM ROAD LEADING TO MAGSUBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,785,677.85			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,801,081.87			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), GAPAS- DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,801,307.91			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,788,938.59			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,783,991.57			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,785,151.68			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024	06-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,787,167.66			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-11-2024	28-11-2024	28-11-2024	29-11-2024	05-12-2024		Completed
25DLO061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), HIMBUBULO ESTE - DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding		13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,782,702.31			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT), BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding		13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,807,819.42			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,347,423.62			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,554,949.39			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), POBLACION TO SABANG ECO-TOURISM ROAD LEADING TO NANAY EMMA'S BEACH, SASOT BEACH, ALMASE BEACH AND LOLO DADDY'S BEACH, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding		13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,801,073.76			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding		13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,800,706.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DLO067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS, WATER SUPPLY SYSTEM, CONSTRUCTION OF WATER SUPPLY SYSTEM, PACKAGE B, BARANGAY SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	96,500,000.00			94,082,071.51			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAGSAYSAY, TAGAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,240,335.93			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DL0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN LUIS I, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	06-02-2025	12-02-2025	13-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,283,270.26			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DL0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA TERESA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	12-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024	11-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,311,342.45			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-11-2024	03-12-2024	03-12-2024	04-12-2024	10-12-2024		Completed
25DL0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIKIWAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,283,316.40			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, LOPEZ WEST ELEMENTARY SCHOOL BUILDING I, BARANGAY BURGOS, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,239,109.61			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, PHASE VII, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	04-02-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,593,264.87			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF ALABAT ISLAND DISTRICT HOSPITAL, PHASE II, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	04-02-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	19,600,000.00			19,125,012.82			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MANLAYAAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,244,661.54			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VILLA MANZANO NORTE - PAMBUNAN - MAINIT NORTE - RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,798,413.93			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VIÑAS-TINGUBAN-MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,801,821.36			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VIÑAS-TINIGUIBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMBITAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024							Government of the Philippines (current year's budget)							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Cancelled
25DL0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABANSAK, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding		14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024							Government of the Philippines (current year's budget)							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Cancelled
25DL0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS, WATER SUPPLY SYSTEM, CONSTRUCTION OF WATER SUPPLY SYSTEM, PACKAGE C, BARANGAY SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	13-11-2024	14-11-2024	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024	12-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	77,200,000.00			75,217,593.76			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	21-11-2024	04-12-2024	04-12-2024	05-12-2024	11-12-2024		Completed
25DL0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DEL PILAR, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,277,355.84			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA MARIA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,308,771.39			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0083	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TANAUAN, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	10-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	49,500,000.00			48,301,022.82			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MUNTING PARANG, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding		15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,950,000.00			4,850,255.68			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF MAGSAYSAY DISTRICT HOSPITAL, PHASE II, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	04-02-2025	10-02-2025	11-02-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,550,703.24			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAPAGMAHAL, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	3,960,000.00			3,869,721.67			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0087	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY HARDINAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	8,910,000.00			8,703,124.28			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed
25DL0088	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA CATALINA, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	6,930,000.00			6,782,910.63			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO089	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABANSAK, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	14-11-2024	15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025		Government of the Philippines (current year's budget)	7,425,000.00			7,238,795.99			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed	
25DLO090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY RIZAL RURAL, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding		15-11-2024	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024	13-12-2024	12-02-2025	13-02-2025	14-02-2025		Government of the Philippines (current year's budget)	4,950,000.00			4,856,211.50			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	22-11-2024	05-12-2024	05-12-2024	06-12-2024	12-12-2024		Completed	
25DLO091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAMBUHAN, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	18-12-2024	12-02-2025	13-02-2025	14-02-2025		Government of the Philippines (current year's budget)	3,960,000.00			3,877,802.32			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024		Completed	
25DLO092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA CECILIA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	18-12-2024	12-02-2025	13-02-2025	14-02-2025		Government of the Philippines (current year's budget)	5,940,000.00			5,793,539.92			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024		Completed	
25DLO093	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF CALAUAG INFIRMARY HOSPITAL, PHASE II, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	19-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	18-12-2024	04-02-2025	10-02-2025	11-02-2025		Government of the Philippines (current year's budget)	19,600,000.00			19,198,247.42			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024		Completed	
25DLO094	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding		20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	18-12-2024	04-02-2025	10-02-2025	11-02-2025		Government of the Philippines (current year's budget)	4,900,000.00			4,787,310.11			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024		Completed	
25DLO095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), VIÑAS-TINIGUIBAN-TAMIS-SINAG-DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	03-12-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	24-12-2024	02-01-2025	02-01-2025	26-03-2025	04-04-2025	08-04-2025		Government of the Philippines (current year's budget)	14,700,000.00			14,336,154.14			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	11-12-2024	23-12-2024	23-12-2024	24-12-2024	02-01-2025		Completed	
25DLO096	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRAADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, MSR JCT-LOPEZ-CATANAUAN RD - K0217 + (-745.70) - K0217 + (-655.70), K0221 + 129 - K0221 + 148.30, K0221 + 148.30 - K0221 + 183, K0222 + 851 - K0223 + 000	Maintenance Section	Yes	Competitive Bidding	30-01-2025	31-01-2025	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	27-02-2025	26-03-2025	04-04-2025	08-04-2025		Government of the Philippines (current year's budget)	12,075,560.00			11,689,957.16			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025		Completed	
25DLO097	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRAADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, JCT MSR OLD ZIGZAG RD - K0156 + (-037.10) - K0156 + 062.40, K0156 + 203.00 - K0156 + 288.50	Maintenance Section	Yes	Competitive Bidding	30-01-2025	31-01-2025	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	27-02-2025	26-03-2025	04-04-2025	08-04-2025		Government of the Philippines (current year's budget)	6,687,520.00			6,486,472.87			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025		Completed	

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25DLO098	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, MSR JCT LOPEZ-HONDAGUA PORT RD - K0222 + 679 - K0222 + 805, K0224 + 416 - K0224 + 497	Maintenance Section	Yes	Competitive Bidding	30-01-2025	31-01-2025	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	27-02-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	10,368,400.00			10,013,754.45			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025		Completed
25DLO099	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, MSR JCT- LOPEZ-BUENAVISTA RD - K0226 + 100 - K0226 + 176.50, K0229 + 846 - K0229 + 949.50, K0236 + 950 - K0236 + 988	Maintenance Section	Yes	Competitive Bidding	30-01-2025	31-01-2025	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	27-02-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,276,680.00			8,972,859.40			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025		Completed
25DLO100	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, TALABA-SUMMIT- PANAON RD - K0179 + 865 - K0179 + 895, K0180 + 480 - K0180 + 487, K0180 + 501 - K0180 + 613.50	Maintenance Section	Yes	Competitive Bidding	30-01-2025	31-01-2025	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025	27-02-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	6,860,000.00			6,644,046.67			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-02-2025	19-02-2025	19-02-2025	20-02-2025	26-02-2025		Completed
25DLO101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BANABAHIN ILAYA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	06-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,169,154.61			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), GUMACA NATIONAL HIGH SCHOOL, BARANGAY MABINI, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	06-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	10-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	7,425,000.00			7,201,412.14			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAGONG PAG-ASA, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding		07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	10-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	3,465,000.00			3,353,109.59			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS ALONG QUIRINO H-WAY - K0255 + 400 - K0255 + 553, K0255 + 610 - K0255 + 862 , K0258 + 720 - K0258 + 886.50, K0259 + 378 - K0259 + 684, K0259 + 883 - K0259 + 910	Construction Section	Yes	Competitive Bidding	06-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	10-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	39,750,760.00			38,348,106.14			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO105	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, GUMACA- PITOGO-MULANAY-SN NARCISO RD K0202 + (-019) - K0202 + 062, K0202 + 175.90 - K0202 + 319.90	Maintenance Section	Yes	Competitive Bidding	06-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	26-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,945,040.00			9,617,176.72			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO106	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, QUEZON-ALABAT- PEREZ RD - K0025 + 400 - K0025 + 590	Maintenance Section	Yes	Competitive Bidding	06-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025	06-03-2025	10-03-2025	13-03-2025	14-03-2025			Government of the Philippines (current year's budget)	10,152,800.00			9,872,236.44			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-02-2025	26-02-2025	26-02-2025	27-02-2025	05-03-2025		Completed
25DLO107	CONCRETING OF BRGY. CABONG NORTE FMR, BRGY. CABONG NORTE, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	21-02-2025	22-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025	24-03-2025	24-03-2025	31-03-2025	03-04-2025			Government of the Philippines (current year's budget)	14,925,000.00			14,567,583.11			1. Commision on Audit (COA) 2. Philippine Institue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0108	CONCRETING OF BRGY. SAN ROQUE ILAYA FMR, BRGY. SAN ROQUE ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	21-02-2025	22-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025	24-03-2025	24-03-2025	31-03-2025	03-04-2025			Government of the Philippines (current year's budget)	9,950,000.00			9,729,585.42			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025		Completed
25DL0109	CONCRETING OF BRGY. TABASON- STO. TOMAS-SAN VICENTE FMR (PHASE II), TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	21-02-2025	22-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025	24-03-2025	24-03-2025	31-03-2025	03-04-2025			Government of the Philippines (current year's budget)	9,950,000.00			9,730,664.88			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025		Completed
25DL0110	CONCRETING OF MANGGALANG- LUBIGAN FMR, BRGYS. LUBIGAN AND BRGY. MANGGALANG, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	21-02-2025	22-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025	24-03-2025	24-03-2025	31-03-2025	03-04-2025			Government of the Philippines (current year's budget)	29,850,000.00			29,149,345.50			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025		Completed
25DL0111	CONCRETING OF SAN LUIS I - SAN LUIS II FMR, BRGYS. SAN LUIS I AND BRGY. SAN LUIS II, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	21-02-2025	22-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025	24-03-2025	24-03-2025	31-03-2025	03-04-2025			Government of the Philippines (current year's budget)	24,875,000.00			24,246,126.94			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	06-03-2025	18-03-2025	18-03-2025	19-03-2025	25-03-2025		Completed
25DL0112	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR JCT-LOPEZ-BUENAVISTA RD - K0218 + (-650) - K0228 + (-600), K0221 + 298 - K0221 + 331, K0232 + 281 - K0232 + 347	Maintenance Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	34,300,000.00			33,220,584.50			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0113	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, QUIRINO H-WAY - K0276 + 197 - K0276 + 237, K0276 + 252 - K0276 + 287	Maintenance Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	57,900,000.00			55,879,382.18			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025		Completed
25DL0114	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MSR JCT-LOPEZ- CATANAUAN RD - K0217 + (-342) - K0217 + 046	Maintenance Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	15,680,000.00			15,187,144.03			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0115	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0251 + 591 - K0251 + 823, K0251 + 933 - K0252 + 096, K0252 + 192 - K0252 + 452	Construction Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	08-04-2025	07-04-2025			Government of the Philippines (current year's budget)	19,178,600.00			18,547,077.31			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0116	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0258 + 513 - K0258 + 655, K0258 + 679 - K0259 + 320	Construction Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	03-04-2025	07-04-2025			Government of the Philippines (current year's budget)	23,972,760.00			23,224,973.43			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0117	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025	11-04-2025	13-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	48,250,000.00			46,586,312.70			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25DL0118	LOCALLY-FUNDED PROJECTS, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION (COMPLETION) OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,499,680.03			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0119	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRAIDING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, QUEZON-ALABAT. PEREZ RD - K0004 + 750 - K0004 + 850, K0004 + 856 - K0004 + 956, K0005 + 800 - K0005 + 900, K0006 + 900 - K0006 + 1000, K0009 + 950 - K0010 + 094, K0033 + 330 - K0033 + 400, K0036 + 700 - K0036 + 830, K0037 + 800 - K0037 + 900	Maintenance Section	Yes	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	25,480,000.00			24,799,072.78			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	26-03-2025		Completed
25DL0120	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, TAGKAWAYAN, PACKAGE B, QUEZON	Construction Section	No	Competitive Bidding	27-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	48,250,000.00			46,663,811.55			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	07-03-2025	19-03-2025	19-03-2025	20-03-2025	10-04-2025		Completed
25DL0121	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, CALAUAG BR. (B02762L2) ALONG MSR JCT-LOPEZ-BUENAVISTA RD	Construction Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,231,885.15			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025		Completed
25DL0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF STA. MONICA-SAN ROQUE-MANATO STATION ROAD, PACKAGE A, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	05-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	81,060,000.00			78,223,838.97			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025		Completed
25DL0123	REHABILITATION/ RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROAD, MAHARLIKA HIGHWAY (L2) - K0235+900 - K0235+932, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	15,082,950.00			14,585,328.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025		Completed
25DL0124	REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS, MSR. JCT. LOPEZ-BUENAVISTA RD. K0228+269-K0228+296, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	13,606,500.00			13,197,541.13			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025		Completed
25DL0125	REHABILITATION/ RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR. JCT. LOPEZ-BUENAVISTA RD. - K0234+897 - K0234+955, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	10-04-2025	03-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	27,126,150.00			26,446,859.52			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	10-04-2025		Completed
25DL0126	REPAIR OF ROADS ALONG MAHARLIKA HIGHWAY (L2) K0158+1872 - K0235+000 (INTERMITTENT SECTION)	Maintenance Section	No	Competitive Bidding	06-03-2025	07-03-2025	14-03-2025	26-03-2025	26-03-2025	27-03-2025	10-04-2025							Government of the Philippines (current year's budget)						1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-03-2025	26-03-2025	26-03-2025	27-03-2025	10-04-2025		Failed under Section 41 (c)	
25DL0127	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, GUMACA - PITOGO - MULANAY - SN NARCISO RD., K0198+943 - K0201+798, GUMACA QUEZON	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,316,228.74			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0128	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, LOPEZ BYPASS ROAD, K0216+(-)955-K0216+(-)321 LOPEZ, QUEZON	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,601,499.37			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed
25DL0129	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, LOPEZ BYPASS RD - K0216+000 - K0217+000	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,400,238.85			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed
25DL0130	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, MSR JCT LOPEZ- CATANALAN RD., K0233+745- K0235+200, K0235+350-K0236+128, LOPEZ, QUEZON	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	10-06-2025	17-06-2025	18-06-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,120,380.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed
25DL0131	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, GUMACA BYPASS ROAD, K0201+342- K0203+107, GUMACA, QUEZON	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,595,442.12			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed
25DL0132	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - SECONDARY ROADS, MSR JCT- LOPEZ-BUENAVISTA RD - K0218+802 - K0219+442, K0219+533 - K0220+222, K0220+272 - K0220+376, K0220+440 - K0221+285, K0221+579 - K0222+014, K0222+048 - K0222+134	Maintenance Section	Yes	Competitive Bidding	11-03-2025	12-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025	11-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,211,684.10			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	08-04-2025		Completed
25DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), CONSTRUCTION OF ACCESS ROAD TO MAHARIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON (PHASE V)	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,110,179.63			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Completed
25DL0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL IT), CONSTRUCTION OF ACCESS ROAD TO MAHARIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, LOPEZ, QUEZON (PHASE V)	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,417,248.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Completed
25DL0142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ACCESS ROAD TO MAHARIKA HIGHWAY IN SUPPORT OF COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON (PHASE V)	Construction Section	Yes	Competitive Bidding	27-03-2025	28-03-2025	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025	29-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	49,500,000.00			48,011,959.82			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025		Completed
25DL0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY RIZAL POBLACION, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	2,970,000.00			2,880,456.45			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0144	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ILOSONG RIVER, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,485,023.86			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0145	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAMOHAGUIN RIVER, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,748,504.69			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0146	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,602,869.04			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0147	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, BARANGAY INACLAGAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,602,694.29			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0148	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	14,700,000.00			14,212,263.66			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0149	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG,	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	29,400,000.00			28,506,682.15			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0150	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	93,306,815.00			90,041,876.84			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0151	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	07-04-2025	08-04-2025	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025	07-05-2025	13-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,602,998.06			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	15-04-2025	29-04-2025	29-04-2025	30-04-2025	06-05-2025		Completed
25DL0152	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	08-04-2025	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,534,091.74			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0153	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,729,618.62			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0154	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,756,990.60			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0155	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOONG RIVER, BARANGAYS VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,769,636.44			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0156	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SANGIRIN RIVER, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	08-04-2025	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,463,426.09			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0157	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL IN BARANGAY POBLACION 5, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,752,335.52			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0158	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL IN BARANGAY POBLACION 6, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,750,986.60			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0159	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL IN BARANGAY VILLA MANZANO NORTE, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	09-04-2025	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025	08-04-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,747,017.85			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	16-04-2025	30-04-2025	30-04-2025	01-05-2025	07-05-2025		Completed
25DL0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF VERGAÑA TO SAN ANDRES TO STA. CATALINA TO CAWAYANIN, BARANGAY ROAD, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	49,500,000.00			48,500,639.93			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DL0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF DEL ROSARIO TO VERONICA TO MABANBAN, BARANGAY ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	49,500,000.00			48,305,152.48			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	14-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DL0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF CAGACAG TO GUINUANGAN BARANGAY ROAD IN LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	49,500,000.00			48,403,345.63			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DL0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BOCBOK CORE ROAD (LUPITAHAN TO BRGY HALL TO BULIHAN II) LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	24,750,000.00			24,311,693.47			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DLO166	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0001+ (-992) - K0001+000, K0001+443 - K0001+855, K0002+000 - K0002+347, K0002+350 - K0003+000, K0003+095 - K0003+195, K0003+281 - K0003+459, K0004+751 - K0004+801, K0005+000 - K0005+456	Maintenance Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,213,129.35			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DLO167	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0032+898 - K0033+148, K0033+411 - K0033+892, K0034+000 - K0034+162, K0034+391 - K0034+645, K0034+661 - K0035+264, K0035+374 - K0035+724, K0035+739 - K0036+096	Maintenance Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,479,838.11			1. Commision on Audit (COA) 2. Philppine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DLO168	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K040+463 - K0043+000	Maintenance Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,291,574.31			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DLO169	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - TERTIARY ROADS, TALABA-SUMMIT-PANAON RD., K0181+586 - K0182+254, K0182+269 - K0183+506 - K0184+248, ATIMONAN QUEZON	Maintenance Section	No	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	13-05-2025	13-05-2025	14-05-2025	16-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,592,468.35			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Completed
25DLO170	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CALAUAG RIVER, BARANGAY VILLA AURORA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	15-04-2025	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,497,881.55			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DLO171	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE, TALOLONG RIVER, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	15-04-2025	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	26-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,127,317.54			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DLO172	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF PROTECTION STRUCTURE ALONG FRENZA RIVER, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	15-04-2025	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,495,334.62			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DLO173	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL, BARANGAY MANLAYO, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	15-04-2025	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	9,800,000.00			9,471,511.93			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DLO174	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SEAWALL, BARANGAY PINAGTALLERAN, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,728,202.80			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0175	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL ALONG BOCBOC CREEK, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	15-04-2025	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	4,950,000.00			18,952,735.70			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DL0176	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF SEAWALL IN BRGY. PEÑAFRANCIA TO BRGY. ROSARIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	4,900,000.00			4,798,728.76			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DL0177	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF DRAINAGE STRUCTURE ALONG BARANGAY POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	N/A	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	16-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	19,600,000.00			4,728,531.62			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DL0178	REPAIR/MAINTENANCE OF DRAINAGE STRUCTURE ALONG MAHARLUKA HIGHWAY (S0610BLZ) K0194+65 - K0194+714 (WITH EXCEPTIONS), BRGY. ROSARIO GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	N/A	16-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025	16-05-2025	14-05-2025	16-05-2025	19-05-2025			Government of the Philippines (current year's budget)	2,000,000.00			1,950,000.00			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	14-05-2025		Completed
25DL0179	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, QUIRINO HIGHWAY, K0253+000 - K0254+209. GUINAYANGAN, QUEZON	Maintenance Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,113,650.80			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed
25DL0180	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, GUMACA- PITOGO-MULANAY SN. NANCISO RD., K0202+745 - K0206+531, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,423,231.72			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed
25DL0181	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, TALABA-SUMMIT-PANAON RD., K0185+000 - K0187+759 ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,308,897.64			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed
25DL0182	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPSIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	22-04-2025	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	29-05-2025			Government of the Philippines (current year's budget)	96,500,000.00			95,146,635.05			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed
25DL0183	REPAIR/MAINTENANCE OF DENR BUILDING CITY ENVIRONMENT AND NATURAL RESOURCES (CENRO) MAIN BUILDING BRGY. SABANG DOS, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	N/A	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	900,000.00			877,500.00			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed
25DL0184	REPAIR/MAINTENANCE OF DILG BUILDING BUREAU OF FIRE PROTECTION CALAUAG FIRE STATION, BRGY. PINAGBAYANAN, CALAUAG, QUEZON	Maintenance Section	No	Competitive Bidding	N/A	23-04-2025	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025			Government of the Philippines (current year's budget)	1,100,000.00			1,072,499.18			1. Commision on Audit (COA) 2. Philippine Instittue of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	30-04-2025	13-05-2025	13-05-2025	14-05-2025	22-05-2025		Completed

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre Proc. Conference	Advs/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25DL0194	REPAIR OF ROADS ALONG MAHARLIKA HIGHWAY (L2) K0158H-1872 - K0235+000 (INTERMITTENT SECTION)	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	02-06-2025	N/A	02-06-2025	05-06-2025	05-06-2025	05-06-2025	10-06-2025			Government of the Philippines (current year's budget)	46,348,950.00			46,328,950.00			1. Commission on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	N/A	N/A	N/A	N/A	N/A		Completed
24DL0180	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF ACCESS ROAD LEADING TO PAG-ASA FALLS, MAPULOT CENTRO - PAG-ASA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025	13-01-2025	13-01-2025	14-01-2025	15-01-2025			Government of the Philippines (current year's budget)	77,200,000.00			74,883,521.40			1. Commission on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025		Completed
24DL0181	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LOPEZ- CALAUAG CIRCUMFERENTIAL ROAD (DOMINLOG-KUMALUDKUD - MANHULUGIN SECTION), CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025	13-01-2025	13-01-2025	14-01-2025	15-01-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,488,653.12			1. Commission on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025		Completed
24DL0182	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF AGOHO - MARILAG ROAD, CALAUAG, QUEZON (PACKAGE D)	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025	13-01-2025	13-01-2025	14-01-2025	15-01-2025			Government of the Philippines (current year's budget)	96,500,000.00			93,785,654.89			1. Commission on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	23-12-2024	07-01-2025	07-01-2025	08-01-2025	10-01-2025		Completed
24DL0183	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF GUINAYANGAN TAGKAWAYAN ROAD (SAN ROQUE - SEGUIWAN - KATIMO - KINATAKUTAN SECTION), TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	12-12-2024	13-12-2024	23-12-2024	07-01-2025	07-01-2025	08-01-2025	16-01-2025	13-01-2025	17-01-2025	20-01-2025	21-01-2025			Government of the Philippines (current year's budget)	115,800,000.00			111,953,457.51			1. Commission on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	23-12-2024	07-01-2025	07-01-2025	08-01-2025	16-01-2025		Completed

Total Allotted Budget of Procurement Activities	550,264,825.00	0.00	0.00			
Total Contract Price of Procurement Activities Conducted				539,046,374.51	0.00	0.00
Total Savings (Total Allotted Budget - Total Contract Price)	11,218,450.49					

Code (PMR) Procurement Project		PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Pro Conference	Adv/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
25DLO133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION (COMPLETION) OF TUNTON-MAGUIBUAY BRIDGE AND APPROACHES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	9,900,000.00			9,630,427.12			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Ongoing Procurement Process
25DLO134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF ARGOSINO BRIDGE AND APPROACHES, BRGY. ARGOSINO, ALABAT ISLAND, QUEZON	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	24,750,000.00			24,060,580.51			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Ongoing Procurement Process
25DLO135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF DUHAT BRIDGE AND APPROACHES, BRGY. DUHAT, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	19,800,000.00			19,262,111.41			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Ongoing Procurement Process
25DLO136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF MAPULOT BRIDGE AND APPROACHES, BRGY. MAPULOT, TAGKAYAWAN, QUEZON	Construction Section	Yes	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	22-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	27,720,000.00			26,969,644.48			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	03-04-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Ongoing Procurement Process
25DLO139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF STA. ROSA BRIDGE AND APPROACHES, BRGY. STA. ROSA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	27-03-2025	28-03-2025	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025	29-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	59,400,000.00			57,797,188.54			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025		Ongoing Procurement Process
25DLO140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF BRIDGE AND APPROACHES SAN ANDRES LABAK BRIDGE II, BARANGAY SAN ANDRES LABAK, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	27-03-2025	28-03-2025	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025	29-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	79,200,000.00			76,622,905.74			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025		Ongoing Procurement Process
25DLO141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF COGORIN IBABA BRIDGE AND APPROACHES, BRGY. COGORIN IBABA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	27-03-2025	28-03-2025	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025	29-04-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	19,800,000.00			19,145,863.28			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	04-04-2025	16-04-2025	16-04-2025	17-04-2025	28-04-2025		Ongoing Procurement Process
25DLO160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF ROAD, PAMAMPANGIN TO MAGULAYAN TO MAHAYOD-HAYOD TO ESPERANZA IBABA TO DELA PAZ, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	49,500,000.00			48,361,866.94			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Ongoing Procurement Process
25DLO161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF COGORIN ILAYA TO BINAHIAN B. BARANGAY ROAD, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	14-04-2025	15-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025	14-05-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	49,500,000.00			48,423,784.70			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	24-04-2025	06-05-2025	06-05-2025	07-05-2025	13-05-2025		Ongoing Procurement Process

Code (PhP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
25DLO185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES , CONSTRUCTION OF SANTA MONICA SAN ROQUE-MANATO STATION ROAD, PACKAGE A, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	96,500,000.00			93,269,996.73			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO186	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - PUBLIC WATER SUPPLY SYSTEM, CONSTRUCTION OF WATER SUPPLY SYSTEM AND OTHER FACILITIES, BARANGAY SAN, ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	74,250,000.00			71,997,349.98			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO187	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY MAUNLAD, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	39,600,000.00			38,325,278.51			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO188	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION (COMPLETION) OF UNIVERSITY DORMITORY AT SOUTHERN LUZON STATE UNIVERSITY, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	29,700,000.00			28,665,216.57			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO189	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BLDG, MUNICIPALITY OF GUMACA, QUEZON PHASE 1	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	49,500,000.00			49,003,808.90			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO190	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP), BIP - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF ALABAT DISTRICT HOSPITAL, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	99,000,000.00			95,987,011.69			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO191	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG), SIPAG - EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE III, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	29-05-2025	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	66,222,160.00			64,024,598.78			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO192	71X - SPECIAL MAINTENANCE, REPAIR AND REHABILITATION OF DAMAGED PAVED ROADS - PRIMARY ROADS ALONG MAHARLIKA HIGHWAY (LZ), K0195+875 - K0195+902 LS, K0195+933 - K0195+942 LS, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	N/A	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	1,100,000.00			1,072,500.00			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO193	41X - EMERGENCY PROJECTS, REPAIR AND REHABILITATION OF DAMAGED PAVED ROADS - PRIMARY ROADS ALONG MAHARLIKA HIGHWAY (LZ), K0205+370 - K0205+379, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	N/A	30-05-2025	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025	02-07-2025	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	1,100,000.00			1,072,500.00			1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	10-06-2025	24-06-2025	24-06-2025	25-06-2025	01-07-2025		Ongoing Procurement Process
25DLO195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM, CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTOR SYSTEM (RWCS) 1. VILLA VICTORIA ELEMENTARY SCHOOL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	521,100.00						1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	09-01-1900	09-01-1900		Ongoing Procurement Process

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - QUEZON 4 TH DEO																				Procurement Monitoring Report as of June 30, 2025															
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Opn of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
25DL0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM, CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTOR SYSTEM (RWCS) 2. BRGY. BOSIGON, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	521,100.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM, CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTOR SYSTEM (RWCS) 3. BRGY. STO.TOMAS, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	521,100.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM, CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTOR SYSTEM (RWCS) 4. BRGY. MANATO STATION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	521,100.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0195	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – RAINWATER COLLECTOR SYSTEM, CONSTRUCTION/REHABILITATION OF RAINWATER COLLECTOR SYSTEM (RWCS) 5. SISI ELEMENTARY SCHOOL, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	521,100.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0196	BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS, CONSTRUCTION OF SCHOOL BUILDING, ANGELES ELEMENTARY SCHOOL, BARANGAY ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	4,975,000.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0197	BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS, CONSTRUCTION OF SCHOOL BUILDING, MAGSAYSAY ELEMENTARY SCHOOL, BARANGAY MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	4,975,000.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
25DL0198	BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS, CONSTRUCTION OF SCHOOL BUILDING, SAN RAFAEL ELEMENTARY SCHOOL, BARANGAY SAN RAFAEL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	N/A	12-06-2025	19-06-2025	01-07-2025	01-07-2025			Short of Award	Short of Award	Short of Award	Short of Award			Government of the Philippines (current year's budget)	4,975,000.00							1. Commision on Audit (COA) 2. Philippine Institute of Environmental Planners (PIER) 3. Philippine Green Building Council 4. Crimes and Corruption Watch (CCW) International, Inc.	19-06-2025	01-07-2025	01-07-2025	00-01-1900	00-01-1900		Ongoing Procurement Process		
Total Allotted Budget of On-going Procurement Activities																		814,072,660.00	0.00	0.00	773,692,633.88	0.00	0.00												

Prepared by:

ISABEL CARMELA P. DE LEON
BAC Secretariat

Recommended for Approval by:

PAUL NIKKI D. AREJA
BAC Chairperson

APPROVED:

RODEL O. FLORIDO
Head of the Procuring Entity