

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
-	251C0145 - Construction of Multi-Purpose Building, Barangay Linao, Tanauan, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	March 25 - 31, 2025	April 15, 2025	April 24 - 28, 2025	April 29 - May 04, 2025	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	251C0180 - Concreting of Brgy. Borseth, Alangalang and San Miguel, Leyte ABC: P14,925,000.00; 106 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=2.00 Lane Km.
-	251C0192 - Concreting of FMR at Brgy. Pinargusan to Lipasan Falls, San Miguel, Leyte ABC: P14,925,000.00; 100 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=2.00 Lane Km.
-	251C0193 - Concreting of FMR at Brgy. Tibak to Brgy. Bulod, Sta. Fe, Leyte ABC: P14,925,000.00; 102 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.00 Lane Km.
-	251C0194 - Concreting of FMR at Brgy. San Isidro to Sitio Banawag, Sta. Fe, Leyte ABC: P14,925,000.00; 116 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=1.76 Lane Km.
-	251C0196 - Concreting of Brgy. Amanluan to Brgy. Sacme FMR, Brgy. Amanluan and Brgy. Sacme, Tanauan, Leyte ABC: P30,845,000.00; 152 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	31,000,000.00	-	31,000,000.00	Construction of Concrete Road; Net Length=4.022 Lane Km.
-	251C0197 - Concreting of Brgy. Amanluan to Brgy. Talolara to Brgy. Bangon FMR, Brgy. Amanluan, Talolara and Bangon, Tanauan, Leyte ABC: P39,800,000.00; 170 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road; Net Length=5.00 Lane Km.
-	251C0203 - Concreting of FMR at Sitio Lukton, Brgy. San Vicente, Tolosa, Leyte ABC: P14,925,000.00; 102 CD	Const. Section	NO	Competitive Bidding	March 14 - 20, 2025	April 3, 2025	April 12 - 16, 2025	April 17 - 22, 2025	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road; Net Length=2.00 Lane Km.

Prepared by:

Recommending Approval:

Approved:

JESSICA G. AGUIRRE
OIC - Head, Procurement Unit

MARICHU T. EDUARTE
BAC Chairperson

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer