

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	25IC0136 - Construction of Multi-Purpose Building, Barangay Badlangay, Santa Fe, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0137 - Construction of Multi-Purpose Building, Barangay Cayare, San Miguel, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0138 - Construction of Multi-Purpose Building, Barangay Bugho, Alangalang, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0140 - Construction of Multi-Purpose Building, Barangay Gundagan, Tanauan, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0144 - Construction of Multi-Purpose Building, Barangay Cabanahan, San Miguel, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0146 - Construction of Multi-Purpose Building, Barangay Libertad, Palo, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0154 - Construction of Multi-Purpose Building, Barangay Hinapolon, Alangalang, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1
-	25IC0155 - Construction of Multi-Purpose Building, Barangay Cabogan, Santa Fe, Leyte ABC: P4,950,000.00; 99 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 23, 2025	July 24 - 29, 2025		GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building; Number of Buildings=1

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN (FAPP) FOR FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25IC0177 - Concreting of Brgy. Salvation Farm to Brgy. Langit FMR, Alangalang, Leyte ABC: P19,900,000.00; 100 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 27, 2025	July 21 - 29, 2025	GoP	20,000,000.00	-	20,000,000.00	Net Length = 2.085 Lane Km.
-	25IC0182 - Concreting of Brgy. Nagaasan to Brgy. Pagsulhugon FFRN, Brgy. Nagaasan and ABC: P14,925,000.00; 77 CD	Const. Section	NO	Competitive Bidding	June 20 - 26, 2025	July 10, 2025	July 19 - 27, 2025	July 21 - 29, 2025	GoP	15,000,000.00	-	15,000,000.00	Net Length = 1.800 Lane Km.

Prepared by:

JESSICA S. AGUIRE
OIC - Head, Procurement Unit

Recommending Approval:

MARICHU T. EDUARTE
BAC Chairperson

Approved:

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer