



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balaian, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

**FY 2025 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF FEBRUARY 21, 2025**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along various National Roads, Batangas 1st LD	Maintenance Section	Yes	Competitive Mode	02/13/2025 to 02/19/2025	03/04/2025	03/11/2025	03/12/2025	GoP	3,308,235.00	3,308,235.00		Supply of Materials under Contract Id No. 25GDB0003
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Section	No	Competitive Mode / Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	4,644,565.80	4,644,565.80		Supply of Materials for Road Maintenance
	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Penetrating Patching Bituminous Pavements) along various National Roads, Batangas 1st LD	Maintenance Section	Yes	Alternative Mode	02/13/2025 to 02/21/2025	02/21/2025	02/28/2025	03/03/2025	GoP	812,700.00	812,700.00		Supply of Materials under Contract Id No. 25GDB0006
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Section	No	Competitive Mode / Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	1,853,250.00	1,853,250.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure	Maintenance Section	No	Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	161,343.00	161,343.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maintenance Section	No	Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	1,718,829.00	1,718,829.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maintenance Section	No	Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	699,048.00	699,048.00		Supply of Materials for Road Maintenance
	Supply of Materials for the Installation of Regulatory Signs (R6-9B) and R4-1(60) along various National Roads, Batangas 1st LD.	Maintenance Section	Yes	Alternative Mode	02/13/2025 to 02/21/2025	02/21/2025	02/28/2025	03/03/2025	GoP	998,520.00	998,520.00		Supply of Materials under Contract Id No. 25GDB0007



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS 1st DISTRICT ENGINEERING OFFICE**  
Brgy. Lanatan, Balayan, Batangas, Region IV-A



Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE


**FY 2025 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES AS OF FEBRUARY 21, 2025**


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Uniforms and Personal Protective Equipment for Roadside Maintenance and Personnel	Maintenance Section	Yes	Alternative Mode	02/13/2025 to 02/21/2025	02/21/2025	02/28/2025	03/03/2025	GoP	272,160.00	272,160.00		Supply of Materials under Contract Id No. 25GDB0005
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Section	No	Competitive Mode / Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	230,755.00	230,755.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Special Maintenance	Maintenance Section	No	Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	396,725.00	396,725.00		Supply of Materials for Road Maintenance
	Purchase of Tools and Supplies used in Electrical, Plumbing and Hardware for the Repair and Maintenance of DPWH-Batangas 1st DEO Building, Brgy. Lanatan, Balayan, Batangas	Administrative Section	No	Alternative Mode	02/25/2025 to 03/03/2025	03/04/2025	03/11/2025	03/12/2025	GoP	370,125.00		370,125.00	Purchase of Tools, Electrical, Plumbing and Hardware supplies under Contract Id No. 25GDB0008
	Supply of Laboratory Apparatus/Equipment for Materials Testing	Quality Assurance Section	No	Competitive Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025	GoP	2,000,000.00		2,000,000.00	Supply of Laboratory Apparatus/ Equipment
	Supply of Materials for Road Maintenance - Guardrail Maintenance	Maintenance Section	No	Alternative Mode	02/26/2025 to 03/5/2025	03/19/2025	03/26/2025	03/30/2025		982,800.00	982,800.00		Supply of Materials for Road Maintenance

Submitted by:

Recommending Approval:

Approved by:

  
**RANDY A. CABALLES**  
Head, Procurement Unit

  
**LUISA M. SINOY**  
BAC Chairperson

  
**ABELARDO D. CALALO**  
District Engineer