

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: X-020
Project ID: P00909288MN

SAGONG PILIPINAS

June 02, 2025

MEMORANDUM

FOR :

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated May 19, 2025 of **DPWH Region X Director LILIBETH N. APARECIO, DM** endorsing the request of **District Engineer AMRON D. MITMUG, MPA, Lanao del Norte 2nd District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2025 General Appropriation Act (GAA), to wit:

Project covered by C1205 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100560000 Project ID : P00909288MN					
OO1 : Ensure Safe and Reliable National Road System.			OO1 : Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Dobleston-Butadon Rd - K2002 + 915 - K2003 + 408			Dobleston-Butadon Rd - K2002 + 860 - K2003 + 408		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1: Off-Carriageway Improvement: Paving of Shoulders / 2,036.00 Square Meters	P 3,675.00/ Square Meter	P 7,482,300.00	CW1: Off-Carriageway Improvement: Paving of Shoulders / 2,046.00 Square Meters	P 3,657.00/ Square Meter	P 7,482,300.00
EAO		P 152,700.00	EAO		P 152,700.00
Total:		P 7,635,000.00	Total:		P 7,635,000.00
Justification: - The slight increase in the physical target/ slight decrease in unit cost is based on the validated and approved Program of Works (POW), Detailed Engineering Design (DED) and Detailed Unit Price Analysis. - The change in stationing was made to synchronize with the increase in the physical target. See Attached Straight Line Diagram. - The project will utilize 14-days 280mm thick Portland Cement Concrete Pavement with Elasto Barchip-Synthetic Fiber. - Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Annex A, BP 202, Geotagged Photos, and GIS Map.					

AG-CP-102020-07184

Fat


Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII