



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite 1st District Engineering Office
Brgy. De Ocampo, Trece Martires City, Cavite



BAC RESOLUTION

NO. DPWH-RIV-A 25-056

August 7, 2025

Project ID	Project Name	ABC
25DF0214	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Bldg at Brgy. Anabu 1E, City of Imus, Cavite	₱ 9,900,000.00

WHEREAS, the above-named project undergone a procurement process and was bid-out on May 6, 2025;


WHEREAS, the above-named project requested for cancellation of bidding due to circumstances that the awarding of contract will exceed three (3) months from the opening of bids;

WHEREAS, Section 38.1 of the Republic Act 9184 and its 2016 Implementing Rules and Regulations provides:

*"The procurement process from the opening of bids up to the award of contract **shall not exceed three (3) months**, or a shorter period to be determined by the Procuring Entity concerned. All members of the BAC shall be on a "jury duty" type of assignment until the Notice of Award is issued by the HoPE in order to complete the entire procurement process at the earliest possible time."*

NOW THEREFORE, We, the Members of the Bids and Awards Committee, hereby resolve as it is hereby **RESOLVED** to recommend to the District Engineer that the proceedings for the project above-mentioned be declared as cancelled;

Resolved at DPWH-Cavite 1st District Engineering Office, Trece Martires City this 7th day of August 2025.


DANILO M. BAES
Provisional Member


JOSE LEINOR D. PASCO
Provisional Member


NOLASCO C. MADLANGBAYAN
Member


VALERIE F. BERGADO
Vice Chairperson


FELIMON G. NUEVA, JR.
Chairperson

Approved this 7th day of August 2025.


ROLANDO F. VALDEZ
District Engineer