


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
EASTERN SAMAR DISTRICT ENGINEERING OFFICE
Borongan City, Eastern Samar, Region VIII



NOTICE OF POSTPONEMENT OF PROCUREMENT ACTIVITIES

Aug. 11, 2025

NOTICE TO:

All Prospective Bidders
BAC Members; Observers
BAC Secretariat/TWG Members

SUBJECT : Amendment of Procurement Schedule

Please be informed that the Amendment of Procurement Schedule in connection with the public bidding of Contract ID Nos. **25IB0138 – (Re-advised), 25IB0152, 25IB0153, 25IB0154, 25IB0155, and 25IB0156** are made, thus;

CONTRACT I. D.	PROCUREMENT ACTIVITIES	PREVIOUS SCHEDULE (From)	NEW SCHEDULE	REASON
25IB0138 – Re-ad Road Widening Secondary Roads, Jct. Buenavista- Lawaan-Marabut Road (S00147SM) K0964+000 – K0966+158 25IB0152 - Construction (Concreting) of Road, Barangay Roxas, Jipapad, Eastern Samar, 25IB0153 - Construction of Road, Barangay Libas, San Julian, Eastern Samar 25IB0154 - Rehabilitation of road, Barangay Antipolo, Llorente, Eastern Samar 25IB0155 - Construction of Road, Barangay San Pablo, Borongan City, Eastern Samar 25IB0156 - Construction of Road, Barangay Japay, Oras, Eastern Samar	Issuance of Bidding Documents	July 28, 2025 – Aug. 26, 2025	July 28, 2025 – Aug. 28, 2025	Due to the Regional Coordination Meeting which is scheduled on August 12, 2025 at the DPWH Regional Office
	Pre-bid Conference	Aug. 12, 2025	Aug. 14, 2025	
	Deadline for Submission and Receipt of Bids	Aug. 26, 2025 @ 1:59 P.M.	Aug. 28, 2025 @ 1:59 P.M.	
	Opening of Bids	Aug. 26, 2025 @ 2:00 P.M. (immediately after the deadline for the submission & receipt of bids) DPWH Conference Hall	Aug. 28, 2025 @ 2:00 P.M. (immediately after the deadline for the submission & receipt of bids) same Venue	

For the information and guidance of all concerned.


JUDY C. ELGERA
BAC Chairwoman

RO.8.17 MBK

Approved for Posting:


JOFILY T. LIM
PIO -- Designate
Engineer II