

## PROCUREMENT ACTIVITIES LIVESTREAM SUMMARY REPORT

Procuring Entity	:	DPWH Cagayan de Oro 2 <sup>nd</sup> District Engineering Office					
Reporting Period	:	From	April 1, 2025		To	April 30, 2025	
YouTube Channel Name	:	DPWH Cagayan de Oro 2 <sup>nd</sup> DEO Procurement LS			YouTube Handle	:	@DPWHCDO.2NDDEO
YouTube Channel URL	:	https://www.youtube.com/@DPWH.CDO2DEO					

## I. CIVIL WORKS

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	25KD0067 Construction of Flood Control at Bigaan River, Gusa Side, Brgy. Gusa, Cagayan de Oro City (Phase 3)	Pre-Bidding Conference	April 7, 2025	10:00am	<a href="https://youtube.com/live/79R_NyD1sMM">https://youtube.com/live/79R_NyD1sMM</a>	10

## II. GOODS AND SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	25GKD0010 Purchase of Asphalt and Garments for CDO 2 <sup>nd</sup> DEO	Pre-Bidding Conference	April 15, 2025	10:00am	<a href="https://youtube.com/live/s3AJhcC1n24">https://youtube.com/live/s3AJhcC1n24</a>	19
2	25GKD0011 Purchase of Garments and Thermo for CDO 2 <sup>nd</sup> DEO	Opening of Bids	April 21, 2025	10:00am	<a href="https://youtube.com/live/pYmOE9HG_sw">https://youtube.com/live/pYmOE9HG_sw</a>	18
3	25GKD0010 Purchase of Asphalt and Garments for CDO 2 <sup>nd</sup> DEO	Opening of Bids	April 28, 2025	10:00am	<a href="https://youtube.com/live/rQBlvmtN0_Q">https://youtube.com/live/rQBlvmtN0_Q</a>	12

### III. CONSULTING SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
NONE						



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City



**CERTIFICATION**

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of ur knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.

**CYNTHIA B. PECORE**  
Engineer III  
Procurement Head  
Date: May 5, 2025

**HELEN A. MONTES**  
OIC – Assistant District Engineer  
BAC Chairperson  
Date: May 5, 2025