



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 3rd DISTRICT ENGINEERING OFFICE
Tumana, Rosales, Pangasinan, Region I



March 4, 2025

MEMORANDUM

FOR : RONNEL M. TAN, CESO III

Regional Director
DPWH, Regional Office I
San Fernando City, La Union

ATTENTION : DAVE D. DELIZO

OIC-Head, Procurement Staff
Department of Public Works and Highways
Regional Office I
San Fernando City, La Union

**SUBJECT : Submission of Report on the Implementation of Electronic Bid
Submission in Compliance with D.O. 87 s. 2020**

We respectfully submit herewith our report on the above captioned subject for the period
February 1, 2025 to February 28, 2025.

For your information and reference.

MARIA VENUS S. TORIO, DPA
District Engineer

ROI.17.5 KCDP/BN



Website: www.dpwh.gov.ph
Tel. No(s).: (075) 582 3993

Report on the Implementation of Electronic Bid Submission in Compliance with D.O. 87 s. 2020

Procuring Entity	: DPWH Pangasinan 3rd DEO
-------------------------	---------------------------

Reporting Period	: From	February 01, 2025	To	February 28, 2025
-------------------------	--------	-------------------	----	-------------------

Civil Works


No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
1	24A10337	Construction of Concrete Slope Protection Structure along Agno River and Allied Rivers, Sta. Maria, Pangasinan (Phase 1)	01/13/2025	01/13/2025	02/03/2025	0
2	24A10338	Construction of Concrete Slope Protection Structure along Agno River and Allied Rivers, Sta. Maria, Pangasinan (Phase 2)	01/13/2025	01/13/2025	02/03/2025	0
3	25A10095	Construction of Road, Pozorrubio, Pangasinan	01/13/2025	01/13/2025	02/03/2025	0
4	25A10096	Construction of Road, Laoac, Pangasinan	01/13/2025	01/13/2025	02/03/2025	0
5	25A10097	Construction of Road, Urdaneta City, Pangasinan	01/13/2025	01/13/2025	02/03/2025	0
6	25A10098	Construction of Road, Zone 1 - Zone 4, Barangay Cili, Binalonan, Pangasinan	01/13/2025	01/13/2025	02/03/2025	0
7	25A10099	Construction of Road, Barangay Limmansangan, Binalonan, Pangasinan	01/13/2025	01/13/2025	02/03/2025	0
8	25A10100	Access Road leading to Diket Eco-Tourism and Diket Falls, Umingan, Pangasinan	01/13/2025	01/13/2025	02/04/2025	0
9	25A10101	Access Road along Coffee Plantation Convergence Project, Balungao, Pangasinan	01/13/2025	01/13/2025	02/04/2025	0
10	25A10102	Construction of Road, San Manuel, Pangasinan, Phase 2	01/15/2025	01/15/2025	02/05/2025	0
11	25A10103	Construction of Road at Poblacion, Urdaneta City, Pangasinan	01/15/2025	01/15/2025	02/06/2025	0

No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
12	25A10111	Construction of Multi-Purpose Building (Covered Court) Barangay Dungon, Sison, Pangasinan	01/22/2025	01/22/2025	02/12/2025	0
13	25A10114	Construction of Multi-Purpose Building Barangay Rosario, Pozorrubio, Pangasinan	01/23/2025	01/23/2025	02/14/2025	0
14	25A10104	Construction/ Rehabilitation of Multi-Purpose Building, San Nicolas, Pangasinan, Phase 2	01/20/2025	01/20/2025	02/17/2025	0
15	25A10105	Construction/ Rehabilitation of Multi-Purpose Building, Balungao, Pangasinan, Phase 2	01/20/2025	01/20/2025	02/17/2025	0
16	25A10106	Construction/ Rehabilitation of Multi-Purpose Building, San Quintin, Pangasinan, Phase 2	01/20/2025	01/20/2025	02/17/2025	0
17	25A10107	Construction/ Rehabilitation of Multi-Purpose Building, San Manuel, Pangasinan, Phase 2	01/20/2025	01/20/2025	02/17/2025	0
18	25A10112	Construction/ Rehabilitation of Multi-Purpose Building, Umingan, Pangasinan, Phase 2	01/23/2025	01/23/2025	02/17/2025	0
19	25A10113	Construction/ Rehabilitation of Multi-Purpose Building, Asingan, Pangasinan, Phase 2	01/23/2025	01/23/2025	02/17/2025	0
20	25A10108	Construction of Multi-Purpose Building (Crisis Management Building) Tumana West, Rosales, Pangasinan	01/20/2025	01/20/2025	02/18/2025	0
21	25A10121	Construction of Multi-Purpose Building Barangay Sugcong, Pozorrubio, Pangasinan	01/27/2025	01/27/2025	02/18/2025	0
22	25A10123	Construction of Multi-Purpose Building at Barangay San Nicolas, Villasis, Pangasinan	01/27/2025	01/27/2025	02/19/2025	0

No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
23	25A10124	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Phase 2	01/28/2025	01/28/2025	02/19/2025	0
24	25A10125	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Phase 3	01/28/2025	01/28/2025	02/19/2025	0
25	25A10126	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Phase 4	01/28/2025	01/28/2025	02/19/2025	0
26	25A10127	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Phase 5	01/28/2025	01/28/2025	02/19/2025	0
27	25A10128	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Package 1	01/28/2025	01/28/2025	02/19/2025	0
28	25A10129	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Package 2	01/28/2025	01/28/2025	02/19/2025	0
29	25A10130	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Package 3	01/28/2025	01/28/2025	02/19/2025	0
30	25A10131	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Package 4	01/28/2025	01/28/2025	02/19/2025	0
31	25A10132	Installation of Road Safety Devices Structure along Sta. Maria, Pangasinan, Package 5	01/28/2025	01/28/2025	02/19/2025	0
32	25A10122	Construction of Multi-Purpose Building at Barangay San Nicolas, Villasis, Pangasinan	01/27/2025	01/27/2025	02/21/2025	0
33	25A10133	Construction of Road at Brgy. San Pablo, Binalonan, Pangasinan	01/29/2025	01/29/2025	02/21/2025	0
34	25A10134	Construction of Road at Brgy. Pasileng Sur, Binalonan, Pangasinan	01/29/2025	01/29/2025	02/21/2025	0

No.	Contract ID	Contract Description	Date of Advertisement	Date of Creation of Contract E-Folder	Deadline of Bid Submission	No. of E-Bids Received
35	25A10135	Construction of Road, Brgy. Casampagaan, Laoac, Pangasinan	01/29/2025	01/29/2025	02/21/2025	0
36	25A10136	Construction of Road, Brgy. Anis, Laoac, Pangasinan	01/29/2025	01/29/2025	02/21/2025	0
37	25A10138	Construction (Completion) of Multi-Purpose Building (Crisis Management Center) Barangay Carmay East, Rosales, Pangasinan	01/30/2025	01/30/2025	02/21/2025	0
Total No. of E-Bids						0

No. of Unique Bidders (i.e. number of firms using E-Submission, not particularly equivalent to the number of e-bids received)	
--	--

CERTIFICATION I hereby attest and certify under pain of perjury that this report and all information submitted herein is true and correct to the best of my knowledge. I understand that should any information submitted is proved to be inaccurate, erroneous or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against my person.			
MANUEL C. NOVENCIDO, JR. Head, BAC Secretariat	 Signature		MARCH 04, 2025 Date