

Procurement Activities Livestream Summary Report						
Procuring Entity	:	DPWH Regional Office I				
Reporting Period	:	From	June 1, 2024	To	June 30, 2024	
YouTube Channel Name	:	DPWH Regional Office I Procurement LS		YouTube Handle	:	@DPWH.RO.1
YouTube Channel URL	:	https://youtube.com/@DPWH.RO.1				
I. CIVIL WORKS						
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	24A00524: Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building at Barangay Aserda, Mapandan, Pangasinan	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-ca	31
2	24A00155 : Basic Infrastructure Program (BIP), Construction of Flood Control Structure, Aringay River Basin, Barangay Leones East, Tubao, La Union	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-ca	31
3	24A00156: Basic Infrastructure Program (BIP), Construction of Flood Control Structure, Aringay River Basin, Barangay Rizal, Tubao, La Union	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-ca	31
4	24A00364: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Improvement of Arzadon Road, Brgy. Mayombo, Dagupan City	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-ca	31
5	24A00323 (Rebid) : Basic Infrastructure Program (BIP), Rehabilitation of Flood Control System, Sitio Socony-Zambales, Barangay Salasa, Bugallon, Pangasinan	Pre-Bid Conference	06/04/2024	10:00 am	https://youtube.com/live/Le1Kq-IZFSY	27
6	24A00352: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and	Pre-Bid Conference	06/04/2024	10:00 am	https://youtube.com/live/Le1Kq-IZFSY	27

	<i>Principal Rivers, Construction of Flood Control along Agno River, Brgy. Manambong Norte, Bayambang, Pangasinan</i>					
7	<i>24A00357 (Rebid): Widening of Permanent Bridges, Tabbug Br. (B00545LZ) along Manila North Rd.</i>	<i>Pre-Bid Conference</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
8	<i>24A00363: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Barangay Pangapisan North and Barangay Capandanan, Lingayen, Pangasinan</i>	<i>Pre-Bid Conference</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
9	<i>24A00518 (Rebid): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Sitio Paratong, Barangay Poblacion, Bacnotan, La Union</i>	<i>Pre-Bid Conference</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
10	<i>24A00532: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster IV</i>	<i>Pre-Bid Conference</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
11	<i>24A00533: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster V</i>	<i>Pre-Bid Conference</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
12	<i>24A00355 (Rebid): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Sinucalan River, Barangay Tuliao, Santa Barbara, Pangasinan</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>
13	<i>24A00522: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG),</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>

	<i>Construction of Umingan Diversion Road, Pangasinan</i>					
14	<i>24A00529: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster I</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>
15	<i>24A00530: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster II</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>
16	<i>24A00531: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster III</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>
17	<i>24A00323 (Rebid) : Basic Infrastructure Program (BIP), Rehabilitation of Flood Control System, Sitio Socony-Zambales, Barangay Salasa, Bugallon, Pangasinan</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
18	<i>24A00352: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control along Agno River, Brgy. Manambong Norte, Bayambang, Pangasinan</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
19	<i>24A00357 (Rebid) : Widening of Permanent Bridges, Tabbug Br. (B00545LZ) along Manila North Rd.</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
20	<i>24A00363: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Barangay Pangapisan North and Barangay Capandanan, Lingayen, Pangasinan</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
21	<i>24A00518 (Rebid): Sustainable Infrastructure Projects Alleviating</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>

	<i>Gaps (SIPAG), Construction of Flood Control Structure, Sitio Paratong, Barangay Poblacion, Bacnotan, La Union</i>					
22	<i>24A00532: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster IV</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
23	<i>24A00533: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster V</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
24	<i>24A00340 (Rebid): Construction of By-Pass and Diversion Roads - Laoag-San Nicolas By-Pass Road (San Nicolas Section), Ilocos Norte (Package B)</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
25	<i>24A00521: Construction of Bypass and Diversion Roads, Sn Nicolas-Sn Quintin-Umingan-Guimba Rd, Umingan Section</i>	<i>Bid-Opening</i>	<i>06/18/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/k_XFNXPgKY</i>	<i>57</i>
26	<i>24A00355 (Rebid): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Sinucalan River, Barangay Tuliao, Santa Barbara, Pangasinan</i>	<i>Bid-Opening</i>	<i>06/20/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/sDzhGRI4fgI</i>	<i>32</i>
27	<i>24A00522: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Umingan Diversion Road, Pangasinan</i>	<i>Bid-Opening</i>	<i>06/20/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/sDzhGRI4fgI</i>	<i>32</i>
28	<i>24A00529: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster I</i>	<i>Bid-Opening</i>	<i>06/20/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/sDzhGRI4fgI</i>	<i>32</i>
29	<i>24A00530: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster II</i>	<i>Bid-Opening</i>	<i>06/20/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/sDzhGRI4fgI</i>	<i>32</i>

30	24A00531: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster III	Bid-Opening	06/20/2024	10:00 am	https://youtube.com/live/sDzhGRI4fgI	32
31	24A00362: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge Connecting Bolinao to Santiago Island (Package A), Bolinao, Pangasinan	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
32	24A00519: Basic Infrastructure Program (BIP), Construction of Bridge Connecting Santiago Island to Bolinao, Bolinao, Pangasinan (Package A)	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
33	24A00535: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster VII	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
34	24A00536: Repair/Rehabilitation of School Buildings Which Were Damaged by Typhoon "EGAY" - Cluster VIII	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
35	24A00542: Repair/Rehabilitation of Bucong Br. (B00621LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
36	24A00543: Repair/ Rehabilitation of Cavite Br. 2 (B00617LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
37	24A00544: Repair/ Rehabilitation of Paratong Br. (B00604LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
38	24A00545: Repair/ Rehabilitation of San Antonio Br. 2 (B00630LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
39	24A00546: Repair/ Rehabilitation of San Juan Br. 1 (B00613LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40

40	24A00547: Repair/ Rehabilitation of San Juan Br. 2 (B00614LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
41	24A00548: Repair/ Rehabilitation of Tampugo Br. (B04890LZ) along Manila North Rd	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40
42	24A00534: Repair/Rehabilitation of School Buildings which were damaged by Typhoon "EGAY" - Cluster VI	Pre-Bid Conference	06/26/2024	10:00 am	https://youtube.com/live/OA1oV27165Y	40

II. GOODS AND SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	23GA00026: Purchase and Delivery of Various Office Equipment, IT Equipment and Office Furniture for use at the various Divisions of DPWH Regional Office I, City of San Fernando, La Union	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-cA	31
2	RFQ-2024-05-033: Calibration, Repair and Replacement of Parts of Portable Weigh-In Motion (Second Quarter)	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-cA	31
3	RFQ-2024-05-034: Purchase and Delivery of Personal Protective Equipment to be used for the conduct of field validation survey and other related Pavement Management System (PMS) Activities	Bid-Opening	06/03/2024	10:00 am	https://youtube.com/live/y5AdcBiI-cA	31
4	23GA00023 (Rebid): Supply and Delivery of Fuel for use in the operation of various service vehicle and heavy equipment for the 2nd quarter of 2024, DPWH Regional Office I, San Fernando City, La Union	Bid-Opening	06/04/2024	10:00 am	https://youtube.com/live/Le1Kq-IZFSY	27
5	23GA00027: Supply and Delivery of Spare Parts and Accessories for use of	Bid-Opening	06/04/2024	10:00 am	https://youtube.com/live/Le1Kq-IZFSY	27

	<i>various service vehicle in DPWH Regional Office I</i>					
6	<i>23GA00028: Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials for the desilting of Mestizo River, Caoayan, Ilocos Sur and its Tributaries of DPWH Amphibious Excavator (K4-96) presently stationed at Mestizo River, Caoayan, Ilocos Sur</i>	<i>Bid-Opening</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
7	<i>24GA00001: Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials for the desilting of Paoay Lake, Ilocos Norte of DPWH Multi-Purpose Amphibious Dredge, Watermaster 18 Classic IV (K3-19) presently stationed at Paoay Lake, Paoay, Ilocos Norte</i>	<i>Bid-Opening</i>	<i>06/04/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Le1Kq-IZFSY</i>	<i>27</i>
8	<i>23GA00029: Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials of DPWH Amphibious Excavator (K4-52) presently stationed at Maragayap River, Bacnotan, La Union</i>	<i>Bid-Opening</i>	<i>06/05/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Ln6qQcELD98</i>	<i>30</i>
9	<i>24GA00002: Procurement of Security Service of Security Guards from Private Security for Deployment at DPWH Regional Office I & EMD & AES</i>	<i>Bid-Opening</i>	<i>06/05/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/Ln6qQcELD98</i>	<i>30</i>
10	<i>24GA00003: Supply and Delivery of Customized Construction Field Engineer's Logbook, Binders and Storage Box for use of DPWH Regional Office I, City of San Fernando, La Union</i>	<i>Pre-Bid Conference</i>	<i>06/07/2024</i>	<i>10:00 am</i>	<i>https://youtube.com/live/RQy3TKvOAp8</i>	<i>38</i>

11	2024-06-035: Supply and Delivery of 2 snacks and 1 Meal for five (5) days for the conduct of Training on Project Documentation, DPWH Regional Office I, City of San Fernando, La Union	Bid-Opening	06/07/2024	10:00 am	https://youtube.com/live/RQy3TKvOAp8	38
12	2024-06-036: Procurement of General Pest Control for One (1) Year for the Regional Office I	Bid-Opening	06/07/2024	10:00 am	https://youtube.com/live/RQy3TKvOAp8	38
13	RFQ-2024-06-037: Procurement of Common Office Devices for use in the Gender and Development (GAD) Activities	Bid-Opening	06/18/2024	10:00 am	https://youtube.com/live/k_XFNXPgKY	57
14	24GA00004: Purchase and Delivery of Dredging Equipment and Other Related Flood Control Equipment in Region I	Pre-Bid Conference	06/18/2024	2:00 pm	https://youtube.com/live/mLXuC5Wo9xw	29
15	23PA010: Conduct of Axle Load Survey Along Manila North Road, K0279+877	Bid-Opening	06/20/2024	10:00 am	https://youtube.com/live/sDzhGRI4fgI	32
16	24GA00003: Supply and Delivery of Customized Construction Field Engineer's Logbook, Binders and Storage Box for use of DPWH Regional Office I, City of San Fernando, La Union	Bid-Opening	06/24/2024	10:00 am	https://youtube.com/live/CLPfrvhdHnA	25
17	24GA00005: Supply and Delivery of various IT Equipment/Supplies and Office Furniture or use of Equipment Management Division and other division, DPWH Regional Office I, City of San Fernando, La Union	Pre-Bid Conference	06/27/2024	10:00 am	https://youtube.com/live/SOhDcEihcIY	12
18	24GA00006: Purchase and Delivery of Office Supplies for use of DPWH Regional Office I (2nd and 3rd	Pre-Bid Conference	06/27/2024	10:00 am	https://youtube.com/live/SOhDcEihcIY	12

	quarter) , City of San Fernando, La Union					
19	RFQ-2024-06-038:Supply and Delivery of Office Supplies for the Conduct of Training on Project Documentation on July 1-5, 2024	Bid-Opening	06/28/2024	10:00 am	https://youtube.com/live/9SwMffFtp1w	10
III. CONSULTING SERVICES						
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
	NONE					

CERTIFICATION

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.


DAVE D. DELIZO
 Procurement Unit Head

Date: 7-3-24


GERRY G. JUCAR
 BAC Chairperson

Date: 7-3-24