

Procurement Activities Livestream Summary Report

Procuring Entity	:	DPWH DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE			
Reporting Period	:	From	June 1, 2024	To	June 30, 2024
YouTube Channel Name	:	DPWH Davao de Oro 2nd DEO Procurement LS		YouTube Handle	: https://www.youtube.com/@DPWH.DDO2.DEO.
YouTube Channel URL	:	https://www.youtube.com/channel/UCh-IDzpYGDnv6XXPZ1L84EA			

I. CIVIL WORKS

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	24LI0113 – Construction of Flood Mitigation Structure along Manat River leading to Agusan River, Barangay New Visayas, Montevista, Davao de Oro	Pre-Bid Conference	06-Jun-24	10:30 A.M.	https://www.youtube.com/watch?v=_NeP_Euw0gc	29
2	24LI0114 – Rehabilitation (Completion) of Multi-Purpose Building (RHU Building), Phase III, Monkayo, Davao de Oro	Pre-Bid Conference	06-Jun-24	10:30 A.M.	https://www.youtube.com/watch?v=_NeP_Euw0gc	29
3	24LI0115 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro	Pre-Bid Conference	06-Jun-24	10:30 A.M.	https://www.youtube.com/watch?v=_NeP_Euw0gc	29
4	24LI0116 - Construction of Multi-Purpose Building, Purok 6-A, Brgy Poblacion, Montevista, Davao de Oro	Pre-Bid Conference	06-Jun-24	10:30 A.M.	https://www.youtube.com/watch?v=_NeP_Euw0gc	29
5	24LI0111 – Repair/Maintenance of Tigbawan Creek Revetment4, Brgy. Poblacion, Montevista, Davao de Oro	Opening of Bids	11-Jun-24	11:02 A.M.	https://www.youtube.com/watch?v=4OHJp-ner4&t=5s	25
6	24LI0112 – Repair/Maintenance of DILG Building BJMP Guardhouse, Brgy. New Visayas, Montevista, Davao de Oro	Opening of Bids	11-Jun-24	11:02 A.M.	https://www.youtube.com/watch?v=4OHJp-ner4&t=5s	25

	24LI0064 - Construction of Rainwater Collection System (RWCS): 2nd District Engineering Office, Compostela, Davao de Oro 1. Katipunan Elementary School, Brgy. Katipunan, New Bataan, Davao de Oro 2. Magsaysay Elementary School, Brgy. Magsaysay, New Bataan, Davao de Oro 3. San Vicente Integrated School, Brgy. San Vicente, Montevista, Davao de Oro 4. Maragusan Central Elementary School, Brgy. Poblacion, Maragusan, Davao de Oro 5. Olaycon Integrated School, Brgy. Olaycon, Monkayo, Davao de Oro 6. Union National High School – Mt. Diwata Annex, Brgy. Union, Monkayo, Davao de Oro 7. Montevista Stand Alone Senior High School, Brgy. Poblacion, Montevista, Davao de Oro					
7		Opening of Bids	11-Jun-24	01:28 P.M.	https://www.youtube.com/watch?v=4QHjp-ner4&t=5s	25
8	24LI0113 – Construction of Flood Mitigation Structure along Manat River leading to Agusan River, Barangay New Visayas, Montevista, Davao de Oro	Opening of Bids	18-Jun-24	01:28 P.M.	https://www.youtube.com/watch?v=F3D5iPI7pX4	17
9	24LI0114 – Rehabilitation (Completion) of Multi-Purpose Building (RHU Building), Phase III, Monkayo, Davao de Oro	Opening of Bids	18-Jun-24	01:28 P.M.	https://www.youtube.com/watch?v=F3D5iPI7pX4	17
10	24LI0115 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro	Opening of Bids	18-Jun-24	01:28 P.M.	https://www.youtube.com/watch?v=F3D5iPI7pX4	17

11	24LI0117 Preventive Maintenance of Road: Asphalt Overlay – Nabunturan – Maragusan Rd K1466+025 – K1466+527, K1466+539 – K 1472+264	Pre-Bid Conference	18-Jun-24	02:26 P.M.	<a href="https://www.youtube.com/watch?v=8SkTo
mATwLw">https://www.youtube.com/watch?v=8SkTo mATwLw	21
12	24LI0118 – Preventive Maintenance of Road: Asphalt Overlay – Benigno S. Aquino Jr. National Highway (S01432MN) K1596+000 – K1597+366, K1599+000 – K1599+471, K1599+522 – K1601+816, K1601+835 – K1606+000, K1613+320 – K1613+604, K1613+651 – K1615+588, K1615+620 – K1615+778	Pre-Bid Conference	18-Jun-24	02:26 P.M.	<a href="https://www.youtube.com/watch?v=8SkTo
mATwLw">https://www.youtube.com/watch?v=8SkTo mATwLw	21
13	24LI0119 – Preventive Maintenance of Road: Asphalt Overlay – Montevista – Compostela – Mati Bdry. Rd K1434+000 – K1438+002, K1470+773 – K1473+000, K1477+000 – K1478+794 (Section 2)	Pre-Bid Conference	18-Jun-24	02:26 P.M.	<a href="https://www.youtube.com/watch?v=8SkTo
mATwLw">https://www.youtube.com/watch?v=8SkTo mATwLw	21
14	24LI0120 - Preventive Maintenance of Road: Asphalt Overlay – Nabunturan - Maragusan Rd K1456+532 - K1458+603, K1458+633 – K1463+000	Pre-Bid Conference	18-Jun-24	02:26 P.M.	<a href="https://www.youtube.com/watch?v=8SkTo
mATwLw">https://www.youtube.com/watch?v=8SkTo mATwLw	21
15	24LI0121 - Preventive Maintenance of Road: Asphalt Overlay – Montevista – Compostela – Mati Bdry. Rd K1428+000 – K1432+070, K1432+215 - K1434+000, K1478+794 – K1479+555, K1479+588 – K1481+062 (Section 1)	Pre-Bid Conference	26-Jun-24	11:30 A.M.	<a href="https://www.youtube.com/watch?v=tY7LJ4
T7v0Q">https://www.youtube.com/watch?v=tY7LJ4 T7v0Q	60
16	24LI0122 – Construction of Road, Barangay Poblacion, Monkayo, Davao de Oro	Pre-Bid Conference	26-Jun-24	11:30 A.M.	<a href="https://www.youtube.com/watch?v=tY7LJ4
T7v0Q">https://www.youtube.com/watch?v=tY7LJ4 T7v0Q	60
17	24LI0123 – Construction of Road, Barangay Rizal – Barangay Baylo, Monkayo, Davao de Oro	Pre-Bid Conference	26-Jun-24	11:30 A.M.	<a href="https://www.youtube.com/watch?v=tY7LJ4
T7v0Q">https://www.youtube.com/watch?v=tY7LJ4 T7v0Q	60

II. GOODS AND SERVICES


No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	24GLI0016 - (PR No. 2024-06-042 dated 6/4/2024) - Supply and Delivery of Heavy Equipment and Service Vehicles for use in Construction, Rehabilitation and Improvement of National Roads and Bridges and other Infrastructure Projects of Davao de Oro 2nd District Engineering Office, Compostela, Davao de Oro	Pre-Bid Conference	26-Jun-24	10:50 A.M.	https://www.youtube.com/watch?v=CDwPeZFVOs	13

III. CONSULTING SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	N/A	N/A	N/A	N/A	N/A	N/A

CERTIFICATION

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.

FOR 
EDWIN T. PASCUAL, JR.
 Procurement Unit Head
 Date: 7/8/24


EDWIN L. JACOB
 BAC Chairperson
 Date: 7/8/24