Procuring Entity	YouTube	YouTube	I. CIVIL WORKS	24PF Cond Road K033 1. K033 K033 K033 K033 K033 K033 K033	25PF Mitig 2. Basi Sect Bugi	
	Name		WORKS Project Name	24PF0085: Reblocking of Damaged Concrete Pavements along Baguio-Bontoc Road,K0324+343-K0324+598, K0324+615-K0324+628, K0324+900-K0324+946, K0325+190-K0325+194, K0325+595-K0325+657, K0327+669, K0327+669, K0327+600-K0327+609, K0327+600-K0327+609, K0327+609, K0327+600-K0331+120-K0330+865-K0330+872, K0330+865-K0330+872, K0331+200-K0331+209,K0331+209,K0331+209,K0331+209,K0331+663.80, K0332+044-K0332+054, K0337+591,K0337+689-K0337+866	25PF0001: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Gueday to Buyaki Section, Sta. 8+961 – Sta. 9+921 (BS), Buguias, Benguet	25PF0002: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Lamagan to Gueday Section, Sta. 8+366 – Sta. 8+966 (BS), Buguias, Benguet
HWH	: DPWH	: https:/	U	Damaged aguio-Bontoc 5, K0324+615- K0325+595- K0327+569, K0327+569, K0329+995- 30+471, K0331+120- K0331+200- K0331+200- K0337+536-	of Flood Agno River ay to Buyaki 9+921 (BS),	ruction of Flood within Agno River River Lamagan to 8+366 – Sta. 8+966
DPWH Benguet 2nd District Engineering Office	DPWH Benguet 2nd DEO Procurement LS	https://www.youtube.com/@DPWH.Benguet2nd.DEO.	Procurement Activity	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
December 1 2024	curement LS	DPWH.Benguet2nd.Di	Date	4-Dec-24	9-Dec-24	9-Dec-24
Т	YouTube Handle	EO.	Time	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
December 31, 2024	andle : @DPWH.Benguetz.DEO		YouTube Video URL	https://www.youtube.com/watch?v=kF0ujb Z85Bg&t=358s	https://www.youtube.com/watch?v=DLfSF Jj6KHQ	https://www.youtube.com/watch?v=DLfSF Jj6KHQ
			No. of Views	Q	44	44

J
Š
T
3
Sp
ယ်
0
1-R
ev
9

œ	7.	6.	<u>.</u> 5	4.
25PF0007: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: King Solomon Sto. Niño-Coroz-Tabeyo Road in support to Coffee, Cacao, Bamboo Cut Flower Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet	25PF0006: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Poblacion – Naguey – Pasdong – Lubo Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	25PF0005: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads: Baguio-Bontoc Rd – K0322+858 – K0323+166	25PF0004: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0299+336 – K0299+380, K0300+820 – K0300+840, K0300+848-K0300+880	25PF0003: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Kiangan Tinoc-Buguias Rd – K0354+(-102) – K0354+(-072), K0354+(-030) – K0354+(-015), Buguias, Benguet
Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	9-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=DLfSF Jj6KHQ
17	17	17	17	44

P
₹
4
Ž,
SP-31
31-
01
Re
0
0

13.	12.	11.	10.	9
25PF0012: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads: Gov. Bado Dangwa National Rd – K0306+700-K0306+783, K0306+900 – K0306+925, K0310+246-K0310+272, K0311+530 – K0311+610	25PF0011: Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings) along Baguio-Bontoc Rd – K0267+812 – K0269+203	25PF0010: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Betwag-Pongayan Road in Support of Coffee, Cacao, Bamboo, Cut Flower, Banana, Heirloom rice, Livestock and other High Value Vegetables, Kapangan, Benguet	25PF0009: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0325+110 – K0325+125, K0329+830-K0330+100, K0334+080-K0334+135, K0334+942 – K0335+000, K0336+068 – K0336+110, K0336+351 – K0336+381, K0338+017 – K0338+036, K0338+326 – K0338+346	25PF0008: Preventive Maintenance – Secondary Roads: Baguio-Bontoc Rd – K0310+622 – K0312+548
Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
12-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24	10-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=Q7- X3X5ef_I	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8	https://www.youtube.com/watch?v=zBSdU Iek2r8
17	17	17	17	17

		- i		
18.	17.	16.	15.	14.
25PF0017: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Cotcot section, Sta. 13+085 - Sta. 13+794 (BS), Buguias, Benguet	25PF0016: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Bulalacao - Cabacab - Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	25PF0015: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tabio-Bedbed-Baguingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benguet	25PF0014: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bangho-Daclan-Basil-Tublay Central Road in support of Coffee, Cacao, Bamboo, Cutflowers, and Fruit Tree Industries, Tublay, Benguet	25PF0013: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Guiswak-Lokot-Ambalideng Access Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, Heirloom Rice, and othe High Value Vegetables, Kibungan, Benguet
Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24	12-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=Q7- X3X5ef_I	https://www.youtube.com/watch?v=Q7- X3X5ef_I	https://www.youtube.com/watch?v=Q7- X3X5ef_I	https://www.youtube.com/watch?v=Q7- X3X5ef_I	https://www.youtube.com/watch?v=Q7- X3X5ef_I
17	17	17	17	17

DPWH-QMSP-31-01-Rev00

24.	23.	22.	21.	20.	19.
25PF0023: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd - K0346+330 - K0346+350, K0348+730 - K0348+750	25PF0022: Construction of Flood Control Mitigation Structure within Agno River Basin: along Agno River Daligdig Section, Sta. 11+904 – Sta. 12+444 (BS), Buguias, Benguet	25PF0021: Construction of Flood Control Structure, Sebang Communal Irrigation System (CIS), Buguias, Benguet	25PF0020: Construction of Flood Control Structure, Buas Nabusukan Communal Irrigation System (CIS), Buguias, Benguet	25PF0019: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0320+713 - K0322+851	25PF0018: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Lapalap section, Sta. 10+802 - Sta. 11+162 (BS), Buguias, Benguet
Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24	12-Dec-24	12-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch? <b>v</b> =Q7- X3X5ef_I	https://www.youtube.com/watch?v=Q7- X3X5ef_I
ω	ω	ω	ω	17	17

	Section 1	3000	IEN
28.	27.	26.	25.
25PF0027: Construction of Road along Paoay-Agadangan-Lawlawitan, Barangay Palina, Kibungan, Benguet	25PF0026: Construction of Road, Lamayan-Dengao-Dekkan-Balintag, Baculongan Norte, Buguias, Benguet	25PF0025: Construction of Road along Panas-Bahong-Banos-Piging-Tagpilay-Beckes, Barangay Pasdong and Barangay Paoay, Atok, Benguet	25PF0024: Construction of Road along Pakawan-Tagpaya-Catampan-Cayapes-Sinabugan, Barangay Cuba, Barangay Balakbak, Barangay Beleng-Belis and Barangay Sagpat, Kapangan and Kibungan, Benguet
Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference
13-Dec-24	13-Dec-24	13-Dec-24	13-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8	https://www.youtube.com/watch?v=32LCu o0YpW8
ω	ω	ω	ω

J
D
≨
İ
2
^
ď
L.
7
ò
I
æ
5
ò

32.	31.	30.	29.
25PF0003: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Kiangan Tinoc-Buguias Rd – K0354+(-102) – K0354+(-072), K0354+(-030) – K0354+(-015), Buguias, Benguet	25PF0002: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Lamagan to Gueday Section, Sta. 8+366 – Sta. 8+966 (BS), Buguias, Benguet	25PF0001: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Gueday to Buyaki Section, Sta. 8+961 – Sta. 9+921 (BS), Buguias, Benguet	24PF0085: Reblocking of Damaged Concrete Pavements along Baguio-Bontoc Road,K0324+343-K0324+598, K0324+615-K0324+628, K0324+900- K0325+190-K0325+194, K0325+595-K0325+657, K0327+555-K0327+569, K0327+600-K0327+609, K0327+609, K0327+609,K0330+471, K0330+4972, K0330+872, K0331+120-K0331+133, K0331+200-K0331+663.80, K0332+044-K0332+054, K0335+883-K0336+094.50, K0337+536-K0337+591,K0337+689-K0337+866
Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids
23-Dec-24	23-Dec-24	23-Dec-24	16-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=3fzBK TofQx4&t=3s
35	35	35	ω

DPW
N-H-Q
ISP-3
1-01-
Rev0
0

37.	36.	35.	34.	33.
25PF0008: Preventive Maintenance – Secondary Roads: Baguio-Bontoc Rd – K0310+622 – K0312+548	25PF0007: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: King Solomon Sto. Niño-Coroz-Tabeyo Road in support to Coffee, Cacao, Bamboo Cut Flower Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet	25PF0006: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Poblacion – Naguey – Pasdong – Lubo Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	25PF0005: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads: Baguio-Bontoc Rd – K0322+858 – K0323+166	25PF0004: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0299+336 – K0299+380, K0300+820 – K0300+840, K0300+848-K0300+880
Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids
23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24	23-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s
35	35	35	35	35

42.	41.	40.	39.	38.
25PF0013: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Guiswak-Lokot-Ambalideng Access Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, Heirloom Rice, and othe High Value Vegetables, Kibungan, Benguet	25PF0012: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide -Tertiary Roads: Gov. Bado Dangwa National Rd — K0306+700-K0306+783, K0306+900 — K0306+925, K0310+246-K0310+272, K0311+530 — K0311+610	25PF0011: Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings) along Baguio-Bontoc Rd – K0267+812 – K0269+203	25PF0010: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Betwag-Pongayan Road in Support of Coffee, Cacao, Bamboo, Cut Flower, Banana, Heirloom rice, Livestock and other High Value Vegetables, Kapangan, Benguet	25PF0009: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0325+110 – K0325+125, K0334+35, K0334+942 – K0335+000, K0336+068 – K0336+110, K0336+351 – K0336+381, K0338+017 – K0338+036, K0338+326 – K0338+346
Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids
26-Dec-24	26-Dec-24	23-Dec-24	23-Dec-24	24-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v= heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v= 9DbJV5tLnZY	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s	https://www.youtube.com/watch?v=heO71 N4C4mI&t=2261s
63	83 83		35	35

DPWH-QMSP-31-01-Rev00

D
PWH
- M
SP-3
1-01
Rev
8

47.	46.	45.	4.	43.
25PF0018: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Lapalap section, Sta. 10+802 - Sta. 11+162 (BS), Buguias, Benguet	25PF0017: Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Cotcot section, Sta. 13+085 - Sta. 13+794 (BS), Buguias, Benguet	25PF0016: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Bulalacao - Cabacab - Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	25PF0015: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tabio-Bedbed-Baguingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benguet	25PF0014: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bangho-Daclan-Basil-Tublay Central Road in support of Coffee, Cacao, Bamboo, Cutflowers, and Fruit Tree Industries, Tublay, Benguet
Opening of Bids	Opening of Bids Opening of Bids		Opening of Bids	Opening of Bids
26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=gDbJV5tLnZY
63	£ £ £		63	63

53.	52.	51.	50.	49.	48.
25PF0024: Construction of Road along Pakawan-Tagpaya-Catampan-Cayapes-Sinabugan, Barangay Cuba, Barangay Balakbak, Barangay Beleng-Belis and Barangay Sagpat, Kapangan and Kibungan, Benguet	25PF0023: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado Dangwa National Rd - K0346+330 - K0346+350, K0348+730 - K0348+750	25PF0022: Construction of Flood Control Mitigation Structure within Agno River Basin: along Agno River Daligdig Section, Sta. 11+904 – Sta. 12+444 (BS), Buguias, Benguet	25PF0021: Construction of Flood Control Structure, Sebang Communal Irrigation System (CIS), Buguias, Benguet	25PF0020: Construction of Flood Control Structure, Buas Nabusukan Communal Irrigation System (CIS), Buguias, Benguet	25PF0019: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0320+713 - K0322+851
Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids
26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY
83	63	63	63	83	ස

DPWH-QMSP-31-01-Rev00

2.	÷	No.	H	56.	55.	54.
24GPF0078: Supply and delivery of Workshop Apparatus and Tools for maintenance of heavy equipment and service vehicles of DPWH-Benguet Second District Engineering Office.	24GPF0076: Supply and delivery of Tires, Lubricants, Parts and Accessories for use of heavy equipment assigned at Maintenance Section of DPWH-Benguet Second District Engineering Office.	Project Name	II. GOODS AND SERVICES	25PF0027: Construction of Road along Paoay-Agadangan-Lawlawitan, Barangay Palina, Kibungan, Benguet	25PF0026: Construction of Road, Lam- ayan-Dengao-Dekkan-Balintag, Baculongan Norte, Buguias, Benguet	25PF0025: Construction of Road along Panas-Bahong-Banos-Piging-Tagpilay-Beckes, Barangay Pasdong and Barangay Paoay, Atok, Benguet
Pre-Bid Conference	Pre-Bid Conference	Procurement Activity		Opening of Bids	Opening of Bids	Opening of Bids
4-Dec-24	4-Dec-24	Date		26-Dec-24	26-Dec-24	26-Dec-24
10:00:00 A.M.	10:00:00 A.M.	Time		10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
https://www.youtube.com/watch?v=kF0ujb Z85Bg&t=358s	https://www.youtube.com/watch?v=kF0ujb Z85Bg&t=358s	YouTube Video URL		1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4m1&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY
9	9	Views	No. of	63	63	63

œ	~	0	(n	4	(4)
	7.	6.	'n	4.	ώ
24GPF0080: Supply and Delivery of Solar Studs for use along Baguio-Bontoc Road at K0334+000-K0335+000, Buguias, Benguet	24GPF0078: Supply and delivery of Workshop Apparatus and Tools for maintenance of heavy equipment and service vehicles of DPWH-Benguet Second District Engineering Office.	24GPF0076: Supply and delivery of Tires, Lubricants, Parts and Accessories for use of heavy equipment assigned at Maintenance Section of DPWH-Benguet Second District Engineering Office.	24GPF0073: Supply and Delivery of Blinds, Sound System, Furnitures and Fixtures for use at Quarters and Main Building of DPWH-Benguet Second District Engineering Office	24GPF0072: Supply and Delivery of Blinds, Sound System, Furnitures and Fixtures for use at Quarters and Main Building of DPWH-Benguet Second District Engineering Office	24GPF0080: Supply and Delivery of Solar Studs for use along Baguio-Bontoc Road at K0334+000-K0335+000, Buguias, Benguet
Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Opening of Bids	Pre-Bid Conference
26-Dec-24	16-Dec-24	16-Dec-24	2-Dec-24	2-Dec-24	13-Dec-24
10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.	10:00:00 A.M.
1.) https://www.youtube.com/watch?v=heO71N4C4mI&t=2261s 2.) https://www.youtube.com/watch?v=9DbJV5tLnZY	https://www.youtube.com/watch?v=wCh_p4h9RAc	https://www.youtube.com/watch?v=wCh_ p4h9RAc	https://www.youtube.com/watch?v=mntQf DIK7k8	https://www.youtube.com/watch?v=mntQf DIK7k8	https://www.youtube.com/watch?v=32LCu o0YpW8
63	ω	ω ·	9	9	ω

Procurement Date Time
_
Time

## CERTIFICATION

civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually. the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to

Date: January 2, 2025	CARMENCITA P. TICTIC  Member, BAC Secretariat
Date: January 2, 2025	PATERNO C. GONZALO  BAC Vice-Chairperson