



April 7, 2017

MEMORANDUM

FOR : **ROMEO S. MOMO, CESO I**
Undersecretary for Luzon Operations
Officer-In-Charge
This Department

This has reference to the memorandum dated March 15, 2017 from **Regional Dir. Danilo E. Dequito**, DPWH-Region IV-B, submitting the request for modification on the project listed below:

LOCALITY	Project Description	As per GAA	As modified	Original	New	Physical Target/ Cost(000)
Lubang Occidental Mindoro	Locally Funded Projects - Roads and Bridges - Local Roads - Army Road (Bagubag-Sorville-Gozar- Binakas) leading to PAF Gozar Radar Station in Mt. Ambulong, Brgy. Sorville, Lubang, Occidental Mindoro [Construction of Concrete Road]	As per GAA	Locally Funded Projects - Roads and Bridges - Local Roads - Army Road (Bagubag-Sorville-Gozar- Binakas) leading to PAF Gozar Radar Station in Mt. Ambulong, Brgy. Sorville, Lubang, Occidental Mindoro Sta. 2+745.80 - Sta. 5+587.20 - Sta. 6+242 - Sta. 6+364	Unit Cost (000):	-	Unit Cost (000):
				Allocation (000):	-	Est. Cost (000):
				P100,000	P16,872.51/ In-km	P100,000 In-km

Reason/s for Modification: Modification was sought to reflect the physical target which was omitted when encoding and to reflect the station limits to make the project name more specific and avoid overlapping.

Based on our evaluation, the submitted requests for modification of the said projects are in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations
Officer-In-Charge

A. GENERAL

[illegible]

Version 2.1

14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Concreting of Army Road (Baguabag-Sorville-Gozar-Binakas) leading to PAF Gozar Radar Station in Mt. Ambulong, Brgy. Sorville, Lubang, Occidental Mindoro		Start X Click here to enter text.	End X Click here to enter text.	Start Y Click here to enter text.	End Y Click here to enter text.
15. ROAD CLASSIFICATION (if applicable) Choose an item.		29. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) REGION IV-B, REGIONAL OFFICE		30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project) REGION IV-B, REGIONAL OFFICE			
17. PROJECT IMPLEMENTATION PLAN (PIP)		31. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date March 27, 2017	Planned End Date May 15, 2017	Planned Start Date April 26, 2017	Planned End Date June 16, 2017	32. OVERLAP? NO	
		33. WARRANTY Click here to enter text.			
D. EVALUATION & JUSTIFICATION					
ASSET PRESERVATION (ROADS)					
34a. Existing Surface Type (from RBA) Click here to enter text.		34b. Roughness (IRI) (from RBA) Click here to enter text.		34c. RoCOND (from RBA) Click here to enter text.	
ASSET PRESERVATION (BRIDGES)					
34d. General Bridge Type (from BMS) Click here to enter text.		34e. Bridge Needs Ratio (BNR) (from BMS) Click here to enter text.			
NETWORK DEVELOPMENT					
34f. Existing Surface Type (from RBA) Click here to enter text.		34g. Volume Capacity Ratio (VCR) (from RBA) Click here to enter text.		34h. Endorsement of Regional Development Council (RDC) Click here to enter text.	
34i. Feasibility and Other Technical Studies for Bridges Click here to enter text.		FLOOD CONTROL			
34j. Project Impact Analysis Click here to enter text.					
34k. Master Plan Click here to enter text.					
35. JUSTIFICATION					

35. JUSTIFICATION
Modification was sought to reflect the physical target which was omitted when encoding and to reflect the station limits to make the project name more specific and avoid overlapping.

36. GEOTAGGED PHOTOS SUBMITTED YES NO

M

37. EVALUATED BY:

GODOFREDO S. DAGDAG JR., ENGINEER III
Chief Planning and Programming Section

38. DATE: Click here to enter a date.

E. REVIEW AND APPROVAL

REVIEWED:

RENATO L. ESCUABO, ENGINEER
Chief Planning and Design Division

DATE: Click here to enter a date.

RECOMMENDED:

DANILO E. DEQUITO, CESO III
Regional Director

DATE: Click here to enter a date.

NOTED:

ROMEO S. MOMO, CESO I
Undersecretary for Operations

DATE: Click here to enter a date.

ENDORSED /
APPROVED:

MARK A. VILLAR
Secretary of Department of Public Works and Highways

DATE: Click here to enter a date.