



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 29 March 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of Assistant District Engineer (Caretaker) **LORETO B. DACORON**, Abra District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
La Paz and Danglas, Abra	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - National Roads, Rehabilitation of Abra-Ilocos Norte Road, KO 419+000 - KO 422+500, Danglas, Abra	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - National Roads, Rehabilitation of Abra-Ilocos Norte Road, KO 419+000 - KO 422+900, La Paz, Abra and Danglas, Abra	-	7.850 Lane-km
			Unit Cost:	Unit Cost:
			-	P5,987,261.146/ Lane-km
			Allocation: Php 47M	Estimated Cost: Php 47M
Justification : The allocated fund is more than enough to cover the original physical target, hence, the physical target was increased to about 400 meters. The additional scope of work is asphalt overlay to maintain homogeneity of the road surface. Also, the station limits covers two municipalities namely La Paz, Abra and Danglas, Abra.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PRO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MONO, CESO-I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01378