



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 14, 2017 from **OIC-Asst. Regional Director ALBERTO N. GAHID**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No: 103004010310659	As modified	Original	New
Poblacion, Natonin, Mountain Province	As per GAA			
	Locally – Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi- Purpose Building (MPDEO- District Sub-Office Building), Poblacion, Natonin, Mt. Province [Construction of Multi- Purpose Building]	Locally – Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi- Purpose Building (MPSDEO- Building), Banawel, Natonin, Mt. Province [Construction of Multi- Purpose Building]	1 bldg	1 bldg
			Unit Cost ('000): P6,000/bldg	Unit Cost ('000): P6,000/bldg
			Alloc. ('000): P6,000	Est. Cost ('000): P6,000
Reason/s for Modification: Modification was sought to reflect the correct name of the DEO per D.O. 190, s2016 which is Mountain Province Second DEO and not Sub-Engineering Office . Also, to correct the location of the office which should be in Banawel and not in Poblacion .				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.



EUGENIO R. PIPO JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Labral, PHJ

3.3 rbat/ERP
Department of Public Works and Highways
Office of the Secretary



WIN7E01119