



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

DIC 253

01 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 15 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development - Improvement/Widening of National Roads - Other Primary Roads Road Widening of Dipolog-Sindangan-Liloy Rd - K1853+257 - K1854+308, K1854+369 - K1855+113, K1855+119 - K1856+222, K1856+263 - K1857+000, K1873+092 - K1873+770, K1886+821 - K1887+860 Allocation - Php 160.222 Million Physical Target - 10.664 lane km Unit Cost - Php 15,024,568.64/lane km	MFO 1 – National Road Network Services : Network Development - Improvement/Widening of National Roads - Other Primary Roads Road Widening Including Drainage of Dipolog – Sindangan - Liloy Road, Zamboanga del Norte 1 st DEO, (S01057MN) K1853+257 - K1854+295.87, K1854+358.14 - K1855+100, K1855+106.30 - K1856+200, K1856+241.46 - K1857+000, K1873+092.00 - K1873+780, Allocation - Php 160.222 Million (Total) Php 154,545,902.24 (Widening of Road) Php 5,676,097.76 (ROW Acquisition) Physical Target - 8.642 lane km (Widening of Road) 18,920 sq.m. (ROW Acquisition) Unit Cost - Php 17,883,117.59/lane km (Widening of Road) Php 300.01/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested due to **changes in station limits** wherein there is a decrease in physical target by **2.022 lane kms.** (from **10.664 lane kms.** to **8.642 lane kms.**) due to the **cost of earthworks which constituted (24.05%) and Surface Course (43.72%),** plus the actual hauling distance to the project site and the inclusion/reserved payment for Road Right-of-Way acquisition which were not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

RAUL C. ASIS

Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00935

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS