



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer MERHAM M. ACAS**, Zamboanga del Norte 3<sup>rd</sup> DEO to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM   | TO   |
|--|--|
| Locally Funded Projects  | Locally Funded Projects  |
| Local Infrastructure Programs – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building (Siocon Public Market, Siocon, Zamboanga del Norte | Local Infrastructure Programs – Buildings and Other Structures – Multipurpose/Facilities – <b>Completion</b> of Siocon Public Market, <b>Poblacion</b> , Siocon, Zamboanga del Norte |
| Allocation - Php 2.00 Million  | Allocation - Php 2.00 Million  |
| Physical Target - 1.00 Project   | Physical Target - 1.00 Project   |
| Unit Cost - Php 2.00 M/Project   | Unit Cost - Php 2.00 M/Project   |

**JUSTIFICATION:**

The project name has been changed from Construction of Multipurpose Building (Siocon Public Market), Poblacion, Siocon, Zamboanga del Norte as what appeared in the FY 2017 GAA to Completion of Siocon Public Market, Poblacion, Siocon, Zamboanga del Norte since the actual site already has an existing public market. Thus, this request for modification is deemed necessary.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations


  
**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO 1**  
Undersecretary  
Officer-in-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01295