



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 27, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO-2 FLOOD MANAGEMENT SERVICES - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dipolog River Flood Control Development Project, Barangay Turno and Barra, Dipolog City, Zamboanga del Norte Allocation : Php 45.000 Million Physical Target : 350 lineal meters (lm) Unit Cost : P 128,571.43/lm	MFO-2 FLOOD MANAGEMENT SERVICES - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dipolog River Flood Control Development Project, Barangay Turno, Dipolog City, Zamboanga del Norte, 2nd LD Allocation : Php 45.000 Million Physical Target : 261 lineal meters (lm) Unit Cost : Php 172,413.79/lm

JUSTIFICATION:

The modification was requested because of the decrease in physical target by 89 lm (from 350 lm to 261 lm) due to the design of the revetment which is rubble concrete on 10 meter- length RC sheet pile foundation. Said design was based on the hydrology/hydraulic analysis and geotechnical investigation. Moreover, modification is sought for the deletion of "and Barra" in the location of project because the construction of revetment will no longer extend farther downstream traversing Brgy. Barra since the physical target of the project was reduced.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7C01513