

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 10, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 2nd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multipurpose Building (Covered Court), Brgy. Malubal, R.T. Lim, Zamboanga Sibugay, Allocation : ₱2.00 Million Physical Target : 1 no. of building Unit Cost : ₱2,000,000/no. of building	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation/ Major Repair of Covered Court, Brgy. Malubal, R.T. Lim, Zamboanga Sibugay, Allocation : ₱2.00 Million Physical Target : 1 no. of building Unit Cost : ₱2,000,000/no. of building

JUSTIFICATION:


Modification was requested due to change of project title from Construction of Multipurpose Building (Covered Court) to Rehabilitation/Major Repair of Covered Court for the reason that there is already an existing Covered Court in the area where needing immediate repair.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



3.5TMM/LCA/DSS

WIN7G01075