



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 March 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **ROMELDA A. BANGASAN**, Benguet 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Tublay Benguet	UACS: 292003020402289			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tublay Central Flood Control, Tublay, Benguet (Construction of Flood Mitigation-Structure)	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tublay Central Flood Control, Tublay, Benguet (Construction of Flood Mitigation Structure)	667 Lm	463 Lm
			Unit Cost: P29,985.0/Lm	Unit Cost: P43,196.54/Lm
			Allocation: PhP 20M	Estimated Cost: PhP 20M
Justification : The modification/decrease in physical target from 667 lm to 463 lm was due to the design requirement of the actual field condition. The design of the slope protection structure was changed from grouted riprap to stone masonry with reinforced concrete foundation to structurally protect the river bank. The design height of 3.0m was changed to 4.0m to the enormous increase of water level as recorded.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED /DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL A. TABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01176