



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Roads and Bridges - Local Bridges Construction of Pitusan Bridge (Local Bridge), Dapitan City, Zamboanga del Norte Allocation - Php 50.000 Million Physical Target - 580.41 sq.m. Unit Cost - Php 86,146.00 /lm	Locally Funded Projects - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Roads and Bridges - Local Bridges Construction of Pitusan Bridge (Local Bridge), Including RROW, Dapitan City, Zamboanga del Norte Sta. 1828+133.58 – Sta. 1828+194.42 Allocation - Php 50.000 Million (Total) Php 49.365 Million (Bridge) Php 0.635 Million (ROW Acquisition) Physical Target - 580.41 sq.m. (Bridge) 1,810 sq.m. (ROW Acquisition) Unit Cost - Php 85,051.95/sq.m. (Bridge) Php 350.83 /sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested to indicate the exact station limit of the project based on the actual survey/validation. Also, an allocation/reserved payment for the Road Right of Way acquisition and Verificatory Boring Test which were not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MONO, CESO-1
Undersecretary
Officer-In-Charge-DPWH

Department of Public Works and Highways
Office of the Secretary



WIN7G01404