



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| MFO2- Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment- Construction/Extension of Flood Control Structures along Layawan River, Poblacion Section, Polanco, Zamboanga del Norte Allocation - Php 20.000 Million Physical Target - 265 lm. Unit Cost - Php 75,471.70 /lm | MFO2- Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Extension of Flood Control Structure: along Layawan River, Poblacion Section, Polanco, Zamboanga del Norte - Construction of Revetment Including RROW Sta. 0+260 - Sta. 0+428 Allocation - Php 20.00 Million (Total) Php 19.80 Million (Flood Control) Php 0.2 Million (ROW Acquisition) Physical Target - 168.00 lm. (Flood Control) 1,680 sq.m. (ROW Acquisition) Unit Cost - Php 117,857.14 /lm (Flood Control) Php 119.05 /sq.m. (ROW Acquisition) |

JUSTIFICATION:

Modification is requested to indicate the exact station limit of the project based on the result of actual survey/validation. Also, the inclusion of all design features to conform with D.O. 11 series of 2015 and the allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO-1
Undersecretary
Officer-In-Charge-DPWH

Department of Public Works and Highways
Office of the Secretary
WIN7G01397