



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services : Network Development - Improvement/Widening of National Roads - Tertiary Road Widening – Jct. Imelda–Alicia Rd – K1766+550.40 – K1768+296 Allocation : ₱ 49.701 Million Physical Target: 3.313 Lane Km Unit Cost : ₱ 15,001,811.05/Lane Km	MFO-1 National Road Network Services : Network Development - Improvement/Widening of National Roads - Tertiary Road Widening – Jct. Imelda – Alicia Rd – K1766+550.40 – K1768+029 Allocation : ₱ 49.701 Million Physical Target: 2.9572 Lane Km Unit Cost : ₱ 16,806,776.68/Lane Km

JUSTIFICATION:

Modification is requested due to the adjusted station limits based on actual survey and the decreased in the physical target by 0.3558 lane km (from 3.313 lane km to 2.9572 lane km) because of the inclusion of the Drainage and Slope Protection Works and Miscellaneous Structures in order to provide safe, better and comfortable roads to the riding public.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01028