



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 30, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office, Ipil, Zamboanga Sibugay, to be implemented by the said district office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally Funded Projects</b>	<b>Locally Funded Projects</b>
<b>Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities</b>	<b>Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities</b>
Construction of Bleachers Ipil Covered Court, Brgy. Poblacion, Ipil, Zamboanga Sibugay	Rehabilitation/Major Repair of Public Market Roofing at Brgy. Don Andres, Ipil, Zamboanga Sibugay
<b>Allocation</b> : ₱2.00 Million	<b>Allocation</b> : ₱2.00 Million
<b>Physical Target</b> : 1 no. of building	<b>Physical Target</b> : 1 no. of building
<b>Unit Cost</b> : ₱ 2,000,000/no. of building	<b>Unit Cost</b> : ₱ 2,000,000/no. of building

**JUSTIFICATION:**

The project title was changed from Construction of Bleachers Ipil Covered Court, Brgy. Poblacion, Ipil, Zamboanga Sibugay to Rehabilitation/Major Repair of Public Market Roofing at Brgy. Don Andres, Ipil, Zamboanga Sibugay for the reason that repairs for the roofing of Don Andres Public Market is much more needed than constructing bleachers at Ipil Covered Court, because it serves as the primary public market for the municipality of Ipil, thus request for modification of project location is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01283