



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

12 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 28 March 2017 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO2- Flood Management Services</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment - Flood Control Structure along Lawayan River, Dapdap Section, Polanco, Zamboanga del Norte <b>Allocation</b> - Php 20.000 Million <b>Physical Target</b> - 141 lm. <b>Unit Cost</b> - Php 141,843.97 /lm	<b>MFO2- Flood Management Services</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Flood Control Structure (Poblacion Side) along Layawan River, Dapdap Section, Polanco, Zamboanga del Norte - Construction of Revetment including RROW Sta. 01+654.30 – Sta. 01+818.30 <b>Allocation</b> - Php 20.000 Million (Total) Php 19.800 Million (Flood Control) Php 0.2 Million (ROW Acquisition) <b>Physical Target</b> - 164 lm. (Flood Control) 1,640 sq.m. (ROW Acquisition) <b>Unit Cost</b> - Php 120,731.71/lm (Flood Control) Php 121.95/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested to indicate the exact station limit of the project based on the result of actual survey/validation. Also, the inclusion of all design features to conform with D.O. 11 series of 2015 and the allocation/reserved payment for the Road Right of Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of Reasonableness, Approved Plans and Geotagged Photos.

In view of the above, the request for Modification of the project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/DISAPPROVED:**

**ROMEO S. MORA, CESO 1**  
Undersecretary  
Officer-In-Charge-DPWH

Department of Public Works and Highways  
Office of the Secretary



WIN7G01398