



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Bonifacio Drive, Port Area Manila

Reference Number: **VIII-002**  
Project ID: **P00935013VS**

SAGONG PILIPINAS

**02 JUN 2025**  
**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 10 April 2025 of **DPWH Region VIII Assistant Regional Director MA. MARGARITA C. JUNIA, D.M.**, signed for and in the absence of the Regional Director, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300214101627000</b> <b>Project ID: P00935013VS</b> Convergence and Special Support Program (CSSP) Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0758 +000 - K0758 + 200, K0758 + 640 - K0758 + 690, <b>K0781 + 230 - K0781 + 610</b>			Convergence and Special Support Program (CSSP) Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0758 +000 - K0758 + 200, K0758 + 600 - K0758 + 690, <b>K0759 + 210 - K0759 + 671</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Concrete Road: 1.26 Lane Km	₱ 15,880,376.98/ Lane Km	₱ 20,009,275	CW1- Reconstruction to Concrete Pavement: 1.502 Lane Km	₱ 13,321,754.33/ Lane Km	₱ 20,009,275
EAO		₱ 725,725	EAO	<b>₱ 26.64/km</b>	₱ 725,725
Total:		₱ 20,735,000	Total:		₱ 20,735,000
Justifications provided by the requesting Implementing Office					

**Justifications provided by the requesting Implementing Office:**

1. Change in station limits to avoid overlapping of project funded under FY 2024 GAA with Project ID: P00801022VS, to prioritize road section that are in bad condition and needs immediate concrete reconstruction to address the deterioration/degradation of the pavement for the safety of the travelling public.
2. The project involves concrete reconstruction (300mm PCCP) to address the damaged concrete and structural instability of the pavement, to prevent further deterioration and extend the lifespan of the structure, including the miscellaneous structure such as road safety features and other items of work necessary in the implementation of the project, which resulted to the increase in physical target from 1.26 Lane Km to 1.502 Lane Km and consequently decrease the unit cost from Php 15,880,376.98 per Lane Km to Php 13,321,754.33 per Lane Km.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

*Handwritten signature*

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations  
In NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Project ID: P00935013VS