



May 5, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN,**
Secretary
This Department


This refers to the memorandum dated 14 April 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**; endorsing the request for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101833000. Project ID: P00909745MN . OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads. Maharlika Highway(Cotabato-Marbel Rd) - K1728 + 418 - K1730 + 270 .			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads . Maharlika Highway(Cotabato-Marbel Rd) - K1728 + 418 - K1730 + 270 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW 1- Preventive Maintenance of Road: Asphalt Overlay: . 11.160 Lane Km .	P 5,188,172.04/ Lane Km .	P 57,900,000.00 .	CW 1- Preventive Maintenance of Road: Asphalt Overlay: . 3.720 Lane Km .	30P 31 P 15,564,516.13/ Lane Km .	M/km P 57,900,000.00
EAO	-	P 2,100,000.00 .	EAO	-	P 2,100,000.00 .
Total:		P 60,000,000.00 .	Total:		P 60,000,000.00 .

Justification:


- No change in the station limits but decrease in the physical target/ increase in the unit cost attributed to the design thickness of 80mm thick (40mm Wearing Course & 40mm Binder Course) Bituminous Concrete Surface with Emulsified Asphalt (98.591% of the total direct cost).
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.
- Please see attached evaluation of the Bureau of Construction (BOC) dated May 2, 2025.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIÑO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03741