



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 30, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay, to be implemented by the said district office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multipurpose Building (Barangay Hall), Brgy. Masao, Tungawan, Zamboanga Sibugay Allocation : ₱2.00 Million Physical Target : 1 no. of building Unit Cost : ₱ 2,000,000/no. of building	Locally Funded Projects Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multipurpose Building (Barangay Hall), Brgy. Malungon, Tungawan, Zamboanga Sibugay Allocation : ₱2.00 Million Physical Target : 1 no. of building Unit Cost : ₱ 2,000,000/no. of building

JUSTIFICATION:

The project location was changed from Barangay Masao to Barangay Malungon, both from the Municipality of Tungawan, Zamboanga Sibugay for the reason that there is already an existing Barangay Hall in Masao, thus request for modification of project location is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MORALES, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01279