



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

OIC 265

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 February 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening - Liloy – Ipil Road, K1975+736 - K1978+726, Allocation - Php 89.711 Million Physical Target - 5.98 lane km Unit Cost - Php 15,001,839.46/lane km	MFO 1 – National Road Network Services : Network Development – Improvement/ Widening of National Roads – Other Primary Roads: Road Widening Including Drainage of Liloy – Ipil Road, Zamboanga del Norte, 2 nd DEO (S01153MN) K1975+860 - K1978+860, Allocation - Php 89.711 Million (Total) Php 87,994,572.86 (Road Widening) Php 1,716,427.14 (ROW Acquisition) Physical Target - 6.00 lane km (Road Widening) 5,721.42 sq.m. (ROW Acquisition) Unit Cost - Php 14,665,762.14/lane km (Road Widening) Php 300.0/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to correct the station limits** resulting in a **slight increase** in physical target by **0.02 lane kms.** (from **5.98 lane kms.** to **6.00 lane kms.**), but still within the same road alignment, and the inclusion/reserved payment for Road Right-of-Way acquisition which was not provided for in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT **DIMAS S. SUGUILO**
Senior Undersecretary ASSISTANT SECRETARY
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G00948

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**
Undersecretary for Planning and PPP
3.5 IMM/LCA/DSS