



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

June 15, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated June 13, 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 Flood Management Services:</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Mitigation Structure- Construction of Flood Control at Tumaga River Basin, Tetuan- Tugbungan Section, Zamboanga City  <b>Allocation : P 20.00 Million</b> <b>Physical Target : 4,300 lm.</b> <b>Unit Cost : P 4,651.16 /lm.</b>	<b>MFO-2 Flood Management Services:</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Mitigation Structure- Construction of Flood Control at Tumaga River Basin, Tetuan- Tugbungan Section, Zamboanga City  Sta. 0+000 to Sta. 0+210  <b>Allocation : P 20.00 Million (Total)</b> P 19.00 Million (Flood Control Structure) P 1.00 Million (ROW Acquisition) <b>Physical Target :</b> 210.00 lm (Flood Control Structure) 238 sq.m (ROW Acquisition) <b>Unit Cost :</b> P 90,476.19/ lm. (Flood Control Structure) P 4,201.68/ sq.m (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was decrease by 4,090 lm (from 4,300 lm to 210 lm) based on the approved program of work in accordance with the design parameter for flood control. The scope of work includes the furnishing and driving of concrete sheet pile which constitute 73.34% (P10,556,090.32) of the total direct cost of the project. Also, the inclusion in the allocation the payment of Road Right-of-Way (ROW) acquisition for the smooth implementation of the project.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary

