



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 30, 2017 of **DIR. JORGE U. SEBASTIAN** Regional Director of DPWH-IX, favorably endorsing the Project Modification of Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay, to be implemented by the said district office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Projects Local Infrastructure Program - Roads and Bridges - Local Roads Construction/Rehabilitation of Local Road, Barangay Tigbangagan to Barangay Palinta, Kabasalan, Zamboanga Sibugay Allocation : ₱5.00 Million Physical Target : 1.0 lane km Unit Cost : ₱ 5,000,000.00/lane km	Locally Funded Projects Local Infrastructure Program - Roads and Bridges - Local Roads Construction/Rehabilitation of Local Road, Barangay Tigbangagan to Barangay Palinta, Kabasalan, Zamboanga Sibugay Sta. 0 + 000.00 – 0 + 521.39 Allocation : ₱5.0 Million Physical Target : 1.04278 lane km Unit Cost : ₱ 4,794,875.24/lane km

JUSTIFICATION:

Modification is requested to specify the exact station limits of the project since it was not provided in the FY 2017 GAA. The physical target was increased from 1.0 lane km. to 1.04278 lane km. due to minimal works on EARTHWORKS, thus modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Approved Budget for the Contract (ABC) and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01277