



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

RG 21

June 15, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated June 13, 2017 of **Regional Director JORGE U. SEBASTIAN, JR.**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<p>MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</p> <p>Construction of Flood Mitigation Structure – Construction of Flood Control Structure at San Roque River, (including Right of Way), Zamboanga City</p> <p>Allocation : P 35.00 Million Physical Target : 486.00 lm. Unit Cost : P72,016.46 /lm.</p>	<p>MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</p> <p>Construction of Flood Control/Revetment along San Roque River including Tributaries, Brgy. San Roque (including Right of Way Acquisition), Zamboanga City</p> <p>Site I (Both Side) STA.0 + 470 to STA.0+790</p> <p>Site II Left Side = STA.0 + 450 to STA. 0+490 Exception = STA.0 + 490 to STA. 0 +538 Left Side= STA.0 + 538 to STA.0+886</p> <p>Site III (Both Side) STA.0 + 300 to STA.0 + 553.50</p> <p>Site IV (Both Side) STA.1 + 201.50 – STA.1 + 256.50</p> <p>Allocation : P 35.00 Million (Total) P 34,562,500(Construction of Flood Mitigation Structure) P 437,500.00 (ROW Acquisition)</p> <p>Physical Target : 1,989 lm (Construction of Flood Mitigation Structure) 125 sq.m (ROW Acquisition)</p> <p>Unit Cost : P 17,376.82/ lm(Construction of Flood Mitigation Structure) P 3,500.00/sq.m (ROW Acquisition)</p>

JUSTIFICATION:

Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased by 1,503 lm based on the approved program of work in accordance with the design parameter for flood control structure. Further, inclusion in the allocation the payment of Road Right-of-Way (RROW) acquisition for the smooth implementation of the project.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01636